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 FISCAL YEAR 2007-2008 
CAPITAL IMPROVEMENTS PROGRAM BUDGET 

EXECUTIVE SUMMARY 
 
The following is the annual City of College Station 
Capital Improvements Program (CIP) Budget 
document. The CIP budget provides the framework 
for capital improvement projects to be conducted in 
the 2008 fiscal year that begins October 1, 2007 and 
ends on September 30, 2008.  

The City of College Station develops and adopts a 
five-year Capital Improvement Projects list. The list 
is updated annually and is presented for City Council 
review as a part of the annual budget process. The 
list consolidates all anticipated capital needs for 
which funding authorization exists, while separating 
the projects into several sections depending on the 
services provided and the respective funding source. 
Once the budget is approved by the City Council, the 
assigned project managers manage their respective 
projects with budgetary oversight from the Office of 
Budget and Strategic Planning and the Finance 
Department. 

While summary capital project schedules have been 
included in the annual College Station Approved 
Budget, this CIP budget document permits greater 
communication among City staff, administration, 
Council and citizens regarding capital projects. Areas 
of enhanced information conveyed within this 
document include individual project detail pages and 
corresponding maps, where applicable. The project 
sheets detail the project number, project manager, 
funding source(s), description of purpose and need, 
funding per year and category, and the impact, if any, 
on future operating budgets. The maps provide 
citizens and officials a greater understanding of the 
scope and the impact of the specific projects through 
the illustration of the planned action.  

The projects presented in this document are grouped 
according to major funding source. For example, 
projects for which the major funding source is the 
Streets Capital Improvement Projects Fund are 
included in the Streets, Traffic, Sidewalks and Trails 
section of the document. A number of projects 
included in this document have multiple funding 
sources. The project sheets for these projects include 
an expenditure summary for each funding source as 
well as a combined expenditure summary that 
reflects the total projected expenditures for the 
project. The project sheets for projects with multiple 
funding sources are included in the section of the CIP 
document that reflects the project’s primary funding 
source. 

CAPITAL PROJECT FUNDING 
The City operates under the laws of the State of 
Texas and the City of College Station's Home Rule 
Charter. On an annual basis, the City of College 
Station prepares a five-year Capital Improvements 
Program (CIP). The CIP is presented for City 
Council review as part of the annual budget process. 
The program consolidates all anticipated capital 
needs for which funding authorization exists. The 
program is divided into several sections depending 
on the services provided and the funding source.  
 
Two categories of capital expenditures are defined by 
the City. The first category of capital expenditure is 
for major capital projects. Major capital projects are 
projects that cost more than $50,000 and provide a 
fixed asset or equipment that has a useful life of three 
years or more. The second category of capital 
expenditure is for minor capital projects. Minor 
capital projects are projects that cost more than 
$5,000 and less than $50,000 and provide a fixed 
asset or equipment that has a useful life of three years 
or more. 
 
The City only has legal authority to issue General 
Obligation (GO) debt after a successful citizen 
referendum. GO debt is debt that obligates the City to 
repay the issue with ad valorem tax revenues. The 
City uses GO debt for the acquisition and 
development of parks and recreation facilities, rights-
of-way acquisition, construction of arterial streets, 
reconstruction of major arterial streets, and for public 
buildings such as City offices, libraries, swimming 
pools and other general use facilities. 
 
The most recent 5-year General Obligation bond 
election was held in November of 2003. The 2003 
November election granted the City authority to issue 
$38,405,000 in General Obligation debt. The 
proceeds from this debt issuance will fund the 
relocation of Fire Station 3, renovations to the police 
station, the development of Veterans Park Phase II, 
traffic enhancements, street improvements and 
improvements to various parks throughout the City.  
 
In FY07, the City issued $3,930,000 in GO debt for 
various General Government capital projects. Of this, 
$730,000 was issued for the construction of a new 
Forestry Shop. An additional $500,000 was issued 
for the final construction on Phase II of Veterans 
Park. These funds will be used to construct a road 

1



 

leading to a second entrance/exit to the park. 
$2,000,000 will be used for continued street 
rehabilitation in the Northgate area, including the 
Church Street and the Tauber and Stasney Street 
rehabilitation projects. $600,000 will be used for new 
traffic signal and safety improvement projects. These 
include signals at the intersections of Harvey 
Mitchell Parkway and Luther and Harvey Mitchell 
Parkway and Holleman. Finally, $100,000 will be 
used for various sidewalk improvements throughout 
the City.  
 
The FY08 Approved Budget includes the issuance of 
$5,494,000 in GO’s. Included is $1,304,000 for street 
rehabilitation projects in the Northgate area, 
including the Tauber and Stasney Street 
rehabilitation project. $540,000 has been included for 
street oversize participation projects. These funds 
will be used toward building increased capacity into 
the streets that are being constructed by developers. 
An additional $100,000 has been included for 
sidewalk improvements and $400,000 for hike and 
bike trails throughout the City, some of which will be 
used toward completion of the Bike Loop project. 
$500,000 is included for new traffic signal projects 
and $100,000 is included for traffic system safety 
improvements. $1,000,000 is included to be issued 
for the Barron Road Rehabilitation project. In 
addition, $1,000,000 is included for design and land 
acquisition costs associated with Rock Prairie Road 
Widening. Additional funds from a future bond issue 
will be needed for the construction of the widening 
of Rock Prairie Road. In addition, $510,000 is 
included for the design of the William D. Fitch 
Widening project. Construction on this project is 
anticipated in future fiscal years. Finally, $40,000 is 
included for renovations at the Central Park Shop. 
 
The City has statutory authority, and City Council 
policy allows for the use of non-voter authorized debt 
instruments such as certificates of obligation and 
contract obligations (generally referred to as CO's). 
City Council policy allows the City to use such 
instruments for capital items such as the following: 
 
•  The purchase and replacement of major 

computer systems and other technology-based 
items that have useful lives of not more than ten 
years. 

 
• The purchase and replacement of major 

equipment items such as fire fighting 
equipment. The City has, however, developed 
policies and procedures to provide almost all of 
this equipment without issuing debt.  

 

• The purchase of land and development of land 
for economic development uses. 

 
In FY07, the City issued $3,960,000 in CO debt for a 
variety of General Government Capital projects. 
$625,000 was issued for the design of and initial 
construction costs for the new City cemetery. 
$991,000 was included for additional construction 
costs related to the relocation of Fire Station #3. 
Funds in the amount of $1,750,000 were issued for 
the completion of the second floor of the Municipal 
Court Building. Also included was $100,000 for an 
updated EMS Reporting System. Parks projects for 
which CO’s were issued included $90,000 for the 
design of the Adamson Pool Bath House and 
$315,000 for the design and construction of a 
neighborhood park adjacent to the Woodland Hills 
development. Finally, $89,000 was issued to cover 
debt issuance costs.   
 
The FY08 Approved Budget includes the issue of 
$9,690,000 in CO debt. This amount includes 
$5,525,000 for costs related to the continued 
construction of the new City cemetery. Also included 
is $2,490,000 for the replacement of the City’s 800 
MHz radio system. The current total budget for this 
project is $4,885,000. The additional funds for the 
project will come from funds set aside in the 
Equipment Replacement Fund for the replacement of 
the radio system. The City, along with a number of 
other local entities, is currently pursuing a grant that 
would provide funding toward this project if the 
grant is received. Funds in the amount of $100,000 
are included for a Wireless Infrastructure project that 
would establish wireless networking for City 
employees at various locations throughout the City. 
$250,000 has been included for rehabilitation 
projects at the existing municipal facilities that will 
be vacated upon the completion of the second floor 
of the Municipal Court Building. The facilities will 
be rehabilitated to meet the needs of the new 
occupants. $150,000 is included for beautification 
projects throughout the City. It is estimated that 
$900,000 will be issued for the construction of the 
Adamson Pool Bath House. Funds for the design of 
the Bath House were issued in FY07. In addition, 
funds in the amount of $30,000 are included for the 
design of the Thomas Pool Bath House. Construction 
of the Bath House is proposed for FY09. Finally, 
$245,000 has been included in the CO issue for the 
installation of replacement lights on the Southwood 
Valley Athletic Complex little league fields.  
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The City will continue those remaining authorized 
projects in accordance with the five-year CIP plan 
presented to the City Council.  
 
Revenue bonds are authorized to be issued any time 
there is a need for financing capital construction or 
acquisition and where the asset will reside in one or 
more of the City's enterprise funds. The City's 
enterprise funds include Electric, Water, Wastewater 
and Solid Waste Collection. Generally, revenue 
bonds do not require voter approval. The bonds are 
repaid from revenues generated by the utilities. 
 
Revenue bonds in the amount of $15,100,000 are 
estimated to be issued for the water capital 
improvement projects and revenue bonds in the 
amount of $3,200,000 are estimated to be issued for 
wastewater capital improvement projects in FY08.  
 
GOVERNMENTAL CAPITAL PROJECTS  
Below are descriptions of the governmental capital 
projects included in the FY08 Approved Budget. The 
funds expended on these projects are considered 
significant and nonroutine.  
 
 
STREETS, TRAFFIC, SIDEWALKS AND TRAILS 
CAPITAL PROJECTS 
Street Rehabilitation Projects 
In FY08, funds in the amount of $2,090,719 are 
estimated to be spent for street rehabilitation in the 
College Park/Breezy Heights area in Southside 
College Station. This is the area bounded by George 
Bush Drive, West Dexter Drive, Hereford Street, 
Holleman Drive, Eleanor Street and Fairview 
Avenue. This project is part of a multi-year effort to 
rehabilitate the infrastructure in older parts of 
College Station. Funds are also projected in FY08 for 
rehabilitation projects in the Northgate area. 
Specifically, it is anticipated that $736,670 will be 
expended for the rehabilitation of Church Avenue 
between College Main and Nagle Street. Funds in the 
amount of $1,678,424 are estimated for the 
rehabilitation of Tauber Street and Stasney Street 
from University Drive to Cherry Street. Also 
included in this project is the construction of 
sidewalks on College Main. The construction funds 
for the Northgate Street rehabilitation projects were 
authorized part of the 2003 GO bond election.  
 
Street Extension Projects 
$8,585,789 is projected in FY08 for various street 
extension and widening projects. An estimated 
$1,025,045 is included for phase II of the Dartmouth 
Drive extension project. Dartmouth Drive will be 

extended from Krenek Tap Road to Harvey Mitchell 
Parkway. Construction on this project began in FY07 
and is expected to be completed in FY08. Funds in 
the amount of $540,000 are included for oversized 
participation (OP) projects throughout the City. 
Included in this amount is $27,004 for the OP of 
Manuel Drive. In addition, funds in the amount of 
$131,605 have been included for Victoria OP 
projects. OP funds are used to help meet future 
capacity needs by oversizing streets above the 
minimum size required to serve a development. 
$2,671,164 is included for the Arrington/Decatur 
street extension project. This project will extend 
Arrington Road and Decatur Drive will improve 
north-south traffic flow on the west side of State 
Highway 6 by providing local streets that will make a 
connection from State Highway 40 to Barron Road. 
$140,000 is included in the budget for future street 
extension projects. Also included is $1,118,700 for 
the Rock Prairie Road Widening project. These funds 
will be used for design and right-of-way acquisition 
costs related to the future widening of Rock Prairie 
Road. Construction funds are not included in the 
project budget. Funds are also included for projects 
on Barron Road. $130,119 is included for the 
remaining right-of-way acquisition related to the 
future widening of Barron Road. In addition, 
$2,320,656 is included for the design and initial 
construction costs associated with the rehabilitation 
of Barron Road. Additional funds from a future bond 
issue will be needed for the completion of the 
widening of Barron Road. Finally, $508,500 has been 
included for the design of the William D. Fitch 
Parkway widening project. This project will widen 
William D. Fitch Parkway between Pebble Creek 
Parkway and Rock Prairie Road. Construction on this 
project is scheduled to begin in FY09. 
 
Street TxDOT Projects 
$672,000 has been included  in FY08 for street-
scaping along Texas Avenue. The streetscaping will 
be in conjunction with the TxDOT Texas Avenue 
Widening project. It is anticipated that the street- 
scaping will occur when the widening phases are 
completed.  
 
Traffic Projects 
The F08 Approved Budget includes funds for traffic 
management improvements, traffic system safety 
improvements and new traffic signal projects. Funds 
are included for the installation of new traffic signals 
at the intersection of Rio Grande and Rock Prairie 
and at the intersection of Welsh and Holleman. 
$173,471 is included in the budget for the installation 
of these signals. $87,395 is included in the budget for 
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traffic signal communication projects. This will 
include the replacement fiber optic cable along Texas 
Avenue which will support traffic signal connectivity 
as well as other City data and voice services. The 
City was required to remove aerial copper and fiber 
optic cables on Texas Avenue between Harvey and 
FM 2818 to accommodate lanes added as part of the 
Texas Avenue Widening project.   
 
Sidewalks and Trails Projects 
The City of College Station has worked over the 
years to ensure adequate transportation infrastructure 
for pedestrians and bicyclists. $118,273 is included 
in the budget for phase IA of pedestrian 
improvements along University Drive. The FY08 
funds will be used for the design of this project. This 
phase of the project includes the modification of the 
ramps at the University Drive and Wellborn Road 
interchange, median and pedestrian improvements 
from Wellborn Road to Boyett and the installation of 
a signal on University Drive at Boyett. Construction 
on this phase of the project is scheduled to begin in 
FY09.  
 
The City has an adopted sidewalk and bike loop plan. 
$1,010,826 has been included in the budget for hike 
and bike trail projects. It is anticipated that a portion 
of these funds will be used for the completion of the 
City’s bike loop. This project will consist of signed 
bike routes, on-street bike lanes, and off-street bike 
paths to link the Texas A&M campus, City of 
College Station parks and local housing areas. As 
new development occurs, sidewalks are an important 
aspect that must be considered. In FY08, $107,000 is 
estimated for sidewalk improvements along 
Southwest Parkway and Appomatox Drive.  Also 
included is an estimated $259,320 for City of College 
Station Beautification Improvements. This may 
include enhancements at entrance points into the City 
such as the Rock Prairie Road overpass at Highway 
6.  
 
PARKS CAPITAL PROJECTS 
In FY08, funds in the amount of $395,018 are 
included in the budget for the development of 
University Park. University Park will be a 
neighborhood park that will include a fenced “Bark 
Park” for unleashed dogs. The park will also include 
amenities typical of the City’s neighborhood parks, 
such as walks, benches, and tables and lighting. An 
estimated $810,000 will be spent on Veterans Park 
Phase II. The construction of this phase of the park is 
primarily complete and the project came in under 
budget. The balance of the funds will be used to 
create a second entrance/exit on University Drive.  

 
Funds in the amount of $399,896 have been included 
for the New Forestry Shop construction. These funds 
will be used for the construction of a new Forestry 
Shop that will be adjacent to the future community 
park near the landfill on Rock Prairie Road. $40,000 
is included in the budget for renovations to the 
existing Central Park Shop. This shop, located at 
Central Park, is used by Parks Operations and the 
funds will be used for minor renovations.  
 
Funding in the amount of $315,000 has been 
included in FY08 Approved Budget for the 
development of Woodland Hills Park. The Woodland 
Hills Park will be adjacent to the Woodland Hills 
development and will include features such as a 
playground, walks area lights and other amenities. 
Funds in the amount of $915,000 are estimated for 
the construction of a new bath house at Adamson 
Pool. The design of the bath house began in FY07 
and funding for the construction portion of the 
project has been appropriated in FY08. $30,000 is 
included for the design of a new bath house at 
Thomas Pool. It is anticipated that construction of 
this bath house will occur in FY09. $400,000 has 
been included in the approved budget for the 
installation of replacement lights on the little league 
fields at the Southwood Valley Athletic Complex. 
 
$30,000 of Community Development Block Grant 
(CDBG) funds are anticipated to be used on eligible 
projects throughout the City. These include the 
replacement of the current sidewalk entry to the 
Lincoln Center which extends from the south 
entrance to the parking lot and the addition of a 
swing set at Lion’s Park. The funds will initially be 
expended out of the Parks CIP Fund but will be 
reimbursed with CDBG funds.   
 
Finally, funds in the amount of $30,000 are included 
for Field Redevelopment projects. The funds for 
these projects are collected from the fees paid by 
players and teams from both City leagues and outside 
user groups. The funds are used to pay for 
replacement items and facility upgrades at City 
athletic facilities. FY08 projects include the 
renovations of infields, shade structures and support 
facilities at the Central Park softball fields.  
 
GENERAL GOVERNMENT AND CAPITAL 
EQUIPMENT CAPITAL PROJECTS 
General government and capital equipment projects 
are planned assets that have value to more than one 
specific area of City operations. The two main 
divisions within this category are public facilities and 

4



 

technology projects. In FY08, it is projected that 
$10,477,877 will be spent on public facilities. 
Included in this amount is $5,783,066 for the 
construction of a new City cemetery. The new 
cemetery will be located on the northwest corner of 
FM 2818 and FM60, and will have an area 
designated for students, faculty, staff, family and 
friends of Texas A&M University. Completion of the 
construction on this project is estimated for late 
FY08. It is anticipated that sufficient revenue will be 
generated by the sale of cemetery lots to ultimately 
support the debt service payment and associated costs 
of this project. $1,058,200 is the estimated 
expenditure for the relocation of Fire Station #3. The 
station will be moved from its current location on the 
Highway 6 frontage road, which is now one-way, to 
Barron Road. Funds in the amount of $1,683,963 
have been included for renovations to the existing 
Police Station. The project provides for the 
expansion of the Police Department into the space 
vacated by Municipal Court and for renovations of 
the existing space. The improvements will provide 
the Police Department with much needed additional 
space. $61,487 is the estimated expenditure for the 
New City Hall. This project is still in the initial 
planning stages and the funds will be used for this 
planning. $621,161 is included for improvements in 
the Northgate area. It is estimated that $1,000,000 
will be spent on the completion of the second floor of 
the Municipal Court Building. This space is currently 
unfinished and it is expected that this area will be 
occupied by the Finance Department upon 
completion. $250,000 is estimated for the 
rehabilitation and remodel of the various existing 
municipal office areas that will be restructured 
following the move of Finance to the Municipal 
Court Building. Finally, $20,000 is included for the 
purchase of library books. The funds for the purchase 
of these books come from donations collected for this 
purpose. 
 
The FY08 Approved Budget also includes a 
projected expenditure of $5,028,815 for technology 
projects. $54,398 is included for the Police 
Department’s Automated Citations project. This 
project will allow officers in the field to use a device 
to enter citation information which can be 
downloaded into the Municipal Court Case System. 
Also included in the budget is $37,765 for the 
Automated Customer Service project. This portion of 
the project is for upgrades in Utility Customer 
Service. Upgrades will allow customers to update 
mailing addresses, phone numbers and email 
addresses online. The upgrades will also allow for 
recurring credit cards payments. $9,000 of the funds 

for this project will be transferred from the Utility 
Customer Service Fund.  
 
A projection of $16,720 is included in the FY08 
Approved Budget for the replacement of the 
Uninterruptible Power Supply (UPS) units and 
battery cabinets supporting the City’s telephone, 
computer network and radio systems. An estimated 
expenditure of $35,141 has been included for the 
final phase of the PBX (Phone System) Replacement. 
The final component of the phone system 
replacement will be for the Police Department. This 
will be coordinated with the Police Station 
Improvements project. Funds for the UPS and Phone 
System Replacement project will come from the 
Equipment Replacement Fund where they have been 
set aside for this purpose. An estimated expenditure 
of $4,784,791 has been included for the replacement 
of the City’s 800 MHz radio system. A portion of the 
funds for this project ($2,310,000) will come from 
the Equipment Replacement Fund where they have 
been set aside for this purpose. The remainder will 
come from CO’s. The City, along with a number of 
local entities, is applying for a federal grant that 
would fund a County-wide radio system. If 
successful, the funds received for this project would 
be used for the City’s portion of the system. Finally 
$100,000 is included in the budget for the installation 
of equipment that will allow wireless access by City 
employees at various locations throughout the City. 
 
DRAINAGE PROJECTS 
Drainage capital projects are funded by revenue 
generated through a drainage utility fee that is 
collected from residential and commercial utility 
users. The FY08 drainage capital projects budget 
includes a projected expenditure of $1,580,286 for 
improvements to the City’s drainage system. 
Significant projects include a projected $750,658 for 
storm drainage improvements to the flow capacity of 
Bee Creek Tributary “A.” These improvements 
include bank stabilization from Brothers Boulevard 
to Longmire Drive. $300,000 is projected for 
Greenways land acquisition throughout the City. The 
City’s Greenways Master Plan calls for future trail 
development in urban and suburban greenways.  
$200,000 is included for Minor Drainage 
Improvement projects. These funds are used for 
minor unscheduled drainage projects that arise 
throughout the fiscal year. $247,628 is included for 
drainage improvements occurring in the College 
Park/Breezy Heights area in conjunction with the 
Street Rehabilitation project. In addition, $32,000 is 
included for a Bee Creek Letter of Map Revision 
(LOMR). The LOMR must be obtained from FEMA 
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for the Bee Creek Combined Channel Improvements 
project.         
 
SPECIAL REVENUE CAPITAL PROJECTS 
Below are descriptions of the special revenue capital 
projects included in the FY08 Approved Budget. The 
funds expended on these projects are considered 
significant and nonroutine.  
 
Parkland Dedication Capital Improvement 
Projects 
The Parkland Dedication Funds account for the 
receipt and expenditure of funds received by the City 
from residential land developers who dedicate land, 
or money in lieu of land, for use in the development 
of neighborhood parks in residential areas. The 
projects in the Parkland Dedication Capital 
Improvement Projects Funds are funded using the 
dedicated parkland funds.  
 
Parkland dedication funds must be used for the 
development of parks within the zone to which the 
funds are dedicated. In FY08, appropriations in the 
amount of $710,963 are included in the budget. Total 
expenditures are estimated at $1,075,398 for projects 
that are anticipated to be completed in the various 
park zones. Funds in the amount of $115,837 are 
estimated for the development of University Park and 
$34,000 for the Woodland Hills Park. The primary 
source of funding for these parks is through the Parks 
CIP Fund, but Parkland Dedication funds will also be 
used. $61,000 is included for improvements at 
Central Park. This includes trail improvements to the 
pond and the addition of an 18-hole disc golf course. 
$202,761 is projected in Zone 6 for the development 
of Southwest Park. This park will have amenities 
found in typical neighborhood parks such as a 
playground, walks and picnic tables.  
 
An expenditure of $364,435 is projected for the 
development of Edelweiss Gartens Park. Amenities 
anticipated to be included at this park are a 
playground, basketball court, walks and lights. 
Additional funds are projected in a number of Park 
zones but have not yet been obligated to specific 
projects. These funds will be obligated to specific 
projects within these zones throughout the fiscal year 
as the projects arise. Funds not used in the fiscal year 
will carry over to future fiscal years.  

Convention Center Capital Projects 
The Convention Center Fund accounts for the receipt 
and expenditure of funds received by the City for the 
operation and maintenance of a convention center. 
 

No funds have been appropriated in FY08 for the 
Convention Center Fund.   
UTILITY CAPITAL PROJECTS 
Below are descriptions of the utility capital projects 
included in the FY08 Approved Budget. The funds 
expended on these projects are considered significant 
and nonroutine.  
 
Electric Capital Projects 
$12,268,757 is the budgeted appropriation for 
electric capital projects in FY08. As the electric 
capital projects are considered competitive matter, 
details of these projects cannot be outlined in this 
summary, but will be provided to the City Council.  
 
Water Capital Projects 
In FY08, $12,725,339 is the budgeted appropriation 
for water capital projects. Water production projects 
include an estimated $2,500,000 for the construction 
of Water Well #7. These funds will be used for land 
acquisition, engineering and construction of a four 
million gallon per day water well. The budget also 
includes funds for security, electrical, SCADA and 
drainage infrastructure. $3,381,448 is projected in 
FY08 for the Well #7 collection line. This line will 
progress from Water Well #7 to a connection point in 
the existing wellfield. Construction of Water Well #7 
and the collection line is anticipated to be complete 
in time for the peak demand in the summer of FY08. 
The additional capacity is required to meet TCEQ 
regulations for pumping capacity to match projected 
population. Also included in the budget is 
$4,016,435 for the construction of a water line that 
will run parallel to the existing water line. The 
existing line is currently operating at maximum 
capacity. The parallel line will increase system 
capacity. Another water production project for which 
funds are included is the parallel water transmission 
line that will run along FM 2818 from Highway 21 
south to Villa Maria. The additional system capacity 
required to support Northgate area and provide water 
service to annexed area west of FM2818 along 
FM60. $5,500,000 is estimated for this project in 
FY08. A projected $2,500,000 is included for land 
acquisition for future well sites. As capacity needs 
grow, the City is preparing for the construction of 
new wells. A component of this is the land 
acquisition for new future wells.  
 
A projected $232,305 is included for the completion 
of water plant security upgrades that will help to 
minimize risks and threats to the water production 
infrastructure. A projected $500,000 is included for 
the Sandy Point Pump Station Fiber Optic Line. This 
line will provide communications between Dowling 
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Road Pump Station and Sandy Point Pump Station 
which will result in more effective communications 
in the utility. Additional Water Production projects 
include $250,000 for well site drainage, $75,000 for 
electrical upgrades at the Greens Prairie Elevated 
Storage Tank and $150,000 for replacement of the 
SCADA system.  
 
Distribution projects projected for FY08 include 
$100,000 of general oversize participation (OP) 
funds and $30,000 for Victoria Street OP. These 
funds are used to help meet future capacity needs by 
oversizing water lines above the minimum size 
required to serve a development. $390,000 is 
included for the completion of the Barron Road water 
line extension. This project is for the installation of 
water lines along Barron Road, Barron Road Cut Off 
and Wellborn Road. $411,056 is projected for the 
installation of a water line to serve the annexed 
William D. Fitch area. 
 
Rehabilitation projects included in the FY08 
Approved Budget include $75,000 for relocation of 
water lines along Barron Road that need to be 
relocated in conjunction with the upgrade of Barron 
Road from a two lane rural highway to a minor 
arterial road. $120,000 is projected for the 
adjustments to water lines that will occur as part of 
the Bee Creek IV and V drainage project which will 
provide storm drainage improvements to the flow 
capacity of Bee Creek Tributary "A." An estimate of 
$50,000 is included for the replacement of water 
lines along Tauber Street and Stasney Street and 
$991,366 is included for the replacement of water 
lines in the College Park/Breezy Heights area. These 
last two projects are being completed in connection 
with the Streets rehabilitation projects. The existing 
infrastructure is being replaced in conjunction with 
this project and capacity should increase as a result. 
Finally, $900,000 is projected for the replacement of 
water lines in the area bounded by Haines, Southwest 
Parkway, Glade and Langford. These aging lines 
were identified in a 2003 water study as in need of 
replacement. Finally, contingency in the amount of 
$150,000 has been included in the FY08 Approved 
Budget. These funds will be available for use on 
unanticipated projects as well as to offset project 
overruns.  
 
The FY08 Approved Budget includes $1,000,000 in 
current revenues that will be transferred from 
operations to fund water capital projects. 
Additionally, a debt issue of $15,100,000 is projected 
in FY08 for water capital projects. 
 

Wastewater Capital Projects 
The FY08 Approved Budget includes $3,627,058 in 
appropriations for numerous wastewater capital 
projects. Collection projects include $100,000 for 
oversize participation and planning. These funds are 
available to meet future anticipated capacity in the 
construction of wastewater lines above the minimum 
size needed to serve the development. $978,000 is 
the estimated expenditure for the construction of 
wastewater lines in annexed areas along Raymond 
Stotzer West. Due to annexation, development and 
expected future development wastewater services are 
necessary. $150,000 is projected for the completion 
of wastewater improvements in the annexed William 
D. Fitch area. These include the installation of a lift 
station, gravity line and force main.  
 
Rehabilitation projects included in the FY08 
Approved Budget include $130,000 for the alignment 
of a wastewater collection line in the Emerald 
Parkway/Bent Oak area that will correct poor flow 
conveyance. $100,000 has been included for the 
rehabilitation of lift station #3. This project will 
replace deteriorated infrastructure and the 
rehabilitated lift station will increase the lift station’s 
capacity to service a developing sewershed. In 
addition, funds in the amount of $100,000 have been 
projected for the rehabilitation of the Foxfire lift 
station. These funds will be used to upgrade the 
electrical service, replace deteriorated piping and 
recoat the interior of the wet well. These 
improvements are expected to improve the efficiency 
of the lift station.  $75,000 has been estimated for the 
relocation of wastewater lines along Barron Road 
that need to be moved in conjunction with the 
upgrade of Barron Road from a two lane rural 
highway to a minor arterial road. $300,000 is 
projected for the adjustments to wastewater lines that 
will occur as part of the Bee Creek IV and V 
drainage project which will provide storm drainage 
improvements to the flow capacity of Bee Creek 
Tributary "A." 
 
Funds in the amount of $299,784 have been 
projected for the replacement of the final screw lift 
pump at the Carters Creek Wastewater Treatment 
Plant. Three pumps were replaced in prior fiscal 
years. These improvements are expected to improve 
the efficiency of the screw lift system. Funds in the 
amount of $36,626 are estimated for the 
rehabilitation of wastewater lines in connection with 
the Church Street Rehab project and $26,321 is 
estimated for replacement of wastewater lines along 
Tauber Street and Stasney Street. An estimate of 
$658,328 is included for the replacement of 
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wastewater lines in the College Park/Breezy Heights 
area. Funds totaling $634,200 are projected for the 
replacement of wastewater lines in the area bounded 
by Haines, Southwest Parkway, Glade and Langford. 
These aging lines were identified in a 2003 
wastewater study as in need of replacement. 
 
Treatment and disposal projects include an estimated 
$1,324,333 for ultraviolet upgrades at the Carters 
Creek Wastewater Treatment Plant (CCWWTP). 
Ultra-violet lights are used for disinfecting the 
effluent from the wastewater treatment plant before it 
is released into the waterways. The current system 
has reached the end of its service life. The new 
system will meet all Texas Commission on 
Environmental Quality and EPA requirements. 
$30,000 is projected for clarifier improvements at the 
CCWTP which should improve the effectiveness of 
the clarifiers. Also included is $125,000 for 
headworks improvements at the Plant. These 
improvements should improve the efficiency of the 
headworks. $150,000 is included for improvements 
to the Carters Creek service water system.  This will 
include the installation of a complete bleach injection 
system with a bulk liquid bleach tank, an above 
ground level PVC injection point, an improved 
bleach pump, a cover for the entire system, and a 
paved drive for the bulk delivery of bleach. In 
addition, $60,000 is projected for CCWWTP blower 
overhauls and $50,000 is estimated for centrifuge 
improvements at the Lick Creek Wastewater 
Treatment Plant. These improvements should 
increase efficiency at the Plant. Funds in the amount 
of $20,000 are projected to complete security 
upgrades at the Plant and $163,000 is projected for 
the SCADA replacement project. Finally, 
contingency in the amount of $150,000 has been 
included in the FY08 Approved Budget. These funds 
will be available for use on unanticipated projects as 
well as to offset project overruns.  
 
A total of $2,200,000 in current revenues from 
operations is estimated to be used to fund wastewater 
capital projects. Additionally, a debt issue of 
$3,200,000 is projected in FY08 for wastewater 
capital projects. 
 
BVSWMA 
Appropriations in the amount of $2,838,321 are 
included in BVSWMA for capital project 
expenditures. These expenditures are related 
primarily to design, permitting, access and 
infrastructure for the Highway 30 Landfill. $305,100 
is projected for permit application and legal fees at 
the new landfill. $1,168,330 is estimated for 

improvements that will allow for improved access at 
the new landfill. Funds in the amount of $1,266,710 
are projected for buildings and infrastructure 
improvements at the new landfill. These include a 
scale house and scale, a maintenance facility, waste 
screening area and service facility. In addition 
$1,092,822 has been included for design services at 
the new landfill. These include the design and 
engineering of disposal cells, access infrastructure 
and utilities infrastructure.  
 
ADDITIONAL O&M COSTS 
The FY08 Approved Budget includes a number of 
capital projects that have been recently completed 
and have added operations and maintenance (O&M) 
expense. In particular, the City’s general fund has 
been and will continue to be impacted by capital 
projects as they come online. In some situations, the 
O&M cost of a project is minimal and can be 
absorbed by the City department that is benefiting the 
most from the project. In other situations, the O&M 
cost is more significant and funding for these 
additional expenses is addressed through the Service 
Level Adjustment (SLA) process. In these situations, 
SLAs are submitted for the O&M needs of the capital 
projects and funding is considered as part of the 
budget process.  
 
Governmental Projects O&M 
The FY08 Approved Budget includes funding for a 
number of capital projects that were either recently 
put into operation or are anticipated to go-live in 
FY08. Additional O&M funds are included in the 
FY08 Approved Budget for a number of 
governmental capital projects. Funds in the amount 
of $151,490 were included in the FY08 budget for 
O&M expenditures related to the new Municipal 
Cemetery. This includes funds for a full-time 
administrative support position. The incumbent in 
this position will be responsible for paperwork and 
related administrative duties. Also included are funds 
for a Crew Leader position and a Groundsworker 
position. These positions will be funded for one 
quarter of FY08 and will be funded for a full year in 
FY09 to coincide with the cemetery becoming fully 
operational. Funds were also included for the 
purchase of equipment such as a truck, tractor, trailer 
and mower.  
 
O&M funds have been included in the FY08 
Approved Budget for the Veterans Park and Athletic 
Complex. Funding for this project was phased in 
over a two year period (FY07 and FY08) to coincide 
with the progress of the project. Funds in the amount 
of $257,286 have been included in the FY08 
Approved Budget for O&M costs associated with 
this project. Included are funds for three positions: 
one Crew Leader, one Groundsworker and one 
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Irrigation Specialist. Also included are funds for 
equipment such as a truck, cargo van and field 
marking equipment, as well as funds for the increase 
in electric utility costs due to the additional lights.  
 
Funds were also included in the Parks O&M budget 
for the costs associated with the opening of several 
new parks in FY08. These include University Park 
and Woodland Hills Park. Funds were included for 
mowing contracts at each of these parks, supplies and 
utility costs. Finally, funds were added to the Parks 
O&M budget for costs associated with the opening of 
the new forestry shop. Funds were included for the 
purchase of tables, desks, chairs and an ice machine, 
as well as for utility costs associated with the 
building. Several other Parks capital projects will 
have O&M costs, but these will be absorbed within 
the existing Parks budget.  
 
Other governmental projects for which O&M funds 
are included in the FY08 Approved Budget include 
the additional funds for information technology 
projects. The O&M costs associated with several 
information technology projects were included in the 
Information Technology department’s budget. 
Included funds were for software maintenance and 
upgrades. The O&M costs for the information 
technology software products are evaluated on an 
annual basis.  
 
Special Revenue Projects O&M 
Funds were also included in the Parks O&M budget 
for the costs associated with the opening of several 
new parks in FY08. These include Edelweiss Park 
and Cove of Nantucket Park. Funds were included 
for mowing contracts at each of these parks, supplies 
and utility costs. Several other Parks capital projects 
will have O&M costs, but these will be absorbed 
within the existing Parks budget.  
 
Utility Projects O&M 
The City of College Station strives to provide 
superior electric, water, and wastewater services to 
its citizens.  Part of this effort includes investment in 
the capital that makes up the infrastructure. These 
investments take place in the form of capital 
improvement projects. Some of these improvements 
require additional operating and maintenance (O&M) 
costs. These costs are identified and ultimately 
become part of the cost of providing these utility 
services.   
 
The FY08 Approved Budget includes funds in the 
amount of $152,000 for the O&M costs related to the 
operation of Well #7. Included in this amount is 
$150,000 for the annual electric utility costs 
associated with the operation of the well and $2,000 

for the annual landscaping service costs that will be 
required for the site. 
 
Funds have also been included in the FY08 
Approved Budget for costs associated with the 
BVSWMA Rock Prairie Road Landfill gas recovery 
and final cover project. $7,000 has been included in 
the department’s budget for O&M costs related to 
this project. These funds will be used for the 
maintenance and periodic replacement of the 
equipment that is part of the landfill’s gas system.  
 
More detailed sheets that reflect the estimated O&M 
costs associated with the capital projects have been 
included in the final section of the CIP document.  
 
UNFUNDED PROJECTS 
The City has identified a number of unfunded 
projects that have not been presented in the current 
Capital Improvements Program. Some of these 
projects may be presented for consideration as part of 
a future bond issue.  
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GENERAL GOVERNMENT 
 STREETS, TRAFFIC, SIDEWALKS, AND TRAILS CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2007-2008 THROUGH FISCAL YEAR 2012-2013

 

PROJECT REVISED
PROJECT BUDGET ACTUAL FY 06-07 ESTIMATE
NUMBER AMOUNT FY 05-06 APPROPRIATIONS FY 06-07

BEGINNING FUND BALANCE: 18,184,996 24,049,456 24,049,456

    ADDITIONAL RESOURCES:
    GENERAL OBLIGATION BONDS 1,540,000               3,440,000                            2,700,000                
    CERTIFICATES OF OBLIGATIONS 6,294,512               489,000                               -                              
    INTERGOVERNMENTAL TRANSFERS 15,620                    -                                           -                              
    INTRAGOVERNMENTAL TRANSFERS 91,728                    -                                           365,091                   
    INVESTMENT EARNINGS 878,743                  363,000                               571,000                   

    OTHER 9,183                      25,000                                 25,000                     

            SUBTOTAL ADDITIONAL RESOURCES 8,829,786$             4,317,000$                          3,661,091$              

            TOTAL RESOURCES AVAILABLE 27,014,782$           28,366,456$                        27,710,547$            

STREET REHABILITATION PROJECTS
WEST PARK (SOUTHSIDE) ST0400 1,200,000 117,510                  -                                           986,627                   
COLLEGE PARK/BREEZY HEIGHTS (SOUTHSIDE) ST0507 2,500,000 82,303                    -                                           248,864                   

2 NORTHGATE STREET REHAB ST0518 0 -                             -                                           -                              
2      CHURCH AVE REHAB PHASE II ST0523 1,687,063 46,857                    887,063                               895,002                   
1/2 TAUBER AND STASNEY REHAB/NG SIDEWALKS ST0505 2,252,110 69,519                    2,000,000                            472,654                   

CLOSED PROJECTS 6,835                      -                                           -                              
SUBTOTAL 323,024$                2,887,063$                          2,603,147$              

 STREET EXTENSION PROJECTS
* JONES-BUTLER RD SOUTH - PH II ST0005 1,467,042 118,709                  100,000                               1,270,788                
* VICTORIA OP ST9928 345,639 -                             -                                           -                              

DARTMOUTH EXTENSION PHASE II ST0211 3,600,000 50,499                    -                                           2,387,500                
2 OVERSIZE PARTICIPATION ST0519 2,320,565 -                             -                                           -                              

     CORSAIR (AMS) STREET EXTENSION ST0612 329,000 2,031                      -                                           326,969                   
     WATERWOOD OP ST0613 23,431 -                             -                                           23,431                     
     MANUEL DRIVE OP ST0802 27,004 -                             -                                           -                              
ARRINGTON/DECATUR EXTENSION ST0606 4,110,000 290,981                  3,686,009                            1,147,855                
FUTURE STREET EXTENSION PROJECTS ST0701 140,000 -                             890,000                               -                              
SOUTHERN BREEZE DRIVE ST0704 25,000 -                             25,000                                 25,000                     
ROCK PRAIRIE ROAD PROJECTS

2      ROCK PRAIRIE RD WIDENING ST0417 2,969,000 271,645                  -                                           270,317                   
BARRON ROAD PROJECTS

*      BARRON ROAD RIGHT OF WAY ST0006 431,000 7,386                      -                                           150,000                   
     BARRON ROAD INTERCHANGE DESIGN ST0212 735,220 152,403                  -                                           357,033                   

2      BARRON ROAD REHABILITATION ST0409 3,000,000 90,795                    -                                           458,396                   
GREENS PRAIRIE ROAD PROJECTS

2      WILLIAM D. FITCH PKWY WIDENING PH II ST0520 3,300,000 -                             -                                           -                              

CLOSED PROJECTS 315,003                  -                                           3,837                       
SUBTOTAL 1,299,452               4,701,009                            6,421,126                

 STREET TXDOT PROJECTS
TX AVE STREETSCAPE PH II ST9915 999,552 315,733                  -                                           11,819                     

TXDOT ROW PAYMENT TBD 484,957 -                             484,957                               484,957                   

SUBTOTAL 315,733 484,957 496,776
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GENERAL GOVERNMENT 
 STREETS, TRAFFIC, SIDEWALKS, AND TRAILS CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2007-2008 THROUGH FISCAL YEAR 2012-2013

APPROVED
FY 07-08 PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED

APPROPRIATIONS FY 07-08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13

14,839,816 14,839,816  3,683,117  1,336,227 972,721 715,752 607,125

5,454,000                            5,454,000                3,661,000                1,935,000                540,000                   -                              -                              
150,000                               150,000                   -                              -                              -                              

-                                           -                              -                              -                              -                              -                              -                              
-                                           -                              -                              -                              -                              -                              -                              

257,000                               257,000                   73,000                     35,000                     26,000                     21,000                     19,000                     

-                                           -                              -                              -                              -                              -                              -                              

5,861,000$                          5,861,000$              3,734,000$              1,970,000$              566,000$                 21,000$                   19,000$                   

20,700,816$                        20,700,816$            7,417,117$              3,306,227$              1,538,721$              736,752$                 626,125$                 

-                                           -                              -                              -                              -                              -                              -                              
-                                           2,090,719                -                              -                              -                              -                              -                              

416,937                               -                              -                              -                              -                              -                              -                              
-                                           736,670                   -                              -                              -                              -                              -                              
-                                           1,678,424                

-                                           -                              -                              -                              -                              -                              -                              
416,937$                             4,505,813$              -$                            -$                            -$                            -$                            -$                            

-                                           -                              -                              -                              -                              -                              -                              
-                                           131,605                   131,605                   -                              -                              -                              -                              
-                                           1,025,045                -                              -                              -                              -                              -                              
-                                           512,996                   540,000                   540,000                   727,569                   -                              -                              
-                                           -                              -                              -                              -                              -                              -                              
-                                           -                              -                              -                              -                              -                              -                              
-                                           27,004                     -                              -                              -                              -                              -                              
-                                           2,671,164                -                              -                              -                              -                              -                              
-                                           140,000                   -                              -                              -                              -                              -                              
-                                           -                              -                              -                              -                              -                              -                              

421,490                               1,118,700                1,047,510                -                              -                              -                              -                              

-                                           130,119                   -                              -                              -                              -                              -                              
-                                           -                              -                              -                              -                              -                              -                              

1,000,000                            2,320,656                -                              -                              -                              -                              -                              

508,500                               508,500                   1,395,750                1,395,750                -                              -                              -                              

-                              -                              -                              -                              -                              -                              
1,929,990                            8,585,789                3,114,865                1,935,750                727,569                   -                              -                              

-                                           672,000                   -                              -                              -                              -                              -                              

-                                           -                              -                              -                              -                              -                              -                              

0 672,000 0 0 0 0 0
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GENERAL GOVERNMENT 
 STREETS, TRAFFIC, SIDEWALKS, AND TRAILS CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2007-2008 THROUGH FISCAL YEAR 2012-2013

 

PROJECT REVISED
PROJECT BUDGET ACTUAL FY 06-07 ESTIMATE
NUMBER AMOUNT FY 05-06 APPROPRIATIONS FY 06-07

TRAFFIC PROJECTS
* TRAFFIC MGMT. IMPROVE. ST0011 134,290 -                             67,145                                 67,145                     
2 TRAFFIC SYSTEM SAFETY IMPR. ST0511 233,186 (16,129)                   -                                           33,186                     

     SOUTHWEST PKWY MEDIANS ST0602 128,000 26,729                    100,000                               101,271                   
     CLOSED TRAFFIC SYSTEM SAFETY IMP PROJECTS 77,444 28,955                    -                                           -                              

2 NEW TRAFFIC SIGNAL PROJECTS ST0512 844,551 (21,039)                   (80,200)                                174,551                   
2      VEHICLE DETECTION ST0302 50,000 -                             -                                           11,161                     
2      TRAFFIC SIGNAL @ROCK PRAIRIE/RIO GRANDE ST0414 120,000 -                             -                                           -                              
2      TRAFFIC SIGNAL @WELSH/HOLLEMAN ST0415 120,000 9,900                      -                                           -                              
2      TRAFFIC SIGNAL @ HM PKWY AND LUTHER ST0607 359,000 16,983                    290,000                               228,000                   
2      TRAFFIC SIGNAL @ HM PKWY AND HOLLEMAN ST0608 359,000 19,108                    290,000                               259,000                   
2      TRAFFIC SIGNAL @ 2818/F&B ST0610 241,300 160,246                  -                                           81,054                     

     CLOSED NEW TRAFFIC SIGNAL PROJECTS 90,949 23,627                    -                                           -                              
TRAFFIC SIGNAL @ GB DRIVE EAST & DOMINIK ST0205 133,000 -                             -                                           -                              

2 TRAFFIC SIGNAL COMMUNICATIONS ST0411 140,000 3,418                      -                                           30,000                     
     CLOSED TRAFFIC SIGNAL COMMUNICATIONS PROJECTS - 10,000 -                             -                                           10,000                     

CLOSED PROJECTS (10,517)                   -                                           -                              
SUBTOTAL 241,281$                666,945$                             995,368$                 

SIDEWALKS & TRAILS
BIKE LOOP - 2005 ST0530 327,202 -                             -                                           2,000                       
MISC. BIKE TRAILS ST9803 169,000               -                             -                                           -                              

2 HIKE AND BIKE TRAILS ST0521 981,624 4,699                      200,000                               -                              
     CLOSED HIKE AND BIKE TRAIL PROJECTS 18,376                 3,200                      -                                           -                              
NEIGHBORHOOD CIP (TRAFFIC CALMING) ST0012 ANNUAL -                             -                                           -                              

2 PEDESTRIAN IMP ON UNIVERSITY DR - PHASE IA ST0416 2,387,025 47,504                    118,274                   
COCS BEAUTIFICATION IMPROVEMENTS ST0515 300,000 -                             150,000                               40,680                     
PEDESTRIAN IMPROVEMENTS ON FM 2818 ST0516 1,069,900 1,703                      250,200                               1,067,007                

2 SIDEWALK IMPROVEMENTS ST0517 158,735 -                             44,780                                 44,623                     
     UNIV DR SIDEWALK IMPROVEMENTS ST0529 140,958               71,877                    2,500                                   58,481                     
     SIDEWALK IMP ON SOUTHWEST PKWY ST0702 31,300                 -                             2,720                                   -                              
     SIDEWALK IMP ON APPOMATTOX ST0803 75,700                 -                             -                                           -                              
     CLOSED SIDEWALK IMPROVEMENT PROJECTS - 43,271                 43,271                    -                                           -                              

CLOSED PROJECTS (210,000)                              -                              
SUBTOTAL 172,255$                440,200$                             1,331,065$              

CAPITAL PROJECTS SUBTOTAL 2,351,745$             9,180,174$                          11,847,483$            

OTHER (64,645)                   -                                           -                              
LEGISLATIVE CONSULTING 108,629                  162,000                               162,000                   
DEBT ISSUANCE COSTS 102,347                  39,000                                 20,000                     
GENERAL & ADMIN. CHARGES 467,250                  841,248                               841,248                   

TOTAL EXPENDITURES 2,965,326$             10,222,422$                        12,870,731$            
 

ENDING FUND BALANCE: 24,049,456$           18,144,034$                        14,839,816$            

* - Indicates projects funded through November 1998 G.O. Bond Authorization
1 - Funded through CDBG Funds.
2 -  Indicates projects funded through 2003 G.O. Bond Authorization
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GENERAL GOVERNMENT 
 STREETS, TRAFFIC, SIDEWALKS, AND TRAILS CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2007-2008 THROUGH FISCAL YEAR 2012-2013

APPROVED
FY 07-08 PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED

APPROPRIATIONS FY 07-08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13

67,145                                 67,145                     -                              -                              -                              -                              -                              
100,000                               100,000                   100,000                   -                              -                              -                              -                              

-                                           -                              -                              -                              -                              -                              -                              
-                                           -                              -                              -                              -                              -                              -                              

500,000                               500,000                   170,000                   -                              -                              -                              -                              
-                                           -                              -                              -                              -                              -                              -                              
-                                           94,949                     -                              -                              -                              -                              -                              
-                                           78,522                     -                              -                              -                              -                              -                              
-                                           -                              -                              -                              -                              -                              -                              
-                                           -                              -                              -                              -                              -                              -                              
-                                           -                              -                              -                              -                              -                              -                              
-                                           -                              -                              -                              -                              -                              -                              
-                                           -                              -                              -                              -                              99,627                     -                              
-                                           87,395                     -                              -                              -                              -                              -                              
-                                           -                              -                              -                              -                              -                              -                              

-                              -                              -                              -                              -                              -                              
667,145$                             928,011$                 270,000$                 -$                            -$                            99,627$                   -$                            

-                                           325,202                   -                              -                              -                              -                              -                              
-                                           169,000                   -                              -                              -                              -                              -                              
-                                           516,624                   230,000                   228,756                   -                              -                              -                              
-                                           -                              -                              -                              -                              -                              -                              

-                              -                              -                              -                              -                              -                              
-                                           118,273                   1,980,025                -                              -                              -                              -                              
-                                           259,320                   -                              -                              -                              -                              -                              

-                              -                              -                              -                              -                              -                              
100,000                               -                              100,000                   -                              -                              -                              -                              

-                                           -                              -                              -                              -                              -                              -                              
-                                           31,300                     -                              -                              -                              -                              -                              
-                                           75,700                     -                              -                              -                              -                              -                              
-                                           -                              -                              -                              -                              -                              -                              

-                                           -                              -                              -                              -                              -                              -                              
100,000$                             1,495,419$              2,310,025$              228,756$                 -$                            -$                            -$                            

3,114,072$                          16,187,032$            5,694,890$              2,164,506$              727,569$                 99,627$                   -$                            

-                                           -                              -                              -                              -                              -                              -                              
-                                           -                              -                              -                              -                              -                              -                              

25,000                                 25,000                     36,000                     19,000                     5,400                       -                              -                              
805,667                               805,667                   350,000                   150,000                   90,000                     30,000                     30,000                     

3,944,739$                          17,017,699$             6,080,890$               2,333,506$              822,969$                 129,627$                 30,000$                   

16,756,077$                        3,683,117$               1,336,227$               972,721$                 715,752$                 607,125$                 596,125$                 
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PROJECT: West Park (Southside)

FUND(S): PROJECT NUMBERS & BUDGET:
139 - Streets Capital Fund Streets: ST0400 $1,200,000
238 - Water Capital Fund Water: WF0427233 $1,250,000
239 - Wastewater Capital Fund Wastewater: WF0427245 $1,500,000
912 - Drainage Utility Fund Drainage: SD0524 $560,000

Total Project Budget: $4,510,000
PROJECT 
MANAGER: Edward McDonald

FUNDING
PROJECT SOURCES: Streets - CO's
CLIENT: Public Works W/WW - URB 

Drainage - Drainage Utility

April 2006 Status: In Construction
Award of Construction Contract: February 2006

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years -$                      282,517$          1,161,680$       3,208$             -$                   
2006-07 0 61,875 2,847,813 0 152,908
2007-08 0 0 0 0 0
2008-09 0 0 0 0 0
2009-10 0 0 0 0 0
2010-11 0 0 0 0 0
2011-12 0 0 0 0 0
2012-13 0 0 0 0 0

This project includes the rehabilitation of the streets and drainage infrastructure in the West Park area of Southside bounded by 
George Bush Drive, Luther Street, Wellborn Road and Fairview Avenue. As part of this project, the water lines will be replaced. 
These lines were identified by the Freese & Nichols Southside Water Study (July 2003). In addition the wastewater lines will be 
replaced. These lines were identified by the CDM Capacity/Infiltration/Inflow Management Project 2002-2003 Sanitary Sewer 
Evaluations (February 2004).                                                                                                                               

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

PROJECT DESCRIPTION/STATUS

$152,908PROJECT TOTAL $4,510,000$0 $344,392 $4,009,492 $3,208

1,447,404$             
3,062,595               

-                             
-                             
-                             
-                             
-                             
-                             
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Streets Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $115,819 $94,346 $3,208 $0 $213,373
2006-07 25,973 943,685 16,969 $986,627
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Streets Total $0 $141,792 $1,038,031 $3,208 $16,969 $1,200,000

Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $82,650 $505,071 $0 $0 $587,721
2006-07 17,950 591,042 53,287 $662,279
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Water Total $0 $100,600 $1,096,113 $0 $53,287 $1,250,000

Wastewater Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $84,048 $493,771 $0 $577,819
2006-07 17,952 830,031 74,198 $922,181
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Wastewater Total $0 $102,000 $1,323,802 $0 $74,198 $1,500,000

Drainage Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $0 $68,491 $0 $0 $68,491
2006-07 483,055 8,453 $491,508
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Drainage Total $0 $0 $551,546 $0 $8,453 $560,000

PROJECT TOTAL $0 $344,392 $4,009,492 $3,208 $152,908 $4,510,000

First Fiscal Year Annually Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0

PROJECT: West Park (Southside)

PROJECT CALENDAR OF EXPENDITURES BY FUND

OPERATING COSTS
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PROJECT: College Park/Breezy Heights Street Improvements

FUND(S): PROJECT NUMBERS & BUDGET:
139 - Streets Capital Fund Streets: ST0507 $2,500,000
238 - Water Capital Fund Water: WF0595915 $1,640,000
239 - Wastewater Capital Fund Wastewater: WF0595926 $1,305,000
912 - Drainage Utility Fund Drainage: SD0601 $485,000

Total Project Budget: $5,930,000
PROJECT 
MANAGER: Edward McDonald

FUNDING
PROJECT SOURCES: Streets - CO's
CLIENT: Public Works W/WW - URB 

Drainage - Drainage Utility

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years -$                  311,689.42$     1,962.00$         -$                 
2006-07 -$                  121,911.00$     1,400,000.00$  5,000.00$         101,395.54$   
2007-08 -$                  -$                 3,815,090.75$ -$                172,951.32$   
2008-09 0 0 0 0
2009-10 0 0 0 0
2010-11 0 0 0 0
2011-12 0 0 0 0
2012-13 0 0 0 0

This project includes street improvements in the area bounded by George Bush Drive, West Dexter Drive, Hereford Street, 
Holleman Drive, Eleanor Street and Fairview Avenue. As part of this project, the water and wastewater lines will be replaced.            

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

PROJECT DESCRIPTION/STATUS

$274,347PROJECT TOTAL $5,930,000$0 $433,600 $5,217,053 $5,000

$313,651
$1,628,307
$3,988,042

$0
$0
$0
$0
$0
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Streets Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years -$                    160,416.42$     -$                   -$                  $160,416
2006-07 39,584.00$       200,000.00$       5,000.00$          4,280.22$     $248,864
2007-08 2,054,761.00$    35,958.32$   $2,090,719
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Streets Total $0 $200,000 $2,254,761 $5,000 $40,239 $2,500,000

Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years -$                    66,610.00$       1,962.00$           -$                  $68,572
2006-07 33,390.00$       500,000.00$       46,671.63$   $580,062
2007-08 911,601.00$       79,765.09$   $991,366
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Water Total $0 $100,000 $1,413,563 $0 $126,437 $1,640,000

Wastewater Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years -$                    66,610.00$       -$                   -$                  $66,610
2006-07 33,390.00$       500,000.00$       46,671.63$   $580,062
2007-08 605,359.50$      52,968.96$   $658,328
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Wastewater Total $0 $100,000 $1,105,360 $0 $99,641 $1,305,000

Drainage Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OH PROJECT TOTAL

Prior Years -$                    18,053.00$       -$                   -$                  $18,053
2006-07 15,547.00$       200,000.00$       3,772.07$     $219,319
2007-08 243,369.25$       4,258.96$     $247,628
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Drainage Total $0 $33,600 $443,369 $0 $8,031 $485,000

PROJECT TOTAL $0 $433,600 $5,217,053 $5,000 $274,347 $5,930,000

First Fiscal Year Annually Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0

PROJECT:

PROJECT CALENDAR OF EXPENDITURES BY FUND

College Park/Breezy Heights Street Improvements

OPERATING COSTS
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PROJECT: NORTHGATE STREET REHAB PROJECT #: ST0518

FUND: 139 - STREETS CAPITAL PROJECTS PROJECT 
BUDGET: $0

PROJECT 
MANAGER: TBD FUNDING

SOURCES: 2003 Bond Authorization (GOB's)
PROJECT 
CLIENT: Public Works

Rehabilitation of Streets in the Northgate Area of the City to include portions of Church Street, Boyett,
Cross, Lodge, Nagle, Patricia, Stasney, Tauber, and Spruce.
This project is a funding source for smaller projects that are being completed in the Northgate area. The funds have 
been used as follows:
Original project budget = $4,104,000
$800,000 transferred to ST0523 (Church Street Rehab) in FY05.
$2,000,000 transferred to ST0505 (Tauber and Stasney Rehab) in FY07.
$887,063 transferred to ST0523 (Church Street Rehab) in FY07.
$416,937 to be transferred to ST0416 (Univ Dr Pedestrian Improvements) in FY08.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 0 0 0 $0

2006-07 $0
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $0 $0 $0

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: Church Avenue Rehab - Phase II 

FUND(S): PROJECT NUMBERS & BUDGET:
139 - Streets Capital Fund Streets: ST0523 $1,687,063
238 - Water Capital Fund Water: WF0632256 $51,000
239 - Wastewater Capital Fund Wastewater: WF0632257 $103,313

Total Project Budget: $1,841,376

PROJECT 
MANAGER: Donald Harmon

FUNDING
PROJECT SOURCES: Streets - 03 GOB Funds
CLIENT: Public Works W/WW - URB 

Streets Funding:
$800,000 transferred from ST0518 in FY05 for Streets portion of budget - FY05.
$887,063 included on FY07 BA#2 - transferred from NG Street Rehab (ST0518) - FY07.

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years 0 73,879 0 0 0
2006-07 350,000 14,609 591,321 15,000 23,271
2007-08 0 14,000 733,679 10,000 15,617
2008-09 0 0 0 0 0
2009-10 0 0 0 0 0
2010-11 0 0 0 0 0
2011-12 0 0 0 0 0
2012-13 0 0 0 0 0

Church Avenue will be rehabilitated between College Main and Nagle. As part of this project water lines and meters as well as 
wastewater lines will be rehabilitated.                                                                                                                   

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

PROJECT DESCRIPTION/STATUS

$38,888PROJECT TOTAL $1,841,376$350,000 $102,488 $1,325,000 $25,000

$73,879
$994,201
$773,296

$0
$0
$0
$0
$0

24



Streets Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $55,391 $0 $0 $0 $55,391
2006-07 $350,000 $14,609 $500,000 $15,000 $15,393 $895,002
2007-08 $0 $14,000 $700,000 $10,000 $12,670 $736,670
2008-09 $0 $0 $0 $0 $0 $0
2009-10 $0 $0 $0 $0 $0 $0
2010-11 $0 $0 $0 $0 $0 $0
2011-12 $0 $0 $0 $0 $0 $0
2012-13 $0 $0 $0 $0 $0 $0

Streets Total $350,000 $84,000 $1,200,000 $25,000 $28,063 $1,687,063

Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $2,175 $0 $0 $0 $2,175
2006-07 $0 $0 $45,000 $0 $3,825 $48,825
2007-08 $0 $0 $0 $0 $0 $0
2008-09 $0 $0 $0 $0 $0 $0
2009-10 $0 $0 $0 $0 $0 $0
2010-11 $0 $0 $0 $0 $0 $0
2011-12 $0 $0 $0 $0 $0 $0
2012-13 $0 $0 $0 $0 $0 $0

Water Total $0 $2,175 $45,000 $0 $3,825 $51,000

Wastewater Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $16,313 $0 $0 $0 $16,313
2006-07 $0 $0 $46,321 $0 $4,053 $50,374
2007-08 $0 $0 $33,679 $0 $2,947 $36,626
2008-09 $0 $0 $0 $0 $0 $0
2009-10 $0 $0 $0 $0 $0 $0
2010-11 $0 $0 $0 $0 $0 $0
2011-12 $0 $0 $0 $0 $0 $0
2012-13 $0 $0 $0 $0 $0 $0

Wastewater Total $0 $16,313 $80,000 $0 $7,000 $103,313

First Fiscal Year Annually Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0

$25,000 $38,888 $1,841,376PROJECT TOTAL $350,000 $102,488 $1,325,000

PROJECT:

PROJECT CALENDAR OF EXPENDITURES BY FUND

Church Avenue Rehab - Phase II 

OPERATING COSTS
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PROJECT: Tauber/Stasney Rehab and Northgate Sidewalks

FUND(S): PROJECT NUMBERS & BUDGET:
139 - Streets Capital Fund Streets: ST0505 $2,252,110
238 - Water Capital Fund Water: WF0625888 $120,000
239 - Wastewater Capital Fund Wastewater: WF0625893 $120,000

Total Project Budget: $2,492,110

PROJECT 
MANAGER: Edward McDonald

FUNDING
PROJECT SOURCES: Streets - CDBG, GOB's
CLIENT: Public Works W/WW - URB 

March 2007 Status:  Sidewalk Design Complete and Land Agent working on obtaining needed easements.   
Tauber and Stasney Street Rehab Design expected to be complete in April 2007.  Anticpate all easements identified and
possibly two needs resolutions, one for each street dependent on when the Engineer and Surveyor get all the information to the 
Project Manager, beginning in late March early April 2007.  Construction to begin in late summer early fall 2007.

Streets Funding Break Down:   $252,110 from CDBG funding &$2,000,000 transferred from ST0518 in FY07.

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years 0 141,742 0 182 0
2006-07 0 10,511 566,397 534 17,999
2007-08 0 9,150 1,710,587 0 35,008
2008-09 0 0 0 0 0
2009-10 0 0 0 0 0
2010-11 0 0 0 0 0
2011-12 0 0 0 0 0
2012-13 0 0 0 0 0

Design for rehabilitation of Tauber and Stasney Street from University Drive to Cherry Street. Design and construction of new 
sidewalks on College Main. The project also includes the water and wastewater line rehabilitation on Tauber and Stasney streets 
from University Drive to Cherry Street. The water lines will be replaced with 8" lines and the wastewater lines replaced with 6" 
lines.                                                                                                                     

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

PROJECT DESCRIPTION/STATUS

$53,007PROJECT TOTAL $2,492,110$0 $161,403 $2,276,984 $716

$141,924
$595,442

$1,754,745
$0
$0
$0
$0
$0
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Streets Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years -$                   100,849.73$     -$                    182.00$            $101,032
2006-07 10,000.00$       454,000.00$       534.00$            8,120.00$      $472,654
2007-08 9,150.00$         1,640,407.00$    28,867.25$    $1,678,424
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Streets Total $0 $120,000 $2,094,407 $716 $36,987 $2,252,110

Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years -$                   21,402.92$       -$                    -$                  $21,403
2006-07 44,687.00$         3,910.11$      $48,597
2007-08 45,977.00$         4,022.99$      $50,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Water Total $0 $21,403 $90,664 $0 $7,933 $120,000

Wastewater Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years -$                   19,488.89$       -$                    -$                  $19,489
2006-07 511.11$            67,710.00$         5,969.35$      $74,190
2007-08 24,203.00$        2,117.76$      $26,321
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Wastewater Total $0 $20,000 $91,913 $0 $8,087 $120,000

First Fiscal Year Annually Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0

$716 $53,007 $2,492,110PROJECT TOTAL $0 $161,403 $2,276,984

PROJECT:

PROJECT CALENDAR OF EXPENDITURES BY FUND

Tauber/Stasney Rehab and Northgate Sidewalks

OPERATING COSTS
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PROJECT: Jones Butler Phase II

FUND(S): PROJECT NUMBERS & BUDGET:
139 - Streets Capital Fund Streets: ST0005 $1,467,042
238 - Water Capital Fund Water: WF0680235 $40,000
239 - Wastewater Capital Fund Wastewater: WF0680144 $44,000

Total Project Budget: $1,551,042

PROJECT 
MANAGER: Danielle Charbonnet

FUNDING
PROJECT SOURCES: Streets - Nov 98 G.O.B.
CLIENT: Public Works W/WW - URB 

Status: Construction to be completed early summer 2007.  Project expected to be completed under budget $636,000.

$6,000 of WW funds transferred to Bee Creek Combined in FY07 to decrease WW budget from $50,000 to $44,000

Streets: Original project budget $2,136,000; reduced by $100,000 in FY08 to reflect reduction in debt issue. $100,000 in CO's
were planned to be issued and included in the budget but were not issued as the project came in considerably under budget.
$325,933 transferred to ST0516 - FY07.
$210,000 transferred for TxDOT ROW purchase ($41,887 to ST9820; $53,928 to ST0009 and $114,185 to ST0510) - FY07
$33,025 transferred to ST0212 - FY07

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years 69,921 124,808 1,779 3,702
2006-07 0 20,200 1,304,172 10,000 16,460
2007-08 0 0 0 0
2008-09 0 0 0 0
2009-10 0 0 0 0
2010-11 0 0 0 0
2011-12 0 0 0 0
2012-13 0 0 0 0

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

PROJECT DESCRIPTION/STATUS
Jones Butler Road will be extended southward from Holleman Drive to intersect with FM 2818 and align with Marion Pugh. This 
project is needed to provide a north-south route paralleling Wellborn Road. The length of the roadway will be approximately 2,600 
feet with a 90 foot wide right-of-way. The project will include drainage facilities, sidewalks and street lighting. It will also be 
necessary to replace three 100 linear feet wastewater crossings (two 8" and one 15" crossing) along Jones Butler Road and to 
extend the 8" and 16" dead-end water lines 100 feet across Jones Butler for future development.                                                         

$16,460PROJECT TOTAL $1,551,042$69,921 $145,008 $1,305,951 $13,702

$200,210
$1,350,832

$0
$0
$0
$0
$0
$0
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Streets Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $69,921 $122,631 $0 $3,702 $196,254
2006-07 15,000 1,235,788 10,000 10,000 $1,270,788
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Streets Total $69,921 $137,631 $1,235,788 $13,702 $10,000 $1,467,042

Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $2,177 $1,779 $0 $3,956
2006-07 2,500 30,644 2,900 $36,044
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Water Total $0 $4,677 $32,423 $0 $2,900 $40,000

Wastewater Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $0 $0 $0 $0
2006-07 2,700 37,740 3,560 $44,000
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Wastewater Total $0 $2,700 $37,740 $0 $3,560 $44,000

First Fiscal Year Annually Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0

$13,702 $16,460 $1,551,042PROJECT TOTAL $69,921 $145,008 $1,305,951

PROJECT:

PROJECT CALENDAR OF EXPENDITURES BY FUND

Jones Butler Phase II

OPERATING COSTS
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PROJECT: Victoria Oversize Participation PROJECT #: ST9928

FUND: 139 - Streets CIP Fund PROJECT 
BUDGET: $345,639

PROJECT 
MANAGER: Mark Smith FUNDING

SOURCES: 1998 GO Bonds
PROJECT 
CLIENT: Public Works

This project will extend Victoria Street from its current termination at Graham Road south.  
The street will be a major thoroughfare with a 54 foot width in a 70 foot right-of-way and an approximate 
length of 4,200 feet.  A significant drainage structure will be required.  Developer participation is anticipated
for right-of-way donation with City oversize participation with street width in excess of 39 feet.  The street will 
provide north-south access to a future CSISD school.
Original budget = $894,000
Projects include: ST0407 - Victoria Ave OP; ST0419 - Victoria OP Westfield Ph 3; and 
ST0420 - Victoria OP Reatta Meadows Ph I.
$268,000 transferred to ST0001 - FY02.
$280,361 transferred to ST0516 2/06.

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $38,880 $362 43,188 $0 $82,430

2006-07 $0 $0 $0 $0 $0 $0
2007-08 $0 $11,620 $116,200 $1,585 $2,200 $131,605
2008-09 $11,620 $116,200 $1,585 $2,200 $131,605
2009-10 $0 $0
2010-11 $0 $0
2011-12 $0 $0
2012-13 $0 $0
TOTAL $38,880 $23,602 $275,588 $3,170 $4,400 $345,639

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: Dartmouth Extension

FUND(S): PROJECT NUMBERS & BUDGET:
139 - Streets Capital Fund Streets: ST0211 $3,600,000
238 - Water Capital Fund Water: WF0350795 $220,000
239 - Wastewater Capital Fund Wastewater: WF0350733 $254,000

Total Project Budget: $4,074,000

PROJECT 
MANAGER: Donald Harmon

FUNDING
PROJECT SOURCES: Streets - CO's
CLIENT: Public Works W/WW - URB 

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $7,892 $179,404 $0 $159 $0
2006-07 $0 $40,596 $2,616,300 $124,841 $79,762
2007-08 $0 $20,000 $912,415 $75,000 $17,630
2008-09 $0 $0 $0 $0 $0
2009-10 $0 $0 $0 $0 $0
2010-11 $0 $0 $0 $0 $0
2011-12 $0 $0 $0 $0 $0
2012-13 $0 $0 $0 $0 $0

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

PROJECT DESCRIPTION/STATUS
Dartmouth Drive will be extended from Krenek Tap Road ot Harvey Mitchell Parkway. As part of this project, it will be necessary to 
replace three 100 linear feet wastewater crossings (one 15", one 24" and one 30" crossing) and extend 2,300 linear feet of 12" 
water line. 

$97,392PROJECT TOTAL $4,074,000$7,892 $240,000 $3,528,715 $200,000

$187,455
$2,861,499
$1,025,045

$0
$0
$0
$0
$0
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Streets Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $7,892 $179,404 $0 $159 $0 $187,455
2006-07 $0 $21,596 $2,200,000 $124,841 $41,063 $2,387,500
2007-08 $0 $20,000 $912,415 $75,000 $17,630 $1,025,045
2008-09 $0 $0 $0 $0 $0 $0
2009-10 $0 $0 $0 $0 $0 $0
2010-11 $0 $0 $0 $0 $0 $0
2011-12 $0 $0 $0 $0 $0 $0
2012-13 $0 $0 $0 $0 $0 $0

Streets Total $7,892 $221,000 $3,112,415 $200,000 $58,692 $3,600,000

Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $0 $0 $0 $0 $0
2006-07 $0 $12,000 $190,300 $0 $17,700 $220,000
2007-08 $0 $0 $0 $0 $0 $0
2008-09 $0 $0 $0 $0 $0 $0
2009-10 $0 $0 $0 $0 $0 $0
2010-11 $0 $0 $0 $0 $0 $0
2011-12 $0 $0 $0 $0 $0 $0
2012-13 $0 $0 $0 $0 $0 $0

Water Total $0 $12,000 $190,300 $0 $17,700 $220,000

Wastewater Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $0 $0 $0 $0 $0
2006-07 $0 $7,000 $226,000 $0 $21,000 $254,000
2007-08 $0 $0 $0 $0 $0 $0
2008-09 $0 $0 $0 $0 $0 $0
2009-10 $0 $0 $0 $0 $0 $0
2010-11 $0 $0 $0 $0 $0 $0
2011-12 $0 $0 $0 $0 $0 $0
2012-13 $0 $0 $0 $0 $0 $0

Wastewater Total $0 $7,000 $226,000 $0 $21,000 $254,000

First Fiscal Year Annually Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0

$200,000 $97,392 $4,074,000PROJECT TOTAL $7,892 $240,000 $3,528,715

PROJECT:

PROJECT CALENDAR OF EXPENDITURES BY FUND

Dartmouth Extension

OPERATING COSTS
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PROJECT: Oversize Participation PROJECT #: ST0519

FUND: 139 - Streets CIP Fund PROJECT 
BUDGET: $2,320,565

PROJECT 
MANAGER: Alan Gibbs FUNDING

SOURCES: 2003 GO Bonds 
PROJECT 
CLIENT: Public Works

Parent Project  Funds provided for City-wide oversize participation projects.

Original project budget = $2,700,000.
$516,569 transferred to Corsair/AMS Street Extension (ST0612) in FY06.
$23,431 transferred to Waterwood OP in FY06.
$187,569 transferred back from ST0612 in FY07.
$27,004 transferred to ST0802 - FY08.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 0 $0 $0

2006-07 $0
2007-08 512,996 $512,996
2008-09 540,000 $540,000
2009-10 540,000 $540,000
2010-11 727,569 $727,569
2011-12 $0
2012-13 0 $0
TOTAL $0 $0 $2,320,565 $0 $2,320,565

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: Corsair (AMS) Street Extension PROJECT #: ST0612

FUND: 139 - Streets CIP PROJECT 
BUDGET: $329,000

PROJECT 
MANAGER: Chad Mallett FUNDING

SOURCES: 2003 GO Bonds 
PROJECT transferred from ST0519
CLIENT: Public Works

This project is for the land acquisition and deisgn of the extension of AMS road from its terminus in the 
Century Hill Subdivision to intersect with Emerald Parkway. Construction will be completed as area is 
developed. 
$516,569 transferred from ST0519 in FY06
$187,569 transferred back to ST0519 - FY07

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $2,031 $0 $0 $2,031

2006-07 250,000 74,969 0 2,000 $326,969
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $250,000 $77,000 $0 $2,000 $329,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: Waterwood OP PROJECT #: ST0613

FUND: 139 - Streets CIP PROJECT 
BUDGET: $23,431

PROJECT 
MANAGER: Alan Gibbs FUNDING

SOURCES: 2003 GO Bonds 
PROJECT transferred from ST0519
CLIENT: Public Works

This project is to fund Street oversize participation. Funds were included in the 2003 bond authorization
for street oversize participation projects throughout the City.

$23,241 transferred from ST0519 - Oversize Participation - FY06

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $23,431 $23,431
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $23,431 $0 $23,431

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: Manuel Drive OP PROJECT #: ST0802

FUND: 139 - Streets CIP PROJECT 
BUDGET: $27,004

PROJECT 
MANAGER: Alan Gibbs FUNDING

SOURCES: 2003 GO Bonds 
PROJECT transferred from ST0519
CLIENT: Public Works

This project is to fund Street oversize participation. Funds were included in the 2003 bond authorization
for street oversize participation projects throughout the City. These funds will be used to upsize
Manuel Drive extension from a local to a minor collector. 
$27,004 transferred from ST0519 - Oversize Participation - FY08

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 $4,991 $22,014 $27,004
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $4,991 $0 $22,014 $0 $27,004

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: Arrington/Decatur Extension PROJECT #: ST0606

FUND: 139 - Streets CIP PROJECT 
BUDGET: $4,110,000

PROJECT 
MANAGER: Craig Jordan FUNDING

SOURCES: Certificates of Obligation
PROJECT 
CLIENT: Public Works

The extension of Arrington and Decatur will improve north-south traffic flow on the west side of SH6 by 
providing local streets that will make a connection from the future SH40 to Barron Road. 

Original project budget = $4,000,000 
$110,000 transferred from ST0701 - FY07.

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $290,867 $0 $114 $290,981

2006-07 $133,124 $1,000,000 $14,731 $1,147,855
2007-08 $2,636,500 $34,664 $2,671,164
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $423,991 $3,636,500 $114 $49,395 $4,110,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: Future Street Extension Projects PROJECT #: ST0701

FUND: 139 - Streets CIP PROJECT 
BUDGET: $140,000

PROJECT 
MANAGER: TBD FUNDING

SOURCES: Certificates of Obligation
PROJECT 
CLIENT: Public Works

These funds are available for future street extension projects throughout the City.

Original budget = $1,000,000

$110,000 transferred to ST0606 - FY07.
$750,000 to be transferred to ST0416 - FY08.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 0 0 0 $0

2006-07 $0
2007-08 140,000 $140,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $140,000 $0 $140,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: Southern Breeze Drive PROJECT #: ST0704

FUND: 139 - Streets CIP PROJECT 
BUDGET: $25,000

PROJECT 
MANAGER: TBD FUNDING

SOURCES: Letter of Credit
PROJECT 
CLIENT: Public Works

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 25,000 $25,000
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $25,000 $0 $25,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

The private developer defaulted on the construction of Southern Trace Phase one, so a Letter of Credit in the 
amount of $25,000 was drawn. The remaining work is the construction of Southern Breeze Drive from Station 
7+00 to 10+00. The City is utilizing the funds to finish construction.

$0 $0
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PROJECT: Rock Prairie Road East Widening & PROJECT #: ST0417
Design & ROW

FUND: 139 - Street Capital Projects PROJECT 
BUDGET: $2,969,000

PROJECT Craig Jordan
MANAGER: FUNDING
 SOURCES: 2003 GOB's
PROJECT 
CLIENT: Public Works

All design services for the widening of Rock Prairie East to a minor arterial section as shown on  the
Thoroughfare Plan from SH 6 Frontage Road to Greens Prairie Road.   This includes design for the 
minor arterial section, sidewalks, storm drain facilities, lighting plan, etc.  This budget also includes
monies for all Right of Way Acquisition for the full minor arterial section.  This is design and ROW 
money only.  No money for construction.
Bleyl & Associates was awarded the engineering design by the City Council on February 10, 2005 for 
$795,000.  This is a professional services contract for the engineering design for the proposed widening 
of Rock Prairie Road to a minor arterial from Highway 6 to Greens Prairie Road. The conceptual design 
will include topographic and utility surveys and provide an assessment of the interrelationship between 
rights-of-way, utilities, existing easements and drainage. The contract includes development of plans, 
specifications and final cost estimates.  It will also provide survey work and legal descriptions for  
purchase of right-of-way. 

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $532,237 $236 $532,473

2006-07 262,763 $7,554 $270,317
2007-08 1,100,000 $18,700 $1,118,700
2008-09 1,030,000 $17,510 $1,047,510
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $2,130,000 $795,000 $0 $236 $43,764 $2,969,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: BARRON ROAD RIGHT OF WAY PROJECT #: ST0006

FUND: 139 - Street Capital Projects PROJECT 
BUDGET: $431,000

PROJECT 
MANAGER: CHAD MALLETT FUNDING

SOURCES: 1998 General Obligation
PROJECT Bond Funds 
CLIENT: Public Works

Barron Road would be upgraded from a two lane rural highway to a minor arterial road as reflected on the 
Thoroughfare Plan.  This project would establish an alignment and acquire the necessary right-of-way.

Original budget = $316,000
2003 budget amendment added $115,000 for land purchase

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $129,303 $21,578 $0 $0 $150,881

2006-07 $150,000 $150,000
2007-08 $130,119 $130,119
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $409,422 $21,578 $0 $0 $431,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

PROJECT DESCRIPTION/STATUS

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: BARRON ROAD INTERCHANGE PROJECT #: ST0212
DESIGN

FUND: 139 - Street Capital Projects PROJECT $735,220
BUDGET:

PROJECT 
MANAGER: Craig Jordan FUNDING

SOURCES: Certificates of Obligation
PROJECT 
CLIENT: Public Works

The Project is for an outside private consultant to design a TxDot Highway Interchange at the intersection of 
Highway 6 and Barron Road.  This interchange will move traffic east to west with no off ramps. The City of 
College Station is providing a 100% design plans of this Interchange as per TxDOT specifications.

Epsilon Engineering, Inc. was awarded the design of Barron Road Interchange for $699,973.00 
by City Council onFebruary 12, 2003.

Original budget = $675,000
$10,000 transferred from ST0214 - FY05
$17,195 transferred from ST0214 - FY07
$33,025 transferred from ST0005 - FY07

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years 0 $378,187 0 $378,187

2006-07 $344,743 $12,290 $357,033
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $722,930 $0 $0 $12,290 $735,220

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: Barron Road Rehabilitation

FUND(S): PROJECT NUMBERS & BUDGET:
139 - Streets Capital Fund Streets: ST0409 $3,000,000
238 - Water Capital Fund Water: WF0654325 $100,000
239 - Wastewater Capital Fund Wastewater: WF0654332 $100,000

Total Project Budget: $3,200,000

PROJECT 
MANAGER: Chad Mallett

FUNDING
PROJECT SOURCES: Streets - 03 G.O.B.: $3,000,000
CLIENT: Public Works W/WW - URB 

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years 0 220,604 0 344 0
2006-07 0 503,125 0 2,000 3,272
2007-08 0 23,000 2,435,842 2,000 9,814
2008-09 0 0 0 0 0
2009-10 0 0 0 0 0
2010-11 0 0 0 0 0
2011-12 0 0 0 0 0
2012-13 0 0 0 0 0

This project includes the upgrade of Barron Road from a two lane rural highway to a minor arterial road as reflecting on the 
Thoroughfare Plan. The Streets portion provides design services for the entire project and the first phase of construction. Water 
lines and meters as well as wastewater lines and manholes will be relocated.                                                                                       

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

PROJECT DESCRIPTION/STATUS

$13,086PROJECT TOTAL $3,200,000$0 $746,729 $2,435,842 $4,344

$0

$220,948
$508,396

$2,470,656
$0
$0
$0
$0
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Streets Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $220,604 0 $344 $0 $220,948
2006-07 456,396 2,000 $458,396
2007-08 23,000 2,295,656 2,000 $2,320,656
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Streets Total $0 $700,000 $2,295,656 $4,344 $0 $3,000,000

Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $0 0 $0 $0
2006-07 23,364 1636 $25,000
2007-08 70093 4907 $75,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Water Total $0 $23,364 $70,093 $0 $6,543 $100,000

Wastewater Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $0 0 $0 $0
2006-07 23,364 $1,636 $25,000
2007-08 70093 4907 $75,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Wastewater Total $0 $23,364 $70,093 $0 $6,543 $100,000

First Fiscal Year Annually Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0

$2,435,842

PROJECT:

PROJECT CALENDAR OF EXPENDITURES BY FUND

Barron Road Rehabilitation

OPERATING COSTS

$4,344 $13,086 $3,200,000PROJECT TOTAL $0 $746,729
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PROJECT: William D. Fitch Pkwy Widening PHII PROJECT #: ST0520

FUND: 139 - Street Capital Projects PROJECT 
BUDGET: $3,300,000

PROJECT 
MANAGER: Craig Jordan FUNDING

SOURCES: 2003 Bond Authorization 
PROJECT 
CLIENT: Public Works

Widening of Greens Prairie Road between Pebble Creek Parkway and Rock Prairie Road to a minor 
arterial.

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0 $0

2006-07 $0
2007-08 $500,000 $0 $8,500 $508,500
2008-09 $1,372,419 $23,331 $1,395,750
2009-10 $1,372,419 $23,331 $1,395,750
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $500,000 $2,744,838 $0 $55,162 $3,300,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: TEXAS AVENUE STREETSCAPE PROJECT #: ST9915
PHASE II

FUND: 139 - Streets Capital Projects PROJECT 
BUDGET: $999,552

PROJECT 
MANAGER: TROY ROTHER FUNDING
  SOURCES: STREETS CIP
PROJECT 
CLIENT: Public Works

This is a part of the Texas Avenue Widening Phase II project. This is for the cost of streetscape improvements
such as raised medians and streetscape light poles.
Project combined with George Bush Drive Median project in FY06. Budget of $499,552.00 transferred from 
ST0102. 

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $0 $315,733 $0 $315,733

2006-07 10,000 1,819 11,819
2007-08 672,000 672,000
2008-09 0
2009-10 0
2010-11 0
2011-12 0
2012-13 0
TOTAL $0 $10,000 $987,733 $0 $1,819 $999,552

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0

50



PROJECT: TxDOT ROW Acquisition Reconciliation PROJECT #: *see below

FUND: 139 - Streets Capital Projects PROJECT 
BUDGET: $484,957

PROJECT 
MANAGER: Mark Smith FUNDING
  SOURCES: STREETS CIP
PROJECT 
CLIENT: Public Works

This project is for ROW cost owed to TxDOT for three projects. The City previously paid 10% of the estimated ROW  
acquisition costs on these three projects. These additional amounts reflect the difference between the amount paid
previously by the City and the 10% of actual ROW costs incurred by TxDOT. 
*ST9820 - TX Ave Widening - $96,715
*ST0009 - SH40 ROW - $124,562
*ST0510 - Wellborn Rd Widening - $263,680

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 484,957 484,957
2007-08 0
2008-09 0
2009-10 0
2010-11 0
2011-12 0
2012-13 0
TOTAL $484,957 $0 $0 $0 $0 $484,957

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: Traffic Management Improvements PROJECT #: ST0011

FUND: 139 - Streets Capital Projects    PROJECT 
BUDGET: $134,290

PROJECT Holding Account
MANAGER: Lee Robinson FUNDING
    SOURCES: 1998 GOB
PROJECT 
CLIENT: Public Works

This project serves to hold funds for new traffic management projects.  As new projects are created, funds 
will be allocated to those projects and this project balance will be reduced.  
Original project budget - $728,000
$140,000 used for ST9810
$30,000 used for ST0015
$12,000 used for ST9921
$402,000 transferred to ST9804
$9,710 transferred to ST0403

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 0 $0 $0

2006-07 67,145 $67,145
2007-08 67,145 $67,145
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $134,290 $0 $134,290

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0

53



PROJECT: Traffic System Safety Improvements PROJECT #: ST0511

FUND: 139 - Streets CIP Fund PROJECT 
BUDGET: $233,186

PROJECT Holding Account
MANAGER: Lee Robinson FUNDING
  SOURCES: 2003 GOB - $500,000
PROJECT 
CLIENT: Public Works

This project serves to hold funds for new traffic signal projects.  Original budget was $500,000.  As new
signal projects are created, funds will be allocated to those projects and this project balance will be reduced.  
Projects on which these funds are currently used include:

Original project budget = $500,000 $61,370 transferred to ST0516 - FY06
$34,290 transferred to ST0525 - FY05 $28,000 transferred to ST0602 - FY06
$27,500 transferred to ST0527 - FY05 $100,000 to be tranferred to ST0602 - FY07
$7,500 transferred to ST0528 - FY05 $6,827 transferred to ST0525 - FY07
$945 transferred to ST0605 - FY06 $382 transferred to ST0528 - FY07

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 0 $0 $0

2006-07 33,186 $33,186
2007-08 100,000 $100,000
2008-09 100,000 $100,000
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $233,186 $0 $233,186

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: Southwest Parkway Medians PROJECT #: ST0602

FUND: 139 Streets Capital Fund PROJECT 
BUDGET: $128,000

PROJECT 
MANAGER: Troy Rother FUNDING
  SOURCES: 2003 GOB
PROJECT (transferred from ST0511)
CLIENT: Public Works

This project will involve conducting a public meeting to gather public input, analyzing traffic and crash data,
and developing design plans to address the safety issues on Southwest Parkway between Dartmouth Street
and Anderson Street.  Improvements at the Texas Avenue intersection will be constructed by TxDOT as
part of their project to widen Texas Avenue.
$128,000 transferred from ST0511

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $26,038 0 $691 $26,729

2006-07 1,271 100,000 $101,271
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $27,309 $100,000 $691 $128,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: New Traffic Signal Projects PROJECT #: ST0512

FUND: 139 - Streets Capital Projects    PROJECT 
BUDGET: $844,551

PROJECT 
MANAGER: Lee Robinson FUNDING
  SOURCES: 2003 GOB 
PROJECT 
CLIENT: Public Works

This project serves to hold funds for new traffic signal projects.  Original budget was $2,250,000.  As new
signal projects are created, funds will be allocated to those projects and this project balance will be reduced.  
Projects on which these funds are currently used include:
Original project budget = $2,250,000
ST0415 - $120,000 FY04 ST0604 - $14,100 FY06 ST0607 - $190,000 FY07
ST0414 - $120,000 FY04 ST0608 - $19,000 FY06 ST0608 - $190,000 FY07
ST0421 - $7,322 FY04 ST0607 - $19,000 FY06 ST0516 - $200,200 FY07
ST0302 - $25,000 FY05 ST0610 - $241,300 FY06 ST0416 - $190,000 to be transferred FY08
ST0603 - $9,527 FY06 ST0614 - $60,000 FY06

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 174,551 $174,551
2007-08 500,000 $500,000
2008-09 170,000 $170,000
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $844,551 $0 $844,551

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: Vehicle Detection Upgrade PROJECT #: ST0302

FUND: 139 - Streets CIP Fund PROJECT 
BUDGET: $50,000

PROJECT 
MANAGER: Lee Robinson FUNDING
  SOURCES: 2003 GOB ($25,000)
PROJECT 
CLIENT: Public Works

This project has enable the Traffic Division to upgrade vehicle detection from in-ground inductance loops to over
head cameras. The cameras allows for easy installation without the extra materials conduit, pull boxes and 
sealant. The cameras and video processor also allow the technician  to draw and move around detection zones 
unlike a fixed sawed-in loop in the roadway. This will be the  final purchase for this project.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 38,839 $0 $38,839

2006-07 11,161 $11,161
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $38,839 $11,161 $50,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: Traffic Signal Rock Prairie/ PROJECT #: ST0414
Rio Grande

PROJECT 
FUND: 139 - Streets CIP Fund BUDGET: $120,000

PROJECT FUNDING
MANAGER: Lee Robinson SOURCES: 2003 GOB

(transferred from ST0512)
PROJECT 
CLIENT: Public Works

Signal design is complete, signal poles are in stock, construction funding was shifted to fund the signals on 
Harvey Mitchell Pkwy due to increased severe accidents at Luther Street and Holleman. The plan is to get
these signals installed FY' 08.

$120,000 transferred from ST0512.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $2,753 22,298 $0 $25,051

2006-07 $0
2007-08 75,000 19,949 $94,949
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $2,753 $97,298 $19,949 $120,000

Total
Personnel $0
Supplies $0
Service $1,100
Capital $0
TOTAL $1,100$0 $1,100

$1,100

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

First Fiscal Year Annually
OPERATING COSTS
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PROJECT: Traffic Signal at Welsh/Holleman PROJECT #: ST0415

FUND: 139 - Streets Capital Projects    PROJECT 
BUDGET: $120,000

PROJECT 
MANAGER: Lee Robinson FUNDING
  SOURCES: 2003 GOB
PROJECT (transferred from ST0512)
CLIENT: Public Works

Signal design is complete, signal poles are in stock, construction funding was shifted to fund the signals on 
Harvey Mitchell Pkwy due to increased severe accidents at Luther Street and Holleman. The plan is to get
these signals installed FY' 08.

$120,000 transferred from ST0512.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $9,745 31,733 $0 $41,478

2006-07 $0
2007-08 65,000 13,522 $78,522
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $9,745 $96,733 $13,522 $120,000

Total
Personnel $0
Supplies $0
Service $1,100
Capital $0
TOTAL $1,100$0 $1,100

$1,100

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
AnnuallyFirst Fiscal Year
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PROJECT: Traffic Signal Harvey M at Luther PROJECT #: ST0607

FUND: Traffic Signal Capital Project PROJECT 
BUDGET: $359,000

PROJECT 
MANAGER: Lee Robinson FUNDING
  SOURCES: 2003 GOB*
PROJECT (transferred from ST0512)
CLIENT: Public Works

Roadway construction is set to get underway the week of March 12, 2007. The contractor has 60 days to 
complete the project. This portion of the project will add a right-turn lane and install drainage culverts.
Upon or near completion of the road work the signal contractor will get started installing fiber optics cables
and traffic signals. This signal work is tentative schedule for mid May 2007

Project Budget
*$19,000 transferred from ST0512 in FY06
*$190,000 transferred from ST0512 in FY06
$50,000 transferred from ST0411 in FY06
$100,000 of CO's 
** This project is projected to come in under budget. 

FISCAL YEAR  LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 9,137 7,846 0 $16,983

2006-07 150,000 78,000 $228,000
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $9,137 $157,846 $78,000 $244,983 **

Total
Personnel $0
Supplies $1,200
Service $1,200
Capital $0
TOTAL $2,400

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

First Fiscal Year Annually
OPERATING COSTS

$1,200

$0 $2,400

$1,200
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PROJECT: Traffic Signal at Harvey M at Holleman PROJECT #: ST0608

FUND: Traffic Signal Capital Project PROJECT 
BUDGET: $359,000

PROJECT 
MANAGER: Lee Robinson FUNDING
  SOURCES: 2003 GOB*
PROJECT (transferred from ST0512)
CLIENT: Public Works

Roadway construction is set to get underway the week of March 12, 2007. The contractor has 60 days to 
complete the project. This portion of the project will add a right-turn lane and install drainage culverts.
Upon or near completion of the road work the signal contractor will get started installing fiber optics cables
and traffic signals. This signal work is tentative schedule for mid May 2007

Project Budget
*$19,000 transferred from ST0512 in FY06
*$190,000 transferred from ST0512 in FY06
$50,000 transferred from ST0411 in FY06
$100,000 of CO's 
** This project is projected to come in under budget. 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 11,262 7,846 0 $19,108

2006-07 175,000 84,000 $259,000
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $11,262 $182,846 $84,000 $278,108 **

Total
Personnel $0
Supplies $1,200
Service $1,200
Capital $0
TOTAL $2,400

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

First Fiscal Year Annually
OPERATING COSTS

$1,200

$0 $2,400

$1,200
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PROJECT: Traffic Signal at 2818/F&B Road PROJECT #: ST0610

FUND: Streets Capital Fund - 139 PROJECT 
BUDGET: $241,300

PROJECT 
MANAGER: Troy Rother FUNDING
  SOURCES: 2003 GOB
PROJECT (transferred from ST0512)
CLIENT: Public Works

The need for this signal is caused by new facilities construction near the intersection of Agronomy
 Rd and F&B Road on the TAMU campus. Increased traffic flow is expected at the FM2818
and F&B Rd intersection once the new building is occupied. The signal will be owned and
 maintained by the City of College Station.
$241,300 transferred from ST0512 in FY06

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 160,246 $0 $160,246

2006-07 $81,054 $81,054
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $241,300 $0 $241,300

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: TRAFFIC SIGNAL @ GEORGE BUSH/ PROJECT #: ST0205
DOMINIK

FUND: 139 - Streets Capital Projects    PROJECT 
BUDGET: $133,000

PROJECT 
MANAGER: LEE ROBINSON FUNDING
  SOURCES: 1998 G.O. BONDS 
PROJECT CIP FUNDS
CLIENT: Public Works

Installation of a new fully actuated traffic signal, Dominik and G. Bush East is presently a four-way stop.
Increased traffic through this intersection especially during peak periods of the day warrants a traffic signal.
Due to the widening of G Bush East the construction phase of this signal will be delayed until completion of
the widening project.
Update since the widening of G. Bush East the latest warrant study did not warrant a traffic signal, we will 
continue to monitor the intersection for increase traffic. It's not clear how soon the signal will be installed.
Intersection has not met traffic signal warrants as of March 2007

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $5,309 20,032 $8,033 $33,373

2006-07 $0
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 99,627 $99,627
2012-13 $0
TOTAL $0 $5,309 $119,659 $8,033 $133,000

Total
Personnel $0
Supplies $0
Service Utilities $1,800
Capital $0
TOTAL $1,800$0 $1,800

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
Annually

1,800

First Fiscal Year
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PROJECT: Traffic Signal Communications PROJECT #: ST0411

FUND: 139 - Streets Capital Projects    PROJECT 
BUDGET: $140,000

PROJECT Holding Account
MANAGER: Lee Robinson FUNDING
  SOURCES: 2003 GOB - $250,000
PROJECT 
CLIENT: Public Works

This project will consist of installing fiber optics to interconnect traffic signals and in some cases we will
utilize wireless technology. Presently we have 15 signals that are not interconnected. Communications
provides instant upload and download of data, ability to monitor the system and possible make repairs from
the signal shop.Installed wireless radios on Texas, installed conduit for fiber optics at Holleman & G Bush. 
Will continue to to udgrade from copper cables to fiber optics and add communications to signals without.
Original project budget = $250,000
$50,000 transferred to ST0607 in FY06
$50,000 transferred to ST0608 in FY06
$10,000 transferred to ST0703 in FY07

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 22,605 $0 $22,605

2006-07 30,000 $30,000
2007-08 87,395 $87,395
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $140,000 $0 $140,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
AnnuallyFirst Fiscal Year
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PROJECT: BIKE LOOP - 2005 PROJECT #: ST0530

FUND: 139 - Streets Capital Projects    PROJECT 
BUDGET: $327,202

PROJECT 
MANAGER: Danielle Charbonnet FUNDING
  SOURCES: 1989 GOB
PROJECT 
CLIENT: Public Works

Construction of a bike loop system consisting of signed bike routes, on-street bike lanes, and off-street bike
paths to link the Texas A&M University (TAMU) Campus, City of College Station Parks, and local housing
areas.  Loop may cross under Texas Avenue at Bee Creek.  Phases I & II complete

This project is to complete Phase III of the ST9409 project.

Funds from ST9803 and ST0521 are expected to be spent in conjunction with this project's funds to complete 
the bike loop project.

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $0 0 $0 $0

2006-07 1,000 1,000 $2,000
2007-08 75,000 227,202 4,000 19,000 $325,202
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $75,000 $227,202 $5,000 $20,000 $327,202

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: MISC BIKE TRAILS PROJECT #: ST9803

FUND: 139 - Streets CIP Fund PROJECT 
BUDGET: $169,000

PROJECT 
MANAGER: Danielle Charbonnet FUNDING
  SOURCES: 98 GOB
PROJECT 
CLIENT: Public Works

This project serves to hold funds for bike trail projects.  Original budget was $180,000.  As new
bike trail projects are created, funds will be allocated to those projects and this project balance will be 
reduced.  Projects on which these funds have been used include:
ST0203 - Anderson Street Sidewalks

NOTE : These funds are expected to be spent upon completion of the Bee Creek drainage
improvement project in conjunction with the 2005 Bike Loop Project, ST0530. They will provide 
a bike trail along one side of the improved channel.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 0 $0 $0

2006-07 $0
2007-08 169,000 $169,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $169,000 $0 $169,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: PROJECT #: ST0521

FUND: 139 - Streets CIP Fund PROJECT 
BUDGET: $981,624

PROJECT 
MANAGER: FUNDING
 SOURCES: 2003 GOB
PROJECT 
CLIENT: Public Works

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 6,244 $0 $6,244

2006-07 $0
2007-08 516,624 $516,624
2008-09 230,000 $230,000
2009-10 228,756 $228,756
2010-11  $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $981,624 $0 $981,624

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

Hike & Bike Trails

 

$75,000 transferred in FY2004-05 to Brison Park Bike & Ped Path ST0524.  $2625 was approved for as a match for 
a grant for a Safe Routes to School course at the 2-24-05 Council meeting.  $56,624 transferred from ST0524 in 
FY07 - project completed under budget.  
NOTE: A portion of these funds are expected to be spent in conjunction with the 2005 Bike Loop Project, ST0530. 

PROJECT DESCRIPTION/STATUS

Danielle Charbonnet

68



PROJECT: NEIGHBORHOOD CIP PROJECT #: ST0012

FUND: STREETS CAPITAL PROJECTS PROJECT 
BUDGET: ANNUAL

PROJECT FUNDING
MANAGER: TROY ROTHER SOURCES: GENERAL FUND

PROJECT 
CLIENT: Public Works

Neighborhood CIP is one means of addressing infrastructure needs identified through small area plans
and through the neighborhood traffic calming program.  Improvements may include traffic calming measures
such as speed cushions and landscaped medians.

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years 0 4,077 64,224 19,910 $88,211

2006-07 $0
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $4,077 $64,224 $19,910 $0 $88,211

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: PEDESTRIAN IMPROVEMENTS PROJECT #: ST0416
ON UNIVERSITY DRIVE - Ph 1A

FUND: 139 - Streets CIP Fund PROJECT 
BUDGET: $2,387,025

PROJECT 
MANAGER: TROY ROTHER FUNDING
  SOURCES: see below*
PROJECT 
CLIENT: Public Works

*Funding:
$50,000 debt issued in 04 (03 GOB)
357,000 debt issued in 05 (03 GOB)
$750,000 to be transferred from ST0701
$416,937 to be transferred from ST0518
$190,000 to be transferred from ST0512
$623,088 from fund balance ($427,000 from ST0213 and remainder to be appropriated in FY09)

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $170,211 0 $242 $0 $170,453

2006-07 0 118,274 0 0 0 $118,274
2007-08 0 118,273 0 0 0 $118,273
2008-09 0 0 1,946,000 0 34,025 $1,980,025
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $406,758 $1,946,000 $242 $34,025 $2,387,025

PERATING COSTS
Total

Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

First Fiscal Year Annually

The project consists of developing and implementing a plan to improve pedestrian travel in the Northgate area of 
College Station; specifically to facilitate pedestrian movement across and along University Drive between College 
Avenue and Wellborn Road.  A consultant was hired (for $217,715) to collect input from multiple stake holders, study 
the area, and develop a phased construction plan.  The construction costs of all of the projects within Phase 1 was 
estimated to be $3.4 Million; therefore the projects included in Phase 1 have been reduced to the following and the 
construction cost is estimated to be $1,942,000:  1. Modify ramps of Univ. @ Wellborn Rd interchange; 2. Wellborn 
Rd. to Boyett median improvements; 3. Wellborn Rd to Boyett pedestrian improvements; and, 4. Signalize University 
Drive at Boyett.

$0 $0
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PROJECT: COCS BEAUTIFICATION IMPROVEMENTS PROJECT #: ST0515

FUND: 139 - Streets CIP Fund PROJECT 
BUDGET: $300,000

PROJECT 
MANAGER: Craig Jordan FUNDING
  SOURCES: Certificates of Obligation
PROJECT 
CLIENT: Public Works

FISCAL YEAR LAND ENG. CONSTR. MISC. Overhead PROJECT TOTAL
Prior Years $0 $0 0 $0 $0

2006-07 40,000 $680 $40,680
2007-08 254,985 $4,335 $259,320
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $294,985 $0 $5,015 $300,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project is to design and construct facilities just south of the Rock Prairie Bridge at Highway 6.  These facilities 
include retaining walls, landscaping, beautification of the existing bridge railing and bridge siding texture.  These 
new facilities will occur on the side slopes of Highway 6 in the TxDOT right-of-way and on the existing bridge at 
Rock Prairie Road and Highway 6.

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: Pedestrian Improvements on FM2818

FUND(S): PROJECT NUMBERS & BUDGET:
139 - Streets Capital Fund Streets: ST0516 $1,069,900
238 - Water Capital Fund Water: WF0614950 $150,025
239 - Wastewater Capital Fund Wastewater: TBD $72,000

Total Project Budget: $1,291,925

PROJECT 
MANAGER: Chad Mallett

FUNDING
PROJECT SOURCES: Streets - GOB, CO's and 
CLIENT: Public Works      Streets CIP*

W/WW - URB 

Streets Funding 
ST0517* Sidewalk Improvements $50,036 FY06 (2003 GOB)
ST0511* Traffic Safety Improvements $61,370 FY06 (2003 GOB)
ST0512* New Traffic Signal Projects $200,200 FY07 (2003 GOB)

Dean Int'l $102,000 FY06
ST0516* Ped Imp on 2818 $50,000 FY06 ($50,000 - FY05 CO Issue)
ST9928* Victoria OP $280,361 FY06 (1998 GOB)
ST0005* Jones Butler St Ext $325,933 FY07

$1,069,900
$72,000 wastewater portion of budget transferred from Oversize Participation. 

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years 0 2,918 0 0 0
2006-07 40,000 47,000 1,135,000 2,007 11,300
2007-08 0 0 0 0 0
2008-09 0 0 0 0 0
2009-10 0 0 0 0 0
2010-11 0 0 0 0 0
2011-12 0 0 0 0 0
2012-13 0 0 0 0 0

Pedestrian improvements will be installed at the intersection of FM 2818 and Welsh as well as the approaches to the intersection. 
TxDOT will design the project and the City of College Station will construct the project. The redesign of the instersection involving 
ROW acquisition will result in the need to relocate and /or adjust the existing utilities. 

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

PROJECT DESCRIPTION/STATUS

$11,300PROJECT TOTAL $1,238,225$40,000 $49,918 $1,135,000 $2,007

$2,918
$1,224,007

$0
$0
$0
$0
$0
$0
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Streets Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0 $2,893 0 $0 $2,893
2006-07 $40,000 $25,000 $1,000,000 $2,007 $1,067,007
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Streets Total $40,000 $27,893 $1,000,000 $2,007 $1,069,900

Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $25 0 $0 $25
2006-07 15,000 75,000 6,300 $96,300
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Water Total $0 $15,025 $75,000 $0 $6,300 $96,325

Wastewater Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $0 0 $0 $0
2006-07 7,000 60,000 5,000 $72,000
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Wastewater Total $0 $7,000 $60,000 $0 $5,000 $72,000

First Fiscal Year Annually Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0

PROJECT: Pedestrian Improvements on FM2818

OPERATING COSTS

$2,007 $11,300 $1,238,225PROJECT TOTAL $40,000 $49,918 $1,135,000

PROJECT CALENDAR OF EXPENDITURES BY FUND
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PROJECT: Sidewalk Improvements PROJECT #: ST0517

FUND: 139 - Streets CIP Fund PROJECT 
BUDGET: $158,735

PROJECT 
MANAGER: Charles McLemore FUNDING

SOURCES: 2003 GO Bonds - $500,000
PROJECT 
CLIENT: Public Works

Funds provided for sidewalk improvement projects throughout the City.  Plan to build sidewalks along 
thoroughfares and collectors and to retrofit older neighborhoods.
Original Budget = $500,000; $2,500 transferred to ST0529 FY07
$86,400 transferred to ST0529 FY05 $2,720 transferred to ST072 FY07
$36,000 transferred to ST0609 FY06 $4,078 transferred back to ST0517 from ST0609 - 
$50,036 transferred to ST0516 FY06     balance of proj - FY07
$11,349 transferred to WP9905 FY06 $28,580 transferred to ST0702 - FY08
$50,000 transferred to ST0516 in FY07 $75,700 transferred to ST0803 - FY08

$2,058 transferred to ST0529 - FY07 

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $512 $13,600 $0 $14,112

2006-07 3,500 39,777 $596 $750 $44,623
2007-08 0 0 $0 $0 $0
2008-09 10,000 87,600 $730 $1,670 $100,000
2009-10 $0 $0
2010-11 $0 $0
2011-12 $0 $0
2012-13 $0 $0
TOTAL $0 $14,012 $140,977 $1,326 $2,419 $158,735

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: University Dr Sidewalk Improvements PROJECT #: ST0529

FUND: 139 - Streets Capital Fund PROJECT 
BUDGET: $140,958

PROJECT 
MANAGER: Chad Mallett FUNDING

SOURCES: GOB and Certificates of 
PROJECT Obligation
CLIENT: Public Works

The design and the construction of an 8' sidewalk on the north side of University from Texas Avenue to
College Avenue 
$86,400 transferred from ST0517 - FY05
$50,000 transferred from ST0516 - FY06
$4,558 transferred from ST0517 - FY07

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $27,141 $54,686 $651 $82,477

2006-07 1,756 54,561 2,164 $58,481
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $28,896 $109,247 $2,815 $140,958

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: Sidewalk Improvements on PROJECT #: ST0702
Southwest Parkway

FUND: 139 - Streets Capital Fund PROJECT 
BUDGET: $31,300

PROJECT 
MANAGER: Chad Mallett FUNDING

SOURCES: ST0517 - 03 GOB's
PROJECT 
CLIENT: Public Works

The project consists of the survey and construction of a 4-foot sidewalk on the south side
of Southwest Parkway from Anderson to Texas Avenue.
The project will be designed in-house.
$2,720 transferred fro ST0517 in FY07
$28,580 transferred from ST0517 in FY08.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 3,000 27,300 1,000 $31,300
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $3,000 $27,300 $1,000 $31,300

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: Sidewalk Improvements on Appomattox PROJECT #: ST0803
Drive

FUND: 139 - Streets Capital Fund PROJECT 
BUDGET: $75,700

PROJECT 
MANAGER: Gary Balmain FUNDING

SOURCES: ST0517 - 03 GOB's
PROJECT 
CLIENT: Public Works

This project will consist of sidewalk improvements on Appomattox Drive.

$75,500 transferred from ST0517 - FY08.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 75,700 $75,700
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $75,700 $0 $75,700

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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GENERAL GOVERNMENT 
 PARKS PROJECTS

CAPITAL IMPROVEMENT PROJECTS
FISCAL YEAR 2007-2008 THROUGH FISCAL YEAR 2012-2013

PROJECT REVISED
PROJECT BUDGET ACTUAL FY 06-07 ESTIMATE
NUMBER AMOUNT FY 05-06 APPROPRIATIONS FY 06-07

BEGINNING FUND BALANCE: 1,043,007 3,329,533 3,329,533

    ADDITIONAL RESOURCES:

    GENERAL OBLIGATION BONDS 5,835,000              1,070,000                               1,230,000              

    CERTIFICATES OF OBLIGATIONS 406,098                 405,000                                  405,000                 

    INTERGOVERNMENTAL TRANSFERS -                             -                                             -                             

    INTRAGOVERNMENTAL TRANSFERS 626,388                 667,000                                  698,184                 

    INVESTMENT EARNINGS 77,642                   63,000                                    68,000                   

    OTHER 78,076                   71,100                                    71,100                   

            SUBTOTAL ADDITIONAL RESOURCES 7,023,204$            2,276,100$                             2,472,284$            

            TOTAL RESOURCES AVAILABLE 8,066,211$            5,605,633$                             5,801,817$            

PARK PROJECTS
RAINTREE PARK IMPR. PK0068 44,000                  -                             -                                             13,765                   

FIELD REDEVELOPMENT PK0300 ANNUAL -                             4,496                                      57,000                   

UNIVERSITY PARK DEVELOPMENT PK0410 400,000                4,162                     -                                             -                             

# VETERANS PARK PHASE II PK0501 6,925,000 3,691,337              -                                             2,174,063              

# NEW FORESTRY SHOP CONSTRUCTION PK0520 830,000                104                        730,000                                  430,000                 

# CENTRAL PARK SHOP RENOVATION PK0521 40,000                  -                             -                                             -                             

WOODLAND HILLS DEVELOPMENT PK0523 315,000                -                             315,000                                  -                             

ADAMSON POOL BATH HOUSE REPLACEMENT PK0701 990,000                -                             90,000                                    75,000                   

SOUTHWOOD VALLEY LITTLE LEAGUE LIGHTS PK0801 400,000                -                             -                                             -                             

THOMAS POOL BATH HOUSE REPLACEMENT PK0802 330,000                -                             -                                             -                             

WOLF PEN CREEK AMPHITHEATER ADDITIONS WP0501 168,581                -                             -                                             168,581                 

* LINCOLN CENTER BLDG TO PARKING COVER PK0602 60,500                  -                             -                                             60,500                   

* LINCOLN CENTER ADDITONAL PARKING PK0702 99,000                  -                             99,000                                    99,000                   
* LINCOLN CENTER RECEPTION DESK IN FOYER PK0703 18,670 -                             15,000                                    18,670                   

* GABBARD PARK IMPROVEMENTS PK0704 140,000                -                             140,000                                  140,000                 
* OAKS PARK IMPROVEMENTS PK0705 96,000 -                             96,000                                    96,000                   

* OAKS PARK BASKETBALL PAVILLION PK0706 277,000                -                             277,000                                  277,000                 
* CENTRAL PARK LIFE TRAIL EXERCISE EQUIPMENT PK0707 40,000 -                             40,000                                    40,000                   

* LINCOLN CENTER ENTRY SIDEWALK PK0803 15,000                  -                             -                                             -                             
* LIONS PARK SWING SET PK0804 15,000 -                             -                                             -                             

  CLOSED PROJECTS 1,013,742              57,369                                    73,781                   

CAPITAL PROJECTS SUBTOTAL 4,709,345              1,863,865                               3,723,360              

  MISCELLANEOUS 7,121                     -                                             -                             

  DEBT ISSUANCE COST  12,339                   10,000                                    10,000                   

GENERAL & ADMIN. CHARGES 7,873                     15,057                                    15,057                   

TOTAL EXPENDITURES 4,736,678$            1,888,922$                             3,748,417$            

ENDING FUND BALANCE: 3,329,533$            3,716,711$                             2,053,400$            

* - FUNDED THROUGH COMMUNITY DEVELOPMENT BLOCK GRANT
# - Indicates projects funded through November 2003 G.O. Bond Authorization
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GENERAL GOVERNMENT 
 PARKS PROJECTS

CAPITAL IMPROVEMENT PROJECTS
FISCAL YEAR 2007-2008 THROUGH FISCAL YEAR 2012-2013

APPROVED
FY 07-08 PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED

APPROPRIATIONS FY 07-08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13

2,053,400 2,053,400 189,066 188,066 217,066 248,566 281,066

40,000                                    40,000                   -                                -                             -                             -                             -                             

1,175,000                               1,175,000              300,000                     -                             -                             -                             -                             

-                                             -                             -                                -                             -                             -                             -                             

225,000                                  225,000                 -                                -                             -                             -                             -                             

21,000                                    21,000                   5,000                         5,000                     6,000                     7,000                     8,000                     

72,500                                    72,500                   74,000                       74,000                   75,500                   75,500                   77,000                   

1,533,500$                             1,533,500$            379,000$                   79,000$                 81,500$                 82,500$                 85,000$                 

3,586,900$                             3,586,900$            568,066$                   267,066$               298,566$               331,066$               366,066$               

-                                             -                             -                                -                             -                             -                             -                             

30,000                                    30,000                   75,000                       50,000                   50,000                   50,000                   50,000                   

-                                             395,018                 -                                -                             -                             -                             -                             

-                                             810,000                 -                                -                             -                             -                             -                             

-                                             399,896                 -                                -                             -                             -                             -                             

40,000                                    40,000                   -                                -                             -                             -                             -                             

-                                             315,000                 -                                -                             -                             -                             -                             

900,000                                  915,000                 -                                -                             -                             -                             -                             

400,000                                  400,000                 -                                -                             -                             -                             -                             

30,000                                    30,000                   300,000                     -                             -                             -                             -                             

-                                             -                             -                                -                             -                             -                             -                             

-                                             -                             -                                -                             -                             -                             -                             

-                                             -                             -                                -                             -                             -                             -                             
-                                             -                             -                                -                             -                             -                             -                             

-                                             -                             -                                -                             -                             -                             -                             
-                                             -                             -                                -                             -                             -                             -                             

-                                             -                             -                                -                             -                             -                             -                             
-                                             -                             -                                -                             -                             -                             -                             

15,000                                    15,000                   -                                -                             -                             -                             -                             
15,000                                    15,000                   -                                -                             -                             -                             -                             

-                                             -                             -                                -                             -                             -                             -                             

1,430,000                               3,364,914              375,000                     50,000                   50,000                   50,000                   50,000                   

-                                             -                             -                                -                             -                             -                             -                             

11,500                                    11,500                   -                                -                             -                             -                             -                             

21,420                                    21,420                   5,000                         -                             -                             -                             -                             

1,462,920$                             3,397,834$            380,000$                   50,000$                 50,000$                 50,000$                 50,000$                 

2,123,980$                             189,066$               188,066$                   217,066$               248,566$               281,066$               316,066$               
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PROJECT: RAINTREE PARK IMPROVEMENTS PROJECT #: PK0068

FUND: PROJECT 
BUDGET: $44,000

PROJECT 
MANAGER: DAVID WOOD FUNDING

 SOURCES: General Obligation Bonds 99
PROJECT 
CLIENT: Parks and Recreation

These remaining funds will replace six (6) existing area lights, install new signs, and install a bench.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $906 $28,178 $1,150 $30,235

2006-07 13,765 $13,765
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $906 $41,943 $1,150 $44,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

138 - Parks CIP Fund

$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: FIELD REDEVELOPMENT PROJECT #: PK0300

FUND: PROJECT 
BUDGET: Annual

PROJECT 
MANAGER: PETER LAMONT FUNDING

 SOURCES: Field Redevelopment Fees
PROJECT 
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $33,705 $50,434 $84,139

2006-07 57,000 $57,000
2007-08 30,000 $30,000
2008-09 75,000 $75,000
2009-10 50,000 $50,000
2010-11 50,000 $50,000
2011-12 50,000 $50,000
2012-13  50,000 $50,000
TOTAL $0 $33,705 $0 $412,434 $446,139

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

This project will fund various projects from the Field Redevelopment Fee fund.  This fee is collected from
players and teams from both city leagues and outside user groups to pay for replacement items and facility 
upgrades at city athletic facilities.  FY 2008 projects include renovation of the infields, shade structures, and 
support facilities at Central Park softball fields.

138 - Parks CIP Fund

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: University Park Development

FUND(S): PROJECT NUMBERS & BUDGET:
138 - Parks Capital Fund Parks: PK0410 $400,000
172 - Zone 2 Parkland Dedication Fund Parkland Ded: TBD $115,837

Total Project Budget: $515,837

PROJECT 
MANAGER: David Wood

FUNDING
PROJECT SOURCES: 138 - Certificates of Obligation
CLIENT: Parks and Recreation 172 - Zone 2 Parkland Dedication

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 0 4,872 110
2006-07 0 0 0 0
2007-08 0 0 510,855 0
2008-09 0 0 0 0
2009-10 0 0 0 0
2010-11 0 0 0 0
2011-12 0 0 0 0
2012-13 0 0 0 0

$0
$0
$0

Neighborhood park development to include a fenced "Bark Park" for unleashed dogs.  Other amenities
will be typical of Neighborhood Parks, including walks, benches, drinking fountains, tables, lights and small shelter.  In addition, a 
small parking lot and restrooms would be required.  The location is the 10-acre undeveloped neighborhood park site in Park Zone 2. 
This site is adjacent to Burton Creek in the University Park Subdivision.  

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

PROJECT DESCRIPTION/STATUS

$0

$4,982
$0

$510,855
$0

PROJECT TOTAL $515,837$0 $0 $515,727 $110
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Parks Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 0 4,872 110 $4,982
2006-07 $0
2007-08 395,018 $395,018
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Water Total $0 $0 $399,890 $110 $400,000

Parkland Dedication Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 0 0 0 $0
2006-07 $0
2007-08 115,837 $115,837
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Wastewater Total $0 $0 $115,837 $0 $115,837

First Fiscal Year Annually Total
Personnel $0
Supplies 2,295 4,590 $6,885
Service 8,925 18,340 $27,265
Capital $0
TOTAL $11,220 $22,930 $34,150

University Park DevelopmentPROJECT:

PROJECT CALENDAR OF EXPENDITURES BY FUND

OPERATING COSTS

$110 $515,837PROJECT TOTAL $0 $0 $515,727
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PROJECT: PROJECT #:PK0501

PROJECT 
FUND: 138 - Parks CIP Fund BUDGET:

PROJECT 
MANAGER: ERIC PLOEGER FUNDING

 SOURCES:
PROJECT 
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $439,336 $3,501,325 $276 $3,940,937

2006-07 20,000 2,154,063 $2,174,063
2007-08 10,000 800,000 $810,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13    $0
TOTAL $0 $469,336 $6,455,388 $276 $6,925,000

Total
Personnel $239,101
Supplies $48,200
Service $288,240
Capital $78,900
TOTAL $654,441

VETERANS PARK & ATHLETIC
COMPLEX, PHASE II

$56,731
21,850

$182,370

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$6,925,000

2003 General 
Obligation Bonds

PROJECT DESCRIPTION/STATUS

117,380

Phase II of Veterans Park & Athletic Complex to include parking, utilities, shop addition, Veterans
Parkway extension, three (3) soccer fields, three (3) softball fields, large group pavilion, and a softball
concession stand/restroom building.  Project design began in January 2005 and construction began in March 
2006.  The completion of Veterans Parkway has been added because of available funds.

78,900
$274,861

26,350
170,860

$379,580
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PROJECT: PROJECT #: PK0520

FUND: PROJECT 
BUDGET: $830,000

PROJECT 
MANAGER: FUNDING

SOURCES:
PROJECT 
CLIENT: Parks and Recreation

The shop will be built adjacent to the new Community Park located adjacent to the Landfill on Rock Prairie Rd.
Original budget = $670,000
$160,000 transferred from PK0521; included on FY07 budget amendment #2.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $104 $0 $0 $104

2006-07 30,000 400,000 $430,000
2007-08 10,000 389,896 $399,896
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13  $0
TOTAL $0 $40,104 $789,896 $0 $830,000

Total
Personnel $0
Supplies $23,000
Service $5,000
Capital $0
TOTAL $28,000

NEW FORESTRY SHOP 
CONSTRUCTION

FY 2003 General
Obligation Bonds 

Construction of a new Forestry Shop with equipment and supply storage.  

138 - Parks CIP Fund

ERIC PLOEGER

21,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$21,000

2,000
5,000

$7,000
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PROJECT: PROJECT #: PK0521

FUND: PROJECT 
BUDGET: $40,000

PROJECT 
MANAGER: FUNDING

SOURCES:
PROJECT 
CLIENT: Parks and Recreation

Original budget = $200,000
$160,000 to be transferred to PK0520; to be included on FY07 budget amendment.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 4,000 36,000 $40,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $4,000 $36,000 $0 $40,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

138 - Parks CIP Fund

FY 2003 General Obligation
Bonds 

CENTRAL PARK SHOP
RENOVATION

ERIC PLOEGER

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

Renovation of the Central Park Shop following the Forestry Division's move to a new shop.  This will
increase restroom size and modify the building for use by Parks Operations.  A portion of this original budget will 
be transferred to the Forestry Shop Project.

$0 $0
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PROJECT: Woodland Hills Park Development

FUND(S): PROJECT NUMBERS & BUDGET:
138 - Parks Capital Fund Parks: PK0523 $315,000
179 - Zone 9 Parkland Dedication Fund Parkland Ded: PK0714 $34,000

Total Project Budget: $349,000

PROJECT 
MANAGER: Pete Vanecek

FUNDING
PROJECT SOURCES: 138 - Certificates of Obligation
CLIENT: Parks and Recreation 179 - Zone 9 Parkland Dedication

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 0 0 0
2006-07 0 0 0 0
2007-08 0 0 349,000 0
2008-09 0 0 0 0
2009-10 0 0 0 0
2010-11 0 0 0 0
2011-12 0 0 0 0
2012-13 0 0 0 0

PROJECT TOTAL $349,000$0 $0 $349,000 $0

$0

$0
$0

$349,000
$0
$0
$0
$0

Typical neighborhood park development to include a playground, bridges, basketball court, shelter, 
walks, area lights, etc.  The first public hearing for development was held on March 7, 2007.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

PROJECT DESCRIPTION/STATUS
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Parks Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 0 0 0 $0
2006-07 $0
2007-08 315,000 $315,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Water Total $0 $0 $315,000 $0 $315,000

Parkland Dedication Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 0 0 0 $0
2006-07 $0
2007-08 34,000 $34,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Wastewater Total $0 $0 $34,000 $0 $34,000

First Fiscal Year Annually Total
Personnel $0
Supplies 610 1,120 $1,730
Service 6,825 13,650 $20,475
Capital $0
TOTAL $7,435 $14,770 $22,205

$0 $349,000PROJECT TOTAL $0 $0 $349,000

Woodland Hills Park DevelopmentPROJECT:

PROJECT CALENDAR OF EXPENDITURES BY FUND

OPERATING COSTS
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PROJECT: PROJECT #: PK0701

PROJECT 
FUND: BUDGET: $990,000

PROJECT FUNDING
MANAGER: SOURCES:

PROJECT 
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 75,000 $75,000
2007-08 15,000 900,000 $915,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $90,000 $900,000 $0 $990,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

First Fiscal Year Annually

PROJECT DESCRIPTION/STATUS
Replacement of the bath house at Adamson Lagoon pool due to its poor condition - leaking/rotten roof and
structural problems.  The bath house was constructed in 1976.  The facility needs to be larger to handle current 
crowds and meet current Americans With Disabilities Act (ADA) Standards. The replacement structure needs to be 
approximately 5,000 SF.  Asbestos abatement will be required in the existing structure.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS

ADAMSON POOL BATH HOUSE
REPLACEMENT

ERIC PLOEGER Certificates of Obligation

138 - Parks CIP Fund
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PROJECT: Southwood Valley Little League Lights PROJECT #: PK0801

PROJECT 
FUND: BUDGET: $400,000

PROJECT FUNDING
MANAGER: TBD SOURCES:

$245,000 - Certificates of 
PROJECT     Obligation
CLIENT: Parks and Recreation

This project is for the installation/replacement of lights on the little league fields at the Southwood
Valley Athletic Complex.
Orginal project budget = $180,000 for Eastgate Park (CO's) -funds redirected by Council during FY08 budget 
process to PK0801 Southwood Valley Little League Lights.
Add'l $100,000 from Gen'l Fund balance, $55,000 from Gen'l Fund contingency and $65,000 in add'l CO's - 
added by Council to approved budget during FY08 budget process.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 400,000 $400,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $400,000 $0 $400,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

138 - Parks CIP Fund

$155,000 - General Fund

$0 $0
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PROJECT: THOMAS POOL BATH HOUSE PROJECT #: TBD

PROJECT 
FUND: BUDGET: $330,000

PROJECT FUNDING
MANAGER: SOURCES:

PROJECT 
CLIENT: Parks and Recreation

is open air and does not meet current Americans With Disabilities Act (ADA) Standards.
The building is small (980 SF) and needs to double in size.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 30,000 $30,000
2008-09 300,000 $300,000
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $30,000 $300,000 $0 $330,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

138 - Parks CIP Fund

Replacement of the Thomas Pool Bath House.  Thomas Pool was constructed in 1980.  The bath house
is in poor condition and does not adequately serve the needs of the pool patrons.  The structure

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

REPLACEMENT

ERIC PLOEGER Certificates of Obligation

PROJECT DESCRIPTION/STATUS
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PROJECT: Wolf Pen Creek Amphitheater Additions

FUND(S): PROJECT NUMBERS & BUDGET:
138 - Parks Capital Fund Parks: WP0501 $168,581
127 - Wolf Pen Creek TIF Fund WPC TIF: WP0501 $1,000,000

Total Project Budget: $1,168,581

PROJECT 
MANAGER: Ric Ploeger

FUNDING
PROJECT SOURCES: 138 - Certificates of Obligation
CLIENT: Parks and Recreation 127 - TIF Fund Proceeds

Addition of office, performer dressing rooms, storage, ticket window, concession area for the WPC
amphitheater.  This would also include funds to terrace the steep slope between the amphitheater and the
original restroom building for safety reasons and to control erosion.
This project is being funded primarily out of the WPC TIF ($1,000,000). Add'l funds in the amount of $168,581 transferred as follows:
$107,798 from Veterans Pk Soccer Field Light project (PK0511) & $48,901 from Central Pk Soccer Field
 Lights project (PK0406). $5,272 transferred from PK0513 - FY07; $6,610 transferred from 
PK0406 - FY07.   Total Budget including TIF Funds - $1,168,581.

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 76,350 232,537 920
2006-07 0 13,513 845,261 0
2007-08 0 0 0 0
2008-09 0 0 0 0
2009-10 0 0 0 0
2010-11 0 0 0 0
2011-12 0 0 0 0
2012-13 0 0 0 0

$0
$0
$0

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

PROJECT DESCRIPTION/STATUS

$0

$309,807
$858,773

$0
$0

PROJECT TOTAL $1,168,581$0 $89,863 $1,077,797 $920

98



Parks Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 0 0 0 $0
2006-07 168,581 $168,581
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Water Total $0 $0 $168,581 $0 $168,581

WPC TIF Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 76,350 232,537 920 $309,807
2006-07 13,513 676,680 $690,192
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Wastewater Total $0 $89,863 $909,216 $920 $1,000,000

First Fiscal Year Annually Total
Personnel 4,800 $4,800
Supplies 2,300 $2,300
Service 13,100 $13,100
Capital $0
TOTAL $0 $20,200 $20,200

Wolf Pen Creek Amphitheater AdditionsPROJECT:

PROJECT CALENDAR OF EXPENDITURES BY FUND

OPERATING COSTS

$920 $1,168,581PROJECT TOTAL $0 $89,863 $1,077,797
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PROJECT: PROJECT #:

PROJECT 
FUND: BUDGET: $60,500

PROJECT FUNDING
MANAGER: Pete Vanecek SOURCES:

PROJECT 
CLIENT: Parks and Recreation

Original budget = $45,000
$9,250 transferred from PK0603 - FY07; $6,250 transferred from PK0604 - FY07

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 4,000 56,500 $60,500
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13   $0
TOTAL $0 $4,000 $56,500 $0 $60,500

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL 0 $0

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

Lincoln Center Building to Parking PK0602

138 - Parks CIP Fund

$0 $0

This project will include a cover over the walkway from Lincoln Center to the parking lot.  This will provide 
weather protection and improve the appearance of the north entrance.

PROJECT DESCRIPTION/STATUS

Cover

CDBG Funds
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PROJECT: PROJECT #:

PROJECT 
FUND: BUDGET:

PROJECT FUNDING
MANAGER: PETE VANECEK SOURCES:

PROJECT 
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 11,000 88,000 $99,000
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13   $0
TOTAL $0 $11,000 $88,000 $0 $99,000

Total
Personnel $0
Supplies $2,000
Service $4,000
Capital $0
TOTAL 0 $6,000

First Fiscal Year

PK0702
PARKING

$99,000

OPERATING COSTS

138 - Parks CIP Fund

CDBG Funds

LINCOLN CENTER ADDITIONAL

$0 $6,000

4,000

PROJECT DESCRIPTION/STATUS

2,000

This would add thirty (30) parking spaces to the north parking lot adjacent to the multi-purpose pavilion.  This 
follows the Tarrow Park Mater Plan that calls for additional parking in this area.  This includes an additional 
driveway, island, and lighting.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Annually
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PROJECT: PROJECT #:

PROJECT 
FUND: BUDGET:

PROJECT FUNDING
MANAGER: PETE VANECEK SOURCES:

PROJECT 
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 1,500 17,170 $18,670
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13   $0
TOTAL $0 $1,500 $17,170 $0 $18,670

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL 0 $0

PROJECT DESCRIPTION/STATUS

This would install a reception desk/counter in the new Lincoln Center foyer and provide a doorway and with 
access into the adjacent office, to allow for better control and customer service for the facility.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Annually

$0 $0

First Fiscal Year

PK0703
IN FOYER

$18,670

OPERATING COSTS

138 - Parks CIP Fund

CDBG Funds

LINCOLN CENTER RECEPTION DESK
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PROJECT: PROJECT #:

PROJECT 
FUND: BUDGET:

PROJECT FUNDING
MANAGER: PETE VANECEK SOURCES:

PROJECT 
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 140,000 $140,000
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $140,000 $0 $140,000

Total
Personnel $0
Supplies $1,000
Service  $3,000
Capital $0
TOTAL 0 $4,000

First Fiscal Year

PK0704

$140,000

OPERATING COSTS

138 - Parks CIP Fund

CDBG Funds

GABBARD PARK IMPROVEMENTS

$0 $4,000

3,000

PROJECT DESCRIPTION/STATUS

1,000

Additional sidewalk loop on east side of Gabbard Park; five (5) additional area lights for security purposes; one 
(1) additional picnic unit; four (4) additional benches; and a playground shade cover.  Public hearings are 
complete.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Annually
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PROJECT: PROJECT #:

FUND: PROJECT 
 BUDGET:
PROJECT 
MANAGER: DAVID WOOD FUNDING

 SOURCES:
PROJECT 
CLIENT: Parks and Recreation

Original budget = $143,000; $47,000 transferred to PK0706 - FY07.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07  96,000 $96,000
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13   $0
TOTAL $0 $0 $96,000 $0 $96,000

Total
Personnel $0
Supplies $1,000
Service $4,000
Capital $0
TOTAL 0 $5,000

First Fiscal Year

PK0705

$96,000

OPERATING COSTS

 

CDBG Funds

OAKS PARK IMPROVEMENTS

138 - Parks CIP Fund

$0 $5,000

4,000

PROJECT DESCRIPTION/STATUS

1,000

Improvements to Oaks Park to include a one-half (1/2) mile sidewalk, fifteen (15) area lights; and, four (4) 
benches to improve the appearance of this heavily used neighborhood park.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Annually
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PROJECT: PROJECT #:

FUND: PROJECT 
 BUDGET:
PROJECT 
MANAGER: DAVID WOOD FUNDING

 SOURCES:
PROJECT 
CLIENT: Parks and Recreation

Original budget = $230,000; $47,000 transferred from PK0705 - FY07.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 23,000 254,000 $277,000
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13   $0
TOTAL $0 $23,000 $254,000 $0 $277,000

Total
Personnel $0
Supplies $1,000
Service $4,000
Capital $0
TOTAL 0 $5,000

4,000

PROJECT DESCRIPTION/STATUS

1,000

This project will replace the existing basketball court with a new court with a pavilion for all-weather play.  The 
court at Oaks Park is heavily used and adding the pavilion would greatly enhance its use.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Annually

$0 $5,000

First Fiscal Year

PK0706

$277,000

OPERATING COSTS

 

CDBG Funds

OAKS PARK BASKETBALL PAVILION

138 - Parks CIP Fund
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PROJECT: PROJECT #:

PROJECT 
FUND: BUDGET:

PROJECT 
MANAGER: DAVID WOOD FUNDING

 SOURCES:
PROJECT 
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 40,000 $40,000
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13   $0
TOTAL $0 $0 $40,000 $0 $40,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL 0 $0

PROJECT DESCRIPTION/STATUS

Installation of Life Trails Exercise Equipment along the trail in Central Park.  This is exercise equipment 
specifically for senior citizens.  

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Annually

$0 $0

First Fiscal Year

PK0707
EXERCISE EQUIPMENT

$40,000

OPERATING COSTS

138 - Parks CIP Fund

CDBG FUNDS

CENTRAL PARK LIFE TRAIL
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PROJECT: Lincoln Center Entry Sidewalk PROJECT #: PK0803

FUND: PROJECT 
BUDGET: $15,000

PROJECT FUNDING
MANAGER: Pete Vanecek SOURCES: CDBG Funds

PROJECT 
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0

2006-07 $0
2007-08 15,000    $15,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $15,000 $0 $15,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

138 - Parks CIP Fund

This project would replace the current sidewalk entry to the Lincoln Center.  This extends from the south
entrance to the parking lot.  The new sidewalk would be larger, provide a better outdoor gathering area

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS

PROJECT DESCRIPTION/STATUS

$0 $0

First Fiscal Year Annually
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PROJECT: LIONS PARK SWING SET PROJECT #: PK0804

FUND: PROJECT 
BUDGET: $15,000

PROJECT FUNDING
MANAGER: David Wood SOURCES: CDBG Funds

PROJECT Parks and Recreation
CLIENT:

This project would install a swing set in Lions Park on University Drive.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0

2006-07 $0
2007-08 15,000 $15,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $15,000 $0 $15,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

138 - Parks CIP Fund

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS

PROJECT DESCRIPTION/STATUS

First Fiscal Year Annually

$0 $0
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GENERAL GOVERNMENT 
 FACILITIES AND TECHNOLOGY CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2007-2008 THROUGH FISCAL YEAR 2012-2013

PROJECT REVISED
BUDGET ACTUAL FY 06-07 BUDGET PROJECTED
AMOUNT FY 05-06 APPROPRIATIONS FY 06-07

BEGINNING FUND BALANCE: 8,283,185$                   7,842,561$                                7,842,561$                 

    ADDITIONAL RESOURCES:

    GENERAL OBLIGATION BONDS -$                                  -$                                               -$                               

    CERTIFICATES OF OBLIGATIONS 1,624,390                     6,712,300                                  3,466,000                   

    INTERGOVERNMENTAL TRANSFERS -                                    -                                                 65,000                        

    INTRAGOVERNMENTAL TRANSFERS 354,528                        2,446,892                                  2,446,892                   

    INVESTMENT EARNINGS 334,895                        113,000                                     330,000                      

    OTHER 54,471                          -                                                 -                                 

            SUBTOTAL ADDITIONAL RESOURCES 2,368,284$                   9,272,192$                                6,307,892$                 

            TOTAL RESOURCES AVAILABLE 10,651,469$                 17,114,753$                              14,150,453$               

PUBLIC FACILITIES
LIBRARY BOOK DONATIONS GG9901 291,348 19,856                          -                                                 20,000                        

NEW CEMETERY GG9905 7,950,000               1,472,858                     251,476                                     678,907                      

FIRE STATION # 5 GG0201 1,795,000 81,838                          -                                                 69,018                        

1 RELOCATION OF FIRE STATION #3 GG0401 2,701,000               30,388                          991,000                                     1,428,030                   

1 POLICE STATION IMPROVEMENTS GG0402 3,610,000 11,218                          -                                                 966,625                      

1 NEW CITY HALL GG0408 4,300,000               -                                    -                                                 88,513                        

NORTHGATE IMPROVEMENTS TBD 625,000 3,839                            -                                                 -                                 

MUNICIPAL FACILITY IMPROVEMENTS GG0701 1,750,000               -                                    1,750,000                                  750,000                      

* MUNICIPAL BUILDINGS REHAB & REMODEL GG0801 250,000                  -                                    -                                                 -                                 

DESIGN OF SENIOR CENTER GG0601 75,500 25,172                          -                                                 50,328                        

CLOSED PROJECTS -                                    -                                 

SUBTOTAL 1,645,170$                   2,992,476$                                4,051,421$                 

TECHNOLOGY PROJECTS
POLICE FIELD REPORTING CO0516 268,252                  118,876                        -                                                 31,617                        

AUTOMATED CITATIONS CO0503 332,652                  134,769                        -                                                 140,110                      

POLICE BOOKING CO0515 98,579 1,177                            -                                                 -                                 

MDT SYSTEM REPLACEMENT CO0701 100,000 -                                    100,000                                     -                                 

EMS REPORTING SYSTEM CO0702 120,000 -                                    120,000                                     120,000                      

PD SCHEDULING SYSTEM CO0703 71,300                    -                                    71,300                                       -                                 

AUTOMATED CUSTOMER SERVICE CO0102 196,000                  -                                    -                                                 30,000                        

PARD AUTOMATION CO0402 133,000                  -                                    -                                                 34,792                        

AS400 ENHANCEMENT TBD 250,000 -                                    -                                                 -                                 

UPS REPLACEMENT CO0603 93,560 -                                    4,892                                         34,400                        

PBX (PHONE SYSTEM) REPLACEMENT CO0400 990,328 62,449                          -                                                 36,498                        

RADIO SYSTEM REPLACEMENT CO0601 4,885,000 209                               4,785,000                                  100,000                      

     WIDE AREA COMMUNICATIONS GRANT CO0706 78,871 -                                    78,871                                       78,871                        

ATM NETWORK REPLACEMENT CO0522 453,172                  -                                    -                                                 453,172                      

WIRELESS INFRASTRUCTURE CO0704 200,000 -                                    200,000                                     -                                 

CLOSED PROJECTS 289,905                        16,644                        

SUBTOTAL 607,384$                      5,360,063$                                1,076,104$                 

CAPITAL PROJECTS SUBTOTAL 2,252,554$                   8,352,539$                                5,127,525$                 

DEBT ISSUANCE COSTS 26,015$                        66,000$                                     39,543$                      

TRANSFERS 353,059                        32,000                                       85,212                        

OTHER 4,457                            75,000                                       75,000                        

GENERAL & ADMIN. CHARGES 172,823                        215,562                                     215,562                      

TOTAL EXPENDITURES 2,808,908$                   8,741,101$                                5,542,842$                 

-                                 

ENDING FUND BALANCE: 7,842,561$                   8,373,652$                                8,607,611$                 

1 -  Indicates projects funded through 2003 G.O. Bond Authorization
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GENERAL GOVERNMENT 
 FACILITIES AND TECHNOLOGY CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2007-2008 THROUGH FISCAL YEAR 2012-2013

APPROVED
FY07-08 PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED 

APPROPRIATIONS FY 07-08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13

8,607,611$                                8,607,611$             1,406,824$              570,497$                    2,096,368$                  104,368$                     89,868$                       

-$                                               -$                           -$                             3,655,000$                 -$                                 -$                                 -$                                 

8,365,000                                  8,365,000               421,300                   -                                  -                                   -                                   -                                   

-                                                 -                             -                               -                                  -                                   -                                   -                                   

23,552                                       23,552                    12,480                     29,960                        -                                   -                                   -                                   

154,000                                     154,000                  35,000                     45,000                        38,000                         8,000                           8,000                           

-                                                 -                             -                               -                                  -                                   -                                   -                                   

8,542,552$                                8,542,552$             468,780$                 3,729,960$                 38,000$                       8,000$                         8,000$                         

17,150,163$                              17,150,163$           1,875,604$              4,300,457$                 2,134,368$                  112,368$                     97,868$                       

20,000                                       20,000                    20,000                     20,000                        20,000                         20,000                         20,000                         

5,253,524                                  5,783,066               -                               -                                  -                                   -                                   -                                   

-                                                 -                             -                               -                                  -                                   -                                   -                                   

-                                                 1,058,200               -                               -                                  -                                   -                                   -                                   

-                                                 1,683,963               742,127                   -                                  -                                   -                                   -                                   

-                                                 61,487                    -                               2,109,129                   2,000,000                    -                                   -                                   

-                                                 621,161                  -                               -                                  -                                   -                                   -                                   

-                                                 1,000,000               -                               -                                  -                                   -                                   -                                   

250,000                                     250,000                  -                               -                                  -                                   -                                   -                                   

-                                                 -                             -                               -                                  -                                   -                                   -                                   

-                             -                               -                                  -                                   -                                   -                                   

5,523,524$                                10,477,877$           762,127$                 2,129,129$                 2,020,000$                  20,000$                       20,000$                       

-                                                 -                             -                               -                                  -                                   -                                   -                                   

-                                                 54,398                    -                               -                                  -                                   -                                   -                                   

-                                                 -                             -                               -                                  -                                   -                                   -                                   

-                                                 -                             100,000                   -                                  -                                   -                                   -                                   

-                                                 -                             -                               -                                  -                                   -                                   -                                   

-                                                 -                             71,300                     -                                  -                                   -                                   -                                   

9,000                                         37,765                    -                               -                                  -                                   -                                   -                                   

-                                                 -                             -                               -                                  -                                   -                                   -                                   

-                                                 -                             250,000                   -                                  -                                   -                                   -                                   

14,552                                       16,720                    12,480                     29,960                        -                                   -                                   -                                   

-                                                 35,141                    -                               -                                  -                                   -                                   -                                   

-                                                 4,784,791               -                               -                                  -                                   -                                   -                                   

-                                                 -                             -                               -                                  -                                   -                                   -                                   

-                                                 -                             -                               -                                  -                                   -                                   -                                   

-                                                 100,000                  100,000                   -                                  -                                   -                                   -                                   

-                                                 

23,552$                                     5,028,815$             533,780$                 29,960$                      -$                                 -$                                 -$                                 

5,547,076$                                15,506,692$           1,295,907$              2,159,089$                 2,020,000$                  20,000$                       20,000$                       

66,000$                                     66,000$                  4,200$                     35,000$                      -$                                 -$                                 -$                                 

-                                                 -                             -                               -                                  -                                   -                                   -                                   

-                                                 -                             -                               -                                  -                                   -                                   -                                   

170,647                                     170,647                  5,000                       10,000                        10,000                         2,500                           2,500                           

5,783,723$                                15,743,339$           1,305,107$              2,204,089$                 2,030,000$                  22,500$                       22,500$                       

11,366,440$                              1,406,824$             570,497$                 2,096,368$                 104,368$                     89,868$                       75,368$                       
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PROJECT: LIBRARY BOOK DONATIONS PROJECT #: GG9901

FUND: General Government, CIP PROJECT 
BUDGET: $291,348

PROJECT 
MANAGER: David Gerling

FUNDING
SOURCES: Funds raised by donations

PROJECT for library materials
CLIENT: Parks and Recreation

PROJECT DESCRIPTION/STATUS
This money was raised through donations for adding to the collection of books and other items in the Larry J. Ringer Library. 
Based on history we anticipate spending $20,000 per year until the funds are depleted.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR
FISCAL YEAR HARDWARE SOFTWARE CONS/TRAIN OTHER PROJECT TOTAL

Prior Years $0 $0 $0 $126,014 $126,014
2006-07 $20,000 $20,000
2007-08 $20,000 $20,000
2008-09 $20,000 $20,000
2009-10 $20,000 $20,000
2010-11 $20,000 $20,000
2011-12 $20,000 $20,000
2012-13 $20,000 $20,000

future years $25,334 $25,334
TOTAL $0 $0 $0 $291,348 $291,348

OPERATING COSTS
First Fiscal Year Annually Total

Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0

Larry J. Ringer Library
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PROJECT: PROJECT #: GG9905

FUND: PROJECT 
BUDGET: $7,950,000

PROJECT 
MANAGER: FUNDING

SOURCES:
PROJECT 
CLIENT: Parks and Recreation

$275,000 debt issued in 1999 (CO's)
$600,000 debt issued in 2005 (CO's)
$1,000,000 debt issued in 06 (CO's)
$625,000 debt issued in FY07 (CO's)
$5,525,000 projected FY08 debt issue (CO's) (includes debt issuance costs)
Construction cost includes $200,000 to move overhead electrical lines underground. 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $1,479,524 $8,299 $0 $204 $1,488,027

2006-07 $678,907 $678,907
2007-08 $5,783,066 $5,783,066
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13   $0
TOTAL $1,479,524 $687,206 $5,783,066 $204 $7,950,000

Total
Personnel $153,683
Supplies $10,320
Service $45,685
Capital $85,500
TOTAL $295,188

85,500
$151,490 $143,698

5,660 4,660
9,947 35,738

First Fiscal Year Annually
$50,383 $103,300

PROJECT DESCRIPTION/STATUS
Development of a new municipal cemetery that will include at least 20 acres designated for the Aggie Field of 
Honor.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS

NEW CEMETERY

137 - General Government CIP

Certificates of Obligation
Ross Albrecht
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PROJECT: FIRE STATION No. 5 PROJECT #: GG0201

FUND: 137 - GENERAL GOVERNMENT CIP PROJECT 
BUDGET: $1,795,000

PROJECT FUNDING
MANAGER: DONALD HARMON SOURCES: GENERAL OBLIGATION BONDS

1998 ($1,567,000)
PROJECT SERVICE LEVEL ADJUSTMENT
CLIENT: Fire Department FIRE ($176,000)

GENERAL FUND ($52,000)

Fire Station No. 5 will be located at 601 Greens Prairie Road to provide services to
a high growth area of the City.  The facility is expected to have two equipment bays of 2,300 square feet with
an additional estimated 7,100 square feet for living quarters, training, kitchen, storage, exercise and
decontamination areas.  The operating costs include additional engine company to operate the aerial 
apparatus on a 24 hour 7 day per week schedule.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $181,270 $202,510 $1,247,844 $94,358 $1,725,982

2006-07 $2,500 $54,018 $12,500 $69,018
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $181,270 $205,010 $1,301,862 $106,858 $1,795,000

Total
Personnel $1,075,165
Supplies $14,500
Service $30,000
Capital $0
TOTAL $1,119,665$551,888

$7,250
$15,000

$567,777

$7,250

PROJECT DESCRIPTION

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

$545,527

$15,000

OPERATING COSTS
First Fiscal Year Annually

$529,638
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PROJECT: Relocation of Fire Station #3 

FUND(S): PROJECT NUMBERS & BUDGET:
137 - General Government Capital Projects Fund Facilities: GG0401 $2,701,000
238 - Water Capital Projects Fund Water: WF0632255 $28,000

Total Project Budget: $2,729,000

PROJECT 
MANAGER: Donald Harmon

FUNDING
PROJECT SOURCES: 2003 GOB: $1,710,000
CLIENT: Fire Department CO's: $991,000

W/WW - URB: $28,000

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $154,339 $62,221 $0 $580 $0
2006-07 $0 $30,149 $1,342,335 $54,000 $27,175
2007-08 $0 $10,000 $1,000,000 $30,000 $18,200
2008-09 $0 $0 $0 $0 $0
2009-10 $0 $0 $0 $0 $0
2010-11 $0 $0 $0 $0 $0
2011-12 $0 $0 $0 $0 $0
2012-13 $0 $0 $0 $0 $0

$0
$0
$0
$0

$217,140
$1,453,659
$1,058,200

$0

$45,375PROJECT TOTAL $2,729,000$154,339 $102,370 $2,342,335 $84,580

Fire Station No. 3 will be located at 1900 Barron Road to provide services to a high growth area of the City. The facility is expected 
to have two equipment bays of 2,300 square feet with an additional estimated 7,100 square feet for living quarters, training, 
kitchen, storage, exercise and decontamination areas. The project includes the extension of water service.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

PROJECT DESCRIPTION/STATUS
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Facilities Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $154,339 $59,851 $0 $580 $0 $214,770
2006-07 $0 $30,149 $1,319,335 $54,000 $24,546 $1,428,030
2007-08 $0 $10,000 $1,000,000 $30,000 $18,200 $1,058,200
2008-09 $0 $0 $0 $0 $0 $0
2009-10 $0 $0 $0 $0 $0 $0
2010-11 $0 $0 $0 $0 $0 $0
2011-12 $0 $0 $0 $0 $0 $0
2012-13 $0 $0 $0 $0 $0 $0

Facilities Total $154,339 $100,000 $2,319,335 $84,580 $42,746 $2,701,000

Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $2,371 $0 $0 $0 $2,371
2006-07 $0 $0 $23,000 $0 $2,630 $25,630
2007-08 $0 $0 $0 $0 $0 $0
2008-09 $0 $0 $0 $0 $0 $0
2009-10 $0 $0 $0 $0 $0 $0
2010-11 $0 $0 $0 $0 $0 $0
2011-12 $0 $0 $0 $0 $0 $0
2012-13 $0 $0 $0 $0 $0 $0

Water Total $0 $2,371 $23,000 $0 $2,630 $28,000

First Fiscal Year Annually Total
Personnel $0
Supplies 10,000 10,000 $20,000
Service 10,000 10,000 $20,000
Capital $0
TOTAL $20,000 $20,000 $40,000

PROJECT:

PROJECT CALENDAR OF EXPENDITURES BY FUND

Relocation of Fire Station #3 

OPERATING COSTS

PROJECT TOTAL $154,339 $102,370 $2,342,335 $84,580 $45,375 $2,729,000
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PROJECT: POLICE STATION IMPROVEMENTS PROJECT #: GG0402

FUND: 137 - GENERAL GOVERNMENT CIP PROJECT 
BUDGET: $3,610,000

PROJECT 
MANAGER: ED MCDONALD FUNDING 2003 GENERAL OBLIGATION

SOURCES: BOND FUNDS ($3,310,000)
PROJECT 2006 CERTIFICATES 
CLIENT: Police Department OF OBLIGATION ($300,000)

This project provides for the expansion of the Police Department into the space vacated by 
Municipal Court and renovation of the existing facility.

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $212,550 $0 $998 $3,737 $217,285

2006-07 $0 $150,000 $750,000 $50,000 $16,625 $966,625
2007-08 $0 $55,000 $1,400,000 $200,000 $28,963 $1,683,963
2008-09 $0 $32,450 $500,000 $196,913 $12,764 $742,127
2009-10 $0 $0 $0 $0 $0 $0
2010-11 $0 $0 $0 $0 $0 $0
2011-12 $0 $0 $0 $0 $0 $0
2012-13 $0 $0 $0 $0 $0 $0
TOTAL $0 $450,000 $2,650,000 $447,911 $62,088 $3,610,000

Total
Personnel
Supplies
Service 
Capital
TOTAL

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: New City Hall PROJECT #: GG0408

FUND: 137 - General Government CIP PROJECT 4,300,000
BUDGET:

PROJECT 
MANAGER: Mark Smith FUNDING 2003 General Obligation 

SOURCES: Bonds
PROJECT 
CLIENT: CMO

Phase I of a new city hall.
03/08/07 - Site plan and cost estimating services contract awarded to Randall Scott Associates ($88,513)

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $10,737 $28,000 $0 $2,134 $40,871

2006-07 88,513 $88,513
2007-08 61,487 $61,487
2008-09 $0
2009-10 2,109,129 $2,109,129
2010-11 2,000,000 $2,000,000
2011-12 $0
2012-13 $0
TOTAL $10,737 $178,000 $4,109,129 $2,134 $4,300,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL TBD

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

TBD TBD
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PROJECT: Northgate Improvements PROJECT #: TBD

FUND: 137 - General Government CIP PROJECT 
BUDGET: $625,000

PROJECT 
MANAGER: David Gwin FUNDING

SOURCES: 2005 Certificates 
PROJECT of Obligation
CLIENT: Economic Development

Construction of entry features in the Northgate area.
1.$150,000 appropriated in 05 to GG0520
2. $175,000 appropriated in 05 to GG0521
3. $300,000 appropriated in 05 to GG0522
4. Projects combined for FY07 budget 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $3,839 $3,839

2006-07 $0
2007-08 $621,161 $621,161
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13       $0
TOTAL $0 $0 $621,161 $3,839 $625,000

Total
Personnel $0
Supplies $0
Service $70,000
Capital $0
TOTAL $70,000$35,000

35,000

$35,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

35,000

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: Municipal Facility Improvements PROJECT #: GG0701

FUND: 137 - General Government CIP PROJECT 1,750,000
BUDGET:

PROJECT 
MANAGER: Mark Smith FUNDING

SOURCES: Certificates of Obligation
PROJECT 
CLIENT: City Manager's Office

This project is for the completion of the second floor of the Municipal Court building which will be used for City office space. 
Also included are funds for renovations to existing facilities.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $87,290 $662,710 $750,000
2007-08 $1,000,000 $1,000,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $87,290 $1,662,710 $0 $1,750,000

Total
Personnel $0
Supplies $34,000
Service $30,000
Capital $0
TOTAL $64,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

$15,000

OPERATING COSTS
First Fiscal Year Annually

$32,000

$17,000
$15,000

$32,000

$17,000
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PROJECT: Municipal Buildings rehabilitation & remodel PROJECT #: GG0801

FUND: 137 - General Government CIP PROJECT 
BUDGET: $250,000

PROJECT 
MANAGER: TBD FUNDING

SOURCES: Certificates of Obligation
PROJECT 
CLIENT: Public Works

As new office spaces are added to the city's space inventory the need arises to rehabilitate and refurbish the vacated
space for other uses. 

1. Rehabilitate the space made available after the move of the Public Works Engineering Division
(Engineering Technician's) to new space in City Hall. The rehabilitated space will be used by 
the Traffic Signs Division.

2. Rehabilitate the space made available after the move of the Public Works Engineering Division
(Engineers) to new space in City Hall. The rehabilitated space will be used as a meeting/training area.

3. Rehabilitate the space made available by contracting out of Print Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 $20,000 $200,000 $30,000 $250,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $20,000 $200,000 $30,000 $250,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL TBDTBD TBD

PROJECT DESCRIPTION/STATUS

OPERATING COSTS
First Fiscal Year Annually

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR
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PROJECT: Design of Senior Center PROJECT #: GG0601

FUND: 137 - General Government CIP PROJECT $75,500
BUDGET:

PROJECT 
MANAGER: Steve Beachy FUNDING

SOURCES: General Fund Contingency
PROJECT Transfer - FY06
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $25,172 $0 $0 $25,172

2006-07 $50,328 $50,328
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $75,500 $0 $0 $75,500

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

This project is for the conceptual design of a future City Senior Center.  

$0 $0

POTENTIAL FUTURE 
SENIOR CENTER SITE
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PROJECT: POLICE FIELD REPORTING PROJECT #CO0516

FUND: 137 - GENERAL GOVERNMENT CIP PROJECT 
BUDGET: $268,252

PROJECT FUNDING
MANAGER: TIM CLARK SOURCES: Certificates of Obligation

PROJECT 
CLIENT: Police Department 

This project will allow police officers to fill out report forms electronically as the data is collected.  This will 
mean less time spent in the Police offices filling out reports.

The Police Department decided to use Geac's Field Reporting Application.  The application required upgraded
computer hardware in the vehicles, therefore prior to implementation, the MDT Replacement project required
completion.  The Scope of Work, to be incorporated into an addendum to the Master agreement, with Geac was
approved and the contract was approved by Council on August 8,2005.
Implementation of the application began in 1st Qtr FY 06.  

The Message Switch and Field Reporting part of this project are complete. The only outstanding item is the
conversion of the TLETS connection to the State to a TCP/IP (Internet based) connnection. This item has a
vendor cost of $4,800 and is incuded in the project budget as an encumbered amount. Completion of this
item is dependent on the State conversion schedule.
Original project budget = $229,000 ($129,000 from CO0404 - Add'l Technology Improvements)
$21,500 transferred from CO0022 in FY05
$29,729 transferred from CO0401 in FY05.
$11,977 transferred to CO0503 - FY08

FISCAL YEAR HARDWARE SOFTWARE CONS/TRAIN OTHER PROJECT TOTAL
Prior Years $5,060 $147,106 $41,600 $42,869 $236,635

2006-07 8,794 18,023 4,800 $31,617
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $13,854 $165,129 $41,600 $47,669 $268,252

Total
Personnel $0
Supplies $0
Service $23,000
Capital $0
TOTAL $23,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

0

OPERATING COSTS
First Fiscal Year Annually

$0

23,000

$23,000
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PROJECT: Automated Citations PROJECT #: CO0503

FUND: 137 - General Government CIP PROJECT 
BUDGET: $332,652

PROJECT FUNDING
MANAGER: Don Davis SOURCES: General Government

Court Technology

PROJECT 
CLIENT: Police Department & Municipal Court

This will allow officers in the field to use a device to enter citation information which will 
be downloaded into the Municipal Court Case System.  This will save data entry time at Courts and PD 
Records and imporve uniformity for citations. PD Records will be able to acces the database for reporting
purposes. 
Contract was awarded to Advanced Public Safety in December 2005.
Completion of this project is expected in Spring/Summer 2007.  
$20,254 transferred from CO0022 - FY07
$42,421 transferred from CO0515 - FY08
$11,977 transferred from CO0516 - FY08

FISCAL YEAR HARDWARE SOFTWARE CONS/TRAIN OTHER PROJECT TOTAL
Prior Years $93,095 $33,883 $2,972 $8,194 $138,144

2006-07 61,197 66,371 3,161 9,381 $140,110
2007-08 54,398 $54,398
2008-09  $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $154,292 $154,652 $6,133 $17,575 $332,652

Total
Personnel $0
Supplies $0
Service $15,120
Capital $0
TOTAL $15,120

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0

$15,120

$15,120
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PROJECT: POLICE BOOKING PROJECT # CO0515

FUND: 137 - GENERAL GOVERNMENT CIP PROJECT 
BUDGET: $98,579

PROJECT FUNDING
MANAGER: TIM CLARK SOURCES: Certificates of Obligation

PROJECT 
CLIENT: Police Department 

This will automate the booking of detainees in the City's jail facility.  It will include live scan of fingerprints,
thus making it possible to immediately compare detainee fingerprints to those on file.  This should speed up
the booking process, allowing officers to return to patrol duty quicker.
The fingerprint and mugshot part of this project was completed in FY 05. Remaining funds are projected 
to be used for the Electronic Booking application. 
Original budget = $141,000
$42,421 transferred to CO0503 - FY07

FISCAL YEAR HARDWARE SOFTWARE CONS/TRAIN OTHER PROJECT TOTAL
Prior Years $47,343 $38,745 $10,966 $1,526 $98,579

2006-07 $0
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $47,343 $38,745 $10,966 $1,526 $98,579

.

Total
Personnel $0
Supplies $0
Service $18,000
Capital $0
TOTAL $18,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $18,000

18,000
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PROJECT: MDT SYSTEM REPLACEMENT PROJECT #: CO0701

FUND: 225 - EQUIPMENT PROJECT 
REPLACEMENT FUND BUDGET: $100,000

PROJECT FUNDING
MANAGER: TBD SOURCES: EQUIPMENT REPLACEMENT

FUND
PROJECT 
CLIENT: Information Services

FISCAL YEAR Hardware Software Cons/Training Other PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 $0
2008-09 70,000 20,000 5,000 5,000 $100,000
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $70,000 $20,000 $5,000 $5,000 $100,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

upgrade.To a lesser extent, the data system is experiencing the same coverage limitations as the voice 
system. addressed by project CO0601. If the data side requires expansion to a multisite system to
support current and projected City growth, costs will likely exceed $100,000

PROJECT DESCRIPTION/STATUS
This project replaces the electronic equipment that provides the interface.between radio frequency system  
(800 MHz radio system) and the Internet Protocol system (Computer Aided Dispatch). This equipment is
located at the Radio Tower and is anticipated to be upgraded in conjunction with the Radio System
Replacement. Current funding is estimated as sufficient to replace existing infrastructure, not enhance or
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PROJECT: EMS Reporting System PROJECT #: CO0702

FUND: 137 - General Gov't CIP PROJECT $120,000
BUDGET:

PROJECT 
MANAGER: Don Davis FUNDING Certificates of Obligation

SOURCES:
PROJECT 
CLIENT: Fire Department

FISCAL YEAR Hardware Software Cons/Training Other PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 25,000 70,000 10,000 15,000 $120,000
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL 25,000 50,000 10,000 15,000 $120,000

Total
Personnel $0
Supplies $0
Service $20,000
Capital $0
TOTAL $20,000

PROJECT DESCRIPTION/STATUS
The Fire Department needs to update the EMS reporting system. It takes staff 1.5 to 2 hours to complete a EMS 
report with the current system. In order to provide better reports in a quicker time frame the current system needs 
to be replaced with one of the newer more efficient EMS reporting systems. City representatives from Fire, IS and 
Finance researched various system and developed requirements and drafted the RFP. RFP 07-60 was released in 
Feb 2007. System implementation is expected to be complete by the end of CY 2007. Original Budget = $100,000; 
$20,000 added through FY07 budget amendment #3 - 9/27/07

$0

OPERATING COSTS
First Fiscal Year Annually

$0

0
20,000

0
$20,000
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PROJECT: PD Scheduling System PROJECT #: CO0703

FUND: 137 - General Gov't CIP PROJECT $71,300
BUDGET:

PROJECT  
MANAGER: Tim Clark FUNDING Certificates of Obligation
 SOURCES:
PROJECT  
CLIENT: Police Department

FISCAL YEAR Hardware Software Cons/Training Other PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 $0
2008-09 10,000 50,000 10,000 1,300 $71,300
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $10,000 $50,000 $10,000 $1,300 $71,300

Total
Personnel $0
Supplies $0
Service $9,300
Capital $0
TOTAL $9,300$0

0
9,300

0
$9,300

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This will provide the Police Department the same type of scheduling used in the Fire Department.  This system will 
expedite the creation of work schedules, rosters, back-fill for absentees and entry of work hours in the payroll 
system. This project is not expected to be implemented until FY 08.

$0

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: Automated Customer Service PROJECT #: CO0102

FUND: 137 - General Government CIP PROJECT 
BUDGET: $196,000

PROJECT 
MANAGER: Erin Provazek

FUNDING
SOURCES: Electric Fund

PROJECT 
CLIENT: Information Services

This project is to place interactive processes on the City's website so that citizens can
do business with the City over the Internet and the telephone 24 hours a day.
Payments can be taken online by Utility Customer Service and Municipal Court and charged to credit cards.
PARD will implement the capability to accept reservations and payment for activities and facilities reservation . 
via the internet and phone by the end of FY 06
$20,000 transferred to CO0402 - FY07
This project will be use to upgrade the current server for Utilities/Court and then closed.
$9,000 transferred from Utility Customer Service Fund for FY08 Click2Gov Customer Information System SLA - 
funds will be combined with the balance of this project for completion of this automated system.

FISCAL YEAR HARDWARE SOFTWARE CONS/TRAIN OTHER PROJECT TOTAL
Prior Years $93,607 $34,628 $0 $0 $128,235

2006-07 7,000 20,000 3,000 0 $30,000
2007-08 5,000 18,000 7,000 7,765 $37,765
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $105,607 $72,628 $10,000 $7,765 $196,000

Total
Personnel $0
Supplies $0
Service $35,000
Capital $0
TOTAL $35,000$0 $35,000

35,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: PARD AUTOMATION PROJECT #:CO0402

FUND: 137 - GENERAL GOVERNMENT CIP PROJECT 
BUDGET: $133,000

PROJECT 
MANAGER: KEVIN JOYNER

FUNDING
PROJECT SOURCES: General Government CIP
CLIENT: Parks and Recreation

This project will provide for the automation of many processes in the Parks and Recreation Department, such 
as registrations, scheduling of facilities, team scheduling and pass management.  These processes must be  
automated prior to integrating them with the Automated Customer Service system through the internet and phone.
PARD software began integration with the City's financial system in March of 2005.  The system will begin the
planning process of integrating it with the Automated Customer Service system in the second quarter of FY06.  
Negotiations with the vendor are in progress to determine if this project can be best accomplished using
Teleworks or RecWare Internet and Phone based registration systems.
Project completion is estimated at the end of the forth quarter of FY06.
Original budget = $171,000
$58,000 transferred to CO0503 in 2005
$20,000 transferred from CO0102 - FY07

FISCAL YEAR HARDWARE SOFTWARE CONS/TRAIN OTHER PROJECT TOTAL
Prior Years $12,934 $83,774 $0 $1,500 $98,208

2006-07 5,000 20,687 9,105 $34,792
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $17,934 $104,461 $0 $10,605 $133,000

Total
Personnel $0
Supplies $0
Service $12,000
Capital $0
TOTAL $12,000$0

12,000

$12,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: AS400 ENHANCEMENT PROJECT #:CO0504

FUND: 137 - GENERAL GOVERNMENT CIP PROJECT 
BUDGET: $250,000

PROJECT 
MANAGER: ROGER EARWOOD

FUNDING
PROJECT SOURCES: Future Certificates 
CLIENT: Information Services of Obligation ($250,000)

The AS400 is the computer system that runs several of the City's key operational databases and software.  
Some of these include Utility Customer Service, Finance, Budget, Fleet Management, and Development
Services.  An upgrade to the hardware is anticipated every three to four years to ensure that the system is 
performing at the level of efficiency required for its daily use.  The project will provide for the funding to make
such changes which will be determined for the particular year of implementation.
The current hardware is now referred to as an IBM i5.  The old AS/400 was replaced in January of 2005 with 2 IBM
i5s.  Additional software was also purchased to enable replication of data from one i5 to the other.  This ensures
data access on the primary machine 24/7 and provides business continuity and disaster recovery for this system
in the event that the city needs such.
The next upgrade is scheduled for FY 08-09

FISCAL YEAR HARDWARE SOFTWARE CONS/TRAIN OTHER PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 $0
2008-09 150,000 80,000 10,000 10,000 $250,000
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $150,000 $80,000 $10,000 $10,000 $250,000

Total
Personnel $0
Supplies $0
Service FY09 $28,000
Capital $0
TOTAL $28,000
*The annual operating cost will increase to $28,000 when the next upgrade is implemented in FY09.

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually*

$0

28,000

$28,000
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PROJECT: UPS Replacment PROJECT #: CO0603

FUND: 137 - General Gov't CIP PROJECT 
BUDGET: $93,560

PROJECT 
MANAGER: Jon Schlandt

FUNDING
PROJECT SOURCES: Equipment Replacement Fund
CLIENT: Information Services

FISCAL YEAR Hardware Software Cons/Training Other PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $34,400 $34,400
2007-08 $16,720 $16,720
2008-09 $12,480 $12,480
2009-10 $29,960 $29,960
2010-11 $0
2011-12 $0
2012-13  $0
TOTAL $93,560 $0 $0 $0 $93,560

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Replacement of Uninterruptible Power Supply (UPS) units and associated Battery Cabinets supporting the City's 
telephone, computer network, and radio systems.  Recommended replacement schedule of 9 years for UPS units 
and every 3 years for associated Battery Cabinets.  Attached spreadsheet details UPS inventory and replacement 
schedule.

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: PBX (PHONE SYSTEM) REPLACEMENT PROJECT # CO0400

FUND: GENERAL GOVERNMENT PROJECT 
PROJECTS BUDGET: $990,328

PROJECT FUNDING
MANAGER: Jon Schlandt SOURCES: General Government CIP/ 

Equip Replacement Fund
PROJECT 
CLIENT: City-wide

Original project budget = $917,000
$46,828 transferred from CO0522 in 2005
$26,500 transferred from CO0523 in 2005

FISCAL YEAR HARDWARE SOFTWARE CONS/TRAIN OTHER PROJECT TOTAL
Prior Years $68,670 $606,826 $69,314 $173,877 $918,689

2006-07 22,108 2,200 12,190 $36,498
2007-08 30,000 5,141 $35,141
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $120,778 $609,026 $81,504 $179,018 $990,328

Total
Personnel $0
Supplies $0
Service $34,000
Capital $0
TOTAL $34,000

Annually

$34,000

First Fiscal Year

$0 $34,000

PROJECT DESCRIPTION/STATUS
This project provides for the scheduled replacement of the city's PBX phone system.  As of FY04, the system was 10 
years old and had reached the end of its expected service life.  In August 2005, a contract was awarded to eLinear 
Solutions of Houston to implement the new phone system.  Cut over to the new system occurred on April 21, 2006.  
Implementation of the phone project through out the City is complete, with the exception of the PD building. 
Remaining funds are held in reserve to fund conversion of the old PD phones (analog system) to the new phone 
system (digital, Voice Over Internet Protocol)

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR
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PROJECT: RADIO SYSTEM REPLACEMENT PROJECT #: CO0601

FUND: 137 - GENERAL GOVERNMENT CIP PROJECT 
BUDGET: $4,885,000

PROJECT 
MANAGER: Mike Hare

FUNDING
PROJECT SOURCES: Equipment Replacement Fund
CLIENT: Information Services Certificates of Obligation

most qualified firm are ongong.
The implementation phase of this project cannot begin until the Federally mandated 800 MHz radio rebanding
is complete.
$15,000 transferred to Area Wide Communications System (CO 0706) in FY 07

FISCAL YEAR HARDWARE SOFTWARE CONS/TRAIN OTHER PROJECT TOTAL
Prior Years $0 $0 $0 $209 $209

2006-07 100,000 $100,000
2007-08 2,500,000 500,000 1,485,000 299,791 $4,784,791
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13  $0
TOTAL $2,500,000 $500,000 $1,600,000 $300,000 $4,885,000

Total
Personnel $0
Supplies $0
Service $150,000
Capital $0
TOTAL $150,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

The City's 800 MHz radio system was installed in 1996.  It was scheduled to begin its replacement in FY07.  Project costs are 
based on replacing the existing radio system with equivalent features.  Public Safety Staff have raised the issue of upgrading 
the current radio system with a more robust, dynamic system which would improve the current, inadequate coverage in south 
College Station.  A RFQ was issued on 9/18/2006 for a consultant to assist in analysis and recommendations for a 
replacement system. The budget contanis $100,000 for this consultant. Negotiations with the 

$0

150000

$150,000
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PROJECT: Wide Area Communications Grant PROJECT #: CO0706

FUND: 137 - GENERAL GOVERNMENT CIP PROJECT 
BUDGET: $78,871

PROJECT 
MANAGER: Ben Roper

FUNDING
PROJECT SOURCES: Certificates of Obligation
CLIENT: Information Services

$15,000 transferred from Radio System Replacement (CO0601) in FY07.
$63,871 added through FY07 budget amendment. These funds will be reimbursed by the other entities participating 
in the grant. 

FISCAL YEAR HARDWARE SOFTWARE CONS/TRAIN OTHER PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 78,871 $78,871
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13  $0
TOTAL $0 $0 $78,871 $0 $78,871

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

First Fiscal Year Annually

PROJECT DESCRIPTION/STATUS
These funds will be used for consultant services to develop a conceptual design and apply for a Federal Public Safety grant 
designed to install a Wide Area Communications System. This project is part of an ILA with City of Bryan, Brazos County, 
Texas A&M, City of Brenham and Washington County. Each entity will contribute toward the consultant fee and the City of 
College Station's portion will be $15,000.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
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PROJECT: ATM NETWORK REPLACEMENT* PROJECT #: C00522
*Asynchronous transmission mode
FUND: 137 - GENERAL GOVERNMENT CIP PROJECT 

BUDGET: $453,172
PROJECT 
MANAGER: Jon Schlandt FUNDING

SOURCES: Certificates of Obligation
PROJECT 
CLIENT: Information Services

Original project budget = $500,000
$46,828 transferred to CO0400 in 2005

FISCAL YEAR HARDWARE SOFTWARE CONS/TRAIN OTHER PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 233,172 70,000 50,000 100,000 $453,172
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $233,172 $70,000 $50,000 $100,000 $453,172

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

The City began construction of a high speed network in 1996 that supports data, communication, and traffic systems.  
The network system's backbone Asynchronous Transmission Mode (ATM) switching equipment will need to be 
replaced in FY06.  It is anticipated that a faster and more cost effective Gigabit Ethernet switching network will be 
installed in FY06 to support existing services as well as provide greater capability to support future communications. 
Although approved for FY 05 start, project was placed on hold pending completion of the telephone replacement 
project. Project is expected to start in 3rd Qtr FY 07
In April 2005, $46,828 was moved from this project to project CO0400 (Phone System) to fund network related 
upgrades. This transfer reduced the original project budget from $500,000 to $453,172.

PROJECT DESCRIPTION/STATUS

AnnuallyFirst Fiscal Year

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
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PROJECT: Wireless Infrastructure PROJECT #: CO0704

FUND: 137 - General Gov't CIP PROJECT $200,000
BUDGET:

PROJECT  
MANAGER: Jon Schlandt FUNDING Certificates of Obligation
 SOURCES:
PROJECT 
CLIENT: Information Services

FISCAL YEAR Hardware Software Cons/Training Other PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 60,000 20,000 15,000 5,000 $100,000
2008-09 60,000 20,000 15,000 5,000 $100,000
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $120,000 $40,000 $30,000 $10,000 $200,000

Total
Personnel $0
Supplies $5,000
Service $5,000
Capital $10,000
TOTAL $20,000$0

5,000
5,000

10,000
$20,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

This project will allow the use of Wireless Fidelity (WiFi), by city employees in most areas of the city.  Antennas of 
this type were placed on one of three major towers as a part of the Fiber Loop project  The other two antennas. In 
order to adequately cover major areas of the city antennas and repeating devices must be strategically placed 
throughout the city.  This will allow the use of personal digital assistants (PDAs such as Palm Pilots) and notebook 
PCs by city staff to receive information and enter data in the field. 
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DRAINAGE UTILITY
CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2007-2008 THROUGH FISCAL YEAR 2012-2013

PROJECT REVISED
PROJECT BUDGET ACTUAL FY06-07 ESTIMATE
NUMBER AMOUNT FY 05-06 APPROPRIATIONS FY 06-07

BEGINNING FUND BALANCE: 6,628,296$         5,409,427$                     5,409,427$          

ADDITIONAL RESOURCES:
    UTILITY REVENUES 1,159,112$         1,186,500$                     1,200,821$          
    INTEREST ON INVESTMENTS 258,976              86,000                            200,000               
    BOND PROCEEDS -                         -                                      -                          
    INTERGOVERNMENTAL TRANSFERS -                         -                                      -                          
    INTRAGOVERNMENTAL TRANSFERS -                         -                                      -                          
   TRANSFERS OUT -                         -                                      -                          
   OTHER 15,009                -                                      -                          

            SUBTOTAL ADDITIONAL RESOURCES 1,433,097$         1,272,500$                     1,400,821$          

            TOTAL RESOURCES AVAILABLE 8,061,393$         6,681,927$                     6,810,248$          

BEE CREEK (COMBINED) SD9802 3,105,000$          966,861              -                                      1,701,693            

BEE CREEK PH. IV & V. SD0001 1,400,000$          17,244                -                                      53,500                

GREENWAYS PROJECTS SD9903 3,640,000$          13,457                -                                      6,554                  

MINOR DRAINAGE IMPROVEMENTS SD0801 ANNUAL -                         100,000                          100,000               

     PEEBLE CREEK DRAINAGE IMP SD0702 50,000$               -                         50,000                            50,000                

SC WEST PARK DRAINAGE IMP SD0524 560,000$             68,491                -                                      491,508               

SC COLLEGE PARK/BREEZY HEIGHTS SD0601 485,000$             18,053                451,400                          219,319               

WPC (REDMOND TERRACE) SD0520 680,000$             1,431                  -                                      -                          

STORMWATER MAPPING SD0523 150,000$             -                         -                                      -                          

     BEE CREEK - Letter of Map Revision SD0703 82,000$               -                         -                                      50,000                

WPC DRAINAGE RESTORATION SD0704 210,000$             -                         100,000                          210,000               

CLOSED PROJECTS 530,630              

CAPITAL PROJECTS SUBTOTAL 1,616,167           701,400                          2,882,574            

OTHER COSTS 17,757                7,200                              7,200                  

DRAINAGE MAINTENANCE ANNUAL 711,241              834,388                          763,380               

DRAINAGE SLA's ANNUAL -                         -                                      -                          

TRANSFERS OUT 49,127                -                                      -                          

GENERAL & ADMIN. 257,674              404,346                          404,346               

DEBT ISSUANCE COSTS -                         -                                      -                          

TOTAL EXPENDITURES 2,651,966$         1,947,334$                     4,057,500$          

ENDING FUND BALANCE: 5,409,427$         4,734,593$                     2,752,748$          

 
SC= Project funded through combination of sources. Project sheet reflected in Streets section of CIP document. 
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DRAINAGE UTILITY
CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2007-2008 THROUGH FISCAL YEAR 2012-2013

APPROVED
FY07-08 PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED

APPROPRIATIONS FY 07-08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13

2,752,748$                     2,752,748$          1,259,523$          556,021$             436,821$             17,421$               38,652$               

1,236,800$                     1,236,800$          1,273,900$          1,312,100$          1,351,500$          1,392,000$          1,433,800$          
60,000                            60,000                29,000                19,000                6,700                  1,000                  7,000                  

-                                      -                          -                          -                          -                          -                          -                          
-                                      -                          -                          -                          -                          -                          -                          
-                                      -                          -                          -                          -                          -                          -                          
-                                      -                          -                          -                          -                          -                          -                          
-                                      -                          -                          -                          -                          -                          -                          

1,296,800$                     1,296,800$          1,302,900$          1,331,100$          1,358,200$          1,393,000$          1,440,800$          

4,049,548$                     4,049,548$          2,562,423$          1,887,121$          1,795,021$          1,410,421$          1,479,452$          

-                                      -                          -                          -                          -                          -                          -                          

605,000                          750,658               429,000               -                          -                          -                          -                          

-                                      300,000               300,000               300,000               413,700               -                          -                          

200,000                          200,000               150,000               -                          -                          -                          -                          

-                                      -                          -                          -                          -                          -                          -                          

-                                      -                          -                          -                          -                          -                          -                          

-                                      247,628               -                          -                          -                          -                          -                          

-                                      -                          -                          -                          340,000               338,569               -                          

50,000                            50,000                50,000                50,000                -                          -                          -                          

-                                      32,000                -                          -                          -                          -                          -                          

-                                      -                          -                          -                          -                          -                          -                          

855,000                          1,580,286            929,000               350,000               753,700               338,569               -                          

31,325                            7,200                  7,200                  7,200                  7,200                  7,200                  7,200                  

833,124                          740,479               762,700               785,600               809,200               833,500               858,500               

-                                      69,525                32,502                32,500                32,500                32,500                32,500                

-                                      -                          -                          -                          -                          -                          -                          

345,290                          392,535               275,000               275,000               175,000               160,000               160,000               

-                                      -                          -                          -                          -                          -                          -                          

2,064,739$                     2,790,025$          2,006,402$          1,450,300$          1,777,600$          1,371,769$          1,058,200$          

1,984,809$                      1,259,523$           556,021$             436,821$             17,421$               38,652$               421,252$             
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PROJECT: Bee Creek Combined Drainage

FUND(S): PROJECT NUMBERS & BUDGET:
239 - Wastewater Wastewater: WF0738214 $164,500
912 - Drainage Drainage: SD9802 $3,105,000

Total Project Budget: $3,269,500

PROJECT 
MANAGER: Danielle Charbonnet

FUNDING
PROJECT SOURCES: W/WW - URB 
CLIENT: Public Works Drainage - Drainage Utility

Construction began April 2006. 

$605,000 transferred from SD0001 following FY06 Budget Amendment #1 increasing Drainage budget from $2,500,000 to $3,105,000.
$8,500 transferred from WW Collection System Rehab in FY07 and $6,000 transferred from Jones Butler Extension in FY07 increasing
     WW budget from $150,000 to $164,500.

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years 98,603 161,133 1,191,477 1,926
2006-07 0 10,000 1,784,635 2,500 19,226
2007-08 0 0 0 0
2008-09 0 0 0 0
2009-10 0 0 0 0
2010-11 0 0 0 0
2011-12 0 0 0 0
2012-13 0 0 0 0

$0
$0
$0
$0

$1,453,139
$1,816,361

$0
$0

$19,226PROJECT TOTAL $3,269,500$98,603 $171,133 $2,976,112 $4,426

This project will widen the existing drainage channel of Bee Creek Main Channel from Texas Avenue upstream to Southwest Parkway 
and Bee Creek Tributary B from its confluence with the Main Channel upstream to Harvey Mitchell Parkway.   Sanitary sewer line 
crossings will be lowered as part of the project.                                                                                                                           

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

PROJECT DESCRIPTION/STATUS
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Drainage Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $98,603 $161,133 $1,141,645 $1,926 $1,403,307
2006-07 10,000 1,679,193 2,500 10,000 $1,701,693
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Drainage Total $98,603 $171,133 $2,820,838 $4,426 $10,000 $3,105,000

Wastewater Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $0 $49,832 $0 $49,832
2006-07 105,442 9,226 $114,668
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Wastewater Total $0 $0 $155,274 $0 $9,226 $164,500

First Fiscal Year Annually Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0

PROJECT CALENDAR OF EXPENDITURES BY FUND

$4,426 $19,226 $3,269,500PROJECT TOTAL

OPERATING COSTS

$98,603 $171,133 $2,976,112

PROJECT: Bee Creek Combined Drainage
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PROJECT: Bee Creek IV and V

FUND(S): PROJECT NUMBERS & BUDGET:
238 - Water Capital Fund Water: TBD $120,000
239 - Wastewater Capital Fund Wastewater: TBD $300,000
912 - Drainage Utility Fund Drainage: SD0001 $1,400,000

Total Project Budget: $1,820,000

PROJECT 
MANAGER: Danielle Charbonnet

FUNDING
PROJECT SOURCES: W/WW - URB 
CLIENT: Public Works Drainage - Drainage Utility

Project in permitting with the US Army Corps of Engineers.

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years 0 165,387 0 1,455 0
2006-07 0 51,500 0 1,000 1,000
2007-08 0 33,500 1,086,100 13,858 37,200
2008-09 0 0 422,000 0 7,000
2009-10 0 0 0 0 0
2010-11 0 0 0 0 0
2011-12 0 0 0 0 0
2012-13 0 0 0 0 0

$0
$0
$0
$0

$166,842
$53,500

$1,170,658
$429,000

$45,200PROJECT TOTAL $1,820,000$0 $250,387 $1,508,100 $16,313

Strom drainage improvements to the flow capacity of Bee Creek Tributary "A" including bank stabilization from where Phase I 
improvements ended at Brothers Boulevard to Longmire Drive and continuing to Texas Avenue. Adjustments to sewer and water 
lines will be made as part of this project.                                                                                                              

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

PROJECT DESCRIPTION/STATUS
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Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $0 $0 $0 $0
2006-07 $0
2007-08 110,300 9,700 $120,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13

Water Total $0 $0 $110,300 $9,700 $0 $120,000

Wastewater Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $0 $0 $0 $0
2006-07 $0
2007-08 275,800 24200 $300,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13

Wastewater Total $0 $0 $275,800 $0 $24,200 $300,000

Drainage Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $165,387 $0 $1,455 $166,842
2006-07 51,500 1,000 1,000 $53,500
2007-08 33,500 700,000 4,158 13,000 $750,658
2008-09 422,000 7,000 $429,000
2009-10 $0
2010-11 $0
2011-12 $0
2012-13

Drainage Total $0 $250,387 $1,122,000 $6,613 $21,000 $1,400,000

First Fiscal Year Annually Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0

$16,313 $45,200 $1,820,000PROJECT TOTAL $0 $250,387 $1,508,100

OPERATING COSTS

PROJECT: Bee Creek IV and V

PROJECT CALENDAR OF EXPENDITURES BY FUND
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PROJECT: GREENWAYS PROJECTS PROJECT #: SD9903

FUND: 912 - DRAINAGE UTILITY FUND PROJECT 
BUDGET: $3,640,000

PROJECT FUNDING
MANAGER: Greenways Coordinator SOURCES: General Obligation Bonds

PROJECT 
CLIENT: Parks and Recreation

PROJECT DESCRIPTION/STATUS
This project serves to hold funds for new greenways projects.  Original budget was $3,640,000.  
$1,194,124 of Greenways funds were spent on the City Center land purchase.  

Greenways program administration transferred to the Parks & Recreation Department. PARD will submit 
project sheet.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $2,263,051 $55,957 0 $737 $2,319,746
2006-07 6,554 $6,554
2007-08 300,000 $300,000
2008-09 300,000 $300,000
2009-10 300,000 $300,000
2010-11 413,700 $413,700
2011-12 $0
2012-13 $0
TOTAL $3,576,751 $55,957 $0 $7,292 $3,640,000

OPERATING COSTS
First Fiscal Year Annually Total

Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0
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PROJECT: FY08 MINOR DRAINAGE PROJECT #: SD0801
IMPROVEMENTS

PROJECT 
FUND: 912 - DRAINAGE FUND BUDGET: ANNUAL

PROJECT FUNDING
MANAGER: Gary Balmain SOURCES: DRAINAGE UTILITY

FUND
PROJECT 
CLIENT: Public Works

Funds budgeted on an annual basis as available for minor drainage improvements throughout the City.
In FY07, $50,000 was transferred from the original FY07 appropriation of $250,000 to fund 
SD0702 - Pebble Creek Drainage Improvements. $100,000 was then transferred to
SD0704 - WPC Restoration, leaving a FY07 balance of $100,000.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 100,000 $100,000
2007-08 200,000 $200,000
2008-09 150,000 $150,000
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $450,000 $0 $450,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: PEBBLE CREEK DRAINAGE IMPR PROJECT #: SD0702

FUND: 912 - DRAINAGE FUND PROJECT 
BUDGET: $50,000

PROJECT FUNDING
MANAGER: Mark Smith SOURCES: DRAINAGE UTILITY

FUND
PROJECT 
CLIENT: PARD & CSISD

On 1/11/07, Council approved an ILA between the City of College Station and the College Station Independent
School District for the construction of drainage improvements to Pebble Creek Park. The cost of the project
is anticipated to be $89,000 and will be shared equally between the two entities. The City of College Station’s
portion of the project is not to exceed $50,000.
$50,000 transferred from SD0701 - FY07

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 50,000 $50,000
2007-08 $0
2008-09 $0
2009-10 $0
2010-11  $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $50,000 $0 $50,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: WOLF PEN CREEK REDMOND PROJECT #: SD0520
TERRACE

FUND: 912 - DRAINAGE FUND PROJECT 
BUDGET: $680,000

PROJECT FUNDING
MANAGER: CRAIG JORDAN SOURCES: DRAINAGE UTILITY

FUND
PROJECT 
CLIENT: Public Works

Stream restoration to Wolf Pen Creek between George Bush and Texas Avenue.  The improvements will 
reduce flooding and erosion and will improve water quality.   This project was put on hold March of 2006 until
further notice.

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $1,431 $0 $0 $0 $1,431

2006-07 $0
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $334,500 $5,500 $340,000
2011-12 $333,000 $5,569 $338,569
2012-13 $0
TOTAL $0 $668,932 $0 $0 $11,069 $680,000

 

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

151



PROJECT: STORMWATER MAPPING PROJECT #: SD0523

FUND: 912 - DRAINAGE FUND PROJECT 
BUDGET: $150,000

PROJECT FUNDING
MANAGER: MARK SMITH SOURCES: DRAINAGE UTILITY

FUND
PROJECT Public Works
CLIENT:

Parent Project Mapping of College Station stormwater infrastructure.
$50,000 transfer to SD0703 Bee Creek - LOMR in March 2007

Original Budget 200,000

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 0 $0
2007-08 50,000 $50,000
2008-09 50,000 $50,000
2009-10 50,000 $50,000
2010-11  $0
2011-12 $0
2012-13 $0
TOTAL $0 $150,000 $0 $0 $150,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: BEE CREEK  - Letter of Map Revision PROJECT #: SD0703
(LOMR)

FUND: 912 - DRAINAGE FUND PROJECT 
BUDGET: $82,000

PROJECT FUNDING
MANAGER: DANIELLE CHARBONNET SOURCES: DRAINAGE UTILITY

FUND
PROJECT 
CLIENT: Public Works

To obtain a Letter of Map Revision (LOMR) from FEMA for the Bee Creek Combined Channel Improvements
Project area and extending downstream to its confluence with Carter's Creek.

$50,000 transferred from SD0523 - FY07
$21,000 transferred from SD0204 - FY07
$11,000 transferred from SD0301 - FY07

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $0 0 $0 $0

2006-07 40,000 5,000 5,000 $50,000
2007-08 27,000 3,000 2,000 $32,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $67,000 $0 $8,000 $7,000 $82,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: WPC Drainage Restoration PROJECT #: SD0704

FUND: Fund 912 - Drainage PROJECT 
BUDGET: $210,000

PROJECT FUNDING
MANAGER: Gary Balmain SOURCES: Drainage Fund

PROJECT 
CLIENT: PARD

$110,000 transferred from SD0301 to fund repair to city infrastructure due to storm damage.
$100,000 additional transferred from SD0701 - Minor Drainage Improvments

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0

2006-07 210,000 $210,000
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $210,000 $0 $210,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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GENERAL GOVERNMENT 
  PARKLAND DEDICATION

CAPITAL IMPROVEMENT PROJECTS
FISCAL YEAR 2007-2008 THROUGH FISCAL YEAR 2012-2013

PROJECT REVISED FY 06-07

PROJECT BUDGET ACTUAL FY 06-07 BUDGET YEAR-END 

NUMBER AMOUNT FY 05-06 APPROPRIATIONS ESTIMATE

BEGINNING FUND BALANCE: 1,165,401$              1,465,681$                           1,465,681$              

    ADDITIONAL RESOURCES:

    CONTRIBUTIONS 367,383$                 290,000$                              290,000$                 
    INVESTMENT EARNINGS 57,947                     29,000                                  37,000                     
    INTRAGOVERNMENTAL TRANSFERS -                              -                                            -                              
    OTHER -                              -                                            -                              

            SUBTOTAL ADDITIONAL RESOURCES 425,330$                 319,000$                              327,000$                 

            TOTAL RESOURCES AVAILABLE 1,590,731$              1,784,681$                           1,792,681$              

PARKLAND DEDICATION FUND
ZONE 1 PARK PK0051 3,947                          -                              -                                            -                              

     NG (SPRUCE ST) LAND PURCHASE PK0727 261,107                      -                              261,107                                261,107                   

ZONE 2 PARK PK0052 -                                  (18,975)                   87,552                                  -                              

PC      UNIVERSITY PARK PK0410 115,837                      -                                            -                              

ZONE 3 PARK PK0053 1,390                          (2,020)                     82,290                                  -                              

     WPC DISC GOLF COURSE PK0617 7,000                          -                              1,000                                    7,000                       

     CENTRAL PARK POND IMP/DISC GOLF PK0805 61,000                        -                              -                                            -                              

ZONE 4 PARK PK0054 32,033                        -                              -                                            -                              

ZONE 5 PARK PK0055 2,522                          -                              -                                            -                              
ZONE 6 PARK PK0056 1,878                          -                              95,000                                  -                              

     SOUTHWEST PARK DEVELOPMENT PK0806 202,761                      -                              -                                            -                              

ZONE 7 PARK PK0057 8,980                          -                              -                                            -                              

     JOHN CROMPTON PARK PHASE II PK0712 263,000                      -                              263,000                                263,000                   
ZONE 8 PARK PK0058 -                                  -                              1,000                                    -                              

     EMERALD FOREST PARK IMP. PK0713 45,699                        -                              41,000                                  45,699                     
ZONE 9 PARK PK0059 2,766                          -                              -                                            -                              

PC WOODLAND HILLS PARK DEV. PK0714 34,000                        -                              34,000                                  -                              
ZONE 10 PARK PK0060 125,574                      -                              -                                            -                              

     EDELWEISS GARTENS PK0613 366,000                      1,565                       364,000                                -                              
ZONE 11 PARK PK0061 2,819                          -                              -                                            -                              

ZONE 12 PARK TBD -                                  -                              -                                            -                              

     COVE OF NANTUCKET PARK PK0716 47,500                        -                              47,500                                  47,500                     

ZONE 13 PARK PK0807 617                             -                              -                                            -                              

ZONE 14 PARK PK0717 74,510                        -                              47,000                                  -                              

ZONE 15 PARK PK0808 18,909                        -                              -                                            -                              

ZONE 16 PARK TBD -                                  -                              -                                            -                              

  CLOSED PROJECTS 144,480                   82,927                                  124,403                   

CAPITAL PROJECTS SUBTOTAL 125,050$                 1,407,376$                           748,709$                 

  TRANSFER PROJECT -                              -                                            -                              

GENERAL & ADMIN. CHARGES -                              7,220                                    7,220                       

TOTAL EXPENDITURES 125,050$                 1,414,596$                           755,929$                 

ENDING FUND BALANCE: 1,465,681$              370,085$                              1,036,752$              

PC = Project funded through combination of sources. Project sheet reflected in Parks section of CIP document.
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GENERAL GOVERNMENT 
  PARKLAND DEDICATION

CAPITAL IMPROVEMENT PROJECTS
FISCAL YEAR 2007-2008 THROUGH FISCAL YEAR 2012-2013

APPROVED

FY 07-08 PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED

APPROPRIATIONS FY 07-08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13

1,036,752$                           1,036,752$              271,354$                 575,354$                 593,354$                 612,354$                 631,354$                 

290,000$                              290,000$                 290,000$                 -$                            -$                            -$                            -$                            
20,000                                  20,000                     14,000                     18,000                     19,000                     19,000                     20,000                     

-                                            -                              -                              -                              -                              -                              -                              
-                                            -                              -                              -                              -                              -                              -                              

310,000$                              310,000$                 304,000$                 18,000$                   19,000$                   19,000$                   20,000$                   

1,346,752$                           1,346,752$              575,354$                 593,354$                 612,354$                 631,354$                 651,354$                 

3,947                                    3,947                       -                              -                              -                              -                              -                              

-                                            -                              -                              -                              -                              -                              -                              

-                                            -                              -                              -                              -                              -                              -                              

115,837                                115,837                   -                              -                              -                              -                              -                              

1,390                                    1,390                       -                              -                              -                              -                              -                              

-                                            -                              -                              -                              -                              -                              -                              

61,000                                  61,000                     -                              -                              -                              -                              -                              

32,033                                  32,033                     -                              -                              -                              -                              -                              

2,522                                    2,522                       -                              -                              -                              -                              -                              
1,878                                    1,878                       -                              -                              -                              -                              -                              

202,761                                202,761                   -                              -                              -                              -                              -                              

8,980                                    8,980                       -                              -                              -                              -                              -                              

-                                            -                              -                              -                              -                              -                              -                              
-                                            -                              -                              -                              -                              -                              -                              

-                                            -                              -                              -                              -                              -                              -                              
2,766                                    2,766                       -                              -                              -                              -                              -                              

34,000                                  34,000                     -                              -                              -                              -                              -                              
125,574                                125,574                   -                              -                              -                              -                              -                              

-                                            364,435                   -                              -                              -                              -                              -                              
2,819                                    2,819                       -                              -                              -                              -                              -                              

-                                            -                              -                              -                              -                              -                              -                              

-                                            -                              -                              -                              -                              -                              -                              

617                                       617                          -                              -                              -                              -                              -                              

74,510                                  74,510                     -                              -                              -                              -                              -                              

18,909                                  18,909                     -                              -                              -                              -                              -                              

-                                            -                              -                              -                              -                              -                              -                              

689,543$                              1,053,978$              -$                            -$                            -$                            -$                            -$                            

-                                            -                              -                              -                              -                              -                              -                              

21,420                                  21,420                     -                              -                              -                              -                              -                              

710,963$                              1,075,398$              -$                            -$                            -$                            -$                            -$                            

635,789$                              271,354$                 575,354$                 593,354$                 612,354$                 631,354$                 651,354$                 
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PROJECT: ZONE 1 PARK PROJECT #: PK0051

FUND: 171 - Zone 1 Parkland PROJECT 
BUDGET: $3,947

PROJECT 
MANAGER: RIC PLOEGER FUNDING

SOURCES: Zone 1 Parkland Dedication
PROJECT Funds 
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 3,947 $3,947
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $3,947 $0 $0 $0 $3,947

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park improvement 
and renovation projects as identified in Park Zone 1.  These Park Land Dedication funds are intended for a 
Northgate Park and will be used for land acquisition of property on Spruce Street.
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PROJECT: Northgate (Spruce Street) Land Purchase PROJECT #: PK0727

FUND: 171 - Zone 1 Parkland PROJECT 
BUDGET: $261,107

PROJECT 
MANAGER: RIC PLOEGER FUNDING

SOURCES: Zone 1 Parkland Dedication
PROJECT Funds 
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 261,107 0 0 0 $261,107
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $261,107 $0 $0 $0 $261,107

Total
Personnel $0
Supplies $0
Service $1,500
Capital $0
TOTAL $1,500$750 $750

750 750

First Fiscal Year Annually

PROJECT DESCRIPTION/STATUS
In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park improvement 
and renovation projects as identified in Park Zone 1.  These Park Land Dedication funds are intended for a 
Northgate Park and will be used for land acquisition of property on Spruce Street.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
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PROJECT: ZONE 2 PARK PROJECT #: PK0052

FUND: 172 - Zone 2 Parkland PROJECT 
BUDGET: $0

PROJECT 
MANAGER: RIC PLOEGER FUNDING

SOURCES: Zone 2 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park 
improvement and renovation projects as identified in Park Zone 2.  

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $0 $0 $0

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: ZONE 3 PARK PROJECT #: PK0053

FUND: 173 - Zone 3 Parkland PROJECT 
BUDGET: $1,390

PROJECT 
MANAGER: RIC PLOEGER FUNDING

SOURCES: Zone 3 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park 
improvement and renovation projects as identified in Park Zone 3.  

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 1,390 $1,390
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $1,390 $0 $1,390

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: WOLF PEN CREEK DISC GOLF COURSE PROJECT #: PK0617

FUND: 173 - Zone 3 Parkland PROJECT 
BUDGET: $7,000

PROJECT 
MANAGER: PETE VANECEK FUNDING

 SOURCES: Zone 3 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

The project is for the design of a 9-hole disc golf course, purchase of equipment and signage to be installed.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 2,000 5,000 $7,000
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $2,000 $5,000 $0 $7,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

The design is complete and the equipment has been purchased.  Installation will be completed in the spring of 
2007.

$0 $0
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PROJECT: Central Park Pond Improvements/ PROJECT #: PK0805
Disc Golf

FUND: 173 - Zone 3 Parkland PROJECT 
BUDGET: $61,000

PROJECT 
MANAGER: David Wood FUNDING

 SOURCES: Zone 3 Parkland Dedication
PROJECT  Funds
CLIENT: Parks and Recreation

This will make trail improvements to the pond on the City Center tract adjacent to the pond at Central Park. 
An 18-hole disc golf course will also be built along the floodplain area of Bee Creek.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 61,000 $61,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $61,000 $0 $61,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0
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PROJECT: ZONE 4 PARK PROJECT #: PK0054

FUND: 174 - Zone 4 Parkland PROJECT 
BUDGET: $32,033

PROJECT 
MANAGER: RIC PLOEGER FUNDING

 SOURCES: Zone 4 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park 
improvement and renovation projects as identified in Park Zone 4.  

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 32,033 $32,033
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 0 0 0 $0
TOTAL $0 $0 $32,033 $0 $32,033

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: ZONE 5 PARK LAND PROJECT #: PK0055

FUND: 175 - Zone 5 Parkland PROJECT 
BUDGET: $2,522

PROJECT 
MANAGER: RIC PLOEGER FUNDING

 SOURCES: Zone 5 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 2,522 $2,522
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $2,522 $0 $2,522

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park improvements 
and renovation projects identified in Zone 5.

$0 $0
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PROJECT: ZONE 6 PARK PROJECT #: PK0056

FUND: 176 - Zone 6 Parkland PROJECT 
BUDGET: $1,878

PROJECT 
MANAGER: RIC PLOEGER FUNDING

 SOURCES: Zone 6 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park 
improvement and renovation projects as identified in Park Zone 6.  

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 1,878 $1,878
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $1,878 $0 $1,878

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: Southwest Park Development PROJECT #: PK0806

FUND: 176 - Zone 6 Parkland PROJECT 
BUDGET: $202,761

PROJECT 
MANAGER: Pete Vanecek FUNDING

 SOURCES: Zone 6 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 202,761 $202,761
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $202,761 $0 $202,761

Total
Personnel $20,000
Supplies $800
Service $7,000
Capital $750
TOTAL $28,550$0 $28,550

7,000
750

$20,000
800

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

Southwest Park will be developed as a typical neighborhood park with features that may include items such as a 
playground, walks, picnic units, basketball court, etc.
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PROJECT: Zone 7 Parkland PROJECT #: PK0057

FUND: 177 - Zone 7 Parkland PROJECT 
BUDGET: $8,980

PROJECT 
MANAGER: RIC PLOEGER FUNDING

 SOURCES: Zone 7 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 8,980 $8,980
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $8,980 $0 $8,980

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park improvement 
projects in John Crompton Park in Park Zone 7.  Features such as walks, lights, gazebo, pond improvements, and 
signage may be included.

$0
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PROJECT: John Crompton Park, Phase II PROJECT #: PK0712

FUND: 177 - Zone 7 Parkland PROJECT 
BUDGET: $263,000

PROJECT 
MANAGER: Pete Vanecek FUNDING

 SOURCES: Zone 7 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 263,000 $263,000
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $0 $263,000 $263,000

Total
Personnel $0
Supplies $2,000
Service $1,000
Capital $1,000
TOTAL $4,000$0 $4,000

1,000
1,000

2,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

Phase II development of Crompton Park.  This may include items such as trees, walks, pond improvements, 
signage, and disc golf.  
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PROJECT: ZONE 8 PARK PROJECT #: PK0058

FUND: 178 - Zone 8 Parkland PROJECT 
BUDGET: $0

PROJECT 
MANAGER: RIC PLOEGER FUNDING

 SOURCES: Zone 8 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park 
improvement and renovation projects as identified in Park Zone 8.  

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $0 $0 $0

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0

171



PROJECT: EMERALD FOREST PARK PROJECT #: PK0713
IMPROVEMENTS

FUND: 178 - Zone 8 Parkland PROJECT 
BUDGET: $45,699

PROJECT 
MANAGER: David Wood FUNDING

 SOURCES: Zone 8 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

Improvements to Emerald Forest Park may include a swingset, concrete fencing, new sign, and benches.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years  $0 $0 $0 $0 $0

2006-07 45,699 $45,699
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $45,699 $0 $45,699

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: ZONE 9 PARK PROJECT #: PK0059

FUND: 179 - Zone 9 Parkland PROJECT 
BUDGET: $2,766

PROJECT 
MANAGER: RIC PLOEGER FUNDING

 SOURCES: Zone 9 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park 
improvement projects at Woodland Hills Park in Park Zone 9.  

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 2,766 $2,766
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $2,766 $0 $2,766

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: PROJECT #: PK0060

FUND: PROJECT 
BUDGET: $125,574

PROJECT 
MANAGER: TBD FUNDING

 SOURCES: Zone 10 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 125,574 $125,574
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $125,574 $0 $125,574

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park
improvement and renovation projects as identified in Park Zone 10.

ZONE 10 PARK

180 - Zone 10 Parkland

PROJECT DESCRIPTION/STATUS
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PROJECT: Edelweiss Gartens Park PROJECT #:PK0613

FUND: PROJECT 
BUDGET: $366,000

PROJECT 
MANAGER: Pete Vanecek FUNDING

 SOURCES: Zone 10 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

These funds are for the development of an Edelweiss Gartens Park.  The park will include a playground, 
basketball court, walks, bridge and lights.  Public hearings and design work are complete.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 959 173 432 $1,565

2006-07 $0
2007-08 364,435 $364,435
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $959 $364,608 $432 $366,000

Total
Personnel $46,323
Supplies $1,912
Service $26,050
Capital $0
TOTAL $74,285

180 - Zone 10 Parkland

$24,778 $49,507

$8,700 $17,350

$15,441 $30,882
$637 $1,275

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: ZONE 11 PARK PROJECT #: PK0061

FUND: PROJECT 
BUDGET: $2,819

PROJECT 
MANAGER: RIC PLOEGER FUNDING

 SOURCES: Zone 11 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park 
improvement and renovation projects as identified in Park Zone 11.  

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 2,819 $2,819
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $2,819 $0 $2,819

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

181 - Zone 11 Parkland

$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: ZONE 12 PARK PROJECT #: TBD

FUND: PROJECT 
BUDGET: $0

PROJECT 
MANAGER: RIC PLOEGER FUNDING

 SOURCES: Zone 12 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park 
improvement and renovation projects as identified in Park Zone 12.  

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $0 $0 $0

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

182 - Zone 12 Parkland

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: Cove of Nantucket Park PROJECT #: PK0716

FUND: PROJECT 
BUDGET: $47,500

PROJECT 
MANAGER: Pete Vanecek FUNDING

 SOURCES: Zone 12 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

Original Budget = $34,000; $13,500 added through FY07 budget amendment #3 - 9/27/07.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 47,500 $47,500
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $47,500 $0 $47,500

Total
Personnel $0
Supplies $0
Service $7,500
Capital $0
TOTAL $7,500

182 - Zone 12 Parkland

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Initial development of the Cove of Nantucket to include a sidewalk and area lighting.

OPERATING COSTS
First Fiscal Year Annually

$2,500

5,000

$5,000

2,500

178



PROJECT: ZONE 13 PARK PROJECT #: PK0807

FUND: PROJECT 
BUDGET: $617

PROJECT 
MANAGER: Ric Ploeger FUNDING

 SOURCES: Zone 13 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 617 $617
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $617 $0 $617

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

183 - Zone 13 Parkland

$0 $0

improvements and renovation projects as identified in Park Zone 13.
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PROJECT: ZONE 14 PARK PROJECT #: PK0717

FUND: PROJECT 
BUDGET: $74,510

PROJECT 
MANAGER: PETE VANECEK FUNDING

 SOURCES: Zone 14 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 74,510 $74,510
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $74,510 $0 $74,510

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

184 - Zone 14 Parkland

$0 $0

improvements and renovation projects as identified in Park Zone 14.

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: ZONE 15 PARK PROJECT #: PK0808

FUND: PROJECT 
BUDGET: $18,909

PROJECT 
MANAGER: Ric Ploeger FUNDING

 SOURCES: Zone 15 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 18,909 $18,909
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $18,909 $0 $18,909

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

185 - Zone 15 Parkland

$0 $0

improvements and renovation projects as identified in Park Zone 15.
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PROJECT: ZONE 16 PARK PROJECT #: TBD

FUND: PROJECT 
BUDGET: $0

PROJECT 
MANAGER: Ric Ploeger FUNDING

 SOURCES: Zone 16 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2006-07 $0
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $0 $0 $0

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

186 - Zone 16 Parkland

$0 $0

improvements and renovation projects as identified in Park Zone 16.

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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SSPPEECCIIAALL  RREEVVEENNUUEE--  

CCOONNVVEENNTTIIOONN  CCEENNTTEERR  

CCAAPPIITTAALL  IIMMPPRROOVVEEMMEENNTT  PPRROOJJEECCTTSS  

  

FFIISSCCAALL  YYEEAARR  22000077--22000088  TTHHRROOUUGGHH  

FFIISSCCAALL  YYEEAARR  22001122--22001133  
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GENERAL GOVERNMENT 
 CONVENTION CENTER

CAPITAL IMPROVEMENT PROJECTS
FISCAL YEAR 2007-2008 THROUGH FISCAL YEAR 2012-2013

PROJECT REVISED FY 06-07

PROJECT BUDGET ACTUAL FY 06-07 BUDGET YEAR-END

NUMBER AMOUNT FY 05-06 APPROPRIATIONS ESTIMATE

BEGINNING FUND BALANCE: 880,028$                         588,842$                                 588,842$                

    ADDITIONAL RESOURCES:

  CERTIFICATES OF OBLIGATION -$                                     4,040,000$                              -$                             

    INTERGOVERNMENTAL -                                       -                                               -                               

    INTRAGOVERNMENTAL TRANSFERS -                                       -                                               -                               

    INVESTMENT EARNINGS 32,728                             10,000                                     25,000                     

    OTHER 5,237                               -                                               -                               

            SUBTOTAL ADDITIONAL RESOURCES 37,965$                           4,050,000$                              25,000$                   

            TOTAL RESOURCES AVAILABLE 917,993$                         4,638,842$                              613,842$                

PUBLIC FACILITIES
CONVENTION CNTR GG0523 38,380,000$        -$                                     3,000,000$                              -$                             

PRIOR PROJECT INFRASTRUCTURE
* HWY 30/60 INFRASTRUCTURE GG0105 4,850,000$          304,151$                         -$                                             416,369$                

CLOSED PROJECTS

CAPITAL PROJECTS SUBTOTAL 304,151$                         3,000,000$                              416,369$                

OTHER -                                       -                                               -                               

DEBT ISSUANCE COSTS -                                       40,000                                     -                               

GENERAL & ADMIN CHARGES 25,000                             4,785                                       4,785                       

TOTAL EXPENDITURES 329,151$                         3,044,785$                              421,154$                

ENDING FUND BALANCE: 588,842$                         1,594,057$                              192,688$                

*Hwy 30/60 Corridor development costs funded through $1,560,000 Electric Fund, $1,690,000 Water Fund, $400,000 Wastewater Fund, and $1,200,000 from DE0002. 
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GENERAL GOVERNMENT 
 CONVENTION CENTER

CAPITAL IMPROVEMENT PROJECTS
FISCAL YEAR 2007-2008 THROUGH FISCAL YEAR 2012-2013

APPROVED

FY07-08 PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED

APPROPRIATIONS FY 07-08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13

192,688$                                 192,688$                198,688$                252,688$                235,188$                217,188$                144,688$                

-$                                             -$                             7,070,000$             9,387,950$             13,902,650$           8,401,000$             -$                             

-                                               -                               -                               -                               -                               -                               -                               

-                                               -                               -                               -                               -                               -                               -                               

6,000                                       6,000                       7,000                       7,000                       7,000                       5,000                       4,000                       

-                                               -                               -                               -                               -                               -                               -                               

6,000$                                     6,000$                     7,077,000$             9,394,950$             13,909,650$           8,406,000$             4,000$                     

198,688$                                 198,688$                7,275,688$             9,647,638$             14,144,838$           8,623,188$             148,688$                

-$                                             -$                             6,938,000$             9,294,500$             13,765,000$           8,382,500$             -$                             

-$                                             -$                             -$                             -$                             -$                             -$                             -$                             

-$                                             -$                             6,938,000$             9,294,500$             13,765,000$           8,382,500$             -$                             

-                                               -                               -                               -                               -                               -                               -                               

-                                               -                               70,000                     92,950                     137,650                   81,000                     -                               

-                                               -                               15,000                     25,000                     25,000                     15,000                     -                               

-$                                             -$                             7,023,000$             9,412,450$             13,927,650$           8,478,500$             -$                             

198,688$                                 198,688$                252,688$                235,188$                217,188$                144,688$                148,688$                
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PROJECT: PROJECT #: GG0523

 PROJECT 
FUND: 128 - Convention Center Fund BUDGET: $38,380,000

PROJECT FUNDING
MANAGER: SOURCES: Certificates of Obligation

PROJECT
CLIENT: CMO

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 0 0 0 $0

2006-07 $0
2007-08 $0
2008-09 5,200,000 1,738,000 $6,938,000
2009-10 2,412,000 6,882,500 $9,294,500
2010-11 13,765,000 $13,765,000
2011-12 6,882,500 1,500,000 $8,382,500
2012-13 $0
TOTAL $5,200,000 $4,150,000 $27,530,000 $1,500,000 $38,380,000

Total
Personnel TBD
Supplies TBD
Service TBD
Capital TBD
TOTAL TBD

Convention Center Ph III

Terry Childers 

Design and constructuion of Convention Center / Hotel.

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

TBD TBD
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PROJECT: HIGHWAY 30/60 INFRASTRUCTURE PROJECT #: GG0105

FUND: 128 - CONVENTION CENTER FUND PROJECT 
BUDGET:

PROJECT FUNDING
MANAGER: Craig Jordan SOURCES: Electric Fund, Water Fund, 

Wastewater Fund
PROJECT
CLIENT: Public Works

This project includes the design and construction of a new roadway (Copperfield Parkway) between Hwy 60 
and Hwy 30 connecting Copperfield Drive in Bryan to Linda Lane in College Station.
Also included is a water main extension.  Sewer and other utilities will also be constructed for availability
to the future development.  Copperfield Parkway and the water main extension are a 100% completed and 
constructed.
For the purposes of this project sheet, the remaining project is Highway 30/60 Infrastructure Phase II which
will be to construct a looped road within a 137-acre tract with a cul-de-sac at the end. It will extend sewer, 
water and storm drain for its entire length of approximately 3400 feet. The proposed road will be 38 feet wide 
with curb, gutter and sidewalk on both sides.  
Highway 30/60 Infrastructure Phase II final construction bid was awarded to Dudley Construction 
in the amount of  $1,404,004.52.  
P.O. No. 070446 for $255,304.92 for Landscaping Copperfield Parkway to Riverside Landscape, inc
was awarded Feb. 2007.

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $10,341 $1,269,094 $3,135,013 $19,183 $0 $4,433,631

2006-07 0 0 409,623 0 6,745 $416,369
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $10,341 $1,269,094 $3,544,636 $19,183 $6,745 $4,850,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

$4,850,000

$0 $0

PROJECT DESCRIPTION

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

187



HEART OF THE RESEARCH VALLEY  
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EELLEECCTTRRIICC  

CCAAPPIITTAALL  IIMMPPRROOVVEEMMEENNTT  PPRROOJJEECCTTSS  

  

FFIISSCCAALL  YYEEAARR  22000077--22000088  TTHHRROOUUGGHH  

FFIISSCCAALL  YYEEAARR  22001111--22001122  
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ELECTRIC SERVICE
CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2007-2008 THROUGH FISCAL YEAR 2011-2012

APPROVED
ACTUAL BUDGET FY 06-07 ESTIMATE
FY 05-06 APPROPRIATION FY06 - 07

ADDITIONAL RESOURCES 8,114,030$             3,365,000$                   4,515,000$                 

TOTAL RESOURCES AVAILABLE 18,332,316$           9,775,352$                   10,925,352$               

 TOTAL EXPENDITURES, MODIFIED 
ACCRUAL BASIS OF ACCOUNTING 11,958,156$           10,537,765$                 10,039,435$               

MEASUREMENT FOCUS ADJUSTMENT 36,192$                  

BEGINNING WORKING CAPITAL 
BALANCE, ACCRUAL BASIS OF 
ACCOUNTING : 10,218,286$           6,410,352$                   6,410,352$                 

ENDING WORKING CAPITAL BALANCE, 
ACCRUAL BASIS OF ACCOUNTING :  $            6,410,352  $                    (762,413)  $                   885,917 
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ELECTRIC SERVICE
CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2007-2008 THROUGH FISCAL YEAR 2011-2012

PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED
FY 07-08 FY08-09 FY09-10 FY10-11 FY11-12

11,962,000$           10,187,400$           6,187,300$      8,862,300$      8,862,300$      

12,847,917$           10,766,560$           6,203,860$      8,876,160$      9,176,460$      

12,268,757$           10,750,000$           6,190,000$      8,562,000$      8,637,000$      

885,917$                579,160$                16,560$           13,860$           314,160$         

 $               579,160  $                 16,560  $           13,860  $         314,160  $         539,460 
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HEART OF THE RESEARCH VALLEY  
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WWAATTEERR  

CCAAPPIITTAALL  IIMMPPRROOVVEEMMEENNTT  PPRROOJJEECCTTSS  

  

FFIISSCCAALL  YYEEAARR  22000077--22000088  TTHHRROOUUGGHH  

FFIISSCCAALL  YYEEAARR  22001122--22001133  
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WATER SERVICE
CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2007-2008 THROUGH FISCAL YEAR 2012-2013

FY08

 PROJECT REVISED

PROJECT WORK REQUEST BUDGET ACTUAL FY 06-07 ESTIMATE

NUMBER NUMBER AMOUNT FY 05-06 APPROPRIATIONS FY 06-07

ADDITIONAL RESOURCES:

    UTILITY REVENUE BONDS 6,000,000$      14,750,000$                     10,750,000$    

    INTEREST ON INVESTMENTS 2,035               76,000                              97,000             

    TRANSFERS FROM OPERATIONS 6,000,000        2,500,000                         600,000           

    OTHER -                      75,000                              75,000             

            SUBTOTAL ADDITIONAL RESOURCES 12,002,035$    17,401,000$                     11,522,000$    

            TOTAL RESOURCES AVAILABLE 16,657,444$    23,275,694$                     17,396,694$    

PRODUCTION PROJECTS
SOURCE AND SUPPLY PLANT - WSWOC

WELL #7 WT0106 WF0353607 2,962,875 589                  2,570,000                         189,263           

WELL #7 COLLECTION LINE WT0203 WF0353621 3,719,876 -                      -                                        186,952           

PARALLEL WELLFIELD COLL LINE PH I - WF0352553 4,260,191 -                       -                                        226,065           

PARALLEL WATER TRANS LINE - SH21 - VILLA MARIA WT0116 WF0352317 7,838,793 339,451           4,625,864                         267,229           

LAND ACQUISITION - WELLS WT0206 WF0377324 3,522,614 -                      -                                        500,000           

WELL SITE DRAINAGE WPWOC TBD 250,000 -                      -                                        -                      

WATER PUMPING AND TREATMENT PLANT - WPWOC
DOWLING ROAD 10MG GST - LAND PURCHASE WT0117 WF0353631 209,890 19                   -                                        70,000             

DOWLING ROAD PUMP/CHEMICAL SYSTEM - WF0499740 3,519,780 2,818,437        800,000                            180,000           

COOLING TOWER UPGRADE WTWOC TBD 115,000 -                      115,000                            115,000           

SANDY POINT PUMP STATION & WELLFIELD EROSION - WF0461924 255,901 20,147             -                                        135,000           

GREENS PRAIRIE ELEVATED STORAGE ELECTRIC UPGRAD WTWOC TBD 75,000 -                      -                                        -                      
WATER GENERAL PLANT - WGWOC

SCADA REPLACEMENT - WF0742940 351,751 18,751             108,751                            105,000           

WATER PLANT SECURITY - WF0466439 1,492,969 767,696           572,937                            350,000           
SPPS FIBER OPTIC LINE - TBD 500,000 -                      -                                        -                      

CLOSED PROJECTS 3,254,616        649,685                            95,235             

   SUBTOTAL 7,219,707$      9,442,237$                       2,419,744$      

DISTRIBUTION PROJECTS
TRANSMISSION AND DISTRIBUTION PLANT - WTWOC

OVERSIZED PARTICIPATION - WF0742715 ANNUAL -                      32,950                              32,950             

CENTRAL PARK LANE EXTENSION OP FY04-05 WF0592456 3,670 -                      -                                        3,670               

     DOVE CROSSING SUBDIVISION, PH I  OP FY04-05 WF0592456 14,336 39,021             -                                        14,303             

SHENANDOAH PH 12 & 13 FY03-04 WF0579115 7,524 -                      -                                        7,524               

 SONOMA PHASE 2 - 24" WATER LINE WF0934457 167,050 -                      167,050                            167,050           

VICTORIA WATER OP - WF0537425 100,000 -                      -                                        12,000             

B/CS PUMP INTERCONNECT - WF0751883 208,392 2,358               58,392                              206,034           

WATER RECLAIM / IRRIGATION WT0110 TBD 2,715,730 -                      75,730                              84,000             

SC DARTMOUTH WATER EXTENSION PII - WF0350795 220,000 -                      -                                        220,000           

FC FIRE STATION #3 - BARRON ROAD WF0632255 28,000 (12,129)            3,000                                25,630             

SC JONES-BUTLER WATER EXT PHII - WF0680235 40,000 3,956               23,000                              36,044             

WELLBORN WIDENING - WF0613546 4,250,000 826,151           3,510,000                         3,358,775        

 ROCK PRAIRIE WATER SERVICE EXT WT0102 WF0352094 1,531,098 1,272,702        90,948                              11,110             

ARRINGTON RD WATER SERVICE EXT - WF0379145 745,056 3,706               255,293                            697,136           

BARRON ROAD  WATER SERVICE EXT - WF0379197 2,383,253 950,043           -                                        856,328           

LICK CREEK/ROCK PRAIRIE SERVICE EXT - WF0379226 187,534 121,274           -                                        22,025             
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WATER SERVICE
CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2007-2008 THROUGH FISCAL YEAR 2012-2013

APPROVED

FY07-08 PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED

APPROPRIATIONS FY 07-08 FY 08-09 FY 09-10 FY 10-11  FY 11-12 FY 12-13

15,100,000$                     15,100,000$         3,050,000$           750,000$              550,000$             -$                       250,000$           

16,000                              16,000                  14,700                  14,000                  15,700                16,000               8,000                 

1,000,000                         1,000,000             1,400,000             -                            -                          -                         -                         

-                                        -                            3,593,000             -                            -                          -                         -                         

16,116,000$                     16,116,000$          8,057,700$           764,000$              565,700$             16,000$             258,000$           

22,815,896$                     22,815,896$          8,120,407$           4,399,725$           4,515,425$          4,101,425$        3,994,425$        

-                                        2,500,000             -                            -                            -                          -                         -                         

2,911,026                         3,381,448             -                            -                            -                          -                         -                         

2,905,191                         4,016,435             -                            -                            -                          -                         -                         

1,907,929                         5,500,000             -                            -                            -                          -                         -                         

2,422,614                         2,500,000             500,000                -                            -                          -                         -                         

250,000                            250,000                -                            -                            -                          -                         -                         

-                                        -                            -                            -                             -                          -                         -                         

-                                        -                            -                            -                            -                          -                         -                         

-                                        -                            -                            -                            -                          -                         -                         

-                                        -                            -                            -                            -                          -                         -                         

75,000                              75,000                  -                            -                            -                          -                         -                         

228,000                            150,000                78,000                  -                            -                          -                         -                         

-                                        232,305                -                            -                            -                          -                         -                         
-                                        500,000                -                            -                            -                          -                         -                         

10,699,760$                     19,105,188$          578,000$              -$                          -$                        -$                       -$                       

100,000                            100,000                100,000                100,000                100,000               100,000             100,000             

-                                        -                            -                            -                            -                          -                         -                         

-                                        -                            -                            -                            -                          -                         -                         

-                                        -                            -                            -                            -                          -                         -                         

-                                        -                            -                            -                            -                          -                         -                         

-                                        30,000                  39,939                  -                            -                          -                         -                         

-                                        -                            -                            -                            -                          -                         -                         

-                                        -                            2,590,000             -                            -                          -                         -                         

-                                        -                            -                            -                            -                          -                         -                         

-                                        -                            -                            -                            -                          -                         -                         

-                                        -                            -                            -                            -                          -                         -                         

-                                        -                            -                            -                            -                          -                         -                         

-                                        -                            -                            -                            -                          -                         -                         

-                                        -                            -                            -                            -                           -                         -                         

-                                        390,000                -                            -                            -                          -                         -                         

-                                        -                            -                            -                            -                          -                          -                         
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WATER SERVICE
CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2007-2008 THROUGH FISCAL YEAR 2012-2013

FY08

 PROJECT REVISED

PROJECT WORK REQUEST BUDGET ACTUAL FY 06-07 ESTIMATE

NUMBER NUMBER AMOUNT FY 05-06 APPROPRIATIONS FY 06-07
2002 ANNEXATION PROJECTS

ROCK P RD S OF CARTER LAKE (AREA 5) - WF0805789 178,811 3,811               300,000                            175,000           

WILLIAM D FITCH EAST (AREA 6) - WF0805807 672,000 2,944               274,800                            258,000           

DONATED WATER NA 0 19,669             -                                        -                      

CLOSED PROJECTS 29,410             1,000,500                         -                      

   SUBTOTAL 3,262,916$      5,791,663$                       6,187,579$      

REHABILITATION PROJECTS:

SC BARRON ROAD REHAB - WF0654325 100,000$      -                      -                                        25,000             

DC BEE CREEK PHASES IV & V TBD 120,000 -                      -                                        -                      

SC CHURCH AVENUE REHAB - PHASE II - WF0632256 51,000 -                      39,000                              48,825             

SC TAUBER & STASNEY - WF0625888 120,000 15,689             -                                        48,597             

TEXAS AVE. RELOCATION SOUTH WT1012 WF0351282 1,991,406$    395,702           -                                        6,743               

SC PEDESTRIAN IMP ON 2818/WELSH - WF0614950 150,025 -                      25                                     96,300             

SC WEST PARK - WF0427233 1,250,000$    508,759           -                                        662,279           

SC COLLEGE PARK/BREEZY HEIGHTS - WF0595915 1,640,000 34,464             1,531,250                         580,062           

SOUTH KNOLL/THE GLADE - TBD 1,725,000$    -                      -                                        -                      

CLOSED PROJECTS 37,691             -                                        487                  

 

    SUBTOTAL 992,306$         1,570,275$                       1,468,293$      

CAPITAL PROJECTS CONTINGENCY - WF0608079 ANNUAL -                      243,000                            243,000           

CAPITAL PROJECTS SUBTOTAL 11,474,929$    17,047,175$                     10,318,616$    

GENERAL AND ADMINISTRATIVE 156,762           215,681                            215,681           

DEBT ISSUANCE COST 3,883               162,500                            162,500           

            TOTAL EXPENDITURES, MODIFIED ACCRAL BASIS OF ACCOUNTING 11,635,574$    17,425,356$                     10,696,797$    

BEGINNING WORKING CAPITAL BALANCE, ACCRUAL BASIS OF ACCOUNTING: 4,655,409$      5,874,694$                       5,874,694$      

MEASUREMENT FOCUS ADJUSTMENT 852,823           

ENDING WORKING CAPITAL BALANCE, ACCRUAL BASIS OF ACCOUNTING: 5,874,694$      5,850,338$                       6,699,896$      

SC = Project funded through combination of sources. Project sheet reflected in Streets section of CIP document. 
FC = Project funded through combination of sources. Project sheet reflected in Facilties section of CIP document. 
DC = Project funded through combination of sources. Project sheet reflected in Drainage section of CIP document. 
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WATER SERVICE
CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2007-2008 THROUGH FISCAL YEAR 2012-2013

APPROVED

FY07-08 PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED

APPROPRIATIONS FY 07-08 FY 08-09 FY 09-10 FY 10-11  FY 11-12 FY 12-13

-                                        -                            -                            -                            -                          -                         -                         

275,000                            411,056                -                            -                            -                          -                         -                         

-                                        -                            -                            -                            -                          -                         -                         

-                                        -                            -                            -                            -                          -                         -                         

375,000$                          931,056$              2,729,939$           100,000$              100,000$             100,000$           100,000$           

-                                        75,000                  -                            -                            -                          -                         -                         

120,000                            120,000                -                            -                            -                          -                         -                         

-                                        -                            -                            -                            -                          -                         -                         

50,000                              50,000                  -                            -                            -                          -                         -                         

6,743                                6,743                    6,743                    -                            -                          -                         -                         

-                                        -                            -                            -                            -                          -                         -                         

-                                        -                            -                            -                            -                          -                         -                         

-                                        991,366                -                            -                            -                          -                         -                         

900,000                            900,000                825,000                -                            -                          -                         -                         

-                                        -                            -                            -                            -                          -                         -                         

1,076,743$                       2,143,109$           831,743$              -$                          -$                        -$                       -$                       

150,000                            150,000                150,000                150,000                150,000               150,000             150,000             

12,301,503$                     22,329,353$         4,289,682$           250,000$              250,000$             250,000$           250,000$           

309,836                            309,836                100,000                100,000                100,000               100,000             100,000             

114,000                            114,000                95,000                  100,000                80,000                15,000               15,000               

12,725,339$                     22,753,189$         4,484,682$           450,000$              430,000$             365,000$           365,000$           

6,699,896$                       6,699,896$            62,707$                3,635,725$           3,949,725$          4,085,425$        3,736,425$        

10,090,557$                     62,707$                 3,635,725$           3,949,725$           4,085,425$          3,736,425$        3,629,425$        
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WORK
ORDER #: WF0353607

PROJECT: WELL #7 PROJECT #: WT0106

FUND: WATER CAPITAL PROJECTS PROJECT 
BUDGET: $2,962,875

PROJECT 
MANAGER: FRED SUROVIK FUNDING

SOURCES: Utility Revenue Bonds
PROJECT
CLIENT: Water Services

Purchase land, conduct engineering design, and construction of additional 4 MGD water well.
This will also include security, electrical, SCADA, and drainage infrastructure.  The additional 
capacity is required to meet TCEQ regulations for pumping capacity to match projected population.
 
 
 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 24,836 248,776 0 0 $273,612

2006-07 5,000 184,263 $189,263
2007-08 2,500,000 $2,500,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $29,836 $433,039 $2,500,000 $0 $2,962,875

Total
Personnel $0
Supplies $0
Service $152,000
Capital $0
TOTAL $152,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

0

OPERATING COSTS
First Fiscal Year Annually

0

$0

152,000

$152,000

0
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WORK
ORDER #: WF0353621

PROJECT: WELL #7 COLLECTION LINE PROJECT #: WT0203

FUND: WATER CAPITAL PROJECTS PROJECT 
BUDGET: $3,719,876

PROJECT 
MANAGER: FRED SUROVIK FUNDING

SOURCES: Utility Revenue Bonds
PROJECT
CLIENT: Water Services

Project provides for land purchase, engineering design, and construction of collection line progressing
from Water Well #7 approximately 10,400 linear feet to a connection point in the existing wellfield 
collection line.  The additional capacity is required to meet TCEQ regulations for pumping capacity
to match projected population. 
 
 
 
 
 

 LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 9,613 141,863 0 0 $151,476

2006-07 186,952 $186,952
2007-08 249,448 3,132,000 $3,381,448
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $196,565 $391,311 $3,132,000 $0 $3,719,876

Total
Personnel  $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

 

OPERATING COSTS
First Fiscal Year Annually

 

$0 $0
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WORK
ORDER #: WF0352553

PROJECT: PARALLEL WELLFIELD COLLECTION PROJECT #: WSWOC
LINE PHASE I

FUND: WATER CAPITAL PROJECTS PROJECT 
BUDGET: $4,260,191

PROJECT 
MANAGER: ED SAVAGE FUNDING

SOURCES: Utility Revenue Bonds
PROJECT
CLIENT: Water Services

Construction of a collection line for the water wells parallel to the existing line.  The existing line
is operating at maximum design capacity with the input of six wells.  The construction of 
Well #7 will require this additional pipeline to deliver water to Sandy Point Pump Station.

 
 
  
 
 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 6,308 11,384 0 0 $17,691

2006-07 127,500 98,565 $226,065
2007-08 127,500 365,935 3,523,000 $4,016,435
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $261,308 $475,884 $3,523,000 $0 $4,260,191

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

 

OPERATING COSTS
First Fiscal Year Annually
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WORK
ORDER #: WF0352317

PROJECT: PARALLEL WATER TRANSMISSION SH 21 PROJECT #: WT0116
VILLA MARIA

FUND: WATER CAPITAL PROJECTS PROJECT 
BUDGET: $7,838,793

PROJECT  
MANAGER: ED SAVAGE FUNDING

SOURCES: Utility Revenue Bonds
PROJECT 
CLIENT: Water Services

Construct parallel water transmission line along FM2818 from Hwy 21 south to Villa Maria 
Road; approximately 21,000 LF of 36" diameter pipe.

The additional system capacity required to support Northgate area and provide water service to annexed
area west of FM2818 along FM60.  Project supports additional water distribution interconnection with
TAMU.

Project has been deferred 4 years due to land acquisition.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 1,634,185 425,493 11,886 0 $2,071,564

2006-07 141,229 126,000 0 $267,229
2007-08 23,771 5,476,229 $5,500,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $1,775,414 $575,264 $5,488,115 $0 $7,838,793

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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WORK
ORDER #: WF0377324

PROJECT: LAND ACQUISITION - WELLS PROJECT #: WSWOC

FUND: WATER CAPITAL PROJECTS PROJECT 
BUDGET: $3,522,614

PROJECT 
MANAGER: FRED SUROVIK FUNDING

SOURCES: Utility Revenue Bonds
PROJECT
CLIENT: Water Services

Land to be purchased for future Well Site #8.
 
 
 
 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 22,614 0 0 0 $22,614

2006-07 500,000 $500,000
2007-08 2,500,000 $2,500,000
2008-09 500,000 $500,000
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $3,522,614 $0 $0 $0 $3,522,614

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

203



WORK
ORDER #:

PROJECT: WELL SITE DRAINAGE PROJECT #: TBD

FUND: WATER CAPITAL PROJECTS PROJECT 
BUDGET: $250,000

PROJECT 
MANAGER: TBD FUNDING

SOURCES: Utility Revenue Bonds
PROJECT
CLIENT: Water Services

On occasion, significant amounts of water must be discharged at each well head, for both water quality control 
and to comply with drainage regulations. This project will provide flow controls that will mitigate the impacts to 
adjoining properties of well site drainage and well blow off.

 

 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 0 0 0 $0

2006-07  $0
2007-08 250,000 $250,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $250,000 $0 $250,000

 

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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WORK
ORDER #: WF0353631

PROJECT: Dowling Road Ten MG Tank - PROJECT #: WT0117
     Land Purchase

FUND: WATER CAPITAL PROJECTS PROJECT 
BUDGET: $209,890

PROJECT 
MANAGER: FRED SUROVIK FUNDING

SOURCES: Utility Revenue Bonds
PROJECT
CLIENT: Water Services

This project is for the purcahse of land associated with the future construction of a new Ground Storage Tank of 
10 MG capacity at the Dowling Road Pump Station.  

 

 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 139,890 0 0 $139,890

2006-07 70,000  $70,000
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $209,890 $0 $0 $0 $209,890

 

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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WORK
ORDER #: WF0499740

PROJECT: DOWLING ROAD PUMP STATION PROJECT #: WPWOC
CHEMICAL FEED & STORAGE SYSTEM  

FUND: WATER CAPITAL PROJECTS PROJECT 
BUDGET: $3,519,780

PROJECT 
MANAGER: FRED SUROVIK FUNDING

SOURCES: Utility Revenue Bonds
PROJECT
CLIENT: Water Services

The Chemical Feed and Storage facilities at Dowling Road Pump Station require upgrading to accommodate
current expansion of its Water Production infrastructure and to be in compliance with current fire codes.
Engineering investigations supporting the expansion effort have identified the need to replace the existing
Chlorine Disinfection System to improve personnel safety and operating realibility and cost efficiency.
 
February 26, 2004, Engineering Contract #04-062 approved by Council, Item #11.7.
 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 416,585 2,923,195 0 $3,339,780

2006-07 180,000 $180,000
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $416,585 $3,103,195 $0 $3,519,780

 

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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WORK
ORDER #:

PROJECT: COOLING TOWER UPGRADE PROJECT #: WF0857892

FUND: WATER CAPITAL PROJECTS PROJECT 
BUDGET: $115,000

PROJECT 
MANAGER: FRED SUROVIK FUNDING

SOURCES: Utility Revenue Bonds
PROJECT
CLIENT: Water Services

This project replaces the existing cooling tower fans, which have begun to fail, and replaces the associated
gearboxes, which have exceeded the rated service life for their seals and bearings. 

 
 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 0 0 0 $0

2006-07 115,000 $115,000
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $115,000 $0 $115,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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 WORK  
SANDY POINT PUMP STATION ORDER #: WF0461924

PROJECT: EROSION IMPROVEMENTS PROJECT #: WPWOC
 

FUND: WATER CAPITAL PROJECTS PROJECT 
BUDGET: $255,901

PROJECT 
MANAGER: FRED SUROVIK FUNDING

SOURCES: Utility Revenue Bonds
PROJECT
CLIENT: Water Services

This project will remediate erosion damage to downstream property as well as provide infrastructure to
control discharges and thereby limit the potential for future damage.
 
 
 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 117,523 314 3,064 $120,901

2006-07 26,000 109,000 $135,000
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $143,523 $109,314 $3,064 $255,901

 

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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WORK
ORDER #:

PROJECT: Greens Prairie Elevated Storage PROJECT #: TBD
     Electric Upgrade

FUND: WATER CAPITAL PROJECTS PROJECT 
BUDGET: $75,000

PROJECT 
MANAGER: TBD FUNDING

SOURCES: Utility Revenue Bonds
PROJECT
CLIENT: Water Services

The city has conducted a vulnerability assesment of its water production facilities as manadated under 
the homeland security act.  The recommended improvements include security upgades at Greens
Prairie Elevated Storage Tank and Park Place Elevated Storage Tank.  The existing electrical system a 
Greens Prairie is inadequate and must be upgraded to support these security features.

 
 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 0 0 0 $0

2006-07 $0
2007-08 75,000 $75,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $75,000 $0 $75,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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WORK
ORDER #: WF0742940

PROJECT: SCADA REPLACEMENT PROJECT #: WGWOC

FUND: WATER CAPITAL PROJECTS PROJECT 
BUDGET: $351,751

PROJECT 
MANAGER: MIKE KELLOGG FUNDING

SOURCES: Utility Revenue Bonds
PROJECT
CLIENT: Water Services

This project will facilitate the replacement of control based equipment that has exceeded its useful
service life.  It will upgrade the control of the plants into a more integrated architecture that will:

1.  Reduce development time and cost by the re-use of engineering practices.
2.  Maximize returns from existing assets, through greatly improved control and monitoring.
3.  Reduce future installation cost by utilizing standard bus technologies.
4.  Provide a means of being proactive in maintaining equipment with available diagnostic tools.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 0 18,751 0 $18,751

2006-07 105,000 $105,000
2007-08 150,000 $150,000
2008-09 78,000 $78,000
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $351,751 $0 $351,751

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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WORK
ORDER #: WF0466439

PROJECT: WATER PLANT SECURITY PROJECT #: WGWOC

FUND: WATER CAPITAL PROJECTS PROJECT 
BUDGET: $1,492,969

PROJECT 
MANAGER: MICHAEL KELLOGG FUNDING

SOURCES: Utility Revenue Bonds
PROJECT
CLIENT: Water Services

Design, construct, and install equipment and systems to strengthen security and minimize risks of 
potential terrorists activities and other threats to City's Water Production infrastructure including
geographically isolated water wells, pumping stations, and storage reservoirs.

Vulnerability Assessment consultant contract 03-66 mandated by the U.S. Department of Homeland
Security, the Centers for Disease Control and Prevention (CDC), and Environmental Protection Agency
(EPA) approved by City Council 03-13-03.

February 26, 2004 Engineering Contract #04-062 approved by Council, Item #11.7

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 181,075 712,713 16,875 $910,664

2006-07 48,000 300,000 2,000 $350,000
2007-08 30,720 93,585 108,000 $232,305
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $259,795 $1,106,298 $126,875 $1,492,969

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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WORK
ORDER #: TBD

PROJECT: SANDY POINT PUMP STATION (SPPS) PROJECT #: WGWOC
FIBER OPTIC LINE

FUND: WATER CAPITAL PROJECTS PROJECT 
BUDGET: $500,000

PROJECT 
MANAGER: MICHAEL KELLOGG FUNDING

SOURCES: Utility Revenue Bonds
PROJECT
CLIENT: Water Services

Design, procure, and install fiber optic communications between Dowling Road Pump Station and 
Sandy Point Pump Station.  This link will allow for data communications for Plant Control, Security
and Computer Workstations.  The approximate length of fiber is 17 miles and allows for 24 fibers
minimum.  This project is to be coordinated with the Water Transmission - SH21 to Villa Maria
completion.
 
 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 0 0 0 $0

2006-07 $0
2007-08 100,000 400,000 $500,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $100,000 $400,000 $0 $500,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0

212



DDIISSTTRRIIBBUUTTIIOONN  PPRROOJJEECCTTSS  
  
  

213



WORK
ORDER #: WF0742715

PROJECT: OVERSIZE WATER LINES PROJECT #: WTWOC

FUND: WATER CAPITAL PROJECTS PROJECT 
BUDGET: Annual

PROJECT 
MANAGER: ED SAVAGE FUNDING

SOURCES: Utility Revenue Bonds
PROJECT
CLIENT: Water Services

These funds are available for oversize participation with developers in the construction of water lines above the
minimum size needed to serve the development.  This allows lines to be built large enough to meet future
development without having to go back and install larger lines.  Projects are identified based on
development activity.

Projects funded for FY 06-07:
$167,050 transferred to Sonoma Phase II - 24" water line

Projects funded for FY 05-06 - WF0763380:
Valley Park  $102,050.00     WF0763380 / 001 CANCELLED

Projects funded for FY 04-05 - WF0592456:
Quality Inn Ponderosa $30,067.00 WF0592456 / 001
Waterwood - Central Park Lane Extension $3,670.00 WF0592456 / 002
Cotton - Dartmouth Dr Extension $6,174.55 WF0592456 / 003 CANCELLED
Dove Crossing Subdivision, Phase I $14,336.00 WF0592456 / 004
Castlegate - Section 6  $5,784.00 WF0592456 / 005

Projects funded for FY 03-04 - WF0472461:
Shenandoah Phase 9 $16,142.82 WF0472465
Westfield Village Phase 6 $8,324.60 WF0472458
Shenandoah Phase 8A $8,957.20 WF0477949
Shenandoah Phase 12 & 13 $7,524.25 WF0579115

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 0 0 0 $0

2006-07 32,950 $32,950
2007-08 100,000 $100,000
2008-09 100,000 $100,000
2009-10 100,000 $100,000
2010-11 100,000 $100,000
2011-12 100,000 $100,000
2012-13 100,000 $100,000
TOTAL $0 $0 $632,950 $0 $632,950

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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WORK
ORDER #: WF0934457

PROJECT: Sonoma Phase II Water Line PROJECT #: WTWOC

FUND: WATER CAPITAL PROJECTS PROJECT 
BUDGET: $167,050

PROJECT 
MANAGER: Spencer Thompson FUNDING

SOURCES: Utility Revenue Bonds
PROJECT
CLIENT: Water Services

This project is associated with the development of Sonoma Subdivision, Phase 2. The City
required the construction of a 24 inch water line for the larger City system. Subsequently,
the developer’s engineer demonstrated that an 8 inch water line was adequate for the
developer’s specific development. This oversized participation request is the construction
cost difference for upsizing an 8 inch water line to a 24 inch water line for a 1,229 linear
feet section along William D. Fitch Pkwy.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 0 0 0 $0

2006-07 167,050 $167,050
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $167,050 $0 $167,050

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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WORK
ORDER #: WF0537425

PROJECT: VICTORIA STREET OP PROJECT #: WTWOC

FUND: WATER CAPITAL PROJECTS PROJECT 
BUDGET: $100,000

PROJECT 
MANAGER: SPENCER THOMPSON FUNDING

SOURCES: Utility Revenue Bonds
PROJECT
CLIENT: Water Services

This project will extend Victoria Street water line from Barron Road to SH40.
It will be necessary to extend oversized 12" water approximately 3,000 linear feet.

This project will be coordinated with Streets Project ST9928, which is needed to provide a 
north-south access to a future CSISD school.

Projects funded from this Victoria Street Water OP Project:  
FY 03-04:  Westfield Village Phases 2 & 3 $18,061.20 WF0537425 / 001
FY04-05 - Westfield Village Phases 4 & 5 $11,895.08 WF0537425 / 002

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 0 18,061 0 $18,061

2006-07 12,000 $12,000
2007-08 30,000 $30,000
2008-09 39,939 $39,939
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $100,000 $0 $100,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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WORK
ORDER #: WF0751883

PROJECT: B/CS PUMP INTERCONNECT PROJECT #: WTWOC

FUND: WATER CAPITAL PROJECTS PROJECT 
BUDGET: $208,392

PROJECT 
MANAGER: ED SAVAGE FUNDING

SOURCES: Utility Revenue Bonds
PROJECT 
CLIENT: Water Services

Joint project with City of Bryan to construct an interconnect to supply water to either City in emergency situations.
i.e.:  Water transmission line outage, storage tank problems, distribution line problems, well or well field problems.
This interconnect would be located in the vicinity of 29th Street, Tarrow, and the joining City limit line.
 
 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 0 2,358 0 $2,358

2006-07 206,034 $206,034
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $208,392 $0 $208,392

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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WORK
ORDER #: TBD

PROJECT: WATER RECLAIMED - IRRIGATION PROJECT #: WT0110

FUND: WATER CAPITAL PROJECTS PROJECT 
BUDGET: $2,715,730

PROJECT 
MANAGER: JENNIFER NATIONS FUNDING

SOURCES: Utility Revenue Bonds
PROJECT
CLIENT: Water Services

Engineering, design, and construction of the Irrigation Water System from Carters Creek Wastewater
Treatment Plant to Veterans Park.  This will be a multi-phase project to deliver irrigation water to
major users throughout College Station.

Study Phase has been completed.

 
This project will be coordinated with Parks & Recreation Department.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 41,730 0 0 $41,730

2006-07 84,000 $84,000
2007-08 $0
2008-09 200,000 2,390,000 $2,590,000
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $84,000 $241,730 $2,390,000 $0 $2,715,730

Total
Personnel $20,000
Supplies $26,000
Service $30,000
Capital $0
TOTAL $76,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

20,000

OPERATING COSTS
First Fiscal Year Annually

$0

26,000
30,000

$76,000
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WORK
ORDER #: WF0613546

PROJECT: WELLBORN WIDENING PROJECT #: WTWOC

FUND: WATER CAPITAL PROJECTS PROJECT 
BUDGET: $4,250,000

PROJECT 
MANAGER: SPENCER THOMPSON FUNDING

SOURCES: Utility Revenue Bonds
PROJECT
CLIENT: Water Services

TXDOT will be widening Wellborn Road.  Water lines from FM 2818 to SH 40 must be relocated outside
future pavement areas.  It is expected that partial reimbursement will be forthcoming from TxDOT
on this utility project.
 

 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 189,650 701,575 0 $891,225

2006-07 10,000 50,350 3,298,425 $3,358,775
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $10,000 $240,000 $4,000,000 $0 $4,250,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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WORK
ORDER #: WF0352094

PROJECT: ROCK PRAIRIE WATER SERVICE EXT PROJECT #: WT0102
(BIRD POND)

FUND: WATER CAPITAL PROJECTS PROJECT 
BUDGET: $1,531,098

PROJECT 
MANAGER: SPENCER THOMPSON FUNDING

SOURCES: Utility Revenue Bonds
PROJECT
CLIENT: Water Services

Extend 18" water line along Rock Prairie from Stonebrook to the intersection of Rock Prairie Road and
Greens Prairie Road.  Then along Greens Prairie near Pebble Creek Development.
 
 

 

 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 16,172 90,931 1,412,885 0 $1,519,988

2006-07 11,000 110 $11,110
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $16,172 $101,931 $1,412,995 $0 $1,531,098

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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WORK
ORDER #: WF0379145

PROJECT: ARRINGTON RD WATER SERVICE EXT PROJECT #: WTWOC

FUND: WATER CAPITAL PROJECTS PROJECT 
BUDGET: $745,056

PROJECT 
MANAGER: SPENCER THOMPSON FUNDING

SOURCES: Utility Revenue Bonds
PROJECT 
CLIENT: Water Services

This project will install a 12" water line along Arrington Road and Hwy 6.  This project provides water
service to properties along SH 6 that are currently served by Wellborn Special Utility District.
 

 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 47,920 0 0 $47,920

2006-07 121,920 575,216  $697,136
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $169,840 $575,216 $0 $745,056

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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WORK
ORDER #: WF0379197

PROJECT: BARRON ROAD WATER SERVICE PROJECT #: WTWOC
EXTENSION

FUND: WATER CAPITAL PROJECTS PROJECT 
BUDGET: $2,383,253

PROJECT 
MANAGER: SPENCER THOMPSON FUNDING

SOURCES: Utility Revenue Bonds
PROJECT
CLIENT: Water Services

This project will install a 18" water line along Barron Road, a 12" water along Barron Cut Off, and an 8"
water line along Wellborn Road.  This project provides water service to residents within College Station's
Water CCN who are currently served by Wellborn Special Utility District.

 

 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 200,837 936,088 0 $1,136,925

2006-07 82,776 773,552 $856,328
2007-08 390,000 $390,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $283,613 $2,099,640 $0 $2,383,253

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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WORK
ORDER #: WF0379226

PROJECT: LICK CREEK/ROCK PRAIRIE PROJECT #: WTWOC
SERVICE EXTENSION

FUND: WATER CAPITAL PROJECTS PROJECT 
BUDGET: $187,534

PROJECT 
MANAGER: SPENCER THOMPSON FUNDING

SOURCES: Utility Revenue Bonds
PROJECT 
CLIENT: Water Services

This project will install an 8" water line from the Lick Creek Wastewater Treatment Plant to Rock
Prairie Road.  This project provides water service to residents within College Station's Water CCN 
who are currently served by Wellborn Special Utility District.

 
 

FISCAL YEAR LAND ENG. CONSTR. MISC.  PROJECT TOTAL
Prior Years 0 48,455 117,054 0 $165,509

2006-07 11,225 10,800 $22,025
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $59,680 $127,854 $0 $187,534

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: ROCK PRAIRIE ROAD SOUTH OF CARTER LAKE (AREA 5)

FUND(S): PROJECT NUMBERS & BUDGET:
Water: WF0805789 $178,811
Wastewater: WF0805744 $221,000

Total Project Budget: $399,811

PROJECT 
MANAGER:

FUNDING
PROJECT SOURCES:
CLIENT: Water Services 

 

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 6,756 0 0
2006-07 0 43,056 350,000 0
2007-08 0 0 0 0
2008-09 0 0 0 0
2009-10 0 0 0 0
2010-11 0 0 0 0
2011-12 0 0 0 0
2012-13 0 0 0 0

$0
$0
$0

Installation of waterline, lift station, force main, and gravity line to serve Area 5 (2003).  Lift station costs are being shared with     
Area 6.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

PROJECT DESCRIPTION/STATUS

$0

$6,756
$393,056

$0
$0

PROJECT TOTAL $399,812$0 $49,812 $350,000 $0

WATER CAPITAL PROJECTS
WASTEWATER CAPITAL PROJECTS

Utility Revenue Bonds

SPENCER THOMPSON
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Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 3,811 0 0 $3,811
2006-07 25,000 150,000 $175,000
2007-08  $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Water Total $0 $28,811 $150,000 $0 $178,811

Wastewater Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 2,944 0 0 $2,944
2006-07 18,056 200,000 $218,056
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Wastewater Total $0 $21,000 $200,000 $0 $221,000

First Fiscal Year Annually Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0

ROCK PRAIRIE ROAD SOUTH OF CARTER LAKE (AREA 5)PROJECT:

PROJECT CALENDAR OF EXPENDITURES BY FUND

OPERATING COSTS

$0 $399,812PROJECT TOTAL $0 $49,812 $350,000
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PROJECT: WILLIAM D FITCH EAST (AREA 6)

FUND(S): PROJECT NUMBERS & BUDGET:
Water: WF0805807 $672,000
Wastewater: WF0805756 $638,000

Total Project Budget: $1,310,000

PROJECT 
MANAGER:

FUNDING
PROJECT SOURCES:
CLIENT: Water Services 

 

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 3,488 0 0
2006-07 0 95,456 650,000 0
2007-08 0 0 561,056 0
2008-09 0 0 0 0
2009-10 0 0 0 0
2010-11 0 0 0 0
2011-12 0 0 0 0
2012-13 0 0 0 0

WATER CAPITAL PROJECTS
WASTEWATER CAPITAL PROJECTS

Utility Revenue Bonds

SPENCER THOMPSON

$0
$0
$0

Installation of lift station, gravity line, and force main to serve Annexation Area 6 (2003).  Installation of water line to serve Area 6 in 
City's CCN.  In addition, possible 2007 annexation Area 2 to add to facility.    This project formerly knows as "Greens Prairie Rd 
Corridor East (Area 6).

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

PROJECT DESCRIPTION/STATUS

$0

$3,488
$745,456
$561,056

$0

PROJECT TOTAL $1,310,000$0 $98,944 $1,211,056 $0
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Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 2,944 0 0 $2,944
2006-07 58,000 200,000 $258,000
2007-08 411,056 $411,056
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Water Total $0 $60,944 $611,056 $0 $672,000

Wastewater Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 544 0 0 $544
2006-07 37,456 450,000 $487,456
2007-08 150,000 $150,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Wastewater Total $0 $38,000 $600,000 $0 $638,000

First Fiscal Year Annually Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0

WILLIAM D FITCH EAST (AREA 6)PROJECT:

PROJECT CALENDAR OF EXPENDITURES BY FUND

OPERATING COSTS

$0 $1,310,000PROJECT TOTAL $0 $98,944 $1,211,056
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PROJECT: Texas Avenue Relocation South

FUND(S): PROJECT NUMBERS & BUDGET:
238 - Water Capital Fund Water: WF0351282 $1,991,406
239 - Wastewater Capital Fund Wastewater: WF0351341 $1,325,848

Total Project Budget: $3,317,254

PROJECT 
MANAGER: Donald Harmon

FUNDING
PROJECT SOURCES: W/WW - URB 
CLIENT: Water Services Department

Water - FY05 - $120,000 transferred from Rock Prairie/Bird Pond project - WF0352094.
Wastewater - FY05 - $230,000 transferred from Steeplechase Impact Fee Project - WF0354517.

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $38,555 $213,243 $3,019,610 $5,391 $0
2006-07 $0 $2,000 $10,000 $400 $1,085
2007-08 $0 $2,000 $10,000 $400 $1,085
2008-09 $0 $2,000 $10,000 $400 $1,085
2009-10 $0 $0 $0 $0 $0
2010-11 $0 $0 $0 $0 $0
2011-12 $0 $0 $0 $0 $0
2012-13 $0 $0 $0 $0 $0

$0
$0
$0
$0

$3,276,799
$13,485
$13,485
$13,485

$3,255PROJECT TOTAL $3,317,254$38,555 $219,243 $3,049,610 $6,591

Texas Avenue will be widened from Dominik to Harvey Mitchell Parkway. Water lines will need to be relocated into an easement 
under the proposed development. Sewer lines will need to be relocated into an easement outside of the right-of-way.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

PROJECT DESCRIPTION/STATUS
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Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $32,847 $112,765 $1,823,211 $2,355 $0 $1,971,178
2006-07 $0 $1,000 $5,000 $200 $543 $6,743
2007-08 $0 $1,000 $5,000 $200 $543 $6,743
2008-09 $0 $1,000 $5,000 $200 $543 $6,743
2009-10 $0 $0 $0 $0 $0 $0
2010-11 $0 $0 $0 $0 $0 $0
2011-12 $0 $0 $0 $0 $0 $0
2012-13 $0 $0 $0 $0 $0 $0

Water Total $32,847 $115,765 $1,838,211 $2,955 $1,628 $1,991,406

Wastewater Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $5,708 $100,478 $1,196,399 $3,036 $0 $1,305,621
2006-07 $0 $1,000 $5,000 $200 $543 $6,743
2007-08 $0 $1,000 $5,000 $200 $543 $6,743
2008-09 $0 $1,000 $5,000 $200 $543 $6,743
2009-10 $0 $0 $0 $0 $0 $0
2010-11 $0 $0 $0 $0 $0 $0
2011-12 $0 $0 $0 $0 $0 $0
2012-13 $0 $0 $0 $0 $0 $0

Wastewater Total $5,708 $103,478 $1,211,399 $3,636 $1,628 $1,325,848

First Fiscal Year Annually Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0

$3,049,610 $6,591 $3,255 $3,317,254

PROJECT:

PROJECT CALENDAR OF EXPENDITURES BY FUND

Texas Avenue Relocation South

OPERATING COSTS

PROJECT TOTAL $38,555 $219,243
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PROJECT: SOUTH KNOLL / THE GLADE REHAB

FUND(S): PROJECT NUMBERS & BUDGET:
Water: TBD $1,725,000

 Wastewater: TBD $1,215,400
Total Project Budget: $2,940,400

PROJECT 
MANAGER: ED SAVAGE

FUNDING
PROJECT SOURCES:
CLIENT: Water Services 

Water

Wastewater 

Council Award of Construction Contract:  Spring 2008

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 0 0 0
2006-07 0 0 0 0
2007-08 0 170,000 1,364,200 0
2008-09 0 42,000 1,364,200 0
2009-10 0 0 0 0
2010-11 0 0 0 0
2011-12 0 0 0 0
2012-13 0 0 0 0

$0

Utility Revenue Bonds

Council Award of Engineering Contract:  Fall 2007
Council Award of Construction Contract:  Spring 2008

Council Award of Engineering Contract:  Fall 2007

Replacement of water and wastewater lines in area bounded by Haines, Southwest Parkway, Glade, and Langford. These water 
lines were identified by the Freese & Nichols Southside Water Study (July 2003). The wastewater lines in the Southside area        
were identified by the CDM Capacity/Infiltration/Inflow Management Project 2002-2003 Sanitary Sewer Evaluations.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

PROJECT DESCRIPTION/STATUS

WATER CAPITAL PROJECTS
WASTEWATER CAPITAL PROJECTS

$0

$0
$0

$1,534,200
$1,406,200

$0
$0

PROJECT TOTAL $2,940,400$0 $212,000 $2,728,400 $0
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Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 0 0 0 $0
2006-07 $0
2007-08 100,000 800,000 $900,000
2008-09 25,000 800,000 $825,000
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Water Total $0 $125,000 $1,600,000 $0 $1,725,000

Wastewater Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 0 0 0 $0
2006-07 $0
2007-08 70,000 564,200 $634,200
2008-09 17,000 564,200 $581,200
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

Wastewater Total $0 $87,000 $1,128,400 $0 $1,215,400

First Fiscal Year Annually Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0

SOUTH KNOLL / THE GLADE REHABPROJECT:

PROJECT CALENDAR OF EXPENDITURES BY FUND

OPERATING COSTS

$0 $2,940,400PROJECT TOTAL $0 $212,000 $2,728,400

233



HEART OF THE RESEARCH VALLEY  

234



WWAASSTTEEWWAATTEERR  

CCAAPPIITTAALL  IIMMPPRROOVVEEMMEENNTT  PPRROOJJEECCTTSS  

  

FFIISSCCAALL  YYEEAARR  22000077--22000088  TTHHRROOUUGGHH  

FFIISSCCAALL  YYEEAARR  22001122--22001133  

  

235



WASTEWATER SERVICE
CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2007-2008 THROUGH FISCAL YEAR 2012-2013

FY08

 PROJECT REVISED

PROJECT WORK REQUEST BUDGET ACTUAL FY 06-07 ESTIMATE

NUMBER NUMBER AMOUNT FY 05-06 APPROPRIATIONS FY 06-07

ADDITIONAL RESOURCES:  

    UTILITY REVENUE BONDS 3,000,000$            7,100,000$                       5,300,000$            

    INTEREST ON INVESTMENTS 119,303                 55,000                              55,000                  

    TRANSFERS FROM OPERATIONS 2,000,000              1,000,000                         1,000,000              
   INTERGOVERNMENTAL -                            -                                        -                            

    OTHER -                            -                                        -                            

            SUBTOTAL ADDITIONAL RESOURCES 5,119,303$            8,155,000$                       6,355,000$            

            TOTAL RESOURCES AVAILABLE 9,552,296$            12,197,118$                     10,397,118$          

COLLECTION PROJECTS
COLLECTION PLANT - SCWOC

OVERSIZE PARTICIPATION - WF0464783 ANNUAL 41,989                  -                                        -                            

     SONOMA WW DEVELOPMENT AGREEMENT - WF0954571 375,230 -                            363,230                            375,230                 

NORTHEAST TRUNK EXPAN. PHASE I SS9805 WF0351744 663,517 369,985                 -                                        40,000                  

SC DARTMOUTH PHII - WF0350773 254,000 -                            204,000                            254,000                 

SC JONES-BUTLER WASTEWATER EXTENSION - WF0680144 44,000 -                            -                                        44,000                  

NANTUCKET SEWER - WF0700950  164,000 13,981                  -                                        150,019                 

NANTUCKET LIFT STATION - WF0954381 23,450 -                            23,450                              23,450                  

STEEPLECHASE IMPACT FEE - WF0354517 1,156,211 972,267                 -                                        56,000                  

RAYMOND STOTZER WEST - TBD 1,978,000 -                            1,580,000                         -                      

ANNEXATION PROJECTS

GREENS PR. W. OF ARRINGTON (AREA 2) - WF0395480 622,613 8,778                    184,202                            569,200                 

NANTUCKET E. OF HARPER'S FERRY (AREA 3) - WF0395488 552,525 6,664                    -                                        505,000                 

WC ROCK P RD S OF CARTER LAKE (AREA 5) - WF0805744 221,000            2,944                    200,000                            218,056                 

WC WILLIAM D FITCH EAST (AREA 6) - WF0805756 638,000 544                       450,000                            487,456                 

CLOSED PROJECTS - 16,814                  

   SUBTOTAL 1,433,966$            3,004,882$                       2,722,411$            

REHABILITATION PROJECTS:

EMERALD PKWY / BENT OAK - WF0626151 141,094 1,538                    6                                       6,250                    

LIFT STATION #3 REHAB  WF0383012 199,036            23,083                  64,953                              136,000                 

LIFT STATION #2 REHAB SCWOC TBD 100,000 -                            -                                        -                            

FOXFIRE LIFT STATION REHAB SCWOC TBD 100,000 -                            -                                        -                            

SC BARRON ROAD REHAB - WF0654332 100,000            -                            -                                        25,000                  

DC BEE CREEK COMBINED WASTEWATER WF0738214 164,500            49,382                  8,500                                114,668                 

DC BEE CREEK PH IV & V WASTEWATER TBD 300,000            -                            -                                        -                            

CARTERS CREEK SCREW LIFT SYSTEM - WF0376687 1,453,164         717                       246,306                            250,000                 

SC CHURCH AVENUE REHAB - PHASE II - WF0632257 103,313            -                            46,687                              50,374                  

WC TEXAS AVE. RELOCATION SOUTH SS0003 WF0351341 1,325,848         256,798                 -                                        6,743                    

SC TAUBER & STASNEY REHAB - WF0625893 120,000            13,775                  50,000                              74,190                  

SC PEDESTRIAN IMP ON 2818/WELSH TBD 72,000              -                            72,000                              72,000                  

SC WEST PARK - WF0427245 1,500,000         497,336                 448,581                            922,181                 

SC COLLEGE PARK/BREEZY HEIGHTS - WF0595926 1,305,000         32,502                  1,196,250                         580,062                 

WC SOUTH KNOLL / THE GLADE - TBD 1,215,400         -                            -                                        -                            

CLOSED PROJECTS 685,403                 2,798                                2                           

    SUBTOTAL 1,560,534$            2,136,081$                       2,237,470$            
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WASTEWATER SERVICE
CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2007-2008 THROUGH FISCAL YEAR 2012-2013

APPROVED

FY07-08 PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED

APPROPRIATIONS FY 07-08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13

3,200,000$                       3,200,000$           2,000,000$           250,000$          -$                     -$                      150,000$          

11,100                              11,100                  10,100                  2,000                5,400               9,700                9,700                

2,200,000                         2,200,000             1,000,000             -                       500,000           250,000            100,000            
-                                        -                           740,000                -                       -                       -                        -                        

-                                        -                           -                           -                       -                       -                        -                        

  

5,411,100$                       5,411,100$           3,750,100$           252,000$          505,400$          259,700$          259,700$          
 

6,103,402$                       6,103,402$            3,836,749$           381,806$          579,706$          504,406$          459,106$          

  
 

  

  

100,000                            100,000                100,000                100,000            100,000           100,000            100,000            

-                                        -                           -                           -                       -                       -                        -                        

-                                        -                           -                           -                       -                       -                        -                        

-                                        -                           -                           -                       -                       -                        -                        

-                                        -                           -                           -                       -                       -                        -                        

-                                        -                           -                           -                       -                       -                        -                        

-                                        -                           -                           -                       -                       -                        -                        

-                                        978,000                1,000,000             -                       -                       -                        -                        

-                                        -                           -                           -                       -                       -                        -                        

-                                        -                           -                           -                       -                       -                        -                        

-                                        -                           -                           -                       -                       -                        -                        

150,000                            150,000                -                           -                       -                       -                        -                        

250,000$                          1,228,000$           1,100,000$           100,000$          100,000$          100,000$          100,000$          

  

  

-                                        130,000                -                           -                       -                       -                        -                        

-                                        -                           -                           -                       -                       -                        -                        

100,000                            100,000                -                           -                       -                       -                        -                        

100,000                            100,000                -                           -                       -                       -                        -                        

-                                        75,000                  -                           -                       -                       -                        -                        

-                                        -                           -                           -                       -                       -                        -                        

300,000                            300,000                -                           -                       -                       -                        -                        

-                                        299,784                -                           -                       -                       -                        -                        

36,626                              36,626                  -                           -                       -                       -                        -                        

-                                        6,743                    6,743                    -                       -                       -                        -                        

-                                        26,321                  -                           -                       -                       -                        -                        

-                                        -                           -                           -                       -                       -                        -                        

-                                        -                           -                           -                       -                       -                        -                        

-                                        658,328                -                           -                       -                       -                        -                        

634,200                            634,200                581,200                -                       -                       -                        -                        

1,170,826$                       2,367,002$           587,943$              -$                     -$                     -$                      -$                      
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WASTEWATER SERVICE
CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2007-2008 THROUGH FISCAL YEAR 2012-2013

FY08

 PROJECT REVISED

PROJECT WORK REQUEST BUDGET ACTUAL FY 06-07 ESTIMATE

NUMBER NUMBER AMOUNT FY 05-06 APPROPRIATIONS FY 06-07

TREATMENT & DISPOSAL PROJECTS
TREATMENT & DISPOSAL/PUMPING PLANT - SPWOC

2005 ODOR CONTROL IMPROVEMENTS - WF0620950 1,495,348         490,286                 535,348                            925,200                 

CARTERS CREEK UV IMPROVEMENTS - WF0585450 1,900,000         41,393                  261,000                            500,000                 

CARTERS CREEK CLARIFIER IMPROVEMENTS TBD 205,000 -                            175,000                            175,000                 

CARTERS CREEK HEADWORKS IMP TBD 1,325,000 -                            -                                        -                            

CARTERS CREEK SERVICE WATER IMP TBD 450,000 -                            150,000                            150,000                 

LICK CREEK CLARIFIER CATWALKS TBD 200,000 -                            200,000                            200,000                 

SLUDGE TREATMENT & DISPOSAL/PUMPING PLANT - SSWOC

SLUDGE PROCESSING IMPROVEMENTS SS9803 WF0363214 3,001,873         833,993                 1,651,929                         1,829,980              

CARTERS CREEK BLOWER OVERHAULS TBD 140,000            -                            80,000                              80,000                  

LICK CREEK CENTRIFUGE IMPROVEMENTS TBD 400,000            -                            -                                        -                            

SEWER GENERAL PLANT - SGWOC   

WASTEWATER PLANT SECURITY - WF0466416 419,167            293,868                 -                                        7,400                    

CCWWTP PAVEMENT/REPAIRS IMP - WF0567890 585,778 13,017                  550,106                            556,089                 

SCADA REPLACEMENT - WF0742950 362,000            -                            163,000                            141,500                 

CLOSED PROJECTS 439,779                 357,514                            3,000                    

   SUBTOTAL 2,112,335$            4,123,897$                       4,568,169$            

CAPITAL PROJECTS CONTINGENCY WF0700774 ANNUAL -                            -                                        -                            

CAPITAL PROJECTS SUBTOTAL 5,106,836$            9,264,860$                       9,528,050$            

GENERAL AND ADMINISTRATIVE 72,930                  98,765                              98,765                  

DEBT ISSUANCE COST 1,691                    78,000                              78,000                  

            TOTAL EXPENDITURES, MODIFIED ACCRUAL BASIS OF ACCOUNTING 5,181,457$            9,441,625$                       9,704,815$            

BEGINING WORKING CAPITAL BALANCE, ACCRUAL BASIS OF ACCOUNTING: 4,432,993$            4,042,118$                       4,042,118$            

MEASUREMENT FOCUS ADJUSTMENT (328,721)               

ENDING WORKING CAPITAL BALANCE, ACCRUAL BASIS OF ACCOUNTING: 4,042,118$            2,755,493$                       692,302$               

SC = Project funded through combination of sources. Project sheet reflected in Streets section of CIP document. 
FC = Project funded through combination of sources. Project sheet reflected in Facilties section of CIP document. 
WC = Project funded through combination of sources. Project sheet reflected in Water section of CIP document. 
DC = Project funded through combination of sources. Project sheet reflected in Drainage section of CIP document. 
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WASTEWATER SERVICE
CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2007-2008 THROUGH FISCAL YEAR 2012-2013

APPROVED

FY07-08 PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED

APPROPRIATIONS FY 07-08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13

  

  

-                                        -                           -                           -                       -                       -                        -                        

1,069,314                         1,324,333             -                           -                       -                       -                        -                        

30,000                              30,000                  -                           -                       -                       -                        -                        

125,000                            125,000                1,200,000             -                       -                       -                        -                        

300,000                            150,000                150,000                -                       -                       -                        -                        

-                                        -                           -                           -                       -                       -                        -                        

-                                        -                           -                           -                       -                       -                        -                        

60,000                              60,000                  -                           -                       -                       -                        -                        

50,000                              50,000                  350,000                -                       -                       -                        -                        

  

     

-                                        20,000                   -                           -                       -                       -                        -                        

-                                        -                           -                           -                       -                       -                        -                        

72,500                              163,000                57,500                  -                       -                       -                        -                        

1,706,814$                       1,922,333$           1,757,500$           -$                     -$                     -$                      -$                      

150,000                            150,000                150,000                150,000            150,000           150,000            150,000            

3,277,640$                       5,667,335$           3,595,443$           250,000$          250,000$          250,000$          250,000$          

290,418                            290,418                75,000                  50,000              50,000             50,000              50,000              

59,000                              59,000                  36,500                  7,500                35,000             5,000                5,000                

3,627,058$                       6,016,753$           3,706,943$           307,500$          335,000$          305,000$          305,000$          

692,302$                          692,302$              86,649$                129,806$          74,306$           244,706$          199,406$          

2,476,344$                       86,649$                129,806$              74,306$            244,706$          199,406$          154,106$          
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WORK  
ORDER #: WF0464783

PROJECT: OVERSIZE PARTICIPATION PROJECT #: SCWOC
WASTEWATER LINES 

FUND: PROJECT 
BUDGET: ANNUAL

PROJECT 
MANAGER: ED SAVAGE FUNDING
  SOURCES: Utility Revenue Bonds
PROJECT 
CLIENT: Water Services

These funds are available for oversize participation with developers in the construction of sewer lines above
the minimum size needed to serve the development.  This allows lines to be built large enough to meet future
development without having to go back and install larger lines.  Projects are identified based on development
activity.
Original FY07 appropriation - $295,000
$72,000 transferred to Pedestrian Imp on 2818 - FY07
$223,000 transferred to Sonoma WW Development Agreement project WF0954571 - FY07

Total OP annual funding $250,000.  Projects funded from OP FY 05-06:
Valley Park - Pornada $102,500.00 WF0763380

Total OP annual funding $250,000.  Projects funded from OP FY 04-05:
Year to date remaining balance available:  $245,540.00
Southern Trace OP $4,850.00 WF0578968

Total OP annual funding $250,000.  Projects funded from OP FY 03-04:
Edelweiss Gartens Phase 5 $39,749.00 WF0473056
Reatta Subdivision (Spring Creek Line Ext) $207,676.00 WF0473164

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 0 17,120 0 $17,120

2006-07 0 $0
2007-08 100,000 $100,000
2008-09 100,000 $100,000
2009-10 100,000 $100,000
2010-11 100,000 $100,000
2011-12 100,000 $100,000
2012-13 100,000 $100,000
TOTAL $0 $0 $617,120 $0 $617,120

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

WASTEWATER CAPITAL PROJECTS

$0 $0

PROJECT DESCRIPTION

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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WORK
ORDER #:

PROJECT: Sonoma WW Development Agreement PROJECT #: WF0954571

FUND: PROJECT 
BUDGET: $375,230

PROJECT 
MANAGER: Spencer Thompson FUNDING

SOURCES: Utility Revenue Bonds
PROJECT
CLIENT: Water Services

This project is for the construction of a gravity sewer trunk line that will connect the existing Spring Creek
 Impact Fee line to the Sonoma Development and extend across W.D. Fitch Parkway. 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 0 0 0 $0

2006-07 375,230 $375,230
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $375,230 $0 $375,230

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

WASTEWATER CAPITAL PROJECTS

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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WORK  
ORDER #: WF0351744

PROJECT: NORTHEAST TRUNK EXPANSION PROJECT #: SS9805

FUND: PROJECT 
BUDGET: $663,517

PROJECT 
MANAGER: CHAD MALLETT FUNDING
 SOURCES: Utility Revenue Bonds
PROJECT 
CLIENT: Water Services

Replacement of sewer section crossing SH 6 near FM 60 interchange.

 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 19,136 428,927 175,454 0 $623,517

2006-07 40,000 $40,000
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $19,136 $468,927 $175,454 $0 $663,517

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

WASTEWATER CAPITAL PROJECTS

$0 $0

PROJECT DESCRIPTION

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR
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WORK  
 ORDER #: WF0700950

PROJECT: NANTUCKET SEWER PROJECT #: SCWOC
 

FUND: PROJECT 
BUDGET: $164,000

PROJECT 
MANAGER: ED SAVAGE FUNDING
 SOURCES: Utility Revenue Bonds
PROJECT 
CLIENT: Water Services

The Nantucket Wastewater Treatment Plant service area was annexed in 2002.  The City needs to
purchase the collection system, lift station, and potentially the package plant in order to serve
the individual households presently connected to the treatment plant.  After purchase, package 
plant will be taken offline and connected to city's infrastructure.
 
 
 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 13,981 0 0 0 $13,981

2006-07 150,019 $150,019
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $13,981 $0 $150,019 $0 $164,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

WASTEWATER CAPITAL PROJECTS

PROJECT DESCRIPTION

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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WORK  
ORDER #: WF0954381

PROJECT: NANTUCKET LIFT STATION PROJECT #: SCWOC

FUND: WASTEWATER CAPITAL PROJECTS PROJECT 
BUDGET: $23,450

PROJECT 
MANAGER: FRED SUROVIK FUNDING
 SOURCES: Utility Revenue Bonds
PROJECT 
CLIENT: Water Services

This project provides for the design, easement acquisition, and construction of a gravity sewer line to eliminate
the need for Nantucket Lift Sation.  It also provides for the necssary temporary repairs to the lift station 
to maintain sewer service to the area until this line can be constructed.
  

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 0 0 0 $0

2006-07 23,450 $23,450
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $23,450 $0 $23,450

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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WORK  
ORDER #: WF0354517

PROJECT: STEEPLECHASE IMPACT FEE PROJECT #: SCWOC

FUND: WASTEWATER CAPITAL PROJECTS PROJECT 
BUDGET: $1,156,211

PROJECT 
MANAGER: SPENCER THOMPSON FUNDING
 SOURCES: Utility Revenue Bonds
PROJECT 
CLIENT: Water Services

Installation of gravity wastewater line across Wellborn Road and along Old Wellborn Road to serve
Rock Prairie Road West and Jones-Butler areas.

 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 61,717 159,495 878,999 0 $1,100,211

2006-07 34,000 22,000 $56,000
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $61,717 $193,495 $900,999 $0 $1,156,211

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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WORK  
ORDER #: TBD

PROJECT: RAYMOND STOTZER WEST PROJECT #: SCWOC

FUND: WASTEWATER CAPITAL PROJECTS PROJECT 
BUDGET: $1,978,000

PROJECT 
MANAGER: SPENCER THOMPSON FUNDING
 SOURCES: Utility Revenue Bonds
PROJECT 
CLIENT: Water Services

Due to annexation, development and expected future development, wastewater services will be necessary. 
This project is also designated for a future lift station near the airport.

 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 0 0 0 $0

2006-07 $0
2007-08 183,000 215,000 580,000 $978,000
2008-09 1,000,000 $1,000,000
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $183,000 $215,000 $1,580,000 $0 $1,978,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0

247



WORK  
ORDER #: WF0395480

PROJECT: PROJECT #: SCWOC
(AREA 2)

FUND: PROJECT 
BUDGET: $622,613

PROJECT 
MANAGER: SPENCER THOMPSON FUNDING
 SOURCES: Utility Revenue Bonds
PROJECT 
CLIENT: Water Services

Installation of wastewater lines to serve residents annexed in 2002.  Installation of wastewater line 
from Arrington Road to Nantucket Drive.

 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 53,100 312 0 $53,413

2006-07 200 569,000  $569,200
2007-08  $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $53,300 $569,312 $0 $622,613

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually

GREENS PRAIRIE RD W. OF ARRINGTON

WASTEWATER CAPITAL PROJECTS

PROJECT DESCRIPTION

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR
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WORK  
PROJECT: ORDER #: WF0399488

(AREA 3) PROJECT #: SCWOC

FUND: PROJECT 
BUDGET: $552,525

PROJECT 
MANAGER: SPENCER THOMPSON FUNDING
 SOURCES: Utility Revenue Bonds
PROJECT 
CLIENT: Water Services

Installation of wastewater lines to serve residents annexed in 2002 in Area 3.

 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 47,213 312 0 $47,525

2006-07 10,000 495,000  $505,000
2007-08  $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $57,213 $495,312 $0 $552,525

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

NANTUCKET EAST OF HARPERS FERRY 

WASTEWATER CAPITAL PROJECTS

PROJECT DESCRIPTION

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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WORK  
ORDER #: WF0626151

PROJECT: PROJECT #: SCWOC

FUND: PROJECT 
BUDGET: $141,094

PROJECT 
MANAGER: ED SAVAGE FUNDING
 SOURCES: Utility Revenue Bonds
PROJECT 
CLIENT: Water Services

New alignment of approximately 1,000' of 24" wastewater collection line will be installed to provide
better flow hydraulics and will have sealed and bolted manholes.  This construction will correct poor flow
conveyance through the particular sewer segment and high levels of infiltration and inflow in the sewer
basin upstream of the area.

   

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 1,088 3,756 0 0 $4,844

2006-07 6,250 $6,250
2007-08 130,000 $130,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $1,088 $10,006 $130,000 $0 $141,094

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

WASTEWATER CAPITAL PROJECTS

EMERALD PARKWAY / BENT OAK

$0 $0

PROJECT DESCRIPTION/STATUS
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WORK  
ORDER #: WF0383012

PROJECT: LIFT STATION #3 REHAB PROJECT #: SCWOC

FUND: WASTEWATER CAPITAL PROJECTS PROJECT 
BUDGET: $199,036

PROJECT 
MANAGER: FRED SUROVIK FUNDING
 SOURCES: Utility Revenue Bonds
PROJECT 
CLIENT: Water Services

This project will rehabilitate deteriorated infrastructure and increase capacity to service a developing
sewershed.

  

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 0 63,036 0 $63,036

2006-07 11,000 125,000 $136,000
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $11,000 $188,036 $0 $199,036

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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WORK 
ORDER #: TBD

PROJECT: LIFT STATION #2 REHAB PROJECT #: SCWOC

FUND: PROJECT 
BUDGET: $100,000

PROJECT FUNDING
MANAGER: FRED SUROVIK SOURCES: Utility Revenue Bonds

PROJECT 
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0

2006-07 $0
2007-08 20,000 80,000 $100,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $20,000 $80,000 $0 $100,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

WASTEWATER CAPITAL PROJECTS

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project will upgrade the electrical service, replace deteriorated piping and recoat the interior of the wet well 
to upgrade the station and extend its service life. 

OPERATING COSTS
First Fiscal Year Annually
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WORK 
ORDER #: TBD

PROJECT: FOXFIRE LIFT STATION REHAB PROJECT #: SCWOC

FUND: PROJECT 
BUDGET: $100,000

PROJECT FUNDING
MANAGER: FRED SUROVIK SOURCES: Utility Revenue Bonds

PROJECT 
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0

2006-07 $0
2007-08 20,000 80,000 $100,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $20,000 $80,000 $0 $100,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

This project will upgrade the electrical service, replace deteriorated piping and recoat the interior of the wet well 
to upgrade the station and extend its service life. 

OPERATING COSTS
First Fiscal Year Annually

WASTEWATER CAPITAL PROJECTS

$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR
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WORK  
ORDER #: WF0376687

PROJECT: CARTERS CREEK SCREW LIFT SYSTEM PROJECT #: SCWOC

FUND: WASTEWATER CAPITAL PROJECTS PROJECT 
BUDGET: $1,453,164

PROJECT 
MANAGER: FRED SUROVIK FUNDING
 SOURCES: Utility Revenue Bonds
PROJECT 
CLIENT: Water Services

Provide funds for the replacement of Internaliff Screw Lift Pumps which have exceeded their economical
life-cycle located before the Headworks of Carters Creek Wastewater Treatment Plant.  Estimates for
FY02-03 provide for the replacement of one (1) Screw Lift Pump.  Two (2) pumps will be replaced in FY03-04
and FY04-05, and the final one (1) will be replaced in FY06-07.

 
 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 0 903,380 0 $903,380

2006-07 250,000 $250,000
2007-08 299,784 $299,784
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $1,453,164 $0 $1,453,164

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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WORK  
ORDER #: WF0620950

PROJECT: 2005 ODOR CONTROL PROJECT #: SSWOC

FUND: PROJECT 
BUDGET: $1,495,348  

PROJECT 
MANAGER: FRED SUROVIK FUNDING
 SOURCES: Utility Revenue Bonds
PROJECT 
CLIENT: Water Services

This project will reduce emissions from the most likely sources of off site odors.
1)  Install upgraded aeration systems.
2)  Address corrosion at the Thickner Building and Plant #3 blowers with improved exhaust treatments.
3)  These improvements will be constructed concurrently with the Sludge Processing Improvements.

 

This project is justified on the need to mitigate wastewater treatment process odors offending 
residential neighborhoods near the Carters Creek Wastewater Treatment Plant.
 
FY05-06 - transfer $260,000 from Carters Creek Pavement Improvements - WF0567890
 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 84,490 111,295 374,362 0 $570,148

2006-07 500 9,700 915,000 $925,200
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $84,990 $120,995 $1,289,362 $0 $1,495,348

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

WASTEWATER CAPITAL PROJECTS

$0 $0

PROJECT DESCRIPTION

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR
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WORK  
ORDER #: WF0585450

PROJECT: CARTERS CREEK UV IMPROVEMENTS PROJECT #: SPWOC

FUND: PROJECT 
BUDGET: $1,900,000

PROJECT 
MANAGER: FRED SUROVIK FUNDING
 SOURCES: Utility Revenue Bonds
PROJECT 
CLIENT: Water Services

This project will determine the most effective improvements to replace the existing UV system and/or 
controls and install the selected improvements.  This system has reached its service life and no longer
meets TCEQ requirements.  Ultra-violet lights are used for disinfecting the effluent from the
wastewater treatment plant before being released into the waterways. 
Updated 4/23/07. Construction estimate for the improvements selected via RFP is approximately twice the 
value of the May 2006 Prelimininary Engineering Report. 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 73,991 1,676 0 $75,667

2006-07 75,000 425,000 $500,000
2007-08 22,000 1,302,333 $1,324,333
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $170,991 $1,729,009 $0 $1,900,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

WASTEWATER CAPITAL PROJECTS

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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WORK
ORDER #: TBD

PROJECT: PROJECT #: SPWOC

FUND: PROJECT 
BUDGET: $205,000

PROJECT 
MANAGER: DOUG WALLACE FUNDING
 SOURCES: Utility Revenue Bonds
PROJECT 
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 0 0 0 $0

2006-07 175,000 $175,000
2007-08 30,000 $30,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $205,000 $0 $205,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

CARTERS CREEK CLARIFIER 
IMPROVEMENTS

Provide funds for improvements to the Carters Creek WWTP clarifiers.  FY 2006 - 2007 - replace the clarifier 
rake drives on Clarifiers 2B and 3B, replace the walkway surfaces on Clarifiers 2B and 3B, install an operating 
platform, and raise the clarifier drain MOV to ground level.  FY2007-08 - install safety rails around Clarifiers 2B 
and 3B.

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

WASTEWATER CAPITAL PROJECTS

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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WORK
ORDER #: TBD

PROJECT: PROJECT #: SPWOC

FUND: PROJECT 
BUDGET: $1,325,000

PROJECT 
MANAGER: DOUG WALLACE FUNDING
 SOURCES: Utility Revenue Bonds
PROJECT 
CLIENT: Water Services  

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 0 $0 $0

2006-07 $0
2007-08 125,000 $125,000
2008-09 1,200,000 $1,200,000
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $125,000 $1,200,000 $0 $1,325,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually

CARTERS CREEK HEADWORKS 
IMPROVEMENTS

Provide funds for engineering and construction to make the following improvements to the Carters Creek WWTP 
Headworks.  Replace the motorized bar screens with more efficient step screens.  Design, construct, and install 
more efficient replacements for the current grit bridges.  Overhaul the shaftless screw conveyor.  Install mixers in 
the wells at the end of the grit bridges.

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

WASTEWATER CAPITAL PROJECTS
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WORK
ORDER #: TBD

PROJECT: PROJECT #: SPWOC

FUND: PROJECT 
BUDGET: $450,000

PROJECT 
MANAGER: DOUG WALLACE FUNDING
 SOURCES: Utility Revenue Bonds
PROJECT 
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 0 $0 $0

2006-07 150,000 $150,000
2007-08 150,000 $150,000
2008-09 150,000 $150,000
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $450,000 $0 $450,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Provide funds for improvements to the Carters Creek service water system.  FY 2006 - 2007 - replace the 
current service water screen with a self-cleaning model.  FY 2007 - 2008 - install complete bleach injection 
system with a bulk liquid bleach tank, an above ground level PVC injection point, an improved bleach pump, a 
cover for the entire system, and a paved drive for the bulk delivery of bleach.  FY 2008-09 replace the two 
service water pumps with more efficient models.

OPERATING COSTS
First Fiscal Year Annually

WASTEWATER CAPITAL PROJECTS

CARTERS CREEK SERVICE WATER 
IMPROVEMENTS

$0 $0

PROJECT DESCRIPTION/STATUS
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WORK
ORDER #: TBD

PROJECT: LICK CREEK CLARIFIER CATWALKS PROJECT #: SPWOC

FUND: PROJECT 
BUDGET: $200,000

PROJECT 
MANAGER: DOUG WALLACE FUNDING
 SOURCES: Utility Revenue Bonds
PROJECT 
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 0 0 0 $0

2006-07 200,000 $200,000
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $200,000 $0 $200,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

WASTEWATER CAPITAL PROHECTS

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Provide funds for constructing catwalks around the Lick Creek clarifiers.  The catwalks will provide safe access 
for the operators to operate and maintain the clarifiers.

OPERATING COSTS
First Fiscal Year Annually
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WORK
ORDER #: WF0363214

PROJECT: SLUDGE PROCESSING IMPROVEMENTS PROJECT #: SS9803

FUND: WASTEWATER CAPITAL PROJECTS PROJECT 
BUDGET: $3,001,873

PROJECT 
MANAGER: FRED SUROVIK FUNDING
 SOURCES: Utility Revenue Bonds
PROJECT 
CLIENT: Water Services

Project provides for the design and construction of infrastructure required to satisfy increasing demands for 
wastewater sludge processing services.  Digesters and related infrastructure will be designed and constructed
to increase the efficiency and cost-effectiveness of sludge handling, processing, conditioning, and other
functions required to produce an end product meeting Federal and State statutes and rules.

$15,180 transferred to WF0954381 - Nantucket Lift Station - FY07.
 
 
 
 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 466,676 705,217 0 $1,171,893

2006-07 96,762 1,733,218 $1,829,980
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $563,438 $2,438,435 $0 $3,001,873

 

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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WORK
ORDER #: TBD

PROJECT: CARTERS CREEK BLOWER OVERHAULS PROJECT #: SSWOC

FUND: PROJECT 
BUDGET: $140,000

PROJECT 
MANAGER: DOUG WALLACE FUNDING
 SOURCES: Utility Revenue Bonds
PROJECT 
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 0 $0 $0

2006-07 80,000 $80,000
2007-08 60,000 $60,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $140,000 $0 $140,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

WASTEWATER CAPITAL PROJECTS

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Provide funds for the purchase of services to inspect and repair as necessary seven blowers at the Carters 
Creek WWTP.  FY 2006-07 - overhaul Blowers #1, #4, #7, and #8.  FY 2007-08 - overhaul Blowers #2, #6, and 
#9.

OPERATING COSTS
First Fiscal Year Annually
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WORK
ORDER #: TBD

PROJECT: PROJECT #: SSWOC

FUND: PROJECT 
BUDGET: $400,000

PROJECT 
MANAGER: DOUG WALLACE FUNDING
 SOURCES: Utility Revenue Bonds
PROJECT 
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 0 0 0 $0

2006-07 $0
2007-08 50,000 $50,000
2008-09 350,000 $350,000
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $50,000 $350,000 $0 $400,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually

LICK CREEK CENTRIFUGE 
IMPROVEMENTS

Provide funds for improvements to the Lick Creek WWTP Centrifuge.  These include installing a larger sludge 
discharge hopper, a sludge conveyor replacing the current moyno pump, and a work platform around the 
centrifuge.

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

WASTEWATER CAPITAL PROJECTS
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WORK
ORDER #: WF0466416

PROJECT: WASTEWATER PLANT SECURITY PROJECT #: SGWOC

FUND: PROJECT 
BUDGET: $419,167

PROJECT 
MANAGER: MICHAEL KELLOGG FUNDING
 SOURCES: Utility Revenue Bonds
PROJECT 
CLIENT: Water Services

Design, construct, and install equipment and systems to strengthen security and minimize risks of 
potential terrorists activities and other threats to City's Wastewater Treatment Plant infrastructures.

Staff will import concepts developed by Vulnerability Assessment consultant contract 03-66 (approved by 
City Council 03-13-03, Agenda Item #10.4) to enhance wastewater infrastructure security.
February 26, 2004 Engineering Contract #04-062 approved by Council, Item #11.7.
 
 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 62,488 329,279 0 $391,767

2006-07 200 7,200 $7,400
2007-08 20,000 $20,000
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $62,688 $356,479 $0 $419,167

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

WASTEWATER CAPITAL PROJECTS

$0 $0

PROJECT DESCRIPTION

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR
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WORK  
ORDER #: WF0567890

PROJECT: PROJECT #: SGWOC

FUND: PROJECT 
BUDGET: $585,778

PROJECT 
MANAGER: FRED SUROVIK FUNDING
 SOURCES: Utility Revenue Bonds
PROJECT 
CLIENT: Water Services

Provide funds for design and construction of new and replacement street and parking lot pavements at
the Carters Creek Wastewater Treatment Plant.  Scope of work involves removal of 7,700 square yards of
37 year old failed asphaltic concrete street pavement and replacement with portland cement concrete 
pavement design to carry current traffic loads.  Scope also includes addition of 1,400 square yards of
new vehicle parking infrastructure.

  
 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 29,689 0 0 $29,689

2006-07 556,089 $556,089
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $29,689 $556,089 $0 $585,778

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

WASTEWATER CAPITAL PROJECTS

CCWWTP PAVEMENT REPAIRS/IMPR.

$0 $0

PROJECT DESCRIPTION
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WORK  
ORDER #: WF0742950

PROJECT: SCADA REPLACEMENT PROJECT #: SGWOC

FUND: PROJECT 
BUDGET: $362,000

PROJECT 
MANAGER: MIKE KELLOGG FUNDING
 SOURCES: Utility Revenue Services
PROJECT 
CLIENT: Water Services

This project will facilitate the replacement of control based equipment that has exceeded its useful
service life.  It will upgrade the control of the plants into a more integrated architecture that will:

1.  Reduce development time and cost by the re-use of engineering practices.
2.  Maximize returns from existing assets, through greatly improved control and monitoring.
3.  Reduce future installation cost by utilizing standard bus technologies.
4.  Provide a means of being proactive in maintaining equipment with available diagnostic tools.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 0 0 0 $0

2006-07 65,000 76,500 $141,500
2007-08 83,000 80,000 $163,000
2008-09 27,500 30,000 $57,500
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $175,500 $186,500 $362,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

WASTEWATER CAPITAL PROJECTS

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually
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BBRRAAZZOOSS  VVAALLLLEEYY  SSOOLLIIDD  WWAASSTTEE  

MMAANNAAGGEEMMEENNTT  AAGGEENNCCYY  ((BBVVSSWWMMAA))  

CCAAPPIITTAALL  IIMMPPRROOVVEEMMEENNTT  PPRROOJJEECCTTSS  

  

FFIISSCCAALL  YYEEAARR  22000077--22000088  TTHHRROOUUGGHH  

FFIISSCCAALL  YYEEAARR  22001122--22001133  
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CITY OF COLLEGE STATION
BRAZOS VALLEY SOLID WASTE MANAGEMENT AGENCY (BVSWMA)

PRO - FORMA
FISCAL YEAR 2007-2008 THROUGH FISCAL YEAR 2012-2013

REVISED FY07
BUDGET FY 06 APPROVED FY07
AMOUNT ACTUAL APPROPRIATIONS ESTIMATE

  LANDFILL CHARGES 5,316,986$       5,947,000$                          5,950,000$          
 OTHER SALES - METHANE GAS -                        -                                           -                           
  INTEREST 366,087            178,000                               375,000               
  OTHER 24,488              -                                           -                           

      TOTAL REVENUES 5,707,561$       6,125,000$                          6,325,000$          

EXPENDITURES AND TRANSFERS
  LANDFILL OPERATIONS 2,618,999$       3,112,262$                          2,948,729$          
  ADMINISTRATION 352,328            339,175                               301,379               
  PROPOSED SLAs -                        -                                           -                           
  PAY PLAN ADJUSTMENTS -                        -                                           -                           

EXPEND & TRANSFERS SUBTOTAL 2,971,327$       3,451,437$                          3,250,108$          

BVSWMA CIP
BV0403 - RPR Gas Recovery and final cover 8,000,000 125,350            -                                           41,842                 
BV0404 - RPR Gas Collection System 109,900 -                        -                                           33,971                 
BV0504 - RPR Soil Deficit Management 1,086,500 1,061,191         -                                           23,000                 
BV0003 - HWY 30 land purchase 2,608,500 234,128            191,500                               405,140               
BV0502 - HWY 30 Permit Application/Legal Fees 1,996,136 99,734              1,240,136                            1,291,459            
BV0601 - HWY 30 Access 2,609,660 -                        721,000                               121,000               
BV0602 - HWY 30 Buildings & Infrastructure 3,785,690 -                        25,000                                 25,000                 
BV0603 - HWY 30 Design  Services 2,112,000 207,178            247,000                               447,000               
BV0701 - HWY 30 Cell Construction 8,704,154 -                        -                                           -                           
TBD - HWY 30 Compost Facility Design and Construction 1,553,500 -                        -                                           -                           
TBD - HWY 30 Petroleum Pipeline Relocation 634,040 -                        -                                           -                           

Closed Projects 790,254            11,970                 

2,517,834$       2,424,636$                          2,400,382$          

NON-DEPARTMENTAL
    CONTRIBUTIONS 50,500$            20,000$                               70,000$               
    OTHER 12,485              667,000                               -                           
    TRANSFERS OUT 52,905              -                                           -                           
    GENERAL & ADMIN. TRANSFERS 278,149            338,761                               338,761               
    BRYAN COMPOST FACILITY COSTS -                        -                                           -                           
    HOST FEES 127,176            155,000                               135,175               
    CONTINGENCY -                        85,000                                 35,000                 

NON-DEPARTMENTAL SUBTOTAL 521,215$          1,265,761$                          578,936$             

     TOTAL OPERATING EXPENDITURES
     AND TRANSFERS 6,010,376$       7,141,834$                          6,229,426$          

INCREASE (DECREASE) IN WORKING CAPITAL 
FROM OPERATIONS, modified accrual budgetary basis (302,815)$         (1,016,834)$                         95,574$               

BEGINNING WORKING CAPITAL, accrual basis of acccounting 9,175,854$       8,954,289$                          8,954,289$          

Measurement Focus Adjustment 81,250              

ENDING WORKING CAPITAL, accrual basis of acccounting 8,954,289$       7,937,455$                          9,049,863$          
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CITY OF COLLEGE STATION
BRAZOS VALLEY SOLID WASTE MANAGEMENT AGENCY (BVSWMA)

PRO - FORMA
FISCAL YEAR 2007-2008 THROUGH FISCAL YEAR 2012-2013

FY 08       
APPROVED FY 08 FY 09 FY 10 FY 11 FY 12 FY 13

APPROPRIATIONS PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED

6,125,000$                      6,125,000$         6,305,000$          6,800,000$          7,000,000$               7,206,000$                7,418,000$        
TBD TBD TBD TBD TBD TBD TBD

208,000                           208,000              130,000               64,000                 39,000                      26,000                       49,000               
-                                       -                          -                           -                           -                                -                                -                        

6,333,000$                      6,333,000$         6,435,000$          6,864,000$          7,039,000$               7,232,000$                7,467,000$        

3,170,925$                      3,170,925$         3,270,000$          3,370,000$          3,480,000$               3,590,000$                3,700,000$        
307,932                           307,932              320,000               330,000               340,000                    360,000                     380,000             

-                                       -                          -                           -                           -                                -                                -                        
-                                       -                          -                           -                           -                                -                                -                        

3,478,857$                      3,478,857$         3,590,000$          3,700,000$          3,820,000$               3,950,000$                4,080,000$        

-                                       -                          -                           -                           4,000,000                 -                                -                        
8,306                               15,000                8,000                   -                           -                                -                                -                        

-                                       -                          -                           -                           -                                -                                -                        
-                                       -                          -                           -                           -                                -                                -                        

94,975                             305,100              71,985                 74,518                 76,522                      -                                -                        
568,330                           1,168,330           1,320,330            -                           -                                -                                -                        

1,266,710                        1,266,710           2,368,980            125,000               -                                -                                -                        
900,000                           1,092,822           250,000               15,000                 50,000                      50,000                       -                        

-                                       -                          2,452,537            2,452,537            -                                1,899,540                  1,899,540          
-                                       -                          -                           -                           -                                -                                -                        
-                                       -                          -                           -                           -                                -                                -                        

-                          -                           -                           -                                -                                -                        

2,838,321$                      3,847,962$         6,471,832$          2,667,055$          4,126,522$               1,949,540$                1,899,540$        

-$                                     -$                        -$                         -$                         -$                              -$                              -$                      
-                                       1,000,000           -                           -                           -                                -                                -                        
-                                       -                          -                           -                           -                                -                                -                        

347,075                           347,075              355,000               363,000               371,000                    379,000                     387,000             
80,000                             80,000                80,000                 80,000                 80,000                      80,000                       80,000               

139,000                           139,000              143,000               147,000               151,000                    156,000                     161,000             
75,000                             75,000                75,000                 75,000                 75,000                      75,000                       75,000               

641,075$                         1,641,075$         653,000$             665,000$             677,000$                  690,000$                   703,000$           

6,958,253$                      8,967,894$         10,714,832$        7,032,055$          8,623,522$               6,589,540$                6,682,540$        

(625,253)$                        (2,634,894)$        (4,279,832)$         (168,055)$            (1,584,522)$              642,460$                   784,460$           

9,049,863$                      9,049,863$         6,414,969$          2,135,137$          1,967,082$               382,560$                   1,025,020$        

8,424,610$                      6,414,969$         2,135,137$          1,967,082$          382,560$                  1,025,020$                1,809,480$        
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PROJECT: RPR Gas Recovery and Final Cover PROJECT #: BV0403

FUND: BVSWMA PROJECT 
BUDGET: $8,000,000

PROJECT FUNDING
MANAGER: Samantha Best SOURCES: BVSWMA

PROJECT 
CLIENT: BVSWMA

This project is for the construction of approximately 98 acres of Subtitle D Final Cover.  An Active
Gas Collection and Control System (GCCS) was installed in conjunction with Phase I of the project.  The project also 
includes professional services for project design, bid administration, and quality assurance/quality control during 
construction, and a global positioning satellite system for compaction and grading work.  Phase I construction for   
49 acres reached final completion in 2006.  Phase II of the project will commence when the remaining landfill 
footprint reaches design capacity (projected FY 2010-2011).  Phase I project will have annual operating costs of 
$7,000.00
It is projected that this project will come in under budget.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $679,051 2,225,233 $302,652 $3,206,936

2006-07 30,000 11842 $41,842
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 775,000 3,225,000 $4,000,000
2011-12 $0
2012-13 $0
TOTAL $0 $1,484,051 $5,462,075 $302,652 $7,248,778

Total
Personnel $0
Supplies $10,000
Service $4,000
Capital $0
TOTAL $14,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2,000

OPERATING COSTS
First Fiscal Year Annually

$7,000

5,000
2,000

$7,000

5,000

Rock Prairie
Rd Landfill

Easterwood Airport

State Hwy 6 One Mile RadiusState Hwy 30

State Hwy 
30 Landfill

Navasota 
River
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PROJECT: RPR Gas Collection System PROJECT #: BV0404

FUND: BVSWMA PROJECT 
BUDGET: $109,900

PROJECT FUNDING
MANAGER: Samantha Best SOURCES: BVSWMA

PROJECT 
CLIENT: BVSWMA

This project encompasses the installation of seven horizontal gas collection trenches in the lateral expansion
area.  The project includes the installation and fusion welding of high density polyethelene (HDPE) pipe and 
rock backfill as the fill sequence progresses.  This project will be constructed in-house utilizing BVSWMA
forces.  The first two gas collection trenchs were installed in late 2004 and 2005.  Two trenches are scheduled 
to be installed in FY2007 and again in FY2008.  The remaining trench will be installed as design elevation 276   
is reached in Fill Sector 19.  These horizontal trenches will be tied into Phase I GCCS once Phase II commences.  
It is projected that this project will come in under budget.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 15,531 $0 $15,531

2006-07 33,971 $33,971
2007-08 15,000 $15,000
2008-09 8,000 $8,000
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $72,502 $0 $72,502

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0

Rock Prairie
Rd Landfill

Easterwood Airport

State Hwy 6 One Mile RadiusState Hwy 30

State Hwy 
30 Landfill

Navasota 
River
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PROJECT: RPR Soil Deficit Management PROJECT #: BV0504

FUND: BVSWMA PROJECT 
BUDGET: $1,086,500

PROJECT Pete Caler FUNDING
MANAGER: Samantha Best SOURCES: BVSWMA

PROJECT 
CLIENT: BVSWMA

This project is for the purchase of property needed for soil deficit management for the RPRLF.  The 76 acre  
property was owned by Dolly Olden and is located adjacent to the landfill on Rock Prairie Road.  The RPRLF
is in need of approximately 1.2 million cubic yards of soil to use for daily cover operations as well as eventual
closing of the facility.  Once the needed soil has been excavated and the landfill closed, the property will be 
used as a lake to enhance the recreational attributes of the area.  Professional Services for a master excavation  
and grading plan and an evaluation of groundwater conditions associated with the lake on the property are
included.  A fence to separate the property purchased will be constructed in house.  Budget amendment   
for $1,057,200:$8,500 transferred from 999-4973-585-41-60 for achaeological assessment dig.  

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $1,050,249 $9,949 3,244 $0 $1,063,441

2006-07 23,000 $23,000
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $1,050,249 $32,949 $3,244 $0 $1,086,441

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0

Rock Prairie
Rd Landfill

Easterwood Airport

State Hwy 6 One Mile RadiusState Hwy 30

State Hwy 
30 Landfill

Navasota 
River
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PROJECT: HWY 30 Land Purchase PROJECT #: BV0003

PROJECT 
FUND: BVSWMA BUDGET: $2,608,500

PROJECT FUNDING
MANAGER: Pete Caler SOURCES: BVSWMA

PROJECT 
CLIENT: BVSWMA

This project is for the purchase of approximately 610 acres in Grimes County for the future SH 30 Landfill site.
Approximately 90% of the total acreage has been purchased as of March 2007.  The remaining tracts of land
are expected to be condemned in mid  2007.  

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $2,195,027 $0 0 $8,333 $2,203,360

2006-07 382,971 22,169 $405,140
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $2,577,998 $0 $0 $30,502 $0 $2,608,500

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

Rock Prairie
Rd Landfill

Easterwood Airport

State Hwy 6 One Mile RadiusState Hwy 30

State Hwy 
30 Landfill

Navasota 
River
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PROJECT: HWY 30 Permit Application/Legal Fees/ PROJECT #: BV0502
Mitigation

PROJECT 
FUND: BVSWMA BUDGET: $1,996,136

PROJECT FUNDING
MANAGER: Pete Caler SOURCES: BVSWMA

PROJECT 
CLIENT: BVSWMA

This project is for the permitting process for the SH 30 Landfill site in Grimes County, Texas.  This project
includes off-site land acquisition and engineering fees for section 404 and other miscellaneous permits.  
The land acquisition will be for floodplain and NLT mitigation.  This project also includes permit work for a 
driveway, on-site mitigation plan development, and a landfill permit modification for TMPA property.

$603,000 transferred from BV0603 in FY07. 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 73,350 0 103,202 $176,552

2006-07 750,000 375,000 86,323 80,136 $1,291,459
2007-08 224,000 81,100 $305,100
2008-09 71,985 $71,985
2009-10 74,518 $74,518
2010-11 76,522 $76,522
2011-12 $0
2012-13 $0
TOTAL $750,000 $448,350 $310,323 $487,463 $1,996,136

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0

Rock Prairie
Rd Landfill

Easterwood Airport

State Hwy 6 One Mile RadiusState Hwy 30

State Hwy 
30 Landfill

Navasota 
River
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PROJECT: HWY 30 Access Development PROJECT #: BV0601

PROJECT 
FUND: BVSWMA BUDGET: $2,609,660

PROJECT FUNDING
MANAGER: Pete Caler/Samantha Best SOURCES: BVSWMA

PROJECT 
CLIENT: BVSWMA

This project is for access development and fencing for the SH 30 Landfill. This will include a perimeter fence
and gates, paved and unpaved roadways, a bridge over Alum Creek parking areas, and State Highway 30 
improvements.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0

2006-07 121,000 $121,000
2007-08 1,168,330 $1,168,330
2008-09 1,320,330 $1,320,330
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $2,609,660 $0 $0 $2,609,660

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0

Rock Prairie
Rd Landfill

Easterwood Airport

State Hwy 6 One Mile RadiusState Hwy 30

State Hwy 
30 Landfill

Navasota 
River
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PROJECT: HWY 30 Buildings & Infrastructure PROJECT #: BV0602

PROJECT 
FUND: BVSWMA BUDGET: $3,785,690

PROJECT FUNDING
MANAGER: Pete Caler/Samantha Best SOURCES: BVSWMA

PROJECT 
CLIENT: BVSWMA

This project includes the construction of buildings and related infrastructure for the future SH 30 landfill facility
in Grimes County. These include a scale house and scales, maintenance facility, waste screening area, 
service facility for drivers, citizens convenience area, and a de-mudder. Related infrastructure includes 
landscaping, water and electric supply systems,and a waste-water management system.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0

2006-07 25,000 $25,000
2007-08 1,266,710 $1,266,710
2008-09 2,368,980 $2,368,980
2009-10 125,000 $125,000
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $3,785,690 $0 $0 $3,785,690

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0

Rock Prairie
Rd Landfill

Easterwood Airport

State Hwy 6 One Mile RadiusState Hwy 30

State Hwy 
30 Landfill

Navasota 
River
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PROJECT: HWY 30 Design Services PROJECT #: BV0603

PROJECT 
FUND: BVSWMA BUDGET: $2,112,000

PROJECT FUNDING
MANAGER: Pete Caler SOURCES: BVSWMA

PROJECT 
CLIENT: BVSWMA

This project is for design, engineering and architectural services for the SH 30 Landfill Facility. These services 
will include the design and engineering of disposal cells, access infrastructure, and utilities infrastructure.
Architectural services will include the assorted facility buildings and landscaping located at the site.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $207,178 0 $0 $207,178

2006-07 447,000 $447,000
2007-08 1,092,822 $1,092,822
2008-09 250,000 $250,000
2009-10 15,000 $15,000
2010-11 50,000 $50,000
2011-12 50,000 $50,000
2012-13  $0
TOTAL $0 $2,112,000 $0 $0 $2,112,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

Rock Prairie
Rd Landfill

Easterwood Airport

State Hwy 6 One Mile RadiusState Hwy 30

State Hwy 
30 Landfill

Navasota 
River
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PROJECT: HWY 30 Cell Construction PROJECT #: BV0701

PROJECT 
FUND: BVSWMA BUDGET: $8,704,154

PROJECT FUNDING
MANAGER: Pete Caler/Samantha Best SOURCES: BVSWMA

PROJECT 
CLIENT: BVSWMA

This project is for Fill Sector 6  and 5A at the future SH 30 landfill site in Grimes County.  Each fill sector will
encompass an area of approximately 20 acres.  Construction will include the excavation, recompacted clay 
liner, HDPE composite liner and related leachate collection structures.  Construction is expected to begin in 
2008. Also included in this project are water and gas monitoring wells and quality control/quality assurance 
costs.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0

2006-07 $0
2007-08 $0
2008-09 2,452,537 $2,452,537
2009-10 2,452,537 $2,452,537
2010-11 $0
2011-12 1,899,540 $1,899,540
2012-13 1,899,540 $1,899,540
TOTAL $0 $0 $8,704,154 $0 $0 $8,704,154

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0

Rock Prairie
Rd Landfill

Easterwood Airport

State Hwy 6 One Mile RadiusState Hwy 30

State Hwy 
30 Landfill

Navasota 
River
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PROJECT: Compost Facility Design and PROJECT #: TBD
Construction (Twin Oaks Landfill)

PROJECT 
FUND: BVSWMA BUDGET: $1,553, 500

PROJECT FUNDING
MANAGER: Pete Caler/Samantha Best SOURCES: BVSWMA

PROJECT 
CLIENT: BVSWMA

This project includes the construction of  infrastructure for a composting facility at the Twin Oaks Landfill. 
The estimated start of design and construction is FY2014. The facility will be located on fill sector 1of the
landfill footprint.

This project is anticipated to begin in FY14.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0

2006-07 $0
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $0 $0 $0

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0

Rock Prairie
Rd Landfill

Easterwood Airport

State Hwy 6 One Mile RadiusState Hwy 30

State Hwy 
30 Landfill

Navasota 
River
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PROJECT: Petroleum Pipeline Relocation PROJECT #: TBD
(Twin Oaks Landfill)

PROJECT 
FUND: BVSWMA BUDGET: $634,040

PROJECT FUNDING
MANAGER: Pete Caler/Samantha Best SOURCES: BVSWMA

PROJECT 
CLIENT: BVSWMA

This project includes the relocation of a petroleum pipeline at the Twin Oaks Landfill. The estimated start of
design and construction is FY2015. The pipeline is currently located within the landfill footprint and will be
relocated outside the perimeter of the waste fill area.

This project is anticipated to begin in FY15.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0

2006-07 $0
2007-08 $0
2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
TOTAL $0 $0 $0 $0 $0

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

$0 $0

Rock Prairie
Rd Landfill

Easterwood Airport

State Hwy 6 One Mile RadiusState Hwy 30

State Hwy 
30 Landfill

Navasota 
River
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Total
Projected Projected Projected Projected Projected Estimated O&M

FY08 FY09 FY10 FY11 FY12 Cost FY08-FY12
Street/Traffic Projects

Traffic Signal Rio Grande and Rock Prairie -                 1,100             1,100             1,100             1,100             4,400                   
Traffic Signal at Welsh and Holleman -                 1,100             1,100             1,100             1,100             4,400                   
Traffic Signal Harvey M. at Luther 2,400             2,400             2,400             2,400             2,400             12,000                
Traffic Signal Harvey M. at Holleman 2,400             2,400             2,400             2,400             2,400             12,000                

Street/Traffic Project Totals 4,800$          7,000$          7,000$          7,000$          7,000$           32,800$             

Parks Projects
University Park Development 11,220           22,930           23,618           24,326           25,056           107,151              
Veteran's Park and Athletic Complex, Phase 379,580         385,051         390,686         390,491         402,206         1,948,014           
Forestry Shop Construction 28,000           7,000             7,000             7,000             7,000             56,000                
Woodland Hills Park Development 7,435             14,770           15,213           15,669           16,140           69,227                
Lincoln Center Additional Parking 6,000             6,000             6,000             6,000             6,000             30,000                
Gabbard Park Improvements 4,000             4,000             4,000             4,000             4,000             20,000                
Oaks Park Improvements 5,000             5,000             5,000             5,000             5,000             25,000                
Oaks Park Basketball Pavilion 5,000             5,000             5,000             5,000             5,000             25,000                

Parks Project Totals 446,235$      449,751$     456,517$     457,487$     470,402$      2,280,391$        

Facilities and Technology Projects
New Cemetery 151,490$      143,698$      148,009$      152,449$      157,023$      752,669$            
Relocation of Fire Station #3 -                     20,000           20,000           20,000           20,000           80,000                
New City Hall - - - - - TBD
Northgate Improvements -                     35,000           35,000           35,000           35,000           140,000              
Municipal Facility Improvements -                     32,000           32,000           32,000           32,000           128,000              
Police Field Reporting -                     23,000           23,000           23,000           23,000           92,000                
Automated Citations 15,120           15,120           15,120           15,120           15,120           75,600                
Police Booking 18,000           18,000           18,000           18,000           18,000           90,000                
EMS Reporting System -                     20,000           20,000           20,000           20,000           80,000                
PD Scheduling System -                     -                     9,300             9,300             9,300             27,900                
Automated Customer Service -                     35,000           35,000           35,000           35,000           140,000              
PARD Automation 12,000           12,000           12,000           12,000           12,000           60,000                
AS400 Enhancement -                     -                     28,000           28,000           28,000           84,000                
PBX Replacement 34,000           34,000           34,000           34,000           34,000           170,000              
Radio System Replacement Enhancement -                     150,000         150,000         150,000         150,000         600,000              
 Wireless Infrastructure -                     20,000           20,000           20,000           20,000           80,000                

Facilities and Technology Project Totals 230,610$      557,818$     599,429$     603,869$     608,443$      2,600,169$        

Drainage Projects
Capital Projects -$              -$              -$              -$              -$                    

Drainage Project Totals -$             -$             -$             -$             -$              -$                   

Total Estimated O&M Costs 681,645$      1,014,569$  1,062,946$  1,068,356$  1,085,844$   4,913,360$        

Governmental Funds Capital Improvement Projects
Estimated Operations and Maintenance Costs
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Total
Projected Projected Projected Projected Projected Estimated O&M

FY08 FY09 FY10 FY11 FY12 Cost FY08-FY12
Parkland Dedication
    Northgate Park (Spruce Street) 750               750               750               750               750               3,750.00

Southwest Park Development -                28,550          29,407          30,289          31,197          119,442.55
John Crompton Park Ph II 4,000            4,000            4,000            4,000            4,000            20,000.00
Edelweiss Gartens Park 24,778          49,507          50,992          52,522          54,098          231,896.82
Cove of Nantucket Park 2,500            5,000            5,000            5,000            5,000            22,500.00

Parks Project Totals 31,278$        87,057$       89,399$       91,811$       94,295$        393,839$           

Convention Center
Capital Projects -$              -$              -$              -$              -$              TBD

Convention Center Project Totals -$             -$             -$             -$             -$              -$                  

Total Estimated O&M Costs 31,278$        87,057$       89,399$       91,811$       94,295$        393,839$           

Special Revenue Funds Capital Improvement Projects
Estimated Operations and Maintenance Costs
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Total
Projected Projected Projected Projected Projected Estimated O&M

FY08 FY09 FY10 FY11 FY12 Cost FY08-FY12

BVSWMA Projects
RPR Gas Recovery and final cover 7,000$      7,000$      7,000$      7,000$      7,000$      35,000$              

BVSWMA Project Totals 7,000$     7,000$     7,000$     7,000$     7,000$      35,000$             

Water/Wastewater Projects
Well #7 152,000$  152,000$  152,000$  152,000$  152,000$  760,000$            
Reclaimed Water - Irrigation -            -            76,000      76,000      76,000      228,000.00

Water/Wastewater Project Totals 152,000$ 152,000$ 228,000$ 228,000$ 228,000$  988,000$           

Total Estimated O&M Costs 159,000$ 159,000$ 235,000$ 235,000$ 235,000$  1,023,000$        

Enterprise Funds Capital Improvement Projects
Estimated Operations and Maintenance Costs
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Index by Project/Work Order Name

Streets Projects Project # Page Facility Projects Project # Page
ARRINGTON/DECATUR EXTENSION ST0606 40 DESIGN OF SENIOR CENTER GG0601 123
BARRON ROAD INTERCHANGE DESIGN ST0212 45 FIRE STATION # 5 GG0201 115
BARRON ROAD REHABILITATION ST0409 46-47 LIBRARY BOOK DONATIONS GG9901 113
BARRON ROAD RIGHT OF WAY ST0006 44 MUNICIPAL BUILDINGS REHAB & REMODEL GG0801 122
BIKE LOOP - 2005 ST0530 66 MUNICIPAL FACILITY IMPROVEMENTS GG0701 121
CHURCH AVE REHAB PHASE II ST0523 24-25 NEW CEMETERY GG9905 114
COCS BEAUTIFICATION IMPROVEMENTS ST0515 71 NEW CITY HALL GG0408 119
COLLEGE PARK/BREEZY HEIGHTS (SOUTHSIDE) ST0507 20-21 NORTHGATE IMPROVEMENTS TBD 120
CORSAIR (AMS) STREET EXTENSION ST0612 37 POLICE STATION IMPROVEMENTS GG0402 118
DARTMOUTH EXTENSION PHASE II ST0211 34-35 RELOCATION OF FIRE STATION #3 GG0401 116-117
FUTURE STREET EXTENSION PROJECTS ST0701 41
HIKE AND BIKE TRAILS ST0521 68 Technology Projects Project # Page
JONES-BUTLER RD SOUTH - PH II ST0005 30-31 AS400 ENHANCEMENT TBD 133
MANUEL DRIVE OP ST0802 39 ATM NETWORK REPLACEMENT CO0522 138
MISC. BIKE TRAILS ST9803 67 AUTOMATED CITATIONS CO0503 126
NEIGHBORHOOD CIP (TRAFFIC CALMING) ST0012 69 AUTOMATED CUSTOMER SERVICE CO0102 131
NEW TRAFFIC SIGNAL PROJECTS ST0512 56 EMS REPORTING SYSTEM CO0702 129
NORTHGATE STREET REHAB ST0518 22 MDT SYSTEM REPLACEMENT CO0701 128
OVERSIZE PARTICIPATION ST0519 36 PARD AUTOMATION CO0402 132
PEDESTRIAN IMP ON UNIVERSITY DR - PHASE IA ST0416 70 PBX (PHONE SYSTEM) REPLACEMENT CO0400 135
PEDESTRIAN IMPROVEMENTS ON FM 2818 ST0516 72-73 PD SCHEDULING SYSTEM CO0703 130
ROCK PRAIRIE RD WIDENING - DESIGN AND ROW ST0417 43 POLICE BOOKING CO0515 127
SIDEWALK IMP ON APPOMATTOX ST0803 77 POLICE FIELD REPORTING CO0516 125
SIDEWALK IMP ON SOUTHWEST PKWY ST0702 76 RADIO SYSTEM REPLACEMENT CO0601 136
SIDEWALK IMPROVEMENTS ST0517 74 UPS REPLACEMENT CO0603 134
SOUTHERN BREEZE DRIVE ST0704 42 WIDE AREA COMMUNICATIONS GRANT CO0706 137
SOUTHWEST PKWY MEDIANS ST0602 55 WIRELESS INFRASTRUCTURE CO0704 139
TAUBER AND STASNEY REHAB/NG SIDEWALKS ST0505 26-27
TRAFFIC MGMT. IMPROVE. ST0011 53 Drainage Projects Project # Page
TRAFFIC SIGNAL @ 2818/F&B ST0610 62 BEE CREEK - Letter of Map Revision SD0703 153
TRAFFIC SIGNAL @ GB DRIVE EAST & DOMINIK ST0205 63 BEE CREEK (COMBINED) SD9802 144-145
TRAFFIC SIGNAL @ HM PKWY AND HOLLEMAN ST0608 61 BEE CREEK PH. IV & V. SD0001 146-147
TRAFFIC SIGNAL @ HM PKWY AND LUTHER ST0607 60 COLLEGE PARK/BREEZY HEIGHTS SD0601 20-21
TRAFFIC SIGNAL @ ROCK PRAIRIE/RIO GRANDE ST0414 58 GREENWAYS PROJECTS SD9903 148
TRAFFIC SIGNAL @ WELSH/HOLLEMAN ST0415 59 MINOR DRAINAGE IMPROVEMENTS SD0801 149
TRAFFIC SIGNAL COMMUNICATIONS ST0411 64 PEEBLE CREEK DRAINAGE IMP SD0702 150
TRAFFIC SYSTEM SAFETY IMPR. ST0511 54 STORMWATER MAPPING SD0523 152
TX AVE STREETSCAPE PH II ST9915 50 WEST PARK DRAINAGE IMP SD0524 18-19
TXDOT ROW PAYMENT TBD 51 WPC (REDMOND TERRACE) SD0520 151
UNIV DR SIDEWALK IMPROVEMENTS ST0529 75 WPC DRAINAGE RESTORATION SD0704 154
VEHICLE DETECTION ST0302 57
VICTORIA OP ST9928 32 Parkland Dedication Projects Project # Page
WATERWOOD OP ST0613 38 CENTRAL PARK POND IMP/DISC GOLF PK0805 164
WEST PARK (SOUTHSIDE) ST0400 18-19 COVE OF NANTUCKET PARK PK0716 178
WILLIAM D. FITCH PKWY WIDENING PH II ST0520 48 EDELWEISS GARTENS PK0613 175

EMERALD FOREST PARK IMP. PK0713 172
Parks Projects Project # Page JOHN CROMPTON PARK PHASE II PK0712 170
ADAMSON POOL BATH HOUSE REPLACEMENT PK0701 94 NG (SPRUCE ST) LAND PURCHASE PK0727 160
CENTRAL PARK LIFE TRAIL EXERCISE EQUIPMENT PK0707 106 SOUTHWEST PARK DEVELOPMENT PK0806 168
CENTRAL PARK SHOP RENOVATION PK0521 90 UNIVERSITY PARK PK0410 86-87
FIELD REDEVELOPMENT PK0300 84 WOODLAND HILLS PARK DEV. PK0714 92-93
GABBARD PARK IMPROVEMENTS PK0704 103 WPC DISC GOLF COURSE PK0617 163
LINCOLN CENTER ADDITONAL PARKING PK0702 101 ZONE 1 PARK PK0051 159
LINCOLN CENTER BLDG TO PARKING COVER PK0602 100 ZONE 2 PARK PK0052 161
LINCOLN CENTER ENTRY SIDEWALK PK0803 107 ZONE 3 PARK PK0053 162
LINCOLN CENTER RECEPTION DESK IN FOYER PK0703 102 ZONE 4 PARK PK0054 165
LIONS PARK SWING SET PK0804 108 ZONE 5 PARK PK0055 166
NEW FORESTRY SHOP CONSTRUCTION PK0520 89 ZONE 6 PARK PK0056 167
OAKS PARK BASKETBALL PAVILLION PK0706 105 ZONE 7 PARK PK0057 169
OAKS PARK IMPROVEMENTS PK0705 104 ZONE 8 PARK PK0058 171
RAINTREE PARK IMPR. PK0068 83 ZONE 9 PARK PK0059 173
SOUTHWOOD VALLEY LITTLE LEAGUE LIGHTS PK0801 95 ZONE 10 PARK PK0060 174
THOMAS POOL BATH HOUSE REPLACEMENT PK0802 96 ZONE 11 PARK PK0061 176
UNIVERSITY PARK DEVELOPMENT PK0410 86-87 ZONE 12 PARK TBD 177
VETERANS PARK PHASE II PK0501 88 ZONE 13 PARK PK0807 179
WOLF PEN CREEK AMPHITHEATER ADDITIONS WP0501 98-99 ZONE 14 PARK PK0717 180
WOODLAND HILLS DEVELOPMENT PK0523 92-93 ZONE 15 PARK PK0808 181

ZONE 16 PARK TBD 182
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Index by Project/Work Order Name

Convention Center Projects Project # Page Wastewater Projects Work Order # Page
CONVENTION CENTER GG0523 186 BARRON ROAD REHAB WF0654332 46-47
HWY 30/60 INFRASTRUCTURE GG0105 187 BEE CREEK COMBINED WASTEWATER WF0738214 144-145

BEE CREEK PH IV & V WASTEWATER TBD 146-147
Water Projects Work Order # Page CARTERS CREEK BLOWER OVERHAULS TBD 264
ARRINGTON RD WATER SERVICE EXT WF0379145 221 CARTERS CREEK CLARIFIER IMPROVEMENTS TBD 259
B/CS PUMP INTERCONNECT WF0751883 217 CARTERS CREEK HEADWORKS IMP TBD 260
BARRON ROAD  WATER SERVICE EXT WF0379197 222 CARTERS CREEK SCREW LIFT SYSTEM WF0376687 255
BARRON ROAD REHAB WF0654325 46-47 CARTERS CREEK SERVICE WATER IMP TBD 261 
BEE CREEK PHASES IV & V TBD 146-147 CARTERS CREEK UV IMPROVEMENTS WF0585450 258
CENTRAL PARK LANE EXTENSION OP WF0592456 214 CCWWTP PAVEMENT/REPAIRS IMP WF0567890 267
CHURCH AVENUE REHAB - PHASE II WF0632256 24-25 CHURCH AVENUE REHAB - PHASE II WF0632257 24-25
COLLEGE PARK/BREEZY HEIGHTS WF0595915 20-21 COLLEGE PARK/BREEZY HEIGHTS WF0595926 20-21
COOLING TOWER UPGRADE WF0857892 207 DARTMOUTH PHII WF0350773 34-35
DARTMOUTH WATER EXTENSION PII WF0350795 34-35 EMERALD PKWY / BENT OAK WF0626151 251 
DOVE CROSSING SUBDIVISION, PH I  OP WF0592456 214 FOXFIRE LIFT STATION REHAB TBD 254
DOWLING ROAD 10MG GST - LAND PURCHASE WF0353631 205 GREENS PR. W. OF ARRINGTON (AREA 2) WF0395480 248 
DOWLING ROAD PUMP/CHEMICAL SYSTEM WF0499740 206 JONES-BUTLER WASTEWATER EXTENSION WF0680144 30-31
FIRE STATION #3 - BARRON ROAD WF0632255 116-117 LICK CREEK CENTRIFUGE IMPROVEMENTS TBD 265
GREENS PRAIRIE ELEVATED STORAGE ELEC UPGRADE TBD 209 LICK CREEK CLARIFIER CATWALKS TBD 262
JONES-BUTLER WATER EXT PHII WF0680235 30-31 LIFT STATION #2 REHAB TBD 253
LAND ACQUISITION - WELLS WF0377324 203 LIFT STATION #3 REHAB WF0383012 252
LICK CREEK/ROCK PRAIRIE SERVICE EXT WF0379226 223 NANTUCKET E. OF HARPER'S FERRY (AREA 3) WF0395488 249
OVERSIZED PARTICIPATION WF0742715 214 NANTUCKET LIFT STATION WF0954381 245
PARALLEL WATER TRANS LINE - SH21 - VILLA MARIA WF0352317 202 NANTUCKET SEWER WF0700950 244
PARALLEL WELLFIELD COLL LINE PH I WF0352553 201 NORTHEAST TRUNK EXPAN. PHASE I WF0351744 243
PEDESTRIAN IMP ON 2818/WELSH WF0614950 72-73 OVERSIZE PARTICIPATION WF0464783 241
ROCK P RD S OF CARTER LAKE (AREA 5) WF0805789 224-225 PEDESTRIAN IMP ON 2818/WELSH TBD 72-73
ROCK PRAIRIE WATER SERVICE EXT WF0352094 220 RAYMOND STOTZER WEST TBD 247
SANDY POINT PUMP STATION & WELLFIELD EROSION WF0461924 208 ROCK P RD S OF CARTER LAKE (AREA 5) WF0805744 224-225
SCADA REPLACEMENT WF0742940 210 SCADA REPLACEMENT WF0742950 268
SHENANDOAH PH 12 & 13 WF0579115 214 SLUDGE PROCESSING IMPROVEMENTS WF0363214 263
SONOMA PHASE 2 - 24" WATER LINE WF0934457 215 SONOMA WW DEVELOPMENT AGREEMENT WF0954571 242
SOUTH KNOLL/THE GLADE TBD 232-233 SOUTH KNOLL / THE GLADE TBD 232-233
SPPS FIBER OPTIC LINE TBD 212 STEEPLECHASE IMPACT FEE WF0354517 246
TAUBER & STASNEY WF0625888 26-27 TAUBER & STASNEY REHAB WF0625893 26-27
TEXAS AVE. RELOCATION SOUTH WF0351282 230-231 TEXAS AVE. RELOCATION SOUTH WF0351341 230-231
VICTORIA WATER OP WF0537425 216 WASTEWATER PLANT SECURITY WF0466416 266 
WATER PLANT SECURITY WF0466439 211 WEST PARK WF0427245 18-19
WATER RECLAIM / IRRIGATION TBD 218 WILLIAM D FITCH EAST (AREA 6) WF0805756 226-227
WELL #7 WF0353607 199 2005 ODOR CONTROL IMPROVEMENTS WF0620950 257
WELL #7 COLLECTION LINE WF0353621 200
WELL SITE DRAINAGE TBD 204 BVSWMA Projects Project # Page
WELLBORN WIDENING WF0613546 219 HWY 30 Access BV0601 277
WEST PARK WF0427233 18-19 HWY 30 Buildings & Infrastructure BV0602 278
WILLIAM D FITCH EAST (AREA 6) WF0805807 226-227 HWY 30 Cell Construction BV0701 280

HWY 30 Compost Facility Design and Construction TBD 281
HWY 30 Design  Services BV0603 279
HWY 30 Land Purchase BV0003 275
HWY 30 Permit Application/Legal Fees BV0502 276
HWY 30 Petroleum Pipeline Relocation TBD 282
RPR Gas Collection System BV0404 273
RPR Gas Recovery and Final Cover BV0403 272
RPR Soil Deficit Management BV0504 274
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Index by Project/Work Order Number

Project # Streets Projects Page Project # Facility Projects Page
ST0005 JONES-BUTLER RD SOUTH - PH II 30-31 GG0201 FIRE STATION # 5 115
ST0006 BARRON ROAD RIGHT OF WAY 44 GG0401 RELOCATION OF FIRE STATION #3 116-117
ST0011 TRAFFIC MGMT. IMPROVE. 53 GG0402 POLICE STATION IMPROVEMENTS 118
ST0012 NEIGHBORHOOD CIP (TRAFFIC CALMING) 69 GG0408 NEW CITY HALL 119
ST0205 TRAFFIC SIGNAL @ GB DRIVE EAST & DOMINIK 63 GG0601 DESIGN OF SENIOR CENTER 123
ST0211 DARTMOUTH EXTENSION PHASE II 34-35 GG0701 MUNICIPAL FACILITY IMPROVEMENTS 121
ST0212 BARRON ROAD INTERCHANGE DESIGN 45 GG0801 MUNICIPAL BUILDINGS REHAB & REMODEL 122
ST0302 VEHICLE DETECTION 57 GG9901 LIBRARY BOOK DONATIONS 113
ST0400 WEST PARK (SOUTHSIDE) 18-19 GG9905 NEW CEMETERY 114
ST0409 BARRON ROAD REHABILITATION 46-47 TBD NORTHGATE IMPROVEMENTS 120
ST0411 TRAFFIC SIGNAL COMMUNICATIONS 64
ST0414 TRAFFIC SIGNAL @ ROCK PRAIRIE/RIO GRANDE 58 Project # Technology Projects Page
ST0415 TRAFFIC SIGNAL @ WELSH/HOLLEMAN 59 CO0102 AUTOMATED CUSTOMER SERVICE 131
ST0416 PEDESTRIAN IMP ON UNIVERSITY DR - PHASE IA 70 CO0400 PBX (PHONE SYSTEM) REPLACEMENT 135
ST0417 ROCK PRAIRIE RD WIDENING - DESIGN AND ROW 43 CO0402 PARD AUTOMATION 132
ST0505 TAUBER AND STASNEY REHAB/NG SIDEWALKS 26-27 CO0503 AUTOMATED CITATIONS 126
ST0507 COLLEGE PARK/BREEZY HEIGHTS (SOUTHSIDE) 20-21 CO0515 POLICE BOOKING 127
ST0511 TRAFFIC SYSTEM SAFETY IMPR. 54 CO0516 POLICE FIELD REPORTING 125
ST0512 NEW TRAFFIC SIGNAL PROJECTS 56 CO0522 ATM NETWORK REPLACEMENT 138
ST0515 COCS BEAUTIFICATION IMPROVEMENTS 71 CO0601 RADIO SYSTEM REPLACEMENT 136
ST0516 PEDESTRIAN IMPROVEMENTS ON FM 2818 72-73 CO0603 UPS REPLACEMENT 134
ST0517 SIDEWALK IMPROVEMENTS 74 CO0701 MDT SYSTEM REPLACEMENT 128
ST0518 NORTHGATE STREET REHAB 22 CO0702 EMS REPORTING SYSTEM 129
ST0519 OVERSIZE PARTICIPATION 36 CO0703 PD SCHEDULING SYSTEM 130
ST0520 WILLIAM D. FITCH PKWY WIDENING PH II 48 CO0704 WIRELESS INFRASTRUCTURE 139
ST0521 HIKE AND BIKE TRAILS 68 CO0706 WIDE AREA COMMUNICATIONS GRANT 137
ST0523 CHURCH AVE REHAB PHASE II 24-25 TBD AS400 ENHANCEMENT 133
ST0529 UNIV DR SIDEWALK IMPROVEMENTS 75
ST0530 BIKE LOOP - 2005 66 Project # Drainage Projects Page
ST0602 SOUTHWEST PKWY MEDIANS 55 SD0001 BEE CREEK PH. IV & V. 146-147
ST0606 ARRINGTON/DECATUR EXTENSION 40 SD0520 WPC (REDMOND TERRACE) 151
ST0607 TRAFFIC SIGNAL @ HM PKWY AND LUTHER 60 SD0523 STORMWATER MAPPING 152
ST0608 TRAFFIC SIGNAL @ HM PKWY AND HOLLEMAN 61 SD0524 WEST PARK DRAINAGE IMP 18-19
ST0610 TRAFFIC SIGNAL @ 2818/F&B 62 SD0601 COLLEGE PARK/BREEZY HEIGHTS 20-21
ST0612 CORSAIR (AMS) STREET EXTENSION 37 SD0702 PEEBLE CREEK DRAINAGE IMP 150
ST0613 WATERWOOD OP 38 SD0703 BEE CREEK - Letter of Map Revision 153
ST0701 FUTURE STREET EXTENSION PROJECTS 41 SD0704 WPC DRAINAGE RESTORATION 154
ST0702 SIDEWALK IMP ON SOUTHWEST PKWY 76 SD0801 MINOR DRAINAGE IMPROVEMENTS 149
ST0704 SOUTHERN BREEZE DRIVE 42 SD9802 BEE CREEK (COMBINED) 144-145
ST0802 MANUEL DRIVE OP 39 SD9903 GREENWAYS PROJECTS 148
ST0803 SIDEWALK IMP ON APPOMATTOX 77
ST9803 MISC. BIKE TRAILS 67 Project # Parkland Dedication Projects Page
ST9915 TX AVE STREETSCAPE PH II 50 PK0051 ZONE 1 PARK 159
ST9928 VICTORIA OP 32 PK0052 ZONE 2 PARK 161

TBD TXDOT ROW PAYMENT 51 PK0053 ZONE 3 PARK 162
PK0054 ZONE 4 PARK 165

Project # Parks Projects Page PK0055 ZONE 5 PARK 166
PK0068 RAINTREE PARK IMPR. 83 PK0056 ZONE 6 PARK 167
PK0300 FIELD REDEVELOPMENT 84 PK0057 ZONE 7 PARK 169
PK0410 UNIVERSITY PARK DEVELOPMENT 86-87 PK0058 ZONE 8 PARK 171
PK0501 VETERANS PARK PHASE II 88 PK0059 ZONE 9 PARK 173
PK0520 NEW FORESTRY SHOP CONSTRUCTION 89 PK0060 ZONE 10 PARK 174
PK0521 CENTRAL PARK SHOP RENOVATION 90 PK0061 ZONE 11 PARK 176
PK0523 WOODLAND HILLS DEVELOPMENT 92-93 PK0410 UNIVERSITY PARK 86-87
PK0602 LINCOLN CENTER BLDG TO PARKING COVER 100 PK0613 EDELWEISS GARTENS 175
PK0701 ADAMSON POOL BATH HOUSE REPLACEMENT 94 PK0617 WPC DISC GOLF COURSE 163
PK0702 LINCOLN CENTER ADDITONAL PARKING 101 PK0712 JOHN CROMPTON PARK PHASE II 170
PK0703 LINCOLN CENTER RECEPTION DESK IN FOYER 102 PK0713 EMERALD FOREST PARK IMP. 172
PK0704 GABBARD PARK IMPROVEMENTS 103 PK0714 WOODLAND HILLS PARK DEV. 92-93
PK0705 OAKS PARK IMPROVEMENTS 104 PK0716 COVE OF NANTUCKET PARK 178
PK0706 OAKS PARK BASKETBALL PAVILLION 105 PK0717 ZONE 14 PARK 180
PK0707 CENTRAL PARK LIFE TRAIL EXERCISE EQUIPMENT 106 PK0727 NG (SPRUCE ST) LAND PURCHASE 160
PK0801 SOUTHWOOD VALLEY LITTLE LEAGUE LIGHTS 95 PK0805 CENTRAL PARK POND IMP/DISC GOLF 164
PK0802 THOMAS POOL BATH HOUSE REPLACEMENT 96 PK0806 SOUTHWEST PARK DEVELOPMENT 168
PK0803 LINCOLN CENTER ENTRY SIDEWALK 107 PK0807 ZONE 13 PARK 179
PK0804 LIONS PARK SWING SET 108 PK0808 ZONE 15 PARK 181
WP0501 WOLF PEN CREEK AMPHITHEATER ADDITIONS 98-99 TBD ZONE 12 PARK 177

TBD ZONE 16 PARK 182
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Index by Project/Work Order Number

Project # Convention Center Projects Page Work Order # Wastewater Projects Page
GG0105 HWY 30/60 INFRASTRUCTURE 187 WF0350773 DARTMOUTH PHII 34-35
GG0523 CONVENTION CENTER 186 WF0351341 TEXAS AVE. RELOCATION SOUTH 230-231

WF0351744 NORTHEAST TRUNK EXPAN. PHASE I 243
Work Order # Water Projects Page WF0354517 STEEPLECHASE IMPACT FEE 246
WF0350795 DARTMOUTH WATER EXTENSION PII 34-35 WF0363214 SLUDGE PROCESSING IMPROVEMENTS 263
WF0351282 TEXAS AVE. RELOCATION SOUTH 230-231 WF0376687 CARTERS CREEK SCREW LIFT SYSTEM 255
WF0352094 ROCK PRAIRIE WATER SERVICE EXT 220 WF0383012 LIFT STATION #3 REHAB 252
WF0352317 PARALLEL WATER TRANS LINE - SH21 - VILLA MARIA 202 WF0395480 GREENS PR. W. OF ARRINGTON (AREA 2) 248 
WF0352553 PARALLEL WELLFIELD COLL LINE PH I 201 WF0395488 NANTUCKET E. OF HARPER'S FERRY (AREA 3) 249
WF0353607 WELL #7 199 WF0427245 WEST PARK 18-19
WF0353621 WELL #7 COLLECTION LINE 200 WF0464783 OVERSIZE PARTICIPATION 241
WF0353631 DOWLING ROAD 10MG GST - LAND PURCHASE 205 WF0466416 WASTEWATER PLANT SECURITY 266 
WF0377324 LAND ACQUISITION - WELLS 203 WF0567890 CCWWTP PAVEMENT/REPAIRS IMP 267
WF0379145 ARRINGTON RD WATER SERVICE EXT 221 WF0585450 CARTERS CREEK UV IMPROVEMENTS 258
WF0379197 BARRON ROAD  WATER SERVICE EXT 222 WF0595926 COLLEGE PARK/BREEZY HEIGHTS 20-21
WF0379226 LICK CREEK/ROCK PRAIRIE SERVICE EXT 223 WF0620950 2005 ODOR CONTROL IMPROVEMENTS 257
WF0427233 WEST PARK 18-19 WF0625893 TAUBER & STASNEY REHAB 26-27
WF0461924 SANDY POINT PUMP STATION & WELLFIELD EROSION 208 WF0626151 EMERALD PKWY / BENT OAK 251 
WF0466439 WATER PLANT SECURITY 211 WF0632257 CHURCH AVENUE REHAB - PHASE II 24-25
WF0499740 DOWLING ROAD PUMP/CHEMICAL SYSTEM 206 WF0654332 BARRON ROAD REHAB 46-47
WF0537425 VICTORIA WATER OP 216 WF0680144 JONES-BUTLER WASTEWATER EXTENSION 30-31
WF0579115 SHENANDOAH PH 12 & 13 214 WF0700950 NANTUCKET SEWER 244
WF0592456 CENTRAL PARK LANE EXTENSION OP 214 WF0738214 BEE CREEK COMBINED WASTEWATER 144-145
WF0592456 DOVE CROSSING SUBDIVISION, PH I  OP 214 WF0742950 SCADA REPLACEMENT 268
WF0595915 COLLEGE PARK/BREEZY HEIGHTS 20-21 WF0805744 ROCK P RD S OF CARTER LAKE (AREA 5) 224-225
WF0613546 WELLBORN WIDENING 219 WF0805756 WILLIAM D FITCH EAST (AREA 6) 226-227
WF0614950 PEDESTRIAN IMP ON 2818/WELSH 72-73 WF0954381 NANTUCKET LIFT STATION 245
WF0625888 TAUBER & STASNEY 26-27 WF0954571 SONOMA WW DEVELOPMENT AGREEMENT 242
WF0632255 FIRE STATION #3 - BARRON ROAD 116-117 TBD BEE CREEK PH IV & V WASTEWATER 146-147
WF0632256 CHURCH AVENUE REHAB - PHASE II 24-25 TBD CARTERS CREEK BLOWER OVERHAULS 264
WF0654325 BARRON ROAD REHAB 46-47 TBD CARTERS CREEK CLARIFIER IMPROVEMENTS 259
WF0680235 JONES-BUTLER WATER EXT PHII 30-31 TBD CARTERS CREEK HEADWORKS IMP 260
WF0742715 OVERSIZED PARTICIPATION 214 TBD CARTERS CREEK SERVICE WATER IMP 261 
WF0742940 SCADA REPLACEMENT 210 TBD FOXFIRE LIFT STATION REHAB 254
WF0751883 B/CS PUMP INTERCONNECT 217 TBD LICK CREEK CENTRIFUGE IMPROVEMENTS 265
WF0805789 ROCK P RD S OF CARTER LAKE (AREA 5) 224-225 TBD LICK CREEK CLARIFIER CATWALKS 262
WF0805807 WILLIAM D FITCH EAST (AREA 6) 226-227 TBD LIFT STATION #2 REHAB 253
WF0857892 COOLING TOWER UPGRADE 207 TBD PEDESTRIAN IMP ON 2818/WELSH 72-73
WF0934457 SONOMA PHASE 2 - 24" WATER LINE 215 TBD RAYMOND STOTZER WEST 247

TBD BEE CREEK PHASES IV & V 146-147 TBD SOUTH KNOLL / THE GLADE 232-233
TBD GREENS PRAIRIE ELEVATED STORAGE ELEC UPGRADE 209 
TBD SOUTH KNOLL/THE GLADE 232-233 Project # BVSWMA Projects Page
TBD SPPS FIBER OPTIC LINE 212 BV0003 HWY 30 Land Purchase 275
TBD WATER RECLAIM / IRRIGATION 218 BV0403 RPR Gas Recovery and Final Cover 272
TBD WELL SITE DRAINAGE 204 BV0404 RPR Gas Collection System 273

BV0502 HWY 30 Permit Application/Legal Fees 276
BV0504 RPR Soil Deficit Management 274
BV0601 HWY 30 Access 277
BV0602 HWY 30 Buildings & Infrastructure 278
BV0603 HWY 30 Design  Services 279
BV0701 HWY 30 Cell Construction 280

TBD HWY 30 Compost Facility Design and Construction 281
TBD HWY 30 Petroleum Pipeline Relocation 282
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