
 
WOLF PEN CREEK PROJECT / IMPLEMENTATION PROCESS 

August 1977  7.69 acre Brentwood Park site is acquired through Park Land Dedication. 
March 1987  Conceptual idea for corridor development is first discussed at joint meeting 

between the City Council and Parks And Recreation Advisory Board concerning 
the use of Brentwood Park. 

July 1987  City of College Station solicits proposals for a Wolf Pen Creek Corridor Study. 
Sept 1987  J.T. Dunkin and Associates are assigned to produce the Wolf Pen Creek 

Corridor Study. 
December 1988  City Council establishes a Tax Increment Finance District for the Wolf Pen 

Creek Corridor to enhance future financing. 
April 1989  City Council incorporates the development policies of the Wolf Pen Creek 

Master Plan into the City’s Comprehensive Plan. 
May 1989  City of College Station applies for a $500,000 matching grant from the Texas 

Parks and Wildlife Department. 
August 1989  City Council accepts a $100,000 donation from the Astin Trust. 
September 1989  City Council adopts the Wolf Pen Creek Zoning Ordinance. 
October 1989  Archeological Survey is completed for the Texas Antiquities Committee. 
November 1989  J.T. Dunkin and Associates are retained to design Wolf Pen Creek Phase I 
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Project. 
December 1989  Texas Parks and Wildlife Department approves the $500,000 matching grant. 
January 1990  Design of Phase I begins. 
April 1990  Staff meets with Amphitheater user groups for design input. 
June 30, 1990  City Council approves final schematic design for Wolf Pen Creek Phase I. 
July 1990  City Council decides to place additional funds for Phase I and a future Phase II 

on the December 8, 1990 bond election. 
December 1990  Bond election proposition for additional Wolf Pen Creek funds fails to pass. 
December 1990  1.59 acre tract acquired from Statesman Bank of Iowa. 
January 1991  Condemnation of the 5.04 Kahan tract begins. 
March 1991  Application is submitted to Texas Water Commission for impoundment permit. 
April 1991  Texas Water Commission notifies City of the need to study for endangered 

species (Spiranthes Parksii). 
May 1991  Kahan tract acquisition is completed 
May 1991  Kathie Parker (Botanist) provides report that S. Parksii is not present at Wolf 

Pen Creek. 
June 1991  Environmental assessment of soil to be removed from the proposed lake is 

complete. 
July 1991  City receives water impoundment permit from the Texas Water Commission. 
July 1991  City Council approves contract for sewer line relocation. 
August 1991  City of College Station Structural Standards Board grants variance for Wolf Pen 

Creek Amphitheater fire lane. 
August 12, 1991  College Station parks and recreation staff begin clearing site for construction. 
August 14, 1991  Approval of plans and specifications granted by the State Purchasing and 

General Services Commission. 
August 14, 1991  Verbal approval to proceed with project is obtained from Texas Parks & 

Wildlife Department. 
August 25, 1991  Project is advertised for bid. 
September 9, 1991  Pre Bid Meeting is held. 
September 17, 1991  Bids opened – Construction Resource Group is the apparent low bidder. 
October 9, 1991  C.R.G. sends first cost reduction proposal. 
October 16, 1991  Council Finance Committee reviews bids and options to build Phase I. 
October 18, 1991  C.R.G. issues second cost reduction proposal. 
October 31, 1991  Council directs staff to continue negotiations and raises construction budget 

from $1,250,000 to $1,400,000. 
November 13, 1991  C.R.G. issues final cost reduction proposal. 
November 20, 1991   Council accepts C.R.G. bid based on a change order that reduces costs to below 

$1.400,000. 
November 26, 1991  W.P.C. construction contract executed. 
November 27, 1991  Purchase order issued for construction. 
December 3, 1991  Pre‐construction meeting. 
December 3, 1991  Construction begins. 
December 23, 1991  Change Orders to J.T. Dunkin’s  contract are complete 
January 1992  Rainy weather begins and leads to rain delays 
January 23, 1992  User Policies and Fees approved by City Council. 
February 11, 1992  C.R.G. Change Order #1 is issued, reducing cost to $1,398,731. 
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April 28, 1992  Received final plans minus slab drainage system. 
April 30, 1992  Staff met with the design team to discuss the difficulties of obtaining complete 

plans and submittals. 
May 6, 1992  Received a set of plans based on the Buchanan Soil information. 
May 6, 1992  The Wolf Pen Creek Project Management Team formed. 
May 19, 1992  Met with the Design Team to discuss the difficulties in the design and other 

related problems. 
May 26, 1992  Received plans based on the Berger soils information. 
May 27, 1992  Building Permit issued by the City of College Station. 
June 12, 1992  Lake excavation resumes after rain delays. 
June 25, 1992  City Council approves Change Order #2 and allocates an additional $150,000 

contingency fund for the approved project. 
June 30, 1992  Change Order #3 drilled piers for the restroom/shelter slab. 
July 1, 1992  Foundation pier drilling begins and first concrete is poured. 
July 6, 1992  Concrete foundation for lake retaining wall is begun. 
July 27, 1992  Requested 180 day extension for project completion from Texas Parks and 

Wildlife Department (current expiration date – September 1, 1992). 
August 5, 1992  Change Order #4 approved for Lime Stabilization for the parking lot and select 

fill for the Transformer Pad. 
August 13, 1992  Texas Parks and Wildlife Department approves a 180 day extension for the 

Wolf Pen Project. 
August 24, 1992  Change Order #5 approved for Box Culvert Cleanout. 
August 26, 1992  Change Order #6 approved for 10 ft walk at rim of amphitheater seating area. 
August 26, 1992  Change Order #7 approved for Storm Sewer portion on the Wolf Pen Creek 

property. 
September 15, 1992  Change Order #8 approved for Irrigation additions. 
September 18, 1992  Change Order #9 approved for Concrete for the Moat. 
October 30, 1992  Acquired 5.17 acre tract on the northwest corner of the Dartmouth / Holleman 

intersection.  
November 2, 1992  Change Order #10 approved for 10 ft. walk and playground steps. 
November 2, 1992  Change Order #11 approved for pier casings, additional piers, additional beams 

and  brush cleaning. 
November 27, 1992  Structural steel installation for the amphitheater begins. 
December 18, 1992  Acquired the 10.41 acre Thompson Tract to the west of the Phase I site for 

$349,849. 
March 17, 1993  Bridge across lake set in place. 
March 18, 1993  Stamped concrete crosswalks completed. 
April 1, 1993  Lake pumping begins for final lake cleanout 
April 1, 1993  Jazzfest cancelled due to construction. 
April 6, 1993  Stucco subcontractor begins work. 
April 25, 1993  Kelly Burt Dozer completes second lake dig. 
April 29, 1993  Lake refills. 
May 1,  1993  Brazos Valley Symphony Orchestra performs at Amphitheater 
May 28, 1993  Grand Opening Gala is held at Amphitheater. 
June 8, 1993  Certificate of occupancy issued. 
June 11, 1993  Final Payment made to Construction Resource Group, Inc. 
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1993  Sidewalks  and crosswalks at Holleman and Dartmouth are built. 
March 1994  Added concrete dance floor, soundstage, slabs. 
March 1995  Added concrete slab and curb for concessions. 
1995  Added restrooms on west‐side of amphitheater. 
October 1995  Dredging of lake begins. 
January 2000  Tributary bridge, walks, lights and trees are installed. 
October 2000  WPC Design Charette is held. 
December 2001  Wolf sculpture and water feature on Holleman installed. 
June 2003  Lower trails is completed. 
April 2003  Marquee sign is Added 
January 2004  Cylex arch and totem signs on WPC Corridor are installed. 
October 2004  Added 50 Trees. 
April 2006  Upper trails construction completed. 
April 2007  Disc Golf Course is installed. 
April 2007  Plaza, concessions, office and Green Room completed. 
March 2008  Added sidewalks to main entry and Green Room. 
   
   
   
   
 


