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Fiscal Year 2010 – 2011  
Capital Improvements Program Budget 

Executive Summary 
 
The following is the annual City of College Station Capital Improvements Program (CIP) Budget document. The CIP budget 
provides the framework for capital improvement projects to be conducted in the 2011 fiscal year that begins October 1, 2010 
and ends on September 30, 2011.  
 
On an annual basis, the City of College Station prepares a five-year Capital Improvements Program (CIP). The CIP is 
presented for City Council review as part of the annual budget process. The program consolidates all anticipated capital needs 
for which funding authorization exists, while separating the projects into several sections depending on the services provided 
and the respective funding source. Once the budget is approved by the City Council, the assigned project managers manage 
their respective projects with budgetary oversight from the Office of Budget and Strategic Planning and the Finance 
Department.  
 
Summary capital project schedules have been included in the annual College Station Approved Budget; however, this CIP 
budget document permits greater communication among City staff, administration, Council and citizens regarding capital 
projects. Areas of enhanced information conveyed within this document include individual project detail pages and 
corresponding maps, where applicable. The project sheets detail the project number, project manager, funding source(s), 
description of purpose and need, funding per year and category, and the estimated impact, if any, on future operating budgets. 
The maps provide citizens and officials a greater understanding of the scope and the impact of the specific projects through 
the illustration of the planned action.  
 
The projects presented in this document are grouped according to major funding source. For example, projects for which the 
major funding source is the Streets Capital Improvement Projects Fund are included in the Streets, Traffic, Sidewalks and 
Trails section of the document. A number of projects included in this document have multiple funding sources. The project 
sheets for these projects include an expenditure summary for each funding source as well as a combined expenditure 
summary that reflects the total projected expenditures for the project. The project sheets for projects with multiple funding 
sources are included in the section of the CIP document that reflects the project’s primary funding source. 
 
CAPITAL PROJECTS FUNDING 
The City operates under the laws of the State of Texas and the City of College Station's Home Rule Charter. Two categories 
of capital expenditures are defined by the City. The first category of capital expenditure is for major capital projects. Major 
capital projects are projects that cost more than $50,000 and provide a fixed asset or equipment that has a useful life of three 
years or more. The second category of capital expenditure is for minor capital projects. Minor capital projects are projects 
that cost more than $5,000 and less than $50,000 and provide a fixed asset or equipment that has a useful life of three years or 
more. 
 
The approved Capital Improvements Budget for FY11 totals $25,233,026 for all funds that include capital projects. This 
budget amount does not, however, reflect all projected capital expenditures for FY11. In the case of projects for which funds 
have already been approved and budgeted, the City may continue to spend money to complete these projects without 
including the projected FY11 expense as a new appropriation. The project budgets that have been appropriated carry forward 
until the project is complete. Only portions of the projects that have not been previously appropriated are included as new 
appropriations in the FY11 budget.  The total projected to be spent in FY11 on capital projects including both new 
appropriations as well as existing appropriations is approximately $47,000,000. 
 
The City only has legal authority to issue General Obligation (GO) debt after a successful citizen referendum. GO debt is 
debt that obligates the City to repay the issue with ad valorem tax revenues. The City uses GO debt for the acquisition and 
development of parks and recreation facilities; rights-of-way acquisition; construction and reconstruction of streets; and for 
public buildings such as City offices, libraries, swimming pools and other general use facilities. 
 
The most recent General Obligation bond election was held in November of 2008. Voters approved $76,950,000 in General 
Obligation Bond (GOB) authorization to be issued over 7-years for streets, traffic, and fire station projects, the Library 
expansion project, and parks projects including an addition at the Lincoln Center and the Lick Creek Park Nature Center. In 
November 2003, the citizens of College Station approved $38,405,000 in GOB authorization for street, traffic, police and fire 
station projects, the City Center project, and parks projects including the second phase of Veterans Park. A small amount of 
the 03 GOB debt remains to be issued.  
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In FY10, the City issued $19,635,000 in GOB debt for various General Government capital projects. Of this, $12,525,000 
was issued for street, traffic and sidewalk projects. This includes $1,080,000 in oversize participation funds, which will be 
used toward the Holleman Extension project. It is anticipated that a portion of these funds will be recovered through the 
assessment process following the completion of the project as the area develops. $2,185,000 is included for the extension of 
Victoria Avenue. $875,000 is included for the construction of a high and bike trail. $400,000 is included to be used toward 
the extension of Jones-Butler Drive and $6,925,000 is included for the Barron Road Widening Phase II project. $1,000,000 
has been included for improvements to Royder Road and Greens Prairie Trail. It is anticipated that approximately $300,000 
of the project cost will be recovered through a voluntary assessment of CSISD. Finally, $60,000 was issued for the Rock 
Prairie Road West right-of-way project. $870,000 was issued for Park and Recreation projects. This included $720,000 for 
the skate park construction and $150,000 for the design of improvements at Stephen C. Beachy Central Park. Finally, 
$6,240,000 in GOB debt was issued for the construction of Fire Station #6. This fire station will serve the busy University 
Drive corridor.  
 
The FY11 Approved Budget includes the projected issuance of $6,080,000 in GO’s. Included is $3,400,000 for street, 
sidewalk, traffic and transportation projects. This includes $440,000 for street oversize participation projects. These funds 
will be used toward building increased capacity into the streets that are being constructed by developers. $1,100,000 is 
projected to be used toward the construction of the Jones-Butler extension. This project includes the design and construction 
of a major collector from the intersection of Luther Street & Jones-Butler to the intersection of George Bush & Penberthy 
Road. An additional $600,000 has been included for new traffic signal projects throughout the City. $1,000,000 has been 
projected for authorization related to the Barron Road Widening Phase II project. Depending on the construction bids 
received, these funds may be needed for this project. $210,000 is projected for the Barron Road East/Lakeway project which 
will extend Barron Road from State highway 6 east at the existing Barron Road to a future intersection with the extension of 
Lakeway Drive. Finally, $50,000 is projected for preliminary work related to the Lick Creek Hike and Bike Trail. 
 
GOB debt in the amount of $2,180,000 is projected for Parks and Recreation projects. $220,000 is included for the purchase 
of land for neighborhood parks. $380,000 is estimated to be issued for improvements to various neighborhood parks 
throughout the City. Additionally, $780,000 is included for the construction of improvements at Stephen C. Beachy Central 
Park. These include a new concession complex and restroom building. $700,000 has been projected for the East District 
Maintenance Shop Replacement. These funds will be used to replace the existing shop. Finally, $100,000 is included for the 
preliminary design work on the Lick Creek Nature Center. 
 
Facility projects for which debt is scheduled to be issued in FY11 include $500,000 for Municipal Complex Expansion 
facility improvements. These funds will come from debt authorized as part of the 2003 GOB election.   
 
The City has statutory authority, and City Council policy allows for the use of non-voter authorized debt instruments such as 
certificates of obligation and contract obligations (generally referred to as CO's). City Council policy allows the City to use 
such instruments for capital items such as the following: 
 

• The purchase and replacement of major computer systems and other technology-based items that have useful lives 
of not more than ten years. 
 

• The purchase and replacement of major equipment items such as firefighting equipment. The City has, however, 
developed policies and procedures to provide almost all of this equipment without issuing debt.  
 

• The purchase of land and development of land for economic development uses. 
 

• In the last 3 years, at the recommendation of the City’s financial advisors, the City has issued CO’s in lieu of Utility 
Revenue Bonds, for the Electric, Water and Wastewater utilities.  

 
In FY10, the City issued $3,900,000 in CO debt. Included is $410,000 for two technology projects. $150,000 is included for 
Server Consolidation. This project provides additional hardware to accommodate the increasing demands for additional 
electronic storage and the software to better manage the data. In addition, $260,000 is projected for a Fiber Optic 
Infrastructure project. This project will support the installation of fiber optic cable to continue expansion of the city's network 
to new buildings and facilities, and to permit the connection of existing facilities that are not currently on the network.   
 
An additional $520,000 was issued for the purchase of the Arts Council of Brazos Valley building. 
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$2,830,000 in CO debt was issued in FY10 for Utility projects. Utility Revenue Bond debt is typically used for the Utility 
projects. However, based on the recommendations from the City’s financial advisors, and due to the marketability of the 
bonds as well as the volatility of the bond market, CO debt was issued for these projects in FY09. $2,530,000 was issued for 
Electric projects and $300,000 for Wastewater projects.    
 
Finally, $140,000 was issued to cover debt issuance costs.   
 
The FY11 Approved Budget includes the issue of $1,380,000 in CO debt for General Government projects. The amount 
includes $200,000 for the i5 Enhancement project. This project will upgrade the City’s mid-range computer system. Also 
included is $180,000 for the Fiber Optic Infrastructure project. This project will support the installation of fiber optic cable to 
continue expansion of the city's network to new buildings and facilities, and to permit the connection of existing facilities that 
are not currently on the network.  
 
In addition, $1,000,000 is scheduled to be issued for the purchase of several Fire vehicles. These include the replacement of 
the existing ladder truck and the purchase of an ambulance and engine. The latter two vehicles will be used at the new Fire 
Station #6. The cost of these vehicles is being supplemented with debt remaining from a previous debt issue as well as funds 
received from the sale of Fire Station #3. 
 
Combined Utility Revenue Bonds are traditionally issued to provide for capital expansion and replacements for the various 
utility services. In FY11, either Utility Revenue Bonds or Certificates of Obligation will be issued for Utility capital projects. 
Funds in the amount of $5,450,000 are estimated for Water capital projects and funds in the amount of $6,425,000 are 
estimated for Wastewater capital projects.  

GOVERNMENTAL CAPITAL PROJECTS  
Below are descriptions of the governmental capital projects included in the FY11 Approved Budget. The funds expended on 
these projects are considered significant and nonroutine.  
 
STREETS, TRAFFIC, SIDEWALKS AND TRAIL CAPITAL PROJECTS 
Street Rehabilitation Projects 
In FY11, funds in the amount of $1,408,564 are included for the Tauber and Stasney Rehabilitation project. These streets 
are located in the Northgate area. The project includes the rehabilitation of Tauber Street and Stasney Street from University 
Drive to Cherry Street as well as the design and construction of new sidewalks on College Main. The project also includes 
the water and wastewater line rehabilitation. Funds in the amount of $422,225 are also projected in FY11 for other street 
rehabilitation projects that may arise in the Northgate area. These funds reflect the balance of the Church Avenue 
rehabilitation project, which came in under budget. The construction funds for these Northgate area rehabilitation projects 
were authorized as part of the 2003 GO bond election.  
 
Street Extension Projects 
$9,215,974 is the estimated expenditure included in the FY11 Approved Budget for various street extension and widening 
projects. $472,611 is estimated for oversize participation projects that may arise throughout the fiscal year. These funds are 
used for building increased capacity into the streets that are being constructed by developers. $2,014,747 is projected for the 
extension of Victoria Avenue. Victoria Avenue will be extended from Southern Plantation Drive to connect with William D. 
Fitch Parkway (SH40), aligning with the existing Victoria Avenue on the south side of William D. Fitch Parkway (SH40). 
The roadway will be a major collector consisting of two travel lanes and a center turn lane with bike lanes, sidewalks, 
landscaping and storm drainage. This project is being completed in advance of the new College Station ISD (CSISD) high 
school, which is expected to open in the fall of 2012. An estimated $841,850 is projected for the extension of Jones-Butler  
Drive. This project includes the design and construction of a major collector from the intersection of Luther Street & Jones-
Butler to the intersection of George Bush & Penberthy Road. The project will also include sidewalks, bike lanes and an 
equestrian crossing. $900,000 is projected in FY11 for improvements to Royder Road and Greens Prairie Trail. CSISD is 
presently constructing Greens Prairie Elementary School, which will be located on the southwest corner of Royder Road and 
Greens Prairie Trail. The elementary school is scheduled to open in August 2011. Improvements will be made to Royder 
Road and Greens Prairie Trail for better access and to facilitate traffic at the site. It is anticipated that approximately 
$300,000 of the project cost will be recovered through a voluntary assessment of CSISD. 
 
The budget also includes an estimated FY11 expenditure of $866,766 for the Rock Prairie Road East Widening project. 
These funds will be used for design and right-of-way acquisition costs related to the future widening of Rock Prairie Road. 
Construction funds are not included in the project budget. $15,000 is the projected FY11 expenditure for the Rock Prairie 
Road West right-of-way project. This project includes the purchase of additional right-of-way from State Highway 6 to 
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Normand Drive to provide for the future widening of that section of Rock Prairie Road.  In addition, $3,895,000 is the 
estimated FY11 expenditure for the phase II of construction to Barron Road from Decatur Drive to William D. Fitch 
Parkway. This project will widen Barron Road from Decatur Drive to Barron Cutoff Road on the southwest side of William 
D. Fitch. The existing Barron Road is a two lane rural road. Upon completion of this project, Barron Road will be expanded 
to a divided four lane minor arterial roadway with medians, bicycle lanes and sidewalks. In addition, new traffic signals will 
be installed at the intersection of Barron Road and Victoria Avenue and at Barron Road and William D. Fitch. This project is 
anticipated to be completed in advance of the opening of the new CSISD high school in the fall of 2012. Finally, $210,000 is 
included for preliminary design work on the Barron Road East/Lakeway extension project. This project will extend 
Barron Road from State Highway 6 east at the existing Barron Road to a future intersection with the extension of Lakeway 
Drive. The Barron Road extension will be combined with the Lakeway Drive extension. 
 
Street TxDOT Projects 
Projected expenditures include $3,875 for the Wellborn Road Landscaping project. Funds were paid to TxDOT in FY08 
for this landscaping, but it is anticipated that the City’s cost will be slightly higher than what has been paid.   
 
Traffic Projects 
The FY11 Approved Budget includes an estimated $1,172,198 for new traffic projects throughout the City. Included is an 
estimated $913,627 for new traffic signals throughout the City. A signal warrant study was completed in FY09 which 
indicated the need for new signals at the following locations: William D. Fitch Parkway (SH40) at Barron Road, William D. 
Fitch Parkway (SH40) at Arrington Road, Texas Avenue at Krenek Tap Road, George Bush East at Dominik and SH30 at 
Copperfield. The signal William D. Fitch Parkway (SH40) at Arrington Road was completed in FY10. The signal at William 
D. Fitch Parkway (SH40) at Barron Road is underway and should be completed as part of the Barron Road Widening Phase 
II project. The remaining signals are included in the FY11 Approved Budget. In addition, funds for a signal to be constructed 
at Victoria and Barron are also included. Finally, $40,000 is included for an additional signal warrant study. $51,036 is 
included for traffic system safety improvement projects and $55,535 is included for traffic signal communication 
projects. These projects support traffic signal connectivity as well as other City data and voice services.  
 
Sidewalk and Trail Projects 
The City of College Station has worked over the years to ensure adequate transportation infrastructure is constructed for 
pedestrians and bicyclists. The City has an adopted Bicycle, Pedestrian and Greenways Master Plan. $595,000 is the 
projected expenditure for the completion of the City’s bike loop. This project will consist of signed bike routes, on-street 
bike lanes, and off-street bike paths to link the Texas A&M campus, City of College Station parks and local housing areas. In 
addition, the project included improvements for pedestrians and bicyclists at the Longmire/FM 2818 intersection. A portion 
of the expenditures for the Bike Loop project will be reimbursed by TxDOT as part of an Intermodal Surface Transportation 
Efficiency Act (ISTEA) grant received by the City. As new development occurs, sidewalks are an important aspect that must 
be considered. In FY11, $100,000 is included for sidewalk improvement projects throughout the City. $571,608 is included 
for the completion of the hike and bike trail as identified by the Hike and Bike Task Force. This multiuse trail will be 
constructed along the north side of FM 2818 from Welsh to Longmire. The sidewalk will also be extended from Texas 
Avenue to Longmire Drive. Upon completion of this project, the multiuse trail and sidewalk extension will provide complete 
connectivity between Texas Avenue and Welsh Avenue along FM 2818. In addition, $50,000 is projected for the Lick Creek 
Hike and Bike Trail. This project is for the construction of approximately three miles of hike and bike trails along Lick 
Creek between Westfield Park and Lick Creek Park. The trails will connect residential neighborhoods and CSISD property.   
 
PARKS AND RECREATION CAPITAL PROJECTS 
In FY11, expenditures in the amount of $2,949,723 are estimated for Parks and Recreation capital improvement projects. 
Included is $78,431 for field redevelopment projects. A portion of the funds will be used for replacement and repairs to 
numerous athletic facilities and parks throughout the City. The funds for these projects are collected from the fees paid by 
players and teams from both City leagues and outside user groups. The funds are used to pay for replacement items and 
facility upgrades at City athletic facilities.  
 
$410,000 is estimated for improvements to various neighborhood parks throughout the City. Parks at which these 
improvements are scheduled include Emerald Forest Park, Anderson Park, Castlegate Park, Steeplechase Park and 
University Park. Also included are funds for lighting improvements at Merry Oaks Park and the installation of a swing 
set at Lemontree Park. Funds are also included for a shade cover at Sandstone Park. In addition, $596,292 has been 
included for the construction of the skate park to be located at Southwood Valley Athletic Complex. $780,000 is included 
for improvements at Stephen C. Beachy Central Park. These include the construction of a new concession complex and 
restroom building. $700,000 has been included for the East District Maintenance Shop Replacement. These funds will be 
used to replace the existing shop. Finally, $100,000 is included for the preliminary design work on the Lick Creek Nature 
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Center. This center, proposed to be built at Lick Creek Park, will serve as a nature center for visitors who want to learn more 
about the park.  
 
GENERAL GOVERNMENT AND CAPITAL EQUIPMENT CAPITAL PROJECTS 
General government and capital equipment projects are planned assets that have value to more than one specific area of City 
operations. The two main divisions within this category are public facilities and technology projects. In FY11, it is projected 
that $2,925,998 will be spent on public facility projects. Included in this amount is $500,000 for design and improvements 
of Municipal Complex facilities. In addition, $2,315,000 is estimated to be used for the construction of Fire Station #6. Fire 
Station #6 will serve the busy University Drive corridor. Construction is expected to begin in FY11 and be completed in 
FY12. $40,000 is included for the purchase of library books. The funds for the purchase of these books come from 
donations collected for this purpose. Also included in the facility project estimate is $70,998 for capital improvement 
projects in the Northgate area.   
 
The FY11 Approved Budget also includes a projected expenditure of $3,004,926 for technology projects. Included is 
$100,000 for the replacement of the City’s Mobile Data Terminal system. This project is for the replacement of the 
electronic equipment that provides the interface between the radio frequency system (800 MHz radio system) and the Internet 
Protocol system (Computer Aided Dispatch). The goal of the project is to provide a public safety radio system that meets 
current and anticipated needs. Also included is $200,000 for the upgrade of the City’s i5 system. The goal of this project is 
to ensure the City’s mid-range computer system is capable of running the required software applications and has the capacity 
to meet the City’s computing and data storage needs. The last system upgrade was completed in 2005. $16,040 is included 
for Uninterruptible Power Supply (UPS) replacement. These units support the City’s telephone, computer network and 
radio systems. Funds are budgeted each year for replacement of a portion of the units and associated battery cabinets. The 
funds for the replacement of the units are transferred in from the Equipment Replacement Fund, where they are set aside for 
this purpose. An estimated expenditure of $1,250,000 has been included for the replacement of the City’s 800 MHz radio 
system. A portion of the budget for this project ($2,310,000) came from the Equipment Replacement Fund where they were 
set aside for this purpose. The remainder will come from CO’s. The City, along with a number of local entities, was awarded 
a federal grant that will help fund a County-wide radio system. The funds received for this project will be used toward the 
City’s portion of the system. $38,886 is projected for the Wireless Infrastructure project which will provide funds for the 
installation of equipment that will allow wireless access by City employees at various locations throughout the City. 
$150,000 is the FY11 projected expenditure for Server Consolidation. This project provides additional hardware to 
accommodate the increasing demands for additional electronic storage and the software to better manage the data. The 
hardware upgrades will permit a doubling of the current storage allotted to each employee. $150,000 is projected for a Fiber 
Optic Infrastructure project. This project will support the installation of fiber optic cable to continue expansion of the city's 
network to new buildings and facilities, and to permit the connection of existing facilities that are not currently on the 
network. Finally, $215,000 has been included for an Aerial Topographic Mapping project. This project will collect aerial 
imagery, topographic data and will provide updated planimetrics (data on certain permanent features in the City). The aerial 
mapping imagery reflects both inside City limits and within the Extra-Territorial Jurisdiction (ETJ). The last imagery and 
topographic survey was taken in 2005. Funding for this project will come from one time funds available in the General Fund 
($150,000) and funds available in the Drainage Fund ($65,000). 
 
DRAINAGE PROJECTS 
Drainage capital projects are funded by revenue generated through a drainage utility fee that is collected from residential and 
commercial utility users. The FY11 drainage capital projects budget includes a projected expenditure of $899,894 for capital 
improvements. Significant projects include a projected $164,624 for Bee Creek IV and V. This project is for storm drainage 
improvements to the flow capacity of Bee Creek Tributary “A.” A recently completed benefit/cost study is under review.  
The study compares the costs associated with this project against the benefits. Upon review and acceptance of the findings in 
this report, Staff will either proceed with construction as planned, revise the scope of the project, or cancel the project.  
$419,700 is projected for Greenways land acquisition throughout the City. The City’s Greenways Master Plan calls for 
future trail development in urban and suburban greenways. $200,000 is included for Minor Drainage Improvement 
projects. These funds are used for minor unscheduled drainage projects that arise throughout the fiscal year. $65,500 is 
included for an erosion management study of the Wolf Pen Creek trail area. The results of the study should provide 
recommendations as to how to best handle potential future erosion in the Wolf Pen Creek area and may result in 
recommended capital improvement projects. These will be considered as part of future CIP plans. Finally, $50,070 is 
included for Stormwater Mapping projects. These funds will be used for mapping of the City’s stormwater infrastructure.  
 
CONVENTION CENTER CAPITAL PROJECTS 
The Convention Center Fund accounts for the receipt and expenditure of funds received by the City for the operation and 
maintenance of a convention center. In FY11, there is projected expenditure of $125,000 that has been included for 
maintenance costs related to the Chimney Hill property on which the convention center will be built. These expenses will be 
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offset by lease revenue received from existing tenants. In addition, $50,000 has been included for preliminary work on the 
Convention Center. 

SPECIAL REVENUE CAPITAL PROJECTS 
Below are descriptions of the special revenue capital projects included in the FY11 Approved Budget. The funds expended 
on these projects are considered significant and nonroutine.  

Park Land Dedication Capital Improvement Projects  
The Park Land Dedication Funds account for the receipt and expenditure of funds received by the City from residential land 
developers who dedicate land, or money in lieu of land, for use in the development of neighborhood parks in residential 
areas. The projects in the Park Land Dedication Capital Improvement Projects Funds are funded using the dedicated park 
land funds.  
 
Park Land dedication funds must be used for the development of parks within the zone to which the funds are dedicated. In 
FY11, expenditures for Park Land Dedication projects are estimated at $1,290,630 for projects that are anticipated to be 
completed in the various park zones. Funds in the amount of $12,000 are included for improvements at University Park. 
These improvements will include additional parking and a retaining wall at the large dog pond. The Park Land Dedication 
funds for this project will be supplemented with Neighborhood Park Improvement bond funds. An estimated $267,780 is 
included for improvements at Southwest Park. The plan is to include features typical of a neighborhood park, such as 
parking, picnic areas, fencing, landscaping, etc, at Southwest Park. $73,500 is projected in Zone 6 for improvements at W. 
A. Tarrow Park. These improvements include the renovation of a swing set, the replacement of a drinking fountain and the 
addition of irrigated trees. In addition to the Park Land Dedication funds, Community Development Block Grant (CDBG) 
funds in the amount of $60,000 will be used for the replacement of the playground at W.A. Tarrow Park. Both the 
playground and swing set will include a rubber cushioned surface. $58,350 is the estimated FY11 expenditure for phase III 
of John Crompton Park. These funds will be used for the addition of a playground at the park. $58,000 is projected for 
improvements at Emerald Forest Park. These improvements include renovations to the playground, drainage and 
sidewalks in the park. Finally, $30,000 is included in the proposed budget for improvements at Woodland Hills Park. 
These improvements include the addition of fencing, landscaping and a sidewalk. Additional funds are projected in a number 
of Park Land zones but these funds have not yet been obligated to specific projects. These funds are available to be used for 
projects that arise throughout the year within the applicable zones. Funds not used in the fiscal year will carry over to future 
fiscal years.  
 
Wolf Pen Creek TIF Capital Projects 
The Wolf Pen Creek (WPC) TIF Fund accounts for ad valorem tax and other revenues that are accrued to the WPC TIF 
District. The fund also accounts for expenditures on projects that take place in the district. The TIF expired on December 31, 
2009. However, expenditures on the Wolf Pen Creek Festival Site and Water Feature capital project are projected to 
occur in FY10 and FY11 using the balance of the WPC TIF funds. This project is for the development of a festival site and 
water feature which will adjoin the amphitheater. This project will serve as a major attraction for the corridor. The project 
may include parking, pavilions, fencing, plaza, landscaping, etc. A total of $3,500,000 is budgeted for this project, of which 
$1,200,000 will be spent on the water feature. A projected $3,033,313 is estimated to be expended in FY11.  
 
UTILITY CAPITAL PROJECTS 
Below are descriptions of the utility capital projects included in the FY11 Approved Budget. The funds expended on these 
projects are considered significant and nonroutine.  

Electric Capital Projects 
$5,923,215 is the budgeted appropriation for electric capital projects in FY11. As the electric capital projects are considered 
competitive matter under Texas Senate Bill No. 7, details of these projects cannot be outlined in this summary, but have been 
provided to the City Council.  

Water Capital Projects 
In FY11, $3,967,963 is the new appropriation included for water capital projects. Appropriations from prior years carry 
forward on capital projects. Therefore, the FY11 projected expenditures exceed the new appropriations included for FY11. 
Total expenditures in FY11 for Water capital projects are projected to be $10,828,964. Water production projects include an 
estimated FY11 expenditure of $2,126,500. $200,000 is included for the purchase of land for future well sites. As capacity 
needs grow, the City is preparing for the construction of new wells. A component of this is the land acquisition for new future 
wells. $815,000 is included for high service water pump improvements. This project will increase the pumping capacity of 
the Dowling Road Pump Station. This project is in response to analysis of the water system capacities in relation to Texas 
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Commission on Environmental Quality (TCEQ) requirements. It is anticipated that these improvements will be completed in 
FY12. An additional $144,000 is estimated for the removal, inspection, and rehabilitation of the pumps and motors for 
four Simsboro water wells. The pumps in these wells have reached their expected service life and need to be inspected and 
rehabilitated. $300,000 is included for the replacement of the cooling tower media. This project will replace the media 
material in the drinking water cooling towers. The media material maximizes the surface area exposure to aid in the cooling 
of the water. The existing media has reached the end of its service life. In addition, $80,000 is included for control upgrades 
at wells 1, 2, 3 and 5. These upgrades include the changing out of the motor control section of the Motor Control Centers on 
wells 1, 2, 3 and 5. $400,000 is included for the 3 Million Gallon Ground Storage Reservoir (MG GSR) Rehabilitation 
project. As part of this project, the interior coating of the reservoir will be replaced and some structural upgrades will be 
made to ensure that it meets TCEQ guidelines. $37,500 is included for the design of renovations at the Utility Service 
Center. The cost of the renovations is being shared by the Electric, Water and Wastewater utilities as all three are housed in 
the facility. It is anticipated that the renovations will occur in future fiscal years. Finally, $150,000 is projected for the 
Supervisory Control and Data Acquisition (SCADA) man machine interface project. This project is for the evaluation, 
procurement and implementation of software packages available to improve the SCADA man machine interface or graphical 
software. New servers are included to increase flexibility and reduce vulnerabilities and down time.  

Funds in the amount of $4,799,833 are projected to be expended on Distribution projects in FY11. This includes $100,000 of 
general oversize participation (OP) funds. These funds are used to help meet future capacity needs by oversizing water lines 
above the minimum size required to serve a development. $3,001,058 is included in the FY11 budget for construction on the 
Reclaimed Water project. This is a multi-phase project to deliver irrigation water to major users in College Station, thereby 
decreasing the demand for potable water. Phase I includes delivery of reclaimed water to Veterans Park. $935,400 is the 
projected FY11 expenditure for the Wellborn Widening project. This project was for the relocation of water lines outside of 
future pavement areas in conjunction with Wellborn Widening. A final phase is expected to be completed in FY11 and FY12. 
A portion of the expenditures for this project will be reimbursed by TxDOT. It is estimated that approximately $2,000,000 
will be received in FY13 following the completion of the project. Approximately $2,400,000 was received in FY10 for a 
portion of the project that has already been completed. $450,000 is included for the Barron Road water line extension 
project. The goal of this project is to loop the existing 18” line on Barron Road to provide service to the annexed areas and to 
reduce flushing. In addition, $218,375 is included for water line improvements along Victoria Avenue. This project is 
being completed in conjunction with the corresponding street extension project. Finally, $95,000 is estimated for the FM 
2818/Jones Butler water line conflict project. An existing 30" City of College Station water transmission line located at the 
intersection of FM 2818 and Jones-Butler Road and within state ROW was uncovered during the excavation of the drainage 
ditch. The City will need to either relocate the line or build a subsurface drainage system to accommodate the storm water 
runoff for the area. 

Rehabilitation projects included in the FY11 Approved Budget include $311,107 for the replacement of water lines along 
Tauber Street and Stasney Street. This project is being completed in connection with the street rehabilitation project. The 
existing infrastructure is being replaced and capacity should increase as a result. $1,787,755 is projected for the South 
Knoll/The Glade project. This project is for the replacement of water lines in the area bounded by Haines, Southwest 
Parkway, Glade and Langford. These aging lines were identified in a 2003 water study as in need of replacement. In addition, 
$1,558,500 has been estimated for the Southwood 5-7 project. This project is for the replacement of water lines in an area 
bounded by Southwest Parkway, Harvey Mitchell Parkway, Welsh and Shadowood.  

Contingency in the amount of $150,000 has been included in the FY11 Approved Budget. These funds will be available for 
use on unanticipated projects as well as to offset project overruns. Finally, $10,000 has been included for the meter 
replacement program that was implemented in FY08. This program is for the replacement of water meters on a routine basis 
to ensure efficient water readings. 

The FY11 Approved Budget includes an estimated $5,250,000 in current revenues that will be transferred from operations to 
fund water capital projects. Additionally, a debt issue of $5,450,000 is projected in FY11 for water capital projects. 

Wastewater Capital Projects 
The FY11 Approved Budget includes $883,461 in new appropriations for numerous wastewater capital projects. 
Appropriations from prior years carry forward on capital projects. Therefore, the projected expenditures exceed the new 
appropriations included for FY11. Total expenditures in FY11 for Wastewater capital projects are projected to be $7,265,117. 
Collection projects include $100,000 for oversize participation and planning. These funds are available to meet future 
anticipated capacity in the construction of wastewater lines above the minimum size needed to serve the development. An 
estimate of $523,995 is included for replacement of wastewater lines along Tauber Street and Stasney Street. This 
project is being completed in connection with the street rehabilitation project. Funds totaling $1,658,695 are projected for the 
South Knoll/The Glade project. This project is for the replacement of wastewater lines in the area bounded by Haines, 
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Southwest Parkway, Glade and Langford. These aging lines were identified in a 2003 wastewater study as in need of 
replacement. Finally, $2,011,500 has been included for the Southwood 5-7 project. This project is for the replacement of 
wastewater lines in an area bounded by Southwest Parkway, Harvey Mitchell Parkway, Welsh and Shadowood.  

Funds in the amount of $2,715,628 have been projected for Treatment and Disposal projects. $327,126 is projected for the 
construction of catwalks around the Lick Creek clarifiers. The catwalks will provide safe access for the operators to 
operate and maintain the clarifiers. An estimated $403,000 is included for centrifuge improvements at the Lick Creek 
Wastewater Treatment Plant (LCWWTP). Improvements include installing a larger sludge discharge hopper, a sludge 
conveyor and a work platform around the centrifuge. $325,000 is included for completion of the Lick Creek Sludge Holding 
Tank Improvements. This project will ultimately expand the size of the waste sludge holding tank at the Lick Creek 
Wastewater Treatment Plant. An additional $129,700 is estimated for ATAD improvements at the Carters Creek 
Wastewater Treatment Plant (CCWWTP). This includes replacing the ATAD motor operated valves. $177,000 is projected 
for Lick Creek Return Activated Sludge Improvements. This project is for the hiring of an engineer and to modify the 
existing pumps, flow measurement and sludge waste set up and for the implementation of necessary modifications.  

Funds in the amount of $210,302 are estimated for the SCADA replacement project. This project will replace the control 
equipment that has exceeded its useful life. $886,000 is the projected expenditure for the Carters Creek Lab and SCADA 
Building project. The existing building no longer meets laboratory standards. The funds estimated in FY11 will be for the 
construction of the new building. In addition, $140,000 is estimated for Process Control Improvements at LCWWTP. This 
project will be for the purchase and installation of improved process control instrumentation at the Plant. An additional 
$80,000 has been included in FY11 for the installation of SCADA at the new lift stations. This will allow for monitoring 
and alarming of the new lift stations. $37,500 is included for the design of renovations at the Utility Service Center. The 
cost of the renovations is being shared by the Electric, Water and Wastewater utilities as all three are housed in the facility. It 
is anticipated that the renovations will occur in future fiscal years. 

Finally, contingency in the amount of $150,000 has been included in the FY11 Approved Budget. These funds will be 
available for use on unanticipated projects as well as to offset project overruns.  

A total of $825,000 in current revenues from operations is estimated to be used to fund wastewater capital projects. 
Additionally, a debt issue of $6,425,000 is projected in FY11 for wastewater capital projects. 

Additional O&M Costs 
The FY11 Approved Budget includes a number of capital projects that have been recently completed and have added 
operations and maintenance (O&M) expense. In particular, the City’s general fund has been and will continue to be impacted 
by capital projects as they come online. In some situations, the O&M cost of a project is minimal and can be absorbed by the 
City department that is benefiting the most from the project. In other situations, the O&M cost is more significant and 
funding for these additional expenses is addressed through the Service Level Adjustment (SLA) process. In these situations, 
SLAs are submitted for the O&M needs of the capital projects and funding is considered as part of the budget process.  
 
Departments are expected to consider the impact of current and planned capital improvement projects on operations and 
maintenance (O&M) budgets. This analysis is a component of the 5-year Strategic Business Plans that are completed by all 
City departments. Projections as to the impact of capital projects on O&M budgets that are included in the Strategic Business 
Plans are used by the Finance Office in financial forecasting.  
 
Due to the limited availability of funds for FY11, increases in budgets for O&M related to capital projects were limited. 
Instead, departments were asked to evaluate current operations and make adjustments that would allow service levels to be 
met without a corresponding increase in budget. It is anticipated that the availability of funding for the O&M costs, 
particularly in the General Fund, will be limited in upcoming years. Therefore, departments will continue to evaluate current 
operations before increases in budget will be approved. Recommendations may also be made to delay projects for which 
O&M funding does not exist.  
 
Governmental Projects O&M 
The FY11 Approved Budget includes setting aside funds that will be used toward the anticipated operations and maintenance 
(O&M) costs associated with the opening of Fire Station #6. $619,898 has been included in the FY11 budget for this purpose. 
This includes funds for nine firefighters to be hired halfway through the fiscal year. Also included are funds for training and 
supplies. In addition, funds have been budgeted for the purchase of an ambulance. Funds will continue to be allocated each 
year so that the station can be operated once opened.  Other facility projects for which funds have been approved include the 
O&M related to the Radio System Replacement project. These funds are used toward a professional services contract with 
the Brazos Valley Council of Government. Street projects for which O&M funds have been included in the FY11 Approved 
Budget include landscaping funds for Holleman Extension and the City of College Station Beautification Improvements 
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project as well as funds for utilities related to new traffic signals. Park and Recreation projects for which funds are approved 
include the Pebble Creek Basketball Pavilion, Merry Oaks Park area lights, Castlegate Park. These funds are for utilities and 
maintenance costs associated with the projects. In addition, funds have been included for the operations and maintenance of 
the Skate Park. These funds are for temporary/seasonal personnel, supplies, maintenance and utility costs. Funds have also 
been budgeted for landscaping costs related to the Neighborhood Parks Revolving Fund project. Due to the limited 
availability of funds for FY11, other increases in budgets for O&M related to governmental capital projects were not 
included. Instead, departments were asked to evaluate current operations and make adjustments that would allow service 
levels to be met without a corresponding increase in budget.  
 
Special Revenue Projects O&M 
Funds have been included in the FY11 Approved Parks and Recreation budget for estimated FY11 O&M costs associated 
with the WPC Festival Site and Water Feature. $56,667 has been included for this purpose. Estimated costs include funds for 
temporary/seasonal personnel, supplies, contract labor and utility costs. This budget reflects an estimated one-third of the 
annual cost as the project is not estimated to be completed until later in the fiscal year. Future fiscal year budgets will have to 
be adjusted to reflect the full estimated O&M costs.  
 
Utility Projects O&M 
The City of College Station strives to provide superior electric, water, and wastewater services to its citizens.  Part of this 
effort includes investment in the capital that makes up the infrastructure. These investments take place in the form of capital 
improvement projects. Some of these improvements require additional operating and maintenance (O&M) costs. These costs 
are identified and ultimately become part of the cost of providing these utility services. As part of the budget process, the 
Water Services Department evaluated current operations to determine if adjustments could be made that would allow service 
levels to be met without a corresponding increase in budget. No increases were made to the FY11 budget for additional O&M 
costs related to new capital projects. Instead, as part of the budget process, the Water Services Department evaluated current 
operations to determine if adjustments could be made that would allow service levels to be met without a corresponding 
increase in budget.  

More detailed sheets that reflect the estimated O&M costs associated with the capital projects have been included in the final 
section of the CIP document.  
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GENERAL GOVERNMENT 
 STREETS, TRAFFIC, SIDEWALKS, AND TRAILS CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2010-2011 THROUGH FISCAL YEAR 2015-2016 

PROJECT REVISED APPROVED
PROJECT BUDGET APPROPRIATIONS FY 09 -10 FY 10 -11
NUMBER AMOUNT THROUGH FY09 APPROPRIATIONS APPROPRIATIONS

BEGINNING FUND BALANCE: 21,035,025                             17,758,173                             

    ADDITIONAL RESOURCES:
    GENERAL OBLIGATION BONDS (03 GOB) 1,080,000                               440,000                                  
    GENERAL OBLIGATION BONDS (08 GOB) 8,592,500                               2,960,000                               
    CERTIFICATES OF OBLIGATIONS -                                             -                                             
    INTERGOVERNMENTAL TRANSFERS -                                             -                                             
    INTRAGOVERNMENTAL TRANSFERS -                                             -                                             
    INVESTMENT EARNINGS 77,000                                    160,000                                  

    OTHER -                                             -                                             

            SUBTOTAL ADDITIONAL RESOURCES 9,749,500$                             3,560,000$                             

            TOTAL RESOURCES AVAILABLE 30,784,525$                           21,318,173$                           

STREET REHABILITATION PROJECTS
2 NORTHGATE STREET REHAB ST0518 422,225 422,225                                -                                             -                                             
1/2 TAUBER AND STASNEY REHAB/NG SIDEWALKS ST0505 2,252,110 2,252,110                             -                                             -                                             

CLOSED PROJECTS
SUBTOTAL 2,674,335$                           -$                                           -$                                           

 STREET EXTENSION PROJECTS
2 OVERSIZE PARTICIPATION ST0519 472,611               -                                            -                                             472,611                                  
2      HOLLEMAN EXTENSION ST0913 2,125,000            1,003,546                             1,121,454                               -                                             

DISCOVERY DRIVE EXTENSION ST0804 2,000,000            2,000,000                             -                                             -                                             
3 VICTORIA AVENUE EXT ST0903 2,455,000            300,000                                2,155,000                               -                                             
3 JONES BUTLER (PENBERTHY) EXTENSION ST0905 3,283,500            8,500                                    360,865                                  2,914,135                               
3 ROYDER ROAD IMPROVEMENTS ST1037 1,000,000            -                                            1,000,000                               -                                             

ROCK PRAIRIE ROAD PROJECTS -                                            
2      ROCK PRAIRIE RD WIDENING - DESIGN & ROW ST0417 2,969,000            2,969,000                             -                                             -                                             
3      ROCK PRAIRIE RD WEST ROW ST1025 740,000               -                                            115,000                                  -                                             

BARRON ROAD PROJECTS -                                            
*      BARRON ROAD RIGHT OF WAY ST0006 481,000               481,000                                -                                             -                                             
3      BARRON ROAD WIDENING PHASE II ST1026 10,415,000          -                                            10,415,000                             -                                             
3      BARRON ROAD EAST/LAKEWAY ST1101 15,135,000          -                                            -                                             210,000                                  

** CLOSED PROJECTS 125,000                                  -                                             
SUBTOTAL 6,762,046$                           15,292,319$                           3,596,746$                             

 STREET TXDOT PROJECTS
TX AVE STREETSCAPE PH II ST9915 549,352               549,352                                -                                             -                                             

 WELLBORN RD WIDENING LANDSCAPING - 2818 to 40 ST0812 96,859 96,859                                  -                                             -                                             
WELLBORN WIDENING REIMBURSEMENT ST0510 780,633               780,633                                -                                             -                                             

TX AVENUE WIDENING ROW ST9820 595,962 595,962                                -                                             -                                             

CLOSED TXDOT PROJECTS -                                            -                                             -                                             
SUBTOTAL 2,022,806$                           -$                                           -$                                           

BUDGET APPROPRIATIONS
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GENERAL GOVERNMENT 
 STREETS, TRAFFIC, SIDEWALKS, AND TRAILS CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2010-2011 THROUGH FISCAL YEAR 2015-2016

PROJECT
EXPENDITURES ACTUAL ESTIMATE PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED
THROUGH FY08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16

 24,388,395               13,747,959              17,758,173              6,845,521                2,629,874                1,925,825                1,753,145                1,720,645                

655,000                    1,080,000                440,000                   -                              -                              -                              -                              -                              
395,000                    11,445,000              2,960,000                4,510,000                9,500,000                16,885,000              600,000                   -                              

-                                -                              -                              -                              -                              -                              -                              
17,543                      5,500                       -                              -                              -                              -                              -                              -                              

130,671                    -                              -                              400,000                   100,000                   100,000                   100,000                   100,000                   
382,129                    140,000                   160,000                   71,000                     23,000                     15,000                     14,000                     14,000                     

7,000                        6,135                       -                              -                              -                              -                              -                              -                              

1,587,343$               12,676,635$            3,560,000$              4,981,000$              9,623,000$              17,000,000$            714,000$                 114,000$                 

25,975,738$             26,424,595$            21,318,173$            11,826,521$            12,252,874$            18,925,825$            2,467,145$              1,834,645$              

-                                       -                                -                              422,225                   -                              -                              -                              -                              -                              
278,743                           183,241                    381,563                   1,408,564                

2,354,152                 144,474                   -                              -                              -                              -                              -                              -                              
278,743$                         2,537,392$               526,037$                 1,830,789$              -$                            -$                            -$                            -$                            -$                            

-                                       -                                -                              472,611                   -                              -                              -                              -                              -                              
-                                       77,364                      2,047,636                -                              -                              -                              -                              -                              -                              

46,919                             347,000                    1,606,081                -                              -                              -                              -                              -                              -                              
-                                       78,104                      362,149                   2,014,747                -                              -                              -                              -                              -                              
-                                       7,769                        25,000                     841,850                   2,408,881                -                              -                              -                              -                              
-                                       -                                100,000                   900,000                   -                              -                              -                              -                              -                              

741,917                           5,109                        55,000                     866,766                   886,766                   413,442                   -                              -                              -                              
-                                       -                                45,000                     15,000                     300,000                   380,000                   -                              -                              -                              

278,256                           52,800                      149,944                   -                              -                              -                              -                              -                              -                              
-                                       -                                230,000                   3,895,000                2,800,000                -                              -                              -                              -                              
-                                       -                                -                              210,000                   760,000                   4,684,320                9,480,680                -                              -                              

7,011,319                 885,434                   -                              -                              -                              -                              -                              -                              
1,067,092$                      7,579,466$               5,506,244$              9,215,974$              7,155,647$              5,477,762$              9,480,680$              -$                            -$                            

379,153                           9,341                        160,858                   -                              -                              -                              -                              -                              -                              

92,984                             -                                -                              3,875                       -                              -                              -                              -                              -                              
453,680                           -                                234,666                   -                              -                              92,287                     -                              -                              -                              

496,715                           -                                99,247                     -                              -                              -                              -                              -                              -                              

382,054                    
1,422,531$                      391,395$                  494,771$                 3,875$                     -$                            92,287$                   -$                            -$                            -$                            

PROJECTED EXPENDITURES
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GENERAL GOVERNMENT 
 STREETS, TRAFFIC, SIDEWALKS, AND TRAILS CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2010-2011 THROUGH FISCAL YEAR 2015-2016 

PROJECT REVISED APPROVED
PROJECT BUDGET APPROPRIATIONS FY 09 -10 FY 10 -11
NUMBER AMOUNT THROUGH FY09 APPROPRIATIONS APPROPRIATIONS

BUDGET APPROPRIATIONS

TRAFFIC PROJECTS
2 TRAFFIC SYSTEM SAFETY IMPR. ST0511 71,036 71,036                                  -                                             -                                             
2      UNIVERSITY/ASBURY IMPROVEMENTS ST1036 14,000 14,000                                  -                                             -                                             
2 NEW TRAFFIC SIGNAL PROJECTS (2003 GOB) ST0512 -                           -                                            -                                             -                                             
2/3      SIGNAL @ ARRINGTON/SH40 ST1030 343,991 243,991                                100,000                                  -                                             
2      SIGNAL @ BARRON/SH40 ST1029 75,000 -                                            75,000                                    -                                             
2      SIGNAL @ VICTORIA/BARRON TBD 75,000 -                                            75,000                                    -                                             

SIGNAL @ GB DRIVE EAST & DOMINIK ST0205 170,000 133,000                                37,000                                    -                                             
3 NEW TRAFFIC SIGNAL PROJECTS (2008 GOB) ST1027 1,873,500 -                                            -                                             545,000                                  
3      SIGNAL @ WELLBORN/F&B ST1031 250,000 -                                            250,000                                  -                                             
2/3      SIGNAL @ TEXAS/KRENEK TAP ST1105 200,000 95,937                                  61,063                                    -                                             
3      SIGNAL @ SH30/COPPERFIELD ST1106 200,000 -                                            -                                             -                                             
3      SIGNAL WARRANT STUDY ST1107 40,000 -                                            -                                             -                                             
3      SIGNAL @2818/FM 60 TBD 380,000 -                                            -                                             -                                             
3      SIGNAL @ UNIVERSITY DR/UNIVERSITY TOWN CTR TBD 100,000 -                                            -                                             -                                             
2 TRAFFIC SIGNAL COMMUNICATIONS ST0411 83,090 83,090                                  -                                             -                                             
2      TEXAS AVENUE FIBER ST0906 35,000 35,000                                  -                                             -                                             

CLOSED PROJECTS
SUBTOTAL 676,054$                              598,063$                                545,000$                                

SIDEWALKS & TRAILS
2005 BIKE LOOP - BIKE LOOP COMPLETION ST0530 327,202 327,202                                -                                             -                                             
MISC. BIKE TRAILS - BIKE LOOP COMPLETION ST9803 169,000               169,000                                -                                             -                                             

2 HIKE AND BIKE TRAILS - LONGMIRE IMPROVEMENTS ST0521 1,033,624 1,033,624                             -                                             -                                             
2 SIDEWALK IMPROVEMENTS (2003 GOB) ST0517 114,112               114,112                                -                                             -                                             
2/3      LINCOLN SIDEWALKS ST0910 149,167 49,167                                  100,000                                  -                                             
3 SIDEWALK IMPROVEMENTS (2008 GOB) ST1028 200,000 -                                            -                                             -                                             
3 HIKE AND BIKE TRAIL COMPLETION ST0904 1,000,000 333,000                                667,000                                  -                                             
3 LICK CREEK HIKE AND BIKE TRAIL ST1104 4,410,000 -                                            -                                             -                                             
3 UNIVERSITY DR PEDESTRIAN IMP Ph II TBD 7,055,000 -                                            -                                             -                                             

CLOSED PROJECTS
SUBTOTAL 2,026,105$                           767,000$                                -$                                           

CAPITAL PROJECTS SUBTOTAL 14,161,346$                         16,657,382$                           4,141,746$                             

OTHER -                                             538,691                                  
DEBT ISSUANCE COSTS 45,000                                    12,000                                    
GENERAL & ADMIN. CHARGES 415,624                                  377,517                                  

TOTAL EXPENDITURES 17,118,006$                           5,069,954$                             
 

CAFR Adjustment

ENDING FUND BALANCE: 13,666,519$                           16,248,219$                           

* - Indicates projects funded through November 1998 G.O. Bond Authorization
** - Closed Projects includes balance of ST0211 - Dartmouth Extension.
1 - Funded through CDBG Funds.
2 -  Indicates projects funded through 2003 G.O. Bond Authorization
3 -  Indicates projects funded through 2008 G.O. Bond Authorization
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GENERAL GOVERNMENT 
 STREETS, TRAFFIC, SIDEWALKS, AND TRAILS CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2010-2011 THROUGH FISCAL YEAR 2015-2016

PROJECT
EXPENDITURES ACTUAL ESTIMATE PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED
THROUGH FY08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16

PROJECTED EXPENDITURES

-                                       -                                20,000                     51,036                     -                              -                              -                              -                              -                              
-                                       -                                14,000                     -                              -                              -                              -                              -                              -                              

-                              -                              -                              -                              -                              -                              -                              
-                                       138                           343,854                   -                              -                              -                              -                              -                              -                              
-                                       138                           74,862                     -                              -                              -                              -                              -                              -                              
-                                       -                                -                              75,000                     -                              -                              -                              -                              -                              

33,373                             -                                -                              136,627                   -                              -                              -                              -                              -                              
-                                       -                                -                              262,000                   70,000                     550,000                   500,000                   491,500                   -                              
-                                       -                                250,000                   -                              -                              -                              -                              -                              -                              
-                                       -                                -                              200,000                   -                              -                              -                              -                              -                              
-                                       -                                -                              200,000                   -                              -                              -                              -                              -                              
-                                       -                                -                              40,000                     -                              -                              -                              -                              -                              
-                                       -                                -                              -                              380,000                   -                              -                              -                              -                              
-                                       -                                -                              -                              100,000                   -                              -                              -                              -                              

27,555                             -                                -                              55,535                     -                              -                              -                              -                              -                              
-                                       6,575                        28,425                     -                              -                              -                              -                              -                              -                              

347,413                    142,817                   152,000                   -                              -                              -                              -                              -                              
60,928$                           354,262$                  873,958$                 1,172,198$              550,000$                 550,000$                 500,000$                 491,500$                 -$                            

214                                  (214)                          -                              327,202                   -                              -                              -                              -                              -                              
34,610                             24,453                      -                              109,937                   -                              -                              -                              -                              -                              
62,026                             758,492                    55,245                     157,861                   -                              -                              -                              -                              -                              
14,112                             -                                -                              100,000                   -                              -                              -                              -                              -                              

-                                       82                             49,085                     -                              100,000                   -                              -                              -                              -                              
-                                       -                                -                              -                              -                              100,000                   100,000                   -                              -                              
-                                       41,392                      387,000                   571,608                   -                              -                              -                              -                              -                              
-                                       -                                -                              50,000                     425,000                   388,000                   3,547,000                -                              -                              
-                                       -                                -                              -                              546,000                   3,319,000                3,190,000                -                              -                              

88,292                      266,908                   -                              -                              -                              -                              -                              -                              
110,963$                         912,497$                  758,238$                 1,316,608$              1,071,000$              3,807,000$              6,837,000$              -$                            -$                            

2,940,258$                      11,775,012$             8,159,247$              13,539,444$            8,776,647$              9,927,049$              16,817,680$            491,500$                 -$                            

29,022                      31,550                     538,691                   -                              -                              -                              -                              -                              
1,067                        60,000                     17,000                     20,000                     50,000                     80,000                     5,000                       -                              

612,535                    415,624                   377,517                   400,000                   350,000                   275,000                   250,000                   100,000                   

 12,417,636$             8,666,421$              14,472,652$            9,196,647$              10,327,049$            17,172,680$            746,500$                 100,000$                 

189,857

 13,747,959$             17,758,173$            6,845,521$              2,629,874$              1,925,825$              1,753,145$              1,720,645$              1,734,645$              
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STREET REHABILITATION PROJECTS 

16



PROJECT: NORTHGATE STREET REHAB PROJECT #: ST0518

FUND: 139 - STREETS CAPITAL PROJECTS PROJECT 
BUDGET: $422,225

PROJECT 
MANAGER: TBD FUNDING

SOURCES: 2003 Bond Authorization (GOB's)
PROJECT 
CLIENT: Public Works

Rehabilitation of Streets in the Northgate Area of the City to include portions of Church Street, Boyett,
Cross, Lodge, Nagle, Patricia, Stasney, Tauber, and Spruce.
This project is a funding source for smaller projects that are being completed in the Northgate area. The funds have 
been used as follows:
Original project budget = $4,104,000 $422,225 transferred back from ST0523 - 
$800,000 transferred to ST0523 (Church Street Rehab) in FY05. balance of project - FY09
$2,000,000 transferred to ST0505 (Tauber and Stasney Rehab) in FY07.
$887,063 transferred to ST0523 (Church Street Rehab) in FY07.
$416,937 transferred to ST0416 (Univ Dr Pedestrian Improvements) in FY08.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 422,225 $422,225
2011-12 $0
2012-13 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $422,225 $0 $422,225

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: Tauber/Stasney Rehab and Northgate Sidewalks

FUND(S): PROJECT NUMBERS & BUDGET:
139 - Streets Capital Fund Streets: ST0505 $2,252,110
238 - Water Capital Fund Water: WF0625888 $415,044
239 - Wastewater Capital Fund Wastewater: WF0625893 $793,772

Total Project Budget: $3,460,926

PROJECT 
MANAGER: Edward McDonald

FUNDING
PROJECT SOURCES: Streets - CDBG, GOB's
CLIENT: Public Works W/WW - Long Term Debt/Utility Revenue

Streets Funding:   $252,110 from CDBG funding & $2,000,000 transferred from ST0518 in FY07.

This project is for the rehabilitation of Tauber and Stasney Street from University Drive to Cherry Street. This project will include eight 
foot sidewalks to be placed on the east and west sides of Stasney between University Drive and Church Avenue. This project also 
includes the rehabilitation of water and wastewater lines in the northgate area, in the vicinity of Tauber Street and Stasney Street. 
Several sanitary sewer lines are in need of replacement due to an increase in service disruptions caused by deteriorating lines, shallow 
lines, and poor access. The water distribution lines are in need of replacement due to an increase in service disruptions caused by 
deteriorating lines and inadequate fire protection due to the existance of smaller lines within the respective area.  

PROJECT DESCRIPTION/STATUS

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years 104,733 239,234 224,457 589 0
2009-10 44,500 110,000 465,727 0 28,020
2010-11 0 118,192 2,034,056 0 91,418
2011-12 0 0 0 0 0
2012-13 0 0 0 0 0
2013-14 0 0 0 0 0
2014-15 0 0 0 0 0
2015-16 0 0 0 0 0

$569,013
$648,247

$0
$0
$0

$2,243,666
$0
$0

$119,438PROJECT TOTAL $3,460,926$149,233 $467,426 $2,724,240 $589

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR
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Streets Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years 104,733$           132,205$          224,457$            589$                 -$                  $461,984
2009-10 100,000           275,000              6,563            $381,563
2010-11 113,192           1,271,146           24,226          $1,408,564
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Streets Total $104,733 $345,397 $1,770,603 $589 $30,788 $2,252,110

Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years -$                       21,403$           -$                       -$                      -$                  $21,403
2009-10 5,000               70,894                6,641            $82,534
2010-11 2,500               283,575              25,032          $311,107
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Water Total $0 $28,903 $354,469 $0 $31,672 $415,044

Wastewater Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years -$                       85,626$           -$                       -$                      -$                  $85,626
2009-10 44,500               5,000               119,834              14,817          $184,150
2010-11 2,500              479,334            42,161         $523,995
2011-12 $0

PROJECT:

PROJECT CALENDAR OF EXPENDITURES BY FUND

Tauber/Stasney Rehab and Northgate Sidewalks

2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Wastewater Total $44,500 $93,126 $599,168 $0 $56,977 $793,772

First Fiscal Year Annually Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0

OPERATING COSTS

$589 $119,438 $3,460,926PROJECT TOTAL $149,233 $467,426 $2,724,240
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PROJECT: Oversize Participation PROJECT #: ST0519

FUND: 139 - Streets CIP Fund PROJECT 
BUDGET: $472,611

PROJECT 
MANAGER: Alan Gibbs FUNDING

SOURCES: 2003 GO Bonds 
PROJECT 
CLIENT: Public Works

Parent Project  Funds provided for City-wide oversize participation projects.

Original project budget = $2,700,000. $256,046 transferred back from ST0612 in FY09
$516,569 transferred to Corsair/AMS Street Extension (ST0612) in FY06.
$23,431 transferred to Waterwood OP in FY06. $740,000 transferred to ST0913 in FY10
$187,569 transferred back from ST0612 in FY07. $1,364,000 to be transferred to ST0913 in FY10
$27,004 transferred to ST0802 - FY08.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 472,611 $472,611
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $472,611 $0 $472,611

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: Hollemen Extension

FUND(S): PROJECT NUMBERS & BUDGET:
139 - Streets Capital Fund Streets: ST0913 $2,125,000
238 - Water Capital Fund Water: WF1254634 $130,000

Total Project Budget: $2,255,000

PROJECT 
MANAGER: Daniel Beamon

FUNDING
PROJECT SOURCES: Streets - GOB
CLIENT: Public Works Water - Long Term Debt/Utility Revenue

This project is for the extension of Holleman Drive so that it connects to Jones Butler which would provide 
access to FM 2818 at the signalized intersection with Holleman. As part of this project, a water line will be extended.

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $77,364 $0 $0 $0
2009-10 $0 $151,000 $2,026,636 $0 $0
2010-11 $0 $0 $0 $0 $0

$77,364
$2,177,636

$0

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

PROJECT DESCRIPTION/STATUS

$ $ $ $ $
2011-12 $0 $0 $0 $0 $0
2012-13 $0 $0 $0 $0 $0
2013-14 $0 $0 $0 $0 $0
2014-15 $0 $0 $0 $0 $0
2015-16 $0 $0 $0 $0 $0

$2,026,636 $0

$0

$
$0

$0
$0

$0

$0

PROJECT TOTAL $2,255,000$0 $228,364
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Streets Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0 $77,364 $0 $0 $77,364
2009-10 $151,000 $1,896,636 $2,047,636
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Streets Total $0 $228,364 $1,896,636 $0 $2,125,000

Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $0 $0 $0 $0
2009-10 $130,000 $130,000
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Water Total $0 $0 $130,000 $0 $0 $130,000

First Fiscal Year Annually Total

PROJECT TOTAL

OPERATING COSTS

$0 $0 $2,255,000

PROJECT:

PROJECT CALENDAR OF EXPENDITURES BY FUND

Hollemen Extension

$0 $228,364 $2,026,636

y
Personnel $0
Supplies $0
Service 16,695           $16,695
Capital $0
TOTAL $0 $16,695 $16,695
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PROJECT: Discovery Drive Extension PROJECT #: ST0804

FUND: 139 - Streets CIP PROJECT 
BUDGET: $2,000,000

PROJECT 
MANAGER: Jeff Haeber FUNDING

SOURCES: Certificates of Obligation
PROJECT 
CLIENT: Public Works

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $369,843 $24,076 $393,919

2009-10 105,659   1,500,422   $1,606,081
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $475,502 $1,524,498 $0 $0 $2,000,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project will extend Discovery Drive north of Raymond Stotzer to a point where it will terminate just past the 
driveway entrance to the new TIPS building along with a dedicated right turn lane and traffic signal modifications. The 
project will include design, bidding, and construction of approximately 350 LF of concrete curb and gutter roadway 
with waterline bore and extension, storm sewer, driveway, right turn lane, and traffic signal modifications.          

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually

Fm 2154

Har
ve

y R
d

W
illi

am
 D

. F
itc

h 
Pk

w
yTexas Ave S

W
ellborn Rd

Fm 158

W
ellborn Rd

Univ
er

sit
y D

r

Geo
rg

e B
us

h D
r

24



 
Home of Texas A&M University ® 

 

25



PROJECT: Victoria Avenue Extension

FUND(S): PROJECT NUMBERS & BUDGET:
139 - Streets Capital Fund Streets: ST0903 $2,455,000
238 - Water Capital Fund Water: WF1158553 $228,375
239 - Wastewater Capital Fund Wastewater: WF1158560 $25,556

Total Project Budget: $2,708,931

PROJECT 
MANAGER: Donald Harmon

FUNDING
PROJECT SOURCES: Streets - 08 G.O.B.: $2,455,000
CLIENT: Public Works W/WW - URB 

Water Sevices: Stephen Maldonado, Jr

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $86,156 $0 $254 $0
2009 10 $200 000 $145 879 $23 521 $20 000 $0

This project will extend Victoria Avenue from Southern Plantation Drive to connect with State Highway 40, aligning with the existing 
Victoria Avenue on the south side of State Highway 40. The roadway will be a major collector consisting of two travel lanes and a 
center turn lane with bike lanes, sidewalks, landscaping, and storm drainage. Water and wastewater line upgrades will also be 
made as part of this project.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

PROJECT DESCRIPTION/STATUS

$86,409
$389 4002009-10 $200,000 $145,879 $23,521 $20,000 $0

2010-11 $0 $80,000 $2,133,122 $20,000 $0
2011-12 $0 $0 $0 $0 $0
2012-13 $0 $0 $0 $0 $0
2013-14 $0 $0 $0 $0 $0
2014-15 $0 $0 $0 $0 $0
2015-16 $0 $0 $0 $0 $0

$0
$0
$0

$2,233,122
$0

$389,400

PROJECT TOTAL $2,708,931$200,000 $312,035 $2,156,643 $40,254

$0
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Streets Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $77,851 $0 $254 $0 $78,104
2009-10 $200,000 $142,149 $0 $20,000 $0 $362,149
2010-11 $0 $80,000 $1,914,747 $20,000 $0 $2,014,747
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Streets Total $200,000 $300,000 $1,914,747 $40,254 $0 $2,455,000

Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $6,270 $0 $0 $0 $6,270
2009-10 $0 $3,730 $0 $0 $0 $3,730
2010-11 $0 $0 $218,375 $0 $0 $218,375
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Water Total $0 $10,000 $218,375 $0 $0 $228,375

Wastewater Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $2,035 $0 $0 $0 $2,035
2009-10 $0 $0 $23,521 $0 $0 $23,521
2010-11 $0
2011 12 $0

PROJECT:

PROJECT CALENDAR OF EXPENDITURES BY FUND

Victoria Avenue Extension

2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Wastewater Total $0 $2,035 $23,521 $0 $0 $25,556

First Fiscal Year Annually Total
Personnel $0
Supplies $0
Service 13,125               $13,125
Capital $0
TOTAL -$                       13,125$            $13,125

PROJECT TOTAL $200,000

OPERATING COSTS

$2,156,643 $40,254 $0 $2,708,931$312,035
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PROJECT: Jones Butler (Penberthy) Extension PROJECT #: ST0905

FUND: 139 - Streets Capital Projects Fund PROJECT 
BUDGET: $3,283,500

PROJECT FUNDING
MANAGER: Jeff Haeber SOURCES: 2008 General Obligation Bonds

PROJECT 
CLIENT: Public Works

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $6,020 $0 $1,749 $0 $7,769

2009-10 25,000 $25,000
2010-11 341,850 500,000 $841,850
2011-12 33,881 2,375,000 $2,408,881
2012-13 $0
2013-14 $0
2014 15 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project makes an important connection between high density student housing and TAMU campus.  Penberthy 
will extend from Luther / Jones-Butler intersection across TAMU property to the George Bush / Penberthy 
intersection.  The project will require an equestrian crossing to accomodate universtiy operations.  A traffic signal 
will need to be installed at the George Bush / Penberthy Intersection.  The project includes design, bidding, and 
construction of approximately 2,100 LF of concrete curb and gutter roadway with necessary storm sewer 
extensions. A bridge class culvert will need to be installed for the White's Creek Tributary crossing along with a 
livestock crossing underneath the roadway.                                                                                                      
Original budget = $3,275,000; $8,500 transferred from ST0507 - FY09

2014-15 $0
2015-16 $0
TOTAL $0 $406,751 $2,875,000 $1,749 $0 $3,283,500

Total
Personnel $0
Supplies $0
Service $12,075
Capital $0
TOTAL $12,075

NET INCREASE IN OPERATING COSTS
First Fiscal Year Annually

$0
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PROJECT: Royder Road Improvements PROJECT #: ST1037

FUND: 139 - Streets CIP PROJECT 
BUDGET: $1,000,000

PROJECT 
MANAGER: Jeff Haeber FUNDING

SOURCES: 2008 General Obligation Bonds
PROJECT 
CLIENT: Public Works

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $0 $0 $0

2009-10 95,000     5,000           $100,000
2010-11 875,000      25,000         $900,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $95,000 $875,000 $30,000 $0 $1,000,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project will make partial improvements to Royder Road to facilitate the new elementary school at the corner of 
Royder Road and Greens Prairie Trail.  The improvements to Royder Road include partial drainage improvements, 
partial curb and gutter roadway, and new driveways into the school site.  The improvements to Greens Prairie Trail 
include drainage improvements, deceleration lane into the school, and a left turn lane into the school site.  The 
intersection at Royder and Greens Prairie Trail will be improved with concrete pavement to better withstand the 
increased traffic.

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: Rock Prairie Road East Widening PROJECT #: ST0417
Design & ROW

FUND: 139 - Street Capital Projects PROJECT 
BUDGET: $2,969,000

PROJECT Jeff Haeber
MANAGER: FUNDING
 SOURCES: 2003 GOB's
PROJECT 
CLIENT: Public Works

This project is for design services related to the widening of Rock Prairie East to a minor arterial section as 
shown on  the Thoroughfare Plan from SH 6 Frontage Road to W. D. Fitch Parkway.  This includes design
 for the minor arterial section, sidewalks, storm drain facilities, lighting plan, etc.  This budget also includes
funds for all Right of Way (ROW) acquisition for the full minor arterial section.  The project consists of design 
and ROW  only.  No funds are included in this budget for construction.
Bleyl & Associates was awarded the engineering design by the City Council on February 10, 2005 for 
$795,000.  This is a professional services contract for the engineering design for the proposed widening 
of Rock Prairie Road to a minor arterial from Highway 6 to W. D. Fitch Parkway. The conceptual design 
will include topographic and utility surveys and provide an assessment of the interrelationship between 
rights-of-way, utilities, existing easements and drainage. The contract includes development of plans, 
specifications and final cost estimates.  It will also provide survey work and legal descriptions for  
purchase of right-of-way. 

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $11,525 $724,512 $0 $10,990 $0 $747,026

2009-10 50,000 5,000 55,000
2010-11 851,766 10,000 5,000 866,766
2011-12 851,766 30,000 5,000 886,766
2012-13 378,442 30,000 5,000 413,442
2013-14 0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2013 14 0
2014-15 0
2015-16 0
TOTAL $2,143,499 $794,512 $0 $30,990 $0 $2,969,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: Rock Prairie Road West ROW PROJECT #: ST1025

FUND: 139 - Streets Capital Projects Fund PROJECT 
BUDGET: $740,000

PROJECT FUNDING
MANAGER: Jeff Haeber SOURCES: 2008 General Obligation Bonds

PROJECT 
CLIENT: Public Works

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 40,000 5,000 $45,000
2010-11 10,000 5,000 $15,000
2011-12 280,000 5,000 15,000 $300,000
2012-13 365,000 15,000 $380,000
2013-14 $0
2014 15 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project includes the purchase of additional right-of-way from State Highway 6 to Normand Drive to provide for 
the future widening of that section of Rock Prairie Road.

2014-15 $0
2015-16 $0
TOTAL $645,000 $55,000 $0 $40,000 $740,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

NET INCREASE IN OPERATING COSTS
First Fiscal Year Annually
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PROJECT: BARRON ROAD RIGHT OF WAY PROJECT #: ST0006

FUND: 139 - Street Capital Projects PROJECT 
BUDGET: $481,000

PROJECT 
MANAGER: Daniel Beamon FUNDING

SOURCES: 1998 General Obligation
PROJECT Bond Funds 
CLIENT: Public Works

This project will upgrade Barron Road from a two lane rural highway to a minor arterial road as reflected
 on the Thoroughfare Plan.  This project will establish an alignment and acquire the necessary right-of-way.

Original budget = $316,000 $50,000 transferred from ST0409 - FY10
2003 budget amendment added $115,000 for land purchase

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $293,948 $37,106 $0 $2 $331,056

2009-10 $144,944 $5,000 $149,944
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $438,892 $42,106 $0 $2 $481,000

Total

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

PROJECT DESCRIPTION/STATUS

OPERATING COSTS
First Fiscal Year Annually Total

Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

First Fiscal Year Annually

$0 $0
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Barron Road Widening Phase 2

FUND(S): 139 - Streets Capital Projects Fund PROJECT NUMBERS & BUDGET:
238 - Water Capital Fund Streets: ST1026 $10,415,000

Water: TBD $50,000
Total Project Budget: $10,465,000

PROJECT 
MANAGER: Daniel Beamon

FUNDING
PROJECT SOURCES: 2008 General Obligation Bonds
CLIENT: Public Works Water - Long Term Debt/Utility Revenue

Water Services (Ed Savage)

Streets Budget: Original budget = $11,415,000; $1,000,000 transferred to ST1037 - FY10.
Streets component of the project is projected to come in under budget.

This project includes the upgrade of Barron Road from a two lane rural highway to a  four lane road with sidewalks, raised center median, 
landscaping, storm sewers and street lighting.  In 2003, voters approved funds for the design of this section of roadway as well as to 
purchase necessary right of way.  In 2008, voters approved funds to construct Barron from Decatur Drive to William D Fitch Parkway.  
The upgrade of Barron Road will include landscaping, street lighting, and raised median center.  This project includes the addition of 
signals at Barron/Victoria and Barron/SH40. The project will also include some improvements to the water system. Water lines and 
meters will be relocated as required. This portion of the project will be funded by Water Capital Projects Fund.                                             
        
        

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR
Project Total

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years 0 0 0 0 0

2009-10 0 30,000 250,000 0 0
2010-11 0 10,000 3,885,000 0 0
2011-12 0 10,000 2,790,000 0 0
2012-13 0 0 0 0 0
2013-14 0 0 0 0 0
2014-15 0 0 0 0 0
2015-16 0 0 0 0 0

PROJECT TOTAL $0 $50,000 $6,925,000 $0

$0
$2,800,000
$3,895,000

$280,000
$0

$0 $6,975,000

$0
$0
$0

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR
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Streets Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $0 $0 $0 $0 $0
2009-10 30,000 200,000 $230,000
2010-11 10,000 3,885,000 $3,895,000
2011-12 10,000 2,790,000 $2,800,000
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Streets Total $0 $50,000 $6,875,000 $0 $0 $6,925,000

Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $0 $0 $0 $0 $0
2009-10 50,000 $50,000
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Water Total $0 $0 $50,000 $0 $0 $50,000

First Fiscal Year Annually Total
Personnel $0
Supplies $0
Service 37,643 $37,643
Capital $0

PROJECT:

PROJECT CALENDAR OF EXPENDITURES BY FUND

Barron Road Widening Phase 2

OPERATING COSTS

Capital $0
TOTAL $0 $37,643 $37,643
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PROJECT: Barron Road East/Lakeway Drive PROJECT #: ST1101

FUND: 139 - Streets Capital Projects Fund PROJECT 
BUDGET: $15,135,000

PROJECT FUNDING
MANAGER: Ed McDonald SOURCES: 2008 General Obligation Bonds

PROJECT 
CLIENT: Public Works

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 200,000 10,000 $210,000
2011-12 735,000 25,000 $760,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project is the extension of Barron Road from SH 6 east at the existing Barron Road to a future intersection 
with the extension of Lakeway. The Barron extension will be combined with the Lakeway extension. The portion of 
Lakeway included extends from its intersection with Barron southward to connect to Lakeway that will be built by 
private development. 

2012-13 175,800 4,483,520 25,000 $4,684,320
2013-14 100,000 9,330,680 50,000 $9,480,680
2014-15 $0
2015-16 $0
TOTAL $0 $1,210,800 $13,814,200 $110,000 $15,135,000

Total
Personnel $0
Supplies $0
Service $32,655
Capital $0
TOTAL $32,655

NET INCREASE IN OPERATING COSTS
First Fiscal Year Annually

$0

32,655

$32,655
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STREET TXDOT PROJECTS 

37



PROJECT: TEXAS AVENUE STREETSCAPE PROJECT #: ST9915
PHASE II

FUND: 139 - Streets Capital Projects PROJECT 
BUDGET: $549,352

PROJECT 
MANAGER: TROY ROTHER FUNDING
  SOURCES: STREETS CIP
PROJECT 
CLIENT: Public Works

This is a part of the Texas Avenue Widening Phase II project. This is for the cost of streetscape improvements
such as raised medians and streetscape light poles.
Project combined with George Bush Drive Median project in FY06. 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $1,497 $386,542 $454 $388,494

2009-10 160,858 160,858
2010-11 0
2011-12 0
2012-13 0
2013-14 0
2014-15 0
2015-16 0
TOTAL $0 $1,497 $547,400 $454 $549,352

Total

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually Total

Personnel $0
Supplies $0
Service $10,000
Capital $0
TOTAL $10,000

First Fiscal Year Annually

$0

10,000                                     

$10,000
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PROJECT: TxDOT Landscaping - Wellborn Rd PROJECT #: ST0812
FM 2818 to SH 40

FUND: 139 - Streets Capital Projects PROJECT 
BUDGET: $96,859

PROJECT 
MANAGER: Ross Albrecht FUNDING
  SOURCES: Street CIP - Fund Balance
PROJECT 
CLIENT: Public Works

This project is an Advance Funding Agreement (AFA) with the Texas Department of Transportation (TxDOT) to install,
as part of the Wellborn Road Widening project, landscape and hardscape improvements on Wellborn Road from 
FM 2818 to SH 40. The AFA is for cost participation by the city in the design and construction
of the landscape hardscape elements, and also indicates that the city will take over maintenance�and 
responsibilities in the future. The majority of the landscape and hardscape improvements will
be located in raised medians.

Construction of these improvements is anticipated to be complete in FY11.

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $0 $92,984 $0 $92,984

2009-10 0
2010-11 3,875 3,875
2011-12 0
2012-13 0
2013-14 0
2014-15 0
2015-16 0
TOTAL $0 $0 $96,859 $0 $0 $96,859

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Total
Personnel $0
Supplies $0
Service $12,000
Capital $0
TOTAL $12,000

OPERATING COSTS
First Fiscal Year Annually

12,000                                     

$12,000
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PROJECT: Wellborn Rd Widening PROJECT #: ST0510

FUND: 139 - Streets Capital Projects PROJECT 
BUDGET: $780,633

PROJECT FUNDING
MANAGER: Charles McLemore SOURCES: Streets Capital Projects Fund

Funds for this project are designated to pay the City's portion of right-of-way costs for TxDot's Wellborn
Road Widening project. 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 0 $453,680 $453,680

2009-10 234,666 234,666
2010-11 0
2011-12 0
2012-13 92,287 92,287
2013-14 0
2014-15 0
2015-16 0
TOTAL $0 $0 $0 $780,633 $780,633

Total

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually Total

Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

First Fiscal Year Annually

$0 $0
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PROJECT: Texas Avenue Widening ROW PROJECT #: ST9820

FUND: 139 - Streets Capital Projects PROJECT 
BUDGET: $595,962

PROJECT FUNDING
MANAGER: Charles McLemore SOURCES: Streets Capital Projects Fund

Funds for this project are designated to pay the City's portion of right-of-way costs for TxDot's Texas
Avenue Widening project. 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 0 $496,715 $496,715

2009-10 99,247 99,247
2010-11 0
2011-12 0
2012-13 0
2013-14 0
2014-15 0
2015-16 0
TOTAL $0 $0 $0 $595,962 $595,962

Total

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually Total

Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

First Fiscal Year Annually
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PROJECT: Traffic System Safety Improvements PROJECT #: ST0511

FUND: 139 - Streets CIP Fund PROJECT 
BUDGET: $71,036

PROJECT Holding Account
MANAGER: Lee Robinson FUNDING
  SOURCES: 2003 GOB - $500,000
PROJECT 
CLIENT: Public Works

As new projects are created, funds will be allocated to those projects and this project balance will be reduced.  

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 20,000 $20,000
2010-11 51,036 $51,036
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $0 $71,036 $71,036

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project serves to hold funds for traffic system safety improvement projects.  Original budget was $500,000.  
This project serves as a holding account for new traffic safety improvements projects.  These funds are critical to 
meeting needs that arise throughout the year.  Median improvements have been made to improve safety at high 
crash locations.  Intersection improvements have been made to improve signal operation and safety.  Pedestrian 
improvements have been made at intersections to facilitate safety near schools.

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: University Drive/Asbury Improvements PROJECT #: ST1036

FUND: 139 - Streets CIP Fund PROJECT 
BUDGET: $14,000

PROJECT 
MANAGER: Troy Rother FUNDING

SOURCES: 2003 GO Bonds - ST0511
PROJECT 
CLIENT: Public Works

This project is for the design of traffic safety improvements at the intersection of University Drive and Asbury.
It is anticipated that Texas A&M will reimburse the City for half of the design cost.

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0 $0

2009-10 14,000  $14,000
2010-11  $0
2011-12  $0
2012-13 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2012 13 $0
2013-14  $0
2014-15 $0
2015-16 $0
TOTAL $0 $14,000 $0 $0 $0 $14,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: New Traffic Signal Projects (2003 GOB) PROJECT #: ST0512

FUND: 139 - Streets Capital Projects    PROJECT 
BUDGET: $0

PROJECT 
MANAGER: Lee Robinson FUNDING
  SOURCES: 2003 GOB 
PROJECT 
CLIENT: Public Works

This project serves to hold funds for new traffic signal projects.  Original budget was $2,250,000.  As new
signal projects are created, funds are allocated to those projects and this project balance is reduced.  
All funds from this project have been allocated.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2008-09 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
TOTAL $0 $0 $0 $0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TOTAL $0 $0 $0 $0 $0

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: Arrington/SH40 Signal PROJECT #: ST1030

FUND: 139 - Streets CIP Fund PROJECT 
BUDGET: $343,991

PROJECT 
MANAGER: Troy Rother FUNDING

SOURCES: ($243,991) 2003 GO Bonds - ST0512
PROJECT ($100,000) 2008 GO Bonds - ST1027
CLIENT: Public Works

This project is for the installation of a signal at the intersection of Arrington and State Highway 40. 

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $0 $138 $0 $138

2009-10 343,854  $343,854
2010-11  $0
2011-12  $0
2012-13  $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2013-14  $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $343,991 $0 $0 $343,991

Total
Personnel $0
Supplies $0
Service $1,800
Capital $0
TOTAL $1,800$0

1,800

$1,800

OPERATING COSTS
First Fiscal Year Annually

Fm 2154

Har
ve

y R
d

W
illi

am
 D

. F
itc

h 
Pk

w
yTexas Ave S

W
ellborn Rd

Fm 158
S H 6 S

Frontage 6  Rd W

Frontage 6  Rd E

A
rrington Rd

Alle
y

Decatur D r

S H 40 /  William D Fitch Pkwy

Lakeway Dr

O
ld A

rrington R
d

O
f framp 6 N

Hea
th

 D
r

46



PROJECT: Barron/SH40 Signal PROJECT #: ST1029

FUND: 139 - Streets CIP Fund PROJECT 
BUDGET: $75,000

PROJECT 
MANAGER: Troy Rother FUNDING

SOURCES: 2008 GO Bonds - ST1027
PROJECT 
CLIENT: Public Works

This project is for the installation of a signal at the intersection of Barron and State Highway 40. 
An additional $150,000 is budgeted for this signal as part of the Barron Rd Widening Phase II project (ST1026).
The funds from ST1030 will be used for advance equipment purchases.

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $0 $138 $0 $138

2009-10 74,862  $74,862
2010-11  $0
2011-12  $0
2012-13  $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2013-14  $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $75,000 $0 $0 $75,000

Total
Personnel $0
Supplies $0
Service $1,800
Capital $0
TOTAL $1,800

OPERATING COSTS
First Fiscal Year Annually

$0

1,800

$1,800

Fm 2154

Har
ve

y R
d

W
illi

am
 D

. F
itc

h 
Pk

w
yTexas Ave S

W
ellborn Rd

Fm 158

Bar
ro

n R
d

S H 40 /  William D Fitch Pkwy

Renee Ln

Victoria AveEag
le 

Ave
Pa

ss
en

da
le 

Ln

Delr
ey

 D
r

Incourt Lane

Jamey Ln

S H 40 /  William D Fitch Pkwy

47



PROJECT: Victoria/Barron Signal PROJECT #: TBD

FUND: 139 - Streets CIP Fund PROJECT 
BUDGET: $75,000

PROJECT 
MANAGER: Troy Rother FUNDING

SOURCES: 2008 GO Bonds - ST1027
PROJECT 
CLIENT: Public Works

This project is for the installation of a signal at the intersection of Barron Rd and Victoria.
An additional $150,000 is budgeted for this signal as part of the Barron Rd Widening Phase II project (ST1026).
The funds from this project will be used for advance equipment purchases.

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10  $0
2010-11 75,000  $75,000
2011-12  $0
2012-13  $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2013-14  $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $75,000 $0 $0 $75,000

Total
Personnel $0
Supplies $0
Service $1,800
Capital $0
TOTAL $1,800$0

1,800

$1,800

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: SIGNAL @ GEORGE BUSH/DOMINIK PROJECT #: ST0205

FUND: 139 - Streets Capital Projects    PROJECT 
BUDGET: $170,000

PROJECT FUNDING
MANAGER: LEE ROBINSON SOURCES: 1998 G.O. BONDS 

CIP FUNDS

Since the widening of G Bush East a new traffic warrant study was conducted, at that time the intersection
did not meet traffic volumes to warrant a signal. It has been decided to do another warrant study after Texas
Avenue Phase II project is completed. Most all materials are in-stock to build this traffic signal. More than likely
if this location meets warrants during the next study it will be built in 2010-2011 fiscal year.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $5,309 20,032 $8,033 $33,373

2009-10 $0
2010-11 136,627 $136,627
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $5,309 $156,659 $8,033 $170,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
Total

Personnel $0
Supplies $0
Service $1,800
Capital $0
TOTAL $1,800$0 $1,800

OPERATING COSTS
Annually

1,800

First Fiscal Year
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PROJECT: New Traffic Signal Projects (2008 GOB) PROJECT #: ST1027

FUND: 139 - Streets Capital Projects    PROJECT 
BUDGET: $1,873,500

PROJECT 
MANAGER: Lee Robinson FUNDING
  SOURCES: 2008 GOB 
PROJECT 
CLIENT: Public Works

This project serves to hold funds for new traffic signal projects.  
Original budget was $3,000,000 ($500,000 per year FY 10 thru 15).  As new signal projects are created, funds 
will be allocated to those projects and this project balance will be reduced.  
Original project budget = $3,000,000

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 262,000 $262,000
2011-12 70,000 $70,000
2012-13 550,000 $550,000
2013-14 500,000 $500,000
2014-15 491,500 $491,500
2015-16 $0
TOTAL $0 $0 $1 873 500 $0 $1 873 500

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TOTAL $0 $0 $1,873,500 $0 $1,873,500

Total
Personnel $0
Supplies $0
Service $3,600
Capital $0
TOTAL $3,600$0

3,600

$3,600

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: Wellborn/F&B Signal PROJECT #: ST1031

FUND: 139 - Streets CIP Fund PROJECT 
BUDGET: $250,000

PROJECT 
MANAGER: Troy Rother FUNDING

SOURCES: 2008 GO Bonds - ST1027
PROJECT 
CLIENT: Public Works

This project is for the installation of a signal at the intersection of Wellborn and F&B. This signal will be installed
 as part of an ILA with the City of Bryan. Both cities will participate in the cost of the signal.  

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 250,000  $250,000
2010-11  $0
2011-12  $0
2012-13  $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2013-14  $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $250,000 $0 $0 $250,000

Total
Personnel $0
Supplies $0
Service $1,800
Capital $0
TOTAL $1,800$0

1,800

$1,800

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: Krenek Tap/Texas Avenue Signal PROJECT #: ST1105

FUND: 139 - Streets CIP Fund PROJECT 
BUDGET: $200,000

PROJECT 
MANAGER: Troy Rother FUNDING

SOURCES: 2008 GO Bonds - ST1027
PROJECT 
CLIENT: Public Works

This project is for the installation of a signal at the intersection of Krenek Tap and Texas Avenue. 

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10  $0
2010-11 200,000  $200,000
2011-12  $0
2012-13  $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2013-14  $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $200,000 $0 $0 $200,000

Total
Personnel $0
Supplies $0
Service $1,800
Capital $0
TOTAL $1,800

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: SH30/Copperfield Signal PROJECT #: ST1106

FUND: 139 - Streets CIP Fund PROJECT 
BUDGET: $200,000

PROJECT 
MANAGER: Troy Rother FUNDING

SOURCES: 2008 GO Bonds - ST1027
PROJECT 
CLIENT: Public Works

This project is for the installation of a signal at the intersection of State Highway 30/Copperfield. 

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10  $0
2010-11 200,000  $200,000
2011-12  $0
2012-13  $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2013-14  $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $200,000 $0 $0 $200,000

Total
Personnel $0
Supplies $0
Service $1,800
Capital $0
TOTAL $1,800$0

1,800

$1,800

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: New Signal Warrant Study PROJECT #: ST1107

FUND: 139 - Streets CIP Fund PROJECT 
BUDGET: $40,000

PROJECT 
MANAGER: Troy Rother FUNDING

SOURCES: 2008 GO Bonds - ST1027
PROJECT 
CLIENT: Public Works

This project is for the study intersections to determine whether signals are warranted. 

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10  $0
2010-11 40,000  $40,000
2011-12  $0
2012-13 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2012 13 $0
2013-14  $0
2014-15 $0
2015-16 $0
TOTAL $0 $40,000 $0 $0 $40,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: 2818/FM 60 Signal PROJECT #: TBD

FUND: 139 - Streets CIP Fund PROJECT 
BUDGET: $380,000

PROJECT 
MANAGER: Troy Rother FUNDING

SOURCES: 2008 GO Bonds - ST1027
PROJECT 
CLIENT: Public Works

This project is for the installation of a signal at the intersection of 2818 and FM60. 

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10  $0
2010-11  $0
2011-12 380,000  $380,000
2012-13  $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2013-14  $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $380,000 $0 $0 $380,000

Total
Personnel $0
Supplies $0
Service $1,800
Capital $0
TOTAL $1,800$0

1,800

$1,800

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: University Drive/University Town PROJECT #: TBD
Center Signal

FUND: 139 - Streets CIP Fund PROJECT 
BUDGET: $100,000

PROJECT 
MANAGER: Troy Rother FUNDING

SOURCES: 2008 GO Bonds - ST1027
PROJECT 
CLIENT: Public Works

This project is for the installation of a signal at the intersection of University Drive and University Town Center. 

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10  $0
2010-11  $0
2011-12 100,000  $100,000
2012-13  $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2013-14  $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $100,000 $0 $0 $100,000

Total
Personnel $0
Supplies $0
Service $1,800
Capital $0
TOTAL $1,800$0

1,800

$1,800

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: Traffic Signal Communications PROJECT #: ST0411

FUND: 139 - Streets Capital Projects    PROJECT 
BUDGET: $83,090

PROJECT Holding Account
MANAGER: Lee Robinson FUNDING
  SOURCES: 2003 GOB - $250,000
PROJECT 
CLIENT: Public Works

This project is a general holding project for specific traffic signal communication project locations. 
This project will consist of installing fiber optics to interconnect traffic signals and, in some cases, will
utilize wireless technology. Presently 15 signals are not interconnected. Communications
provides instant upload and download of data, ability to monitor the system and possible make repairs from
the signal shop. Installed wireless radios on Texas, installed conduit for fiber optics at Holleman & G Bush. 
Udgrades from copper cables to fiber optics will continue to be made and communications will be made 
to signals that are currently without.
Original project budget = $250,000
$50,000 transferred to ST0607 in FY06 $240 transferred from ST0703 - FY08 (balance of project)
$50,000 transferred to ST0608 in FY06 $35,000 transferred to ST0906 - FY09
$10,000 transferred to ST0703 in FY07 $22,150 transferred to ST0915 - FY09

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $27,555 $0 $27,555

2009-10 $0
2010-11 55,535 $55,535
2011-12 $0
2012-13 $0
2013-14 $0
2014 15 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2014-15 $0
2015-16 $0
TOTAL $0 $0 $83,090 $0 $83,090

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
AnnuallyFirst Fiscal Year
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PROJECT: Texas Avenue Fiber PROJECT #: ST0906

FUND: 139 - Streets Capital Projects    PROJECT 
BUDGET: $35,000

PROJECT 
MANAGER: Lee Robinson FUNDING
    SOURCES: 2003 GOB - ST0411
PROJECT 
CLIENT: Public Works

This project is needed to restore traffic signal communications that were removed from power poles during
the Texas Avenue Phase II widening. Currently communication is occurring through wireless radios. Conduit
was installed during the construction and now the fiber optics cable must be installed. This communications
media will provide connectivty to the signals and will also provide IT Communications with a additional 
backup ring for the telephone system.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $6,575 $0 $6,575

2009-10 28,425 $28,425
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $35,000 $0 $35,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TOTAL $0 $0 $35,000 $0 $35,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: BIKE LOOP - 2005 PROJECT #: ST0530

FUND: 139 - Streets Capital Projects    PROJECT 
BUDGET: $327,202

PROJECT 
MANAGER: Danielle Charbonnet FUNDING
  SOURCES: 1989 GOB
PROJECT 
CLIENT: Public Works

Funds from ST9803 and ST0521 are expected to be spent in conjunction with this project's funds to complete 
the bike loop project, 2005 Bike Loop Phase II -- Bike Loop Completion.

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $0 $0 $0 0 $0

2009-10 $0
2010-11 327,202    $327,202
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project will complete the final phase of the College Station Bike Loop Project (ST-9409), which was 
implemented to construct a bike loop system connecting the Texas A&M University campus, various city parks, 
and local residential areas. This phase of the project will create a significant connection with existing bike facilities 
in Bee Creek Park that will provide over 4.5 miles of continuous bicycle facilities within College Station. The 
project will connect the existing bike path that terminates in Bee Creek Park to the Bee Creek Bridge crossing near 
Longmire Court and also will provide a connection from the bridge to Anderson Street. The project will undergo 
review with TxDOT for environmental clearance and design approval.

2015-16 $0
TOTAL $0 $0 $327,202 $0 $0 $327,202

Total
Personnel $0
Supplies $0
Service $1,000
Capital $0
TOTAL $1,000$0

1,000                                

$1,000

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: MISC BIKE TRAILS - BIKE LOOP PROJECT #: ST9803

FUND: 139 - Streets CIP Fund PROJECT 
BUDGET: $169,000

PROJECT 
MANAGER: Danielle Charbonnet FUNDING
  SOURCES: 98 GOB
PROJECT 
CLIENT: Public Works

This project serves to hold funds for bike trail projects.  Original budget was $180,000.  As new
bike trail projects are created, funds will be allocated to those projects and this project balance will be 
reduced.  Projects on which these funds have been used include the Anderson Street Sidewalks and 
remaining funds will be used on the 2005 Bike Loop project. (See project ST-0530 for additional project
 information.)

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $36,097 $22,752 $214 $59,063

2009-10 $0
2010-11 109,937 $109,937
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $36 09 $132 689 $214 $169 000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TOTAL $0 $36,097 $132,689 $214 $169,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: PROJECT #: ST0521

FUND: 139 - Streets CIP Fund PROJECT 
BUDGET: $1,033,624

PROJECT 
MANAGER: FUNDING
 SOURCES: 2003 GOB
PROJECT 
CLIENT: Public Works - Troy Rother

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $90,956 $712,146 $17,417 $0 $820,518

2009-10 29,950 1,000 24,295 $55,245
2010-11 111,861 4,000 42,000 $157,861
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Hike & Bike Trails - Longmire Imp

 

The majority of these funds were spent on the 2005 Bike Loop Phase I Project-- Longmire Improvements, which 
included pedestrian improvements to FM 2818 and Longmire intersection, bike lanes on Longmire, and a bridge 
over Bee Creek.  The balance of the funds will be used to complete the CS Bike Loop project, which is Phase II to 
this project.
  
NOTE: $75,000 transferred in FY2004-05 to Brison Park Bike & Ped Path ST0524.  $2625 was approved for as a 
match for a grant for a Safe Routes to School course at the 2-24-05 Council meeting.  $56,624 transferred from 
ST0524 in FY07 - project completed under budget.   

PROJECT DESCRIPTION/STATUS

Danielle Charbonnet

2015-16 $0
TOTAL $0 $120,906 $824,007 $22,417 $66,295 $1,033,624

Total
Personnel $0
Supplies $0
Service $200
Capital $0
TOTAL $200

OPERATING COSTS
First Fiscal Year Annually

$0

200

$200
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PROJECT: Sidewalk Improvements (2003 GOB) PROJECT #: ST0517

FUND: 139 - Streets CIP Fund PROJECT 
BUDGET: $114,112

PROJECT 
MANAGER: Charles McLemore FUNDING

SOURCES: 2003 GO Bonds - $500,000
PROJECT 
CLIENT: Public Works

Funds provided for sidewalk improvement projects throughout the City.  Plan to build sidewalks along 
thoroughfares and collectors and to retrofit older neighborhoods.
Original Budget = $500,000; $4,078 transferred back to ST0517 from ST0609 - 
$86,400 transferred to ST0529 FY05     balance of proj - FY07
$36,000 transferred to ST0609 FY06 $28,580 transferred to ST0702 - FY08
$50,036 transferred to ST0516 FY06 $75,700 transferred to ST0803 - FY08
$11,349 transferred to WP9905 FY06 $44,623 transferred to ST0805 - FY08
$50,000 transferred to ST0516 in FY07 $73,005 transferred back to ST0517 from ST0803 - FY08
$2,058 transferred to ST0529 - FY07 $35,377  transferred to ST0805 - FY08
$3,700 transferred to ST0529 FY07 & FY09 $30,000 transferred to ST0813 - FY08
$2,720 transferred to ST072 FY07 $42,739 transferred from ST0805 (balance of project) - FY08

$49,167 transferred to ST0910 - FY09

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $512 $13,600 $0 $14,112

2009-10 $0
2010-11 100,000 $100,000
2011-12 $0
2012-13 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $512 $113,600 $0 $114,112

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: Lincoln Sidewalk Improvements PROJECT #: ST0910

FUND: 139 - Streets Capital Projects Fund PROJECT 
BUDGET: $149,167

PROJECT FUNDING
MANAGER: Gary Balmain SOURCES: ($49,167) - ST0517 - 03 GOB

($100,000) - ST1028 - 08 GOB
PROJECT 
CLIENT: Public Works

This project is for the acquisition of right-of-way and the construction of sidewalks on the north side of 
Lincoln Avenue extending from Avenue A to University Drive.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $82 $0 $0 $82

2009-10 49,085      $49,085
2010-11 $0
2011-12 100,000    $100,000
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $82 $149,085 $0 $149,167

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: Sidewalk Improvements (2008 GOB) PROJECT #: ST1028

FUND: 139 - Streets CIP Fund PROJECT 
BUDGET: $200,000

PROJECT 
MANAGER: Gary Balmain FUNDING

SOURCES: 2008 GO Bonds - $300,000
PROJECT 
CLIENT: Public Works

Funds provided for sidewalk improvement projects throughout the City.  Plan to build sidewalks along 
thoroughfares and collectors and to retrofit older neighborhoods.  $100,000 per year FY 10 thru 12
Original Budget = $300,000
$100,000 transferred to ST0910 - FY10

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $100,000 $100,000
2013-14 $100,000 $100,000
2014-15 $0
2015-16 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2015-16 $0
TOTAL $0 $0 $200,000 $0 $0 $200,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: Hike and Bike Trail Completion PROJECT #: ST0904

FUND: 139 - Streets Capital Projects Fund PROJECT 
BUDGET: $1,000,000

PROJECT 
MANAGER: Danielle Charbonnet FUNDING

SOURCES: 2008 General Obligation Bonds
PROJECT 
CLIENT: P&DS - Venessa Garza

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD ROJECT TOTAL
Prior Years $0 $41,392 $0 $0 $0 $41,392

2009-10 $43,000 $300,000 $5,000 $39,000 $387,000
2010-11 $44,000 $471,000 $10,000 $46,608 $571,608
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project is for the construction of a 10' wide multi-use trail along FM 2818 from Welsh Avenue to Longmire Drive. The 
sidewalk will also be extended from Texas Avenue to Longmire Drive. One million dollars was allocated through the 
November 2008 Bond for the implementation of projects identified by the Hike and Bike Task Force and adopted by City 
Council on November 23, 2004. High priority trail projects identified by the Hike and Bike Task Force in 2004 that have not 
been completed included a portion of this multi-use path from Welsh to Bee Creek. The trail will provide connectivity to key 
destinations along the corridor, including A&M Consolidated High School, Bee Creek Park, and residential and commercial 
properties.  Phase II of this project will be constructed from Welsh Avenue to the Campus Village trail and through 
Southwest Park.  The second phase will create a continuous trail system from Texas Avenue to Southwest Parkway.              

2015-16 $0
TOTAL $0 $128,392 $771,000 $15,000 $85,608 $1,000,000

Total
Personnel $0
Supplies $0
Service $1,000
Capital $0
TOTAL $1,000

1000

$1,000

NET INCREASE IN OPERATING COSTS
First Fiscal Year Annually
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PROJECT: Lick Creek Hike and Bike Trail PROJECT #: ST1104

FUND: 139 - Streets Capital Projects Fund PROJECT 
BUDGET: $4,410,000

PROJECT 
MANAGER: Danielle Charbonnet FUNDING

SOURCES: 2008 General Obligation Bonds
PROJECT 
CLIENT: P&DS - Venessa Garza

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0 $0

2009-10 $0
2010-11 50,000 $50,000
2011-12 92,000 305,000 5,000 23,000 $425,000
2012-13 92,000 16,000 240,000 5,000 35,000 $388,000
2013-14 3,500,000 5,000 42,000 $3,547,000
2014-15 $0
2015-16 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

The Lick Creek Hike and Bike Trail project will construct about 3 miles of Hike and Bike Trails along Lick Creek between 
Westfield Park and Lick Creek Park connecting residential neighborhoods and CSISD property.  This project is on the City's 
Bikeway Master Plan and was ranked as a High priority project by the Bike and Hike Task Force.

2015-16 $0
TOTAL $184,000 $371,000 $3,740,000 $15,000 $100,000 $4,410,000

Total
Personnel $0
Supplies $0
Service $3,000
Capital $0
TOTAL $3,000

3,000

$3,000

NET INCREASE IN OPERATING COSTS
First Fiscal Year Annually
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PROJECT: University Drive Pedestrian PROJECT #: TBD
Improvements Phases 2-5

FUND: 139 - Streets Capital Projects Fund PROJECT 
BUDGET: $7,055,000

PROJECT 
MANAGER: Danielle Charbonnet FUNDING
  SOURCES: 2008 General Obligation Bonds
PROJECT 
CLIENT: Public Works - Troy Rother

FISCAL YEAR LAND ENG. CONSTR. MISC. OH PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 $0
2011-12 50,000 469,000 5,000 22,000 $546,000
2012-13 200,000 3,075,000 5,000 39,000 $3,319,000
2013-14 3,151,000 5,000 34,000 $3,190,000
2014-15 $0
2015-16 $0
TOTAL $50,000 $669,000 $6,226,000 $15,000 $95,000 $7,055,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project consists of implementing the remaining phases (2 through 5) of the Pedestrian Improvements on 
University Drive.  The project developed a plan to improve pedestrian travel in the Northgate area of College Station, 
especially to facilitate pedestrian movement across and along University Drive between Boyett Street and South 
College Avenue.  This project was ranked as a High priority project by City staff.

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL TBD$0 TBD

First Fiscal Year Annually
NET INCREASE IN OPERATING COSTS
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PROJECT: College Main Rehabilitation PROJECT #: ST1102

FUND: 122 - CDBG Fund PROJECT 
BUDGET: $398,000

PROJECT 
MANAGER: Philip Bargas FUNDING

SOURCES: CDBG Funds
PROJECT 
CLIENT: Public Works

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $0 $0 $0

2009-10 $0
2010-11 48,000     350,000      $398,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $48,000 $350,000 $0 $0 $398,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project is for the upgrade a portion of College Main between the City limit and about halfway between Spruce & 
Cherry Streets. This section of College Main was not rehabilitated back in the 1990's and the City of Bryan is working 
on rehabilitating the portion of College Main in its city limits. This section of roadway proposed to be rehabilitated by 
the City of College Station is about 230 feet long.  The project scope includes the replacement of all of the existing 
roadway, sidewalks and drainage infrustructure to a maintenance overlay and sidewalk extension project. 

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually
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GENERAL GOVERNMENT 
 PARKS AND RECREATION PROJECTS
CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2010-2011 THROUGH FISCAL YEAR 2015-2016

PROJECT REVISED APPROVED
PROJECT BUDGET APPROPRIATIONS FY 09-10 FY 10-11
NUMBER AMOUNT THROUGH FY09 APPROPRIATIONS APPROPRIATIONS

BEGINNING FUND BALANCE: $2,881,819 $904,245

    ADDITIONAL RESOURCES:

    GENERAL OBLIGATION BONDS (2003 GOB) -                                              -                                           

    GENERAL OBLIGATION BONDS (2008 GOB) 1,586,000                               2,180,000                            

    CERTIFICATES OF OBLIGATIONS -                                              -                                           

    INTERGOVERNMENTAL TRANSFERS -                                              -                                           

    INTRAGOVERNMENTAL TRANSFERS -                                              235,910                               

    INVESTMENT EARNINGS 5,000                                      7,000                                   

    OTHER 110,800                                  81,600                                 

            SUBTOTAL ADDITIONAL RESOURCES $1,701,800 $2,504,510

            TOTAL RESOURCES AVAILABLE $4,583,619 $3,408,755

PARK PROJECTS
FIELD REDEVELOPMENT PK0300 ANNUAL 26,800                                  140,840                                  

1 CREEK VIEW NEIGHBORHOOD PARK PK0906 515,000 515,000                                -                                              -                                           

1 NEIGHBORHOOD PARK IMPROVEMENTS PK0910 -                           -                                            4,000                                      310,000                               
1      PEBBLE CREEK BBALL PAVILION PK0914 246,423 246,423 -                                              -                                           

1      EMERALD FOREST PARK IMPROVEMENTS PK0713 106,000               -                                            106,000                                  -                                           

1      BROTHERS POND PARK IMPROVEMENTS PK1003 160,000               -                                            160,000                                  -                                           

1      MERRY OAKS PARK AREA LIGHTS PK1105 25,000                 -                                            -                                              -                                           

1      LEMONTREE PARK SWING SET PK1106 25,000                 -                                            -                                              -                                           

1      ANDERSON PARK IMPROVEMENTS PK1002 100,000               -                                            -                                              -                                           

1      UNIVERSITY PARK IMPROVEMENTS PK0410 93,000                 -                                            -                                              -                                           

1      CASTLEGATE PARK IMPROVEMENTS PK1107 15,000                 -                                            -                                              -                                           

1      SANDSTONE SHADE COVER PK1108 15,000                 -                                            -                                              -                                           

1      STEEPLECHASE PARK IMPROVEMENTS PK1109 41,000                 -                                            -                                              -                                           

1 SKATE PARK PK0911 920,000               920,000                                -                                              -                                           

1 NEIGHBORHOOD PARKS REVOLVING FUND PK0912 1,000,000            500,000                                500,000                                  

1 BEACHY CENTRAL PARK IMPROVEMENTS PK1001 930,000               -                                            150,000                                  780,000                               

1 LICK CREEK PK IRON BRIDGE TRAIL COMPL TBD 100,000               -                                            -                                              -                                           

1 LINCOLN CENTER ADDITION TBD 4,285,000            -                                            -                                              -                                           

1 EAST DISTRICT MAINTENANCE SHOP REP PK1101 1,645,000            -                                            -                                              1,645,000                            

1 LICK CREEK NATURE CENTER PK1102 2,495,000            -                                            -                                              100,000                               

  CLOSED PROJECTS 5,227                                    187,177                                  -                                           

CAPITAL PROJECTS SUBTOTAL $2,213,450 $1,248,017 $2,835,000

  MISCELLANEOUS -                                              -                                           

  DEBT ISSUANCE COST  10,000                                    10,000                                 

GENERAL & ADMIN. CHARGES 65,665                                    52,759                                 

TOTAL EXPENDITURES $1,323,682 $2,897,759

CAFR Adjustment

ENDING FUND BALANCE: $3,259,937 $510,996

1 - Indicates projects funded through 2008 G.O. Bond Authorization

BUDGET APPROPRIATIONS
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GENERAL GOVERNMENT 
 PARKS AND RECREATION PROJECTS
CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2010-2011 THROUGH FISCAL YEAR 2015-2016

PROJECT
EXPENDITURES ACTUAL ESTIMATE PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED
THROUGH FY08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16

$1,815,256 $1,335,947 $904,245 $396,274 $364,379 $152,419 $134,752 $120,068

-                    -                         -                              -                            -                            -                            -                            -                            

1,535,000     870,000              2,180,000                2,650,000              1,320,000              395,000                 3,840,000              -                            

-                    -                         -                              -                            -                            -                            -                            -                            

-                    -                         -                              -                            -                            -                            -                            -                            

89,961          -                         235,910                   -                            -                            -                            -                            -                            

23,920          14,000                7,000                       7,000                     5,000                     3,000                     3,000                     2,000                     

89,800          80,000                81,600                     83,200                   84,900                   86,600                   88,300                   90,100                   

$1,738,681 $964,000 $2,504,510 $2,740,200 $1,409,900 $484,600 $3,931,300 $92,100

$3,553,937 $2,299,947 $3,408,755 $3,136,474 $1,774,279 $637,019 $4,066,052 $212,168

52,940          119,880              78,431                     68,384                   276,860                 62,267                   65,984                   103,290                 
-                                       3,289            30,000                -                              481,711                 -                            -                            -                            -                            

-                                       -                    -                         -                              -                            -                            -                            -                            -                            
-                                       18,226          228,197              -                              -                            -                            -                            -                            -                            

-                                       -                    10,000                96,000                     -                            -                            -                            -                            -                            

-                                       -                    160,000              -                              

-                                       -                    -                         25,000                     -                            -                            -                            -                            -                            

-                                       -                    -                         25,000                     -                            -                            -                            -                            -                            

-                                       -                    -                         100,000                   -                            -                            -                            -                            -                            

-                                       -                    -                         93,000                     -                            -                            -                            -                            -                            

-                                       -                    -                         15,000                     -                            -                            -                            -                            -                            

-                                       -                    -                         15,000                     -                            -                            -                            -                            -                            

-                                       -                    -                         41,000                     -                            -                            -                            -                            -                            

-                                       28,708          295,000              596,292                   -                            -                            -                            -                            -                            

-                                       417,400        297,600              285,000                   -                            -                            -                            -                            -                            

-                                       -                    150,000              780,000                   -                            -                            -                            -                            -                            

-                                       -                    -                         -                              100,000                 -                            -                            -                            -                            

-                                       -                    -                         -                              -                            50,000                   395,000                 3,840,000              -                            

-                                       -                    -                         700,000                   945,000                 -                            -                            -                            -                            

-                                       -                    -                         100,000                   1,125,000              1,270,000              -                            -                            -                            

1,626,120     34,360                -                              -                            -                            -                            -                            -                            

$0 $2,146,684 $1,325,037 $2,949,723 $2,720,095 $1,596,860 $457,267 $3,905,984 $103,290

-                    -                         -                              -                            -                            -                            -                            -                            

1,534            5,000                  10,000                     12,000                   5,000                     5,000                     20,000                   -                            

78,969          65,665                52,759                     40,000                   20,000                   40,000                   20,000                   10,000                   

$2,227,187 $1,395,702 $3,012,482 $2,772,095 $1,621,860 $502,267 $3,945,984 $113,290

9,197

$1,335,947 $904,245 $396,274 $364,379 $152,419 $134,752 $120,068 $98,878

PROJECTED EXPENDITURES
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PROJECT: Field Redevelopment Projects PROJECT #: PK0300

FUND: 138 - Parks CIP PROJECT 
BUDGET: Annual

PROJECT Peter Lamont/Pete Vanacek FUNDING
MANAGER: SOURCES: Field Redevelopment Fees

PROJECT 
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $344,108 $344,108

2009-10 119,880 $119,880
2010-11 78,431 $78,431
2011-12 68,384 $68,384
2012-13 276,860 $276,860
2013-14 62,267 $62,267
2014-15 65,984 $65,984
2015-16 103,290 $103,290
TOTAL $0 $0 $0 $1,119,204 $1,119,204

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project will include replacement and repairs to numerous athletic facilities throughout the City.  Items 
include drinking fountains, shade covers, light and base replacement as well as fence and bleacher repairs.  
Additions to turf maintenance are also included for several fields.  These funds are collected from user groups 
and PARD programs specifically for these purposes.

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: CREEK VIEW NEIGHBORHOOD PARK PROJECT #: PK0906

FUND: PROJECT 
BUDGET: $515,000

PROJECT FUNDING
MANAGER: SOURCES:

 Bonds
PROJECT 
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $2,931 $0 $358 $3,289

2009-10 30,000 $30,000
2010-11 $0
2011-12 5,000 476,711 $481,711
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $37,931 $476,711 $358 $515,000

2008 General Obligation

138 - Parks CIP Fund

Pete Vanecek

PROJECT DESCRIPTION/STATUS

This neighborhood park project is located adjacent to the recently completed CSISD Elementery School. Current 
City park property will be combined with property leased from CSISD to constitute the park. The park will serve 
the surrounding neighborhood and assist the CSISD elementery school activities. The project may include a 
playground, picnic pavilion, lighting, bridges, landscaping, practice ballfields, sidewalks, etc.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Total
Personnel $30,000
Supplies $1,340
Service $9,500
Capital $750
TOTAL $41,590$0 $41,590

1,340
9,500

First Fiscal Year Annually

$750

$30,000

NET INCREASE IN OPERATING COSTS

Proposed Zone 
10 Park
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PROJECT: PROJECT #:

PROJECT 
FUND: BUDGET: $0

PROJECT 
MANAGER: FUNDING

 SOURCES:
PROJECT Bonds
CLIENT: Parks and Recreation

Original budget = $900,000 $93,000 transferred to PK0410 - FY11
$246,423 transferred to PK0914 - FY09 $15,000 transferred to Castlegate Park
$43,577 transferred to PK0913 - FY09      Improvements - FY11
$30,000 transferred to PK0713 - FY09 $15,000 transferred to Sandstone 
$106,000 transferred to PK0713 - FY10      Shade Cover - FY11
$160,000 transferred to PK1003 - FY10 $41,000 transferred to Steeplechase
$100,000 transferred to Anderson Park Imp - FY11      Park Improvements - FY11
$25,000 transferred to Merry Oaks Park Area Lights - FY11
$25,000 transferred to Lemontree Park Swing Set - FY11

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014 15 $0

PK0910
IMPROVEMENTS
NEIGHBORHOOD PARK

2008 General Obligation

138 - Parks CIP Fund

TBD

This project would address Neighborhood Park improvements, bringing older parks up to current standards. 
Projects will be identified by the Parks and Recreation Department.

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2014-15 $0
2015-16 $0
TOTAL $0 $0 $0 $0 $0

Total
Personnel $0
Supplies
Service  
Capital $0
TOTAL

NET INCREASE IN OPERATING COSTS

$0 $0

AnnuallyFirst Fiscal Year
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PROJECT: PROJECT #:

PROJECT 
FUND: BUDGET: $246,423

PROJECT 
MANAGER: FUNDING

 SOURCES:
PROJECT Bonds
CLIENT: Parks and Recreation

The budget for this project was transferred from PK0910 - Neighborhood Park Improvements.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $18,226 $0 $18,226

2009-10 8,324 219,873 $228,197
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $26,550 $219,873 $0 $246,423

Pebble Creek Basketball Pavilion PK0914

 
138 - Parks CIP Fund

David Wood
2008 General Obligation

PROJECT DESCRIPTION/STATUS

This project is for the construction of a new, covered basketball court and pavilion in Pebble Creek Park.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

NET INCREASE IN OPERATING COSTS
Total

Personnel $1,200
Supplies $0
Service  $1,200
Capital $0
TOTAL $2,400$0 $2,400

$1,200
0

1,200

First Fiscal Year Annually
NET INCREASE IN OPERATING COSTS
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PROJECT: Emerald Forest Park Improvements

FUND(S): PROJECT NUMBERS & BUDGET:
138 - Parks CIP Fund Parks CIP: PK0713 $106,000
178 - Zone 8 Parkland Dedication Fund Parkland Ded: PK0713 $63,000

Total Project Budget: $169,000

PROJECT 
MANAGER: Jeff Haeber

FUNDING
PROJECT SOURCES: 138 - 2008 General Obligation Bond
CLIENT: Parks and Recreation 178 - Zone 8 Parkland Dedication

The Parks CIP budget for this project was transferred from PK0910 - Neighborhood Park Improvements.

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 0 0 0
2009-10 0 10,000 5,000 0
2010-11 0 0 154 000 0

PROJECT DESCRIPTION/STATUS
This neighborhood park project is for renovations to the playground, drainage, and sidewalks within the Park. The existing sidewalk 
will be replaced and built at a higher elevation. The existing playground unit will be replaced and elevated. Drainage issues within 
the park will be addressed.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

$0
$15,000

$154 0002010-11 0 0 154,000 0
2011-12 0 0 0 0
2012-13 0 0 0 0
2013-14 0 0 0 0
2014-15 0 0 0 0
2015-16 0 0 0 0

$154,000
$0
$0
$0
$0

$169,000

$0

PROJECT TOTAL $0 $10,000 $159,000 $0
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Parks CIP
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 0 0 0 $0
2009-10 10,000 $10,000
2010-11 96,000 $96,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Parks Total $0 $10,000 $96,000 $0 $106,000

Parkland Dedication Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 0 0 0 $0
2009-10 5,000 $5,000
2010-11 58,000 $58,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Parkland Total $0 $0 $63,000 $0 $63,000

First Fiscal Year Annually Total

PROJECT: Emerald Forest Park Improvements

PROJECT CALENDAR OF EXPENDITURES BY FUND

PROJECT TOTAL $0 $10,000 $159,000 $0 $169,000

OPERATING COSTS
First Fiscal Year Annually Total

Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0
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PROJECT: PROJECT #

 PROJECT 
FUND: BUDGET: $160,000

PROJECT 
MANAGER: FUNDING

 SOURCES:
PROJECT 
CLEINT: CSPARD

The budget for this project was transferred from PK0910 - Neighborhood Park Improvements.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 8,000 152,000 $160,000
2010-11  $0
2011-12  $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $8,000 $152,000 $0 $160,000

BROTHERS POND PARK IMPROVEMENTS PK1003

138 - Parks CIP Fund

DAVID WOOD
2008 GOB - ST0910

PROJECT DESCRIPTION/STATUS

This neighborhood park project is for renovations to the trail/sidewalk system within the Park. The existing 
sidewalk will be widened to 8 feet to accommodate bicycle traffic.The existing gravel trail will be converted to 
6 feet wide concrete walk. Additional lighting will be added.  The park will serve the surrounding 
neighborhood and assist the CSISD elementery school activities.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Total
Personnel $0
Supplies $0
Service  $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

 
 

$0 $0
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PROJECT: MERRY OAKS PARK AREA LIGHTS PROJECT #: PK1105

FUND: PROJECT 
BUDGET: $25,000

PROJECT FUNDING
MANAGER: David Wood SOURCES:

PROJECT CSPARD
CLIENT:

This project is for the  installation of additional area lights in Merry Oaks Park.

The budget for this project will be transferred from PK0910 - Neighborhood Park Improvements.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 2,500         22,500    $25,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $2,500 $22,500 $0 $25,000

138 - Parks CIP Fund

2008 GOB - ST0910

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Total
Personnel $0
Supplies $250
Service $1,500
Capital $0
TOTAL $1,750

OPERATING COSTS

250

First Fiscal Year Annually

$0

1,500

$1,750
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PROJECT: LEMONTREE PARK SWING SET PROJECT #: PK1106

FUND: PROJECT 
BUDGET: $25,000

PROJECT FUNDING
MANAGER: David Wood SOURCES:

PROJECT CSPARD
CLIENT:

This project is for the installation of a swing set in Lemontree Park.

The budget for this project will be transferred from PK0910 - Neighborhood Park Improvements.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 2,500 22,500 $25,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $2,500 $22,500 $0 $25,000

2008 GOB - ST0910

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

138 - Parks CIP Fund

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: Anderson Park Walking Loop PROJECT #: PK1002

FUND: PROJECT 
BUDGET: $100,000

PROJECT FUNDING
MANAGER: David Wood SOURCES:

PROJECT CSPARD
CLIENT:

This park project is for construction of a new sidewalk and trees around the soccer fields at Anderson Park.

The budget for this project was transferred from PK0910 - Neighborhood Park Improvements.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 5,000 95,000 $100,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $5,000 $95,000 $0 $100,000

Total
Personnel $0
Supplies $0

138 - Parks CIP Fund

2008 GOB - ST0910

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

Supplies $0
Service $1,000
Capital $0
TOTAL $1,000$0 $1,000

0 1,000
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PROJECT: University Park - Phase II

FUND(S): PROJECT NUMBERS & BUDGET:
138 - Parks CIP Fund Parks CIP: PK0410 $93,000
172 - Zone 2 Parkland Dedication Fund Parkland Ded: PK0410 $12,000

Total Project Budget: $105,000

PROJECT 
MANAGER: Philip Bargas

FUNDING
PROJECT SOURCES: 138 - 2008 General Obligation Bond
CLIENT: Parks and Recreation 172 - Zone 2 Parkland Dedication

The Parks CIP budget for this project was transferred from PK0910 - Neighborhood Park Improvements.

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 0 0 0
2009-10 0 0 0 0
2010-11 0 9,000 96,000 0
2011-12 0 0 0 0
2012-13 0 0 0 0
2013-14 0 0 0 0

PROJECT DESCRIPTION/STATUS
This neighborhood park project is for additional parking and a retaining wall at the large dog pond.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

$0
$0

$105,000
$0
$0
$0

2014-15 0 0 0 0
2015-16 0 0 0 0

$
$0
$0

$105,000PROJECT TOTAL $0 $9,000 $96,000 $0
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Parks CIP
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 0 0 0 $0
2009-10 $0
2010-11 9,000 84,000 $93,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Parks Total $0 $9,000 $84,000 $0 $93,000

Parkland Dedication Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 0 0 0 $0
2009-10 $0
2010-11 12,000 $12,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Parkland Total $0 $0 $12,000 $0 $12,000

First Fiscal Year Annually Total
Personnel $0
Supplies $0
Service $0

PROJECT: University Park - Phase II

PROJECT CALENDAR OF EXPENDITURES BY FUND

PROJECT TOTAL $0 $9,000 $96,000 $0 $105,000

OPERATING COSTS

$
Capital $0
TOTAL $0 $0 $0
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PROJECT: Castlegate Park Improvements PROJECT #: PK1107

FUND: PROJECT 
BUDGET: $15,000

PROJECT FUNDING
MANAGER: Pete Vanecek SOURCES:

PROJECT CSPARD
CLIENT:

This park project is for drinking fountain and a wheelchair accessible sidewalk.

The budget for this project was transferred from PK0910 - Neighborhood Park Improvements.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 15,000 $15,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $15,000 $0 $15,000

138 - Parks CIP Fund

2008 GOB - ST0910

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Total
Personnel $0
Supplies $0
Service $240
Capital $0
TOTAL $240

First Fiscal Year Annually
OPERATING COSTS

$0 $240

0 240
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PROJECT: Sandstone Park Shade Cover PROJECT #: PK1108

FUND: PROJECT 
BUDGET: $15,000

PROJECT FUNDING
MANAGER: Pete Vanecek SOURCES:

PROJECT CSPARD
CLIENT:

This park project is for a shade cover over the playground.

The budget for this project was transferred from PK0910 - Neighborhood Park Improvements.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 15,000 $15,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $15,000 $0 $15,000

138 - Parks CIP Fund

2008 GOB - ST0910

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

First Fiscal Year Annually
OPERATING COSTS

$0 $0
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PROJECT: Steeplechase Park Improvements PROJECT #: PK1109

FUND: PROJECT 
BUDGET: $41,000

PROJECT FUNDING
MANAGER: David Wood SOURCES:

PROJECT CSPARD
CLIENT:

This park project is for small dog fencing, benches and concrete walks.

The budget for this project was transferred from PK0910 - Neighborhood Park Improvements.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 4,000 37,000 $41,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $4,000 $37,000 $0 $41,000

138 - Parks CIP Fund

2008 GOB - ST0910

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Total
Personnel $0
Supplies $400
Service $200
Capital $0
TOTAL $600

First Fiscal Year Annually
OPERATING COSTS

$0 $600
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200

STEEPLECHASE PARKSTEEPLECHASE PARK

Na
va

rr
o 

Dr

Fm 2154

Axis Ct

Antelope Ln

Pro
ng

hor
n L

oo
p

Pintail LnPheasant Ln

Durango Ct

Sa
llie

 L
n

Pinta il Loop

Fm 2154

Har
ve

y R
d

W
illi

am
 D

. F
itc

h 
Pk

w
yTexas Ave S

W
ellborn Rd

Fm 158

90



PROJECT: PROJECT #:

PROJECT 
FUND: BUDGET: $920,000

PROJECT 
MANAGER: FUNDING

 SOURCES:
PROJECT Bonds
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $27,522 $0 $1,186 $28,708

2009-10 95,000 200,000 $295,000
2010-11 66,000 530,292 $596,292
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $188,522 $730,292 $1,186 $920,000

SKATE PARK PK0911

 
138 - Parks CIP Fund

Edward McDonald
2008 General Obligation

PROJECT DESCRIPTION/STATUS

This project is for the design and construction of an in-ground, concrete skate park. The Skate Park will be located at the 
Southwood Athletic Complex. The project may include the skate facility, outdoor pavilions, fencing, landscaping, water 
fountains, lighting, seating areas, etc.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Total
Personnel $25,200
Supplies $1,200
Service  $2,400
Capital $0
TOTAL $30,600$10,200 $20,400

$8,400 $16,800
600 1,200

1,200 2,400

First Fiscal Year Annually
NET INCREASE IN OPERATING COSTS
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PROJECT: PROJECT #:

PROJECT 
FUND: BUDGET: $1,000,000

PROJECT 
MANAGER: FUNDING

 SOURCES:
PROJECT Bonds
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $416,918 $482 $0 $0 $417,400

2009-10 275,100 15,000 7,500 $297,600
2010-11 285,000 $285,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $977,018 $15,482 $0 $7,500 $1,000,000

Total

PK0912
FUND

 

NET INCREASE IN OPERATING COSTS

NEIGHBORHOOD PARKS REVOLVING

2008 General Obligation

138 - Parks CIP Fund

David Schmitz

PROJECT DESCRIPTION/STATUS

This fund is for acquiring properties for neighborhood parks in advance of development. As the land develops, the 
fund will be reimbursed through park land dedication.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

AnnuallyFirst Fiscal Year Total
Personnel $0
Supplies $0
Service $3,000
Capital $0
TOTAL $3,000$0 $3,000

3,000

AnnuallyFirst Fiscal Year
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PROJECT: PROJECT #:

PROJECT 
FUND: BUDGET: $930,000

PROJECT 
MANAGER: FUNDING

 SOURCES:
PROJECT Bonds
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 150,000 $150,000
2010-11 780,000 $780,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $150,000 $780,000 $0 $930,000

PROJECT DESCRIPTION/STATUS
This project is for the demolition and construction of a new softball concession complex and restroom building at 
the softball fields in Stephen C. Beachy Central Park. The new building will include restrooms, concession area, 
storage and a meeting room. 

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

PK1001
IMPROVEMENTS

NET INCREASE IN OPERATING COSTS

138 - Parks CIP Fund

Daniel Beamon
2008 General Obligation

BEACHY CENTRAL PARK

Total
Personnel $0
Supplies $0
Service  $0
Capital $0
TOTAL $0

AnnuallyFirst Fiscal Year

$0 $0

NET INCREASE IN OPERATING COSTS
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PROJECT: PROJECT #:

PROJECT 
FUND: BUDGET: $100,000

PROJECT 
MANAGER: FUNDING

 SOURCES:
PROJECT Bonds
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 $0
2011-12 3,000 97,000 $100,000
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $3,000 $97,000 $0 $100,000

TBD
TRAIL COMPLETION

 

NET INCREASE IN OPERATING COSTS

LICK CREEK PARK IRON BRIDGE  

2008 General Obligation

138 - Parks CIP Fund

David Wood

PROJECT DESCRIPTION/STATUS

This park project is for construction of a compacted gravel trail over the existing dirt trail in Lick Creek Park.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Total
Personnel $1,200
Supplies $1,000
Service 
Capital
TOTAL $2,200

NET INCREASE IN OPERATING COSTS

$2,200

1,000

Annually
$1,200

First Fiscal Year

94



PROJECT: LINCOLN CENTER ADDITION PROJECT #: TBD

FUND: PROJECT 
BUDGET: $4,285,000

PROJECT 
MANAGER: FUNDING

 SOURCES:
PROJECT Bonds
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 $0
2011-12 $0
2012-13 50,000 $50,000
2013-14 395,000 $395,000
2014-15 3,840,000 $3,840,000
2015-16 $0
TOTAL $0 $445,000 $3,840,000 $0 $4,285,000

T t l

2008 General Obligation

138 - Parks CIP Fund

Daniel Beamon

Fi t Fi l Y A ll

PROJECT DESCRIPTION/STATUS

NET INCREASE IN OPERATING COSTS

This project is for the expansion of the Lincoln Center building, to include additional space for programming, 
storage and inclusion of a Police Department substation.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Total
Personnel $39,000
Supplies $20,000
Service $65,800
Capital $0
TOTAL $124,800$0

20,000
65,800

$124,800

First Fiscal Year Annually
39,000
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PROJECT: PROJECT #:

PROJECT 
FUND: BUDGET: $1,645,000

PROJECT 
MANAGER: FUNDING

 SOURCES:
PROJECT Bonds
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10  $0
2010-11 200,000 500,000 $700,000
2011-12  945,000 $945,000
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $200,000 $1,445,000 $0 $1,645,000

Total

PK1101
REPLACEMENT

NET INCREASE IN OPERATING COSTS

138 - Parks CIP Fund

Daniel Beamon
2008 General Obligation

EAST DISTRICT MAINTENANCE SHOP

PROJECT DESCRIPTION/STATUS

This project is for the construction of a new East District maintenance shop. The new building will include 
restrooms, work areas, open bays, office area, storage, and a meeting room.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

AnnuallyFirst Fiscal Year Total
Personnel $0
Supplies $0
Service  $0
Capital $0
TOTAL $0$0 $0

AnnuallyFirst Fiscal Year
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PROJECT: PROJECT 

PROJECT 
FUND: BUDGET: $2,495,000

PROJECT 
MANAGER: FUNDING

 SOURCES
PROJECT Bonds
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10  $0
2010-11 100,000 $100,000
2011-12 375,000 750,000 $1,125,000
2012-13 1,270,000 $1,270,000
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $475 000 $2 020 000 $0 $2 495 000

Lick Creek Nature Center PK1102

 
138 - Parks CIP Fund

Danielle Charbonnet
2008 General Obligation

PROJECT DESCRIPTION/STATUS
This project is for the design and construction of a Nature Center building and area at Lick Creek Park. The project 
may include the building facility, kiosks, landscaping, lighting, seating areas, etc.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TOTAL $0 $475,000 $2,020,000 $0 $2,495,000

Total
Personnel $125,708
Supplies $50,000
Service  $50,000
Capital $0
TOTAL 0 $225,708

First Fiscal Year Annually
NET INCREASE IN OPERATING COSTS

$125,708
50,000
50,000

0
$0 $225,708
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##########

FY10 FY10 FY11 FY11 % Change in
FY09 Revised Year-End Approved Approved Budget from

Actual Budget Estimate Base Budget Budget FY10-FY11

BEGINNING BALANCE 1,586,438$ 2,587,367$  2,587,367$ 3,316,634$  3,316,634$   

REVENUES
Ad Valorem Taxes COCS 248,716$    304,827$     301,674$    -$                -$                 -100.00%
Ad Valorem Taxes CSISD 493,613      600,997     586,236     -                 -                  -100.00%
Ad Valorem Taxes Brazos County 230,684      276,599     272,297     -                 -                  -100.00%
Investment Earnings 35,379        20,000       29,000       15,000        15,000         -25.00%

Total Revenues 1,008,391$ 1,202,423$  1,189,207$ 15,000$       15,000$        -98.75%

TOTAL FUNDS AVAILABLE 2,594,829$ 3,789,790$  3,776,574$ 3,331,634$  3,331,634$   -12.09%

EXPENDITURES & TRANSFERS
Additional Capital Projects

WPC Festival Site/Water Feature 6,747$        3,400,000$  459,940$    3,033,313$  3,033,313$   -10.78%
Debt Service -                 -                 -                 -                 -                  N/A
Other 715            -                 -                 -                 -                  N/A

Total Expenditures & Transfers 7,462$        3,400,000$  459,940$    3,033,313$  3,033,313$   -10.78%

Increase (Decrease) in Fund Balance 1,000,929$ (2,197,577)$ 729,267$    (3,018,313)$ (3,018,313)$  37.35%

ENDING FUND BALANCE 2,587,367$ 389,790$     3,316,634$ 298,321$     298,321$      

City of College Station
Wolf Pen Creek TIF Fund

Fund Summary

Investment 
Earnings
100%

Wolf Pen Creek TIF Fund ‐ Sources Wolf Pen Creek TIF Fund ‐ Uses

The Wolf Pen Creek (WPC) TIF Fund accounts for ad valorem tax and other revenues that are accrued to the WPC TIF District. 
The fund also accounts for expenditures on projects that take place in the district.

This fund is prepared on the modified accrual basis of accounting. Under this basis, revenues are recognized when they become
measurable and available to finance expenditures of the current period. Expenditures are recognized when the related fund 
liability is incurred with the exception of several items. The full listing of these exceptions can be found in the Financial Policies 
on page F-1.

The TIF expired on December 31, 2009. Therefore, no ad valorem revenue is estimated to be received in FY11. In years past, the 
TIF received ad valorem taxes from the City of College Station, College Station Independent School District and Brazos County 
on the incremental increase in assessed valuation (captured value) over the base year (1989). 

The FY10 year-end estimate includes expenditures totaling $459,940 for the construction of a Festival Site and Water Feature in 
the Wolf Pen Creek area. A total of $3,500,000 is budgeted for this project. The balance of the total budget is estimated to be 
expended in FY11.

The FY11 estimated ending fund balance is anticipated to decrease 91% when compared to the FY10 estimated ending fund 
balance. This is due to the expiration of the TIF, with no new ad valorem revenue to be received. In additon, the majority of the 
TIF fund balance will be expended in FY11 on the WPC Festival Site and Water Feature project. 

Investment 
Earnings
100%

Wolf Pen Creek TIF Fund ‐ Sources

WPC 
Festival 

Site/Water 
Feature
100%

Wolf Pen Creek TIF Fund ‐ Uses
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PROJECT: PROJECT #:

PROJECT 
FUND: BUDGET: $3,500,000

PROJECT 
MANAGER: FUNDING

 SOURCES:
PROJECT 
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $6,551 $0 $197 $6,747

2009-10 $0 $439,940 $0 $20,000 $459,940
2010-11 $0 $80,000 $2,933,313 $20,000 $3,033,313
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $526,491 $2,933,313 $40,197 $3,500,000

Total
Personnel $70,000

WOLF PEN CREEK WP0901
FESTIVAL SITE & WATER FEATURE

 
WPC TIF

Donald Harmon
WPC TIF

PROJECT DESCRIPTION/STATUS

This project is for the development of the Wolf Pen Creek Festival Site and Water Feature, to adjoin the 
amphitheater. This project can be done in phases and will serve as a major attraction for the corridor. The project 
may include parking, pavilions, fencing, plaza, landscaping, etc.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

NET INCREASE IN OPERATING COSTS
First Fiscal Year Annually

$23,400 $70,000Personnel $70,000
Supplies $20,000
Service  $50,000
Capital $30,000
TOTAL $170,000

$23,400 $70,000
6,600 20,000

16,667 50,000
10,000 30,000

$56,667 $170,000
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PROJECT: Stephen C. Beachy Central PROJECT #: GG1012
Park - Stimulus Grant Project

FUND: PROJECT 
BUDGET: $210,000

PROJECT FUNDING
MANAGER: SOURCES:

 ARRA (American
PROJECT Recovery and Reinvestment
CLIENT: Parks and Recreation Act of 2009)

Components of the project include:

LIGHTING: Retro-fit area and parking lot lights with solar powered LED lighting.
TRASH COLLECTION & RECYCLING: Replace several "regular" trash recepticles with solar powered trash
 compactors and recycling units.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 210,000 $210,000
2010-11 $0
2011-12 $0

Federal Stimulus Grant

117 - ARRA Fund

David Wood

PROJECT DESCRIPTION/STATUS

This project is to update of Stephen C. Beachy Central Park irrigation, area and parking lot lighting, trash collection 
and recycling, and add Rainwater Harvesting to some irrigation. This project is to enhance the efficiency, economics, 
and environmental aspects in the park.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

IRRIGATION: Change Master Valves and add Flow Sensors that will give the capability to control and monitor water 
flow through an irrigation computer program. Consolidate and upgrade controllers into ones that have the capability of 
irrigation system computer program accessibility, and can tie into the Weather Station system; and add a Rainwater 
Harvesting system that supplies the office complex connected to the new irrigation system.
 �

2011 12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $210,000 $0 $210,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

First Fiscal Year Annually
NET INCREASE IN OPERATING COSTS
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Frontage 6  Rd W

Kre
ne

k T
ap

 R
d Earl Rudder Fw

y S

Fm 2154

Har
ve

y R
d

Willi
am

 D
. F

itc
h 

Pk
wy

101



PROJECT: Veterans Park and Athletic PROJECT #: GG1013
Complex - Stimulus Grant Project

FUND: PROJECT 
BUDGET: $295,000

PROJECT FUNDING
MANAGER: SOURCES:

 ARRA (American
PROJECT Recovery and Reinvestment
CLIENT: Parks and Recreation Act of 2009)

Components of the project include:

LIGHTING: Retro-fit area and parking lot lights with solar powered LED lighting.
TRASH COLLECTION & RECYCLING: Replace several "regular" trash recepticles with solar powered trash
 compactors and recycling units.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 5,000 290,000 $295,000
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0

David Wood

PROJECT DESCRIPTION/STATUS

This project is to update of Veterans Park and Athletic Complex irrigation, area and parking lot lighting, and trash 
collection and recycling. This project is to enhance the efficiency, economics, and environmental aspects in the park.

117 - ARRA Fund

Federal Stimulus Grant

IRRIGATION: Change water meters to isolate irrigation systems from the other potable water; consolidate and 
upgrade controllers into ones that have the capability of irrigation system computer program accessibility, and can tie 
into the Weather Station system; upgrade to remote controlled valves;  and add Weather Station system for 
evapotranspiration data and control.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2014-15 $0
2015-16 $0
TOTAL $0 $5,000 $290,000 $0 $295,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

NET INCREASE IN OPERATING COSTS
First Fiscal Year

$0 $0

Annually
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PROJECT: W.A. Tarrow Improvements

FUND(S): PROJECT NUMBERS & BUDGET:
122 - CDBG Funds CDBG CIP: PK1103 $60,000
176 - Zone 6 Parkland Dedication Fund Parkland Ded: PK1103 $73,500

Total Project Budget: $133,500

PROJECT 
MANAGER: Pete Vanecek

FUNDING
PROJECT SOURCES: 122 - CDBG Funds
CLIENT: Parks and Recreation 176 - Zone 6 Parkland Dedication

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 0 0 0
2009-10 0 0 0 0
2010-11 0 700 132 800 0

PROJECT DESCRIPTION/STATUS
This project is to replace a playground and to aesthetically renovate a swingset, with a rubber cushioned surface for both, drinking 
fountain and irrigated trees. 

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

$0
$0

$133 5002010-11 0 700 132,800 0
2011-12 0 0 0 0
2012-13 0 0 0 0
2013-14 0 0 0 0
2014-15 0 0 0 0
2015-16 0 0 0 0

$133,500
$0
$0
$0
$0

$133,500

$0

PROJECT TOTAL $0 $700 $132,800 $0
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CDBG CIP
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 0 0 0 $0
2009-10 $0
2010-11 60,000 $60,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Parks Total $0 $0 $60,000 $0 $60,000

Parkland Dedication Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 0 0 0 $0
2009-10 $0
2010-11 700 72,800 $73,500
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Parkland Total $0 $700 $72,800 $0 $73,500

First Fiscal Year Annually Total

PROJECT: W.A. Tarrow Improvements

PROJECT CALENDAR OF EXPENDITURES BY FUND

PROJECT TOTAL $0 $700 $132,800 $0 $133,500

OPERATING COSTS
First Fiscal Year Annually Total

Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0
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PROJECT: Georgie K. Fitch Improvements PROJECT #: PK1104

FUND: CDBG PROJECT 
BUDGET: $103,500

PROJECT FUNDING
MANAGER: Pete Vanecek SOURCES: CDBG Funds

PROJECT CSPARD
CLIENT:

This project is for a lighted concrete walking jogging loop, with trees.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0

2009-10 1,000 102,500 $103,500
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $1,000 $102,500 $0 $103,500

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Total
Personnel $0
Supplies $250
Service $1,200
Capital $0
TOTAL $1,450

OPERATING COSTS
First Fiscal Year Annually

$0 $1,450

250
1,200
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GENERAL GOVERNMENT- 

FACILITY AND TECHNOLOGY 

CAPITAL IMPROVEMENT PROJECTS 

 

FISCAL YEAR 2010-2011 THROUGH 

FISCAL YEAR 2015-2016 
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GENERAL GOVERNMENT 
 FACILITIES AND TECHNOLOGY CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2010-2011 THROUGH FISCAL YEAR 2015-2016

PROJECT REVISED APPROVED
BUDGET APPROPRIATIONS FY09-10 FY10-11
AMOUNT THROUGH FY08 APPROPRIATIONS APPROPRIATIONS

BEGINNING FUND BALANCE: 9,118,722$                      11,507,268$                    

    ADDITIONAL RESOURCES:

    GENERAL OBLIGATION BONDS (03 GOB) 250,000$                         500,000$                         

    GENERAL OBLIGATION BONDS (08 GOB) 4,932,000                        -                                      

    CERTIFICATES OF OBLIGATIONS 425,000                           380,000                           

    INTERGOVERNMENTAL TRANSFERS -                                      -                                      

    INTRAGOVERNMENTAL TRANSFERS -                                      231,040                           

    INVESTMENT EARNINGS 47,000                             133,000                           

    OTHER -                                      -                                      

            SUBTOTAL ADDITIONAL RESOURCES 5,654,000$                      1,244,040$                      

            TOTAL RESOURCES AVAILABLE 14,772,722$                    12,751,308$                    

PUBLIC FACILITIES
LIBRARY BOOK DONATIONS GG9901 291,348 291,348                           -                                      -                                      

1 MUNICIPAL COMPLEX EXPANSION GG0408 4,300,000 645,000                           203,535                           -                                      

NORTHGATE IMPROVEMENTS GG0803 180,495 180,495                           -                                      -                                      

2 FIRE STATION #6 GG0903 6,990,000          6,990,000                        -                                      -                                      

2 LIBRARY EXPANSION GG1010 8,385,000 -                                      932,000                           -                                      

ARTS COUNCIL BUILDING PURCHASE TBD 520,000             -                                      520,000                           -                                      

* CLOSED PROJECTS

FACILITY PROJECTS SUBTOTAL 8,106,843$                      1,655,535$                      -$                                    

TECHNOLOGY PROJECTS
MDT SYSTEM REPLACEMENT CO0701 100,000 100,000                           -                                      -                                      

i5 ENHANCEMENT CO1101 200,000 -                                      -                                      200,000                           

UPS REPLACEMENT CO0603 189,120 73,869                             7,111                               16,040                             

RADIO SYSTEM REPLACEMENT CO0601 4,885,000 4,885,000                        -                                      -                                      

WIRELESS INFRASTRUCTURE CO0704 200,000 200,000                           -                                      -                                      

SERVER CONSOLIDATION CO0901 150,000             150,000                           -                                      -                                      

FIBER OPTIC INFRASTRUCTURE CO0902 1,008,559 158,296                           189,263                           25,534                             

AERIAL TOPOGRAPHIC MAPPING CO1102 215,000 -                                      -                                      215,000                           

** MISC INFORMATION TECHNOLOGY PROJECTS CO0801 20,055 20,055                             -                                      -                                      

* CLOSED PROJECTS 55,000                             -                                      

IT PROJECTS SUBTOTAL 5,587,220$                      251,374$                         456,574$                         

CAPITAL PROJECTS SUBTOTAL 13,694,063$                    1,906,909$                      456,574$                         

DEBT ISSUANCE COSTS 27,000$                           5,000$                             

TRANSFERS -                                      735,910                           

OTHER -                                      -                                      

GENERAL & ADMIN. CHARGES 91,147                             92,942                             

TOTAL EXPENDITURES 2,025,056$                      1,290,426$                      

CAFR Adjustment

ENDING FUND BALANCE: 12,747,666$                    11,460,882$                    

1 -  Indicates projects funded through 2003 G.O. Bond Authorization

2 -  Indicates projects funded through 2008 G.O. Bond Authorization

* - Closed projects includes balance of GG0401 - Fire Station #3 Relocation

** - Miscellaneous Information Technology Projects includes balances from closed IT projects.

BUDGET APPROPRIATIONS
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GENERAL GOVERNMENT 
 FACILITIES AND TECHNOLOGY CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2010-2011 THROUGH FISCAL YEAR 2015-2016

PROJECT
EXPENDITURES ACTUAL ESTIMATE PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED 
THROUGH FY08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16

12,308,858$       9,118,722$               11,507,268$             5,986,532$                 1,165,247$                 1,029,207$                 985,700$                    857,189$                    

-$                        -$                              500,000$                  1,655,000$                 1,500,000$                 -$                                -$                                -$                                

750,000              6,240,000                 -                                700,000                      4,800,000                   2,885,000                   -                                  -                                  

3,260,000           930,000                    380,000                    160,000                      150,000                      135,000                      -                                  -                                  

-                                -                                -                                  -                                  -                                  -                                  -                                  

22,749                -                                231,040                    30,440                        39,240                        22,420                        -                                  -                                  

187,969              80,000                      133,000                    76,000                        22,000                        20,000                        19,000                        18,000                        

534,350              -                                -                                -                                  -                                  -                                  -                                  -                                  

4,755,068$         7,250,000$               1,244,040$               2,621,440$                 6,511,240$                 3,062,420$                 19,000$                      18,000$                      

17,063,926$       16,368,722$             12,751,308$             8,607,972$                 7,676,487$                 4,091,627$                 1,004,700$                 875,189$                    

159,078                           19,643                20,000                      40,000                      20,000                        20,000                        12,627                        -                                  -                                  

188,535                           -                          25,000                      500,000                    2,000,000                   1,586,465                   -                                  -                                  -                                  

8,992                               70,505                30,000                      70,998                      -                                  -                                  -                                  -                                  -                                  

-                                      9,715                  250,000                    2,315,000                 4,415,285                   -                                  -                                  -                                  -                                  

-                                      -                          -                                -                                685,000                      4,799,575                   2,900,425                   -                                  -                                  

-                                      -                          520,000                    -                                -                                  -                                  -                                  -                                  -                                  

6,234,812           914,488                    -                                -                                  -                                  -                                  -                                  -                                  

356,605$                         6,334,675$         1,759,488$               2,925,998$               7,120,285$                 6,406,040$                 2,913,052$                 -$                                -$                                

-                                      -                          -                                100,000                    -                                  -                                  -                                  -                                  -                                  

-                                      -                          -                                200,000                    -                                  -                                  -                                  -                                  -                                  

51,265                             23,664                6,051                        16,040                      30,440                        39,240                        22,420                        -                                  -                                  

75,382                             34,463                2,640,156                 1,250,000                 -                                  -                                  -                                  -                                  -                                  

-                                      76,114                85,000                      38,886                      -                                  -                                  -                                  -                                  -                                  

-                          -                                150,000                    -                                  -                                  -                                  -                                  -                                  

-                                      33,093                190,000                    150,000                    180,000                      160,000                      150,455                      145,011                      -                                  

-                                      -                          -                                215,000                    -                                  -                                  -                                  -                                  -                                  

-                                      -                          20,055                      -                                -                                  -                                  -                                  

1,302,104           34,557                      885,000                    -                                  -                                  -                                  -                                  -                                  

126,647$                         1,469,438$         2,975,819$               3,004,926$               210,440$                    199,240$                    172,875$                    145,011$                    -$                                

7,804,112$         4,735,307$               5,930,924$               7,330,725$                 6,605,280$                 3,085,927$                 145,011$                    -$                                

12,051$              35,000$                    5,000$                      12,000$                      32,000$                      15,000$                      -$                                -$                                

-                          -                                735,910                    -                                  -                                  -                                  -                                  

28,887                -                                -                                -                                  -                                  -                                  -                                  -                                  

189,074              91,147                      92,942                      100,000                      10,000                        5,000                          2,500                          2,500                          

8,034,124$         4,861,454$               6,764,776$               7,442,725$                 6,647,280$                 3,105,927$                 147,511$                    2,500$                        

88,920$              

9,118,722$         11,507,268$             5,986,532$               1,165,247$                 1,029,207$                 985,700$                    857,189$                    872,689$                    

PROJECTED EXPENDITURES
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PROJECT: LIBRARY BOOK DONATIONS PROJECT #: GG9901

FUND: General Government, CIP PROJECT 
BUDGET: $291,348

PROJECT 
MANAGER: David Gerling

FUNDING
SOURCES: Funds raised by donations

PROJECT for library materials
CLIENT: Parks and Recreation

FISCAL YEAR HARDWARE SOFTWARE CONS/TRAIN OTHER PROJECT TOTAL
Prior Years $0 $0 $0 $178,721 $178,721

2009-10 $20,000 $20,000
2010-11 $40,000 $40,000
2011-12 $20,000 $20,000
2012-13 $20,000 $20,000
2013-14 $12,627 $12,627
2014-15 $0
2015-16 $0
TOTAL $0 $0 $0 $291 348 $291 348

PROJECT DESCRIPTION/STATUS
This money was raised through donations for adding to the collection of books and other items in the Larry J. Ringer Library.  
Based on history we anticipate spending $20,000 per year until the funds are depleted.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TOTAL $0 $0 $0 $291,348 $291,348

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

First Fiscal Year Annually
OPERATING COSTS

Larry J. Ringer Library
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PROJECT: Municipal Complex Expansion PROJECT #: GG0408

FUND: 137 - General Government CIP PROJECT 4,300,000
BUDGET:

PROJECT 
MANAGER: Chuck Gilman FUNDING 2003 General Obligation 

SOURCES: Bonds
PROJECT 
CLIENT: CMO

Phase I of city hall improvements.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $10,737 $114,778 $63,020 $188,535

2009-10 25,000 $25,000
2010-11 500,000 $500,000
2011-12 2,000,000 $2,000,000
2012-13 1,586,465 $1,586,465
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $10,737 $639,778 $3,586,465 $63,020 $4,300,000

Total

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually Total

Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL TBDTBD TBD

First Fiscal Year Annually
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PROJECT: Northgate Improvements PROJECT #: GG0803

FUND: 137 - General Government CIP PROJECT 
BUDGET: $180,495

PROJECT 
MANAGER: David Gwin FUNDING

SOURCES: 2005 Certificates 
PROJECT of Obligation
CLIENT: Economic Development

Construction of improvements in the Northgate area.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $863 $78,634 $79,497

2009-10 $30,000 $30,000
2010-11 $70,998 $70,998
2011-12 $0
2012-13       $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $863 $0 $179,632 $180,495

Total

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually Total

Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL TBD

First Fiscal Year Annually

TBD TBD
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PROJECT: Fire Station No. 6 PROJECT #: GG0903

FUND: 137 - General Government CIP Fund PROJECT 
BUDGET: $6,990,000

PROJECT 
MANAGER: Donald Harmon FUNDING

SOURCES: 2008 General Obligation Bonds
PROJECT 
CLIENT: Fire Department

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $9,715 $0 $0 $9,715

2009-10 $230,000 $0 $20,000 $250,000
2010-11 $235,000 $2,000,000 $80,000 $2,315,000
2011-12 $140,000 $4,175,285 $100,000 $4,415,285
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $614,715 $6,175,285 $200,000 $6,990,000

Total

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

NET INCREASE IN OPERATING COSTS
First Fiscal Year Annually

This project is for the construction of a new fire station as identified for the 2008 bond election during a facilities planning 
session in early 2004. Fire Station No. 6 will be located on the southwest corner of the University Drive and Tarrow Street 
intersection, and will provide the department improved coverage and response time to the University Drive corridor.                   
Operating costs reflect estimated recurring annual cost following full implementation which is projected for FY17.

Total
Personnel $1,084,632
Supplies $29,129
Service $35,000
Capital $180,207
TOTAL * ** $1,328,967
*Amount included in FY11 Approved Budget for Fire Station #6 O&M.
**Estimated annual recurring expense as of FY13.

$624,302
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35,000

180,207
$1,328,967

126,406
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1,084,632
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PROJECT: PROJECT #:

PROJECT 
FUND: BUDGET:

PROJECT 
MANAGER: FUNDING

 SOURCES:
PROJECT Bonds
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0

2009-10 $0
2010-11 $0
2011-12 $650,000 $35,000 $685,000
2012-13 $199,575 $4,500,000 $100,000 $4,799,575
2013-14 $150,425 $2,500,000 $250,000 $2,900,425
2014-15 $0
2015-16 $0
TOTAL $0 $1,000,000 $7,000,000 $385,000 $8,385,000

PROJECT DESCRIPTION/STATUS
This project is for the expansion of the Larry J. Ringer College Station Library on Harvey Mitchell Parkway (FM 
2818). The project may include the building facility expansion, furniture and shelving, parking, landscaping, 
lighting, seating areas, etc.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

GG1010

 

NET INCREASE IN OPERATING COSTS

137 - General Government CIP

Jeff Haeber
2008 General Obligation

LARRY J. RINGER LIBRARY EXPANSION

$8,385,000

Total
Personnel $121,000
Supplies $20,000
Service  $65,000
Capital $0
TOTAL $0 $206,000

65,000
20,000

Annually
$121,000

$206,000

First Fiscal Year
NET INCREASE IN OPERATING COSTS

Larry J. Ringer Library

115



PROJECT: Arts Council Building Purchase PROJECT #: TBD

FUND: 137 - General Government CIP PROJECT 
BUDGET: $520,000

PROJECT 
MANAGER: CMO FUNDING

SOURCES: 2010 Certificates
PROJECT of Obligation
CLIENT: CMO

Purchase of the Arts Council of the Brazos Valley Building.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0

2009-10 $520,000 $520,000
2010-11 $0
2011-12 $0
2012-13       $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $0 $520,000 $520,000

Total

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually Total

Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL TBD

First Fiscal Year Annually

TBD TBD
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PROJECT: MDT SYSTEM REPLACEMENT PROJECT #: CO0701

FUND: 137 - GENERAL GOVERNMENT CIP PROJECT 
BUDGET: $100,000

PROJECT FUNDING
MANAGER: Ben Roper SOURCES: EQUIPMENT REPLACEMENT

FUND
PROJECT 
CLIENT: Fire, PD, Utilities

FISCAL YEAR Hardware Software Cons/Training Other PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 50,000 30,000 15,000 5,000 $100,000
2011-12 $0
2012-13 $0

$

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

upgrade.To a lesser extent, the data system is experiencing the same coverage limitations as the voice 
system addressed by project CO0601. If the data side requires expansion to a multisite system to
support current and projected City growth costs will likely exceed  the budget amount.

PROJECT DESCRIPTION/STATUS

This project replaces the electronic equipment that provides the interface between radio frequency system  (800 MHz 
radio system) and the Internet Protocol system (Computer Aided Dispatch). This equipment is
located at the Radio Tower and is anticipated to be upgraded following the Radio System
Replacement. Current funding is estimated as sufficient to replace existing infrastructure, not enhance or

The goal of this project is to provide Public Safety Radio System data that meets the current and Responders. 
anticipated coverage needs of Fire, PD and Emergency Responders. The current system does not provide 
complete coverage in key areas that are experiencing growth.

2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $50,000 $30,000 $15,000 $5,000 $100,000

Total
Personnel $0
Supplies $0
Service $20,000
Capital $0
TOTAL $20,000$0 $20,000

20,000

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: i5 ENHANCEMENT PROJECT #: CO1101

FUND: 137 - GENERAL GOVERNMENT CIP PROJECT 
BUDGET: $200,000

PROJECT 
MANAGER: ROGER EARWOOD

FUNDING
PROJECT SOURCES: Future Certificates 
CLIENT: Information Technology of Obligation

The goal of this project is to ensure the city's mid range computer system is capable of running the required
 software applications, and has the capacity to meet the city's computing and data storage needs. 
The city's midrange computer system consists of two IBM i5 computers and the i5OS operating system  
to run several of the City's key operational databases and software applications.  
Some of these include Utility Customer Service, Finance, Budget, Fleet Management, and Development
Services.  An upgrade to the hardware is anticipated every three to four years to ensure that the system is 
performing at the level of efficiency required for its daily use.  The project will provide the necessary funding to 
upgrade the system during the particular year of implementation.
The last replacement to these machines occurred in January of 2005. Those systems' capabilities have allowed the
postponment of the replacement funding. There is a need to replace the machines in FY2011.

FISCAL YEAR HARDWARE SOFTWARE CONS/TRAIN OTHER PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 150,000 30,000 20,000 $200,000
2011-12 $0
2012 13 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $150,000 $30,000 $20,000 $0 $200,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0
*The annual HW maintnance cost is projected to be $18,000 when the next upgrade is implemented in FY11.

OPERATING COSTS
First Fiscal Year Annually*

$0 $0
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PROJECT: UPS Replacment PROJECT #: CO0603

FUND: 137 - General Government CIP PROJECT 
BUDGET: $189,120

PROJECT 
MANAGER: Ben Roper

FUNDING
PROJECT SOURCES: Equipment Replacement Fund
CLIENT: City Wide

FISCAL YEAR Hardware Software Cons/Training Other PROJECT TOTAL
Prior Years $72,348 $0 $0 $2,581 $74,929

2009-10 $6,051 $6,051
2010-11 $14,040 $2,000 $16,040
2011-12 $28,440 $2,000 $30,440
2012-13 $39,240 $39,240
2013-14 $20,420 $2,000 $22,420

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Replacement of Uninterruptible Power Supply (UPS) units and associated Battery Cabinets supporting the City's 
telephone, computer network, and radio systems.  Recommended replacement schedule of 9 years for UPS units 
and every 3 years for associated Battery Cabinets.  

2013 14 $20,420 $2,000 $22,420
2014-15 $0
2015-16 $0
TOTAL $180,539 $0 $0 $8,581 $189,120

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: RADIO SYSTEM REPLACEMENT PROJECT #: CO0601

FUND: 137 - General Government CIP PROJECT 
BUDGET: $4,885,000

PROJECT 
MANAGER: Ben Roper

FUNDING
PROJECT SOURCES: Equipment Replacement Fund
CLIENT: Information Technology Certificates of Obligation

The Brazos Valley Wide Area Communications System (BVWACS) is currently in testing. New radios were purchased in
2010. The City also entered into an Interlocal Agreement with Brazos County to raise the height of the Millican Radio 
Tower to provide enhanced coverage in the southern parts of the city.
Original budget = $4,900,000
$15,000 transferred to Area Wide Communications System (CO 0706) - FY 07
Project is anticipated to come in under budget.

FISCAL YEAR HARDWARE SOFTWARE CONS/TRAIN OTHER PROJECT TOTAL
Prior Years $69,154 $0 $36,377 $4,314 $109,844

2009-10 1,800,000 500,000 300,000 40,156 $2,640,156
2010-11 500,000 150,000 500,000 100,000 $1,250,000
2011-12 $0
2012-13  $0
2013-14 $0
2014-15 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

The City's 800 MHz radio system was installed in 1996.  It was scheduled to begin its replacement in FY07.  Project costs are 
based on replacing the existing radio system with equivalent features.  A RFQ was issued on 9/18/2006 for a consultant to 
assist in analysis and recommendations for a replacement system. The unilateral replacement of the radio system was 
deferred while the city explored the option of participating in a wide area interoperable communications system. This option 
was ultimately selected, and a federal grant received to fund infrastructure upgrades.

2014-15 $0
2015-16 $0
TOTAL $2,369,154 $650,000 $836,377 $144,470 $4,000,000

Total
Personnel $0
Supplies $0
Service $341,352
Capital $0
TOTAL $341,352

130,541

OPERATING COSTS
First Fiscal Year Annually

$130,541

210,811

$210,811

121



PROJECT: Wireless Infrastructure PROJECT #: CO0704

FUND: 137 - General Government CIP PROJECT $200,000
BUDGET:

PROJECT  
MANAGER: Ben Roper FUNDING Certificates of Obligation
 SOURCES:
PROJECT 
CLIENT: Information Technology

FISCAL YEAR Hardware Software Cons/Training Other PROJECT TOTAL
Prior Years $18,868 $0 $0 $57,246 $76,114

2009-10 30,000 10,000 5,000 40,000 $85,000
2010-11 15,000 23,886 $38,886
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $63,868 $10,000 $5,000 $121,132 $200,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project will allow the use of Wireless Fidelity (WiFi), by city employees in selected areas of the city, both 
internal to buildings and externally in designated "hot zones". A revised wireless plan was approved by Council in 
November 2008. This plan included staff and citizen wireless access inside designated city facilities, a pilot video 
surveillance project in northgate, the creation of hot zones for staff and citizen access in select locations throughout 
the city. At the end of CY 09, wireless access is available in city hall, the CSU meeting and training facility, and parts
of Veterans Park. Additionally the Northgate video surveillance pilot project is operational.

TOTAL $63,868 $10,000 $5,000 $121,132 $200,000

Total
Personnel $0
Supplies $5,000
Service $5,000
Capital $10,000
TOTAL $20,000$0

5,000
5,000

10,000
$20,000

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: Server Consolidation PROJECT #: CO0901

FUND: 137 - General Government CIP PROJECT 
BUDGET: $150,000

PROJECT FUNDING
MANAGER: Erik Bodholt SOURCES: Certificates of Obligation

FISCAL YEAR Hardware Software Cons/Training Other PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 55,000 45,000 25000 25000 $150,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

The goal of this project is to increase server utilization and efficiency while simutaneously reducing cost 
decreasing the number of servers that must be maintained and also to decrease the cost associated with 
data storage by eliminating duplicate information and providing better management of data. This project 
allows the city to continue migration to virtual servers, and also provides additional hardware to 
accommodate the increasing demands for additional electronic storage and the software to better manage 
the data. The hardware upgrades will permit better more efficient server utilization. The software will 
assist in data management by storing only a single copy of each file or document and assist uses to better 
manage and delete old files.

2014-15 $0
2015-16 $0
TOTAL $55,000 $45,000 $25,000 $25,000 $150,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: Fiber Optic Infrastructure PROJECT #: CO0902

FUND: 137 - General Government CIP PROJECT 
BUDGET: $1,008,559

PROJECT FUNDING
MANAGER: Ben Roper SOURCES: Certificates of Obligation

FISCAL YEAR Hardware Software Cons/Training Other PROJECT TOTAL
Prior Years $17,269 $0 $0 $15,824 $33,093

2009-10 100,000 50,000 40,000 $190,000
2010-11 70,000 50,000 30,000 $150,000
2011-12 70,000 80,000 30,000 $180,000
2012-13 70,000 60,000 30,000 $160,000
2013-14 70,455 50,000 30,000 $150,455
2014-15 68,104 50,000 26,907 $145,011
2015-16 $0
TOTAL $465,828 $0 $340,000 $202,731 $1,008,559

PROJECT DESCRIPTION/STATUS
This project will support the installation of fiber optic cable to continue expansion of the city's network 
to new buildings and facilities, and to permit the connection of existing facilities that are not currently on 
the network.                                                                                                                                                     
Original budget = $1,000,000                                                                                                                          
$455 transferred from CO1001 - FY10
$8,104 transferred from CO0703 - FY10

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

$0

OPERATING COSTS
First Fiscal Year Annually

$0

0
0
0

$0
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PROJECT: Aerial Topographic Mapping PROJECT #: CO1102

FUND: 001 - General Fund PROJECT 
912 - Drainage Fund BUDGET: $215,000

PROJECT FUNDING
MANAGER: Brett Blankner SOURCES: General Fund ($150,000)

Drainage Fund ($65,000)
PROJECT P&DS/Utilities
CLIENT:

This project will update the city's aerial imagery inside the city limits and the ETJ. The last low level aerial data 
was gathered in 2005. Development has rendered much of this data obsolete. This project will provide high 
quality low level aerial imagery, including topographic and plainimetric data (allows for accurate horizontal 
distance measurements between features). Imagery to be gathered in January or February when tree folige
 is at a minimum. This project will update the layer of topology data in the Geographic Information System 
(GIS). This is important as the city's topology has been altered by development in the years since the last
 aerial data was gathered in 2005.It is also necessary in order to gather the topological data in the most 
 recently annexed areas and areas that may be annexed in the next five years, and in the ETJ.

FISCAL YEAR Hardware Software Cons/Training Other PROJECT TOTAL
Prior Years 0 $0

2009-10 $0
2010-11 215,000 $215,000
2011-12 $0
2012-13 $0
2013-14 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $0 $215,000 $215,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: Miscellaneous IT Projects PROJECT #: CO0801

FUND: 137 - General Government CIP PROJECT 
BUDGET: $20,055

PROJECT FUNDING
MANAGER: TBD SOURCES: Certificates of Obligation

These funds in this project reflect remaining balances of closed projects for which debt was issued. The
balance can be used on other IT projects for which additional funds are needed.

$257 transferred from CO0702 - FY09
$19,798 transferred from CO0522 - FY10

FISCAL YEAR Hardware Software Cons/Training Other PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 20,055 $20,055
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $0 $20,055 $20,055

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

0
$0 $0

$0
0
0

OPERATING COSTS
First Fiscal Year Annually
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CONVENTION CENTER PROJECTS 
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GENERAL GOVERNMENT 
 CONVENTION CENTER

CAPITAL IMPROVEMENT PROJECTS
FISCAL YEAR 2010-2011 THROUGH FISCAL YEAR 2015-2016

PROJECT REVISED APPROVED

PROJECT BUDGET APPROPRIATIONS FY09-10 FY10-11

NUMBER AMOUNT THROUGH FY09 APPROPRIATIONS APPROPRIATIONS

BEGINNING FUND BALANCE: 1,204,543$                             1,502,929$                             

    ADDITIONAL RESOURCES:

  CERTIFICATES OF OBLIGATION -$                                            -$                                            

    INTERGOVERNMENTAL -                                              -                                              

    INTRAGOVERNMENTAL TRANSFERS 2,700,000                               -                                              

    INVESTMENT EARNINGS 23,600                                    24,600                                    

    OTHER 355,892                                  400,000                                  

            SUBTOTAL ADDITIONAL RESOURCES 3,079,492$                             424,600$                                

            TOTAL RESOURCES AVAILABLE 4,284,035$                             1,927,529$                             

PUBLIC FACILITIES
CONVENTION CNTR GG0907 TBD 9,600,000$                           376,385$                                -$                                            

CLOSED PROJECTS

CAPITAL PROJECTS SUBTOTAL 376,385$                                -$                                            

OTHER 200,000                                  125,000                                  

 TRANSFER OUT 223,615                                  -                                              

DEBT ISSUANCE COSTS -                                              -                                              

GENERAL & ADMIN CHARGES -                                              -                                              

TOTAL EXPENDITURES 800,000$                                125,000$                                

ENDING FUND BALANCE: 3,484,035$                             1,802,529$                             

BUDGET APPROPRIATIONS
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GENERAL GOVERNMENT 
 CONVENTION CENTER

CAPITAL IMPROVEMENT PROJECTS
FISCAL YEAR 2010-2011 THROUGH FISCAL YEAR 2015-2016

PROJECT

EXPENDITURES ACTUAL ESTIMATE PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED

THROUGH FY08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16

341,251$                1,286,665$             1,502,929$             1,752,529$             2,065,829$             2,385,429$             2,711,429$             3,043,929$             

3,220,000$             -$                            -$                            -$                            -$                            -$                            -$                            -$                            

-                               -                               -                               -                               -                               -                               -                               -                               

7,141,641               -                               -                               -                               -                               -                               -                               -                               

(36,127)                   16,300                    24,600                    38,300                    44,600                    51,000                    57,500                    64,100                    

476,490                  399,963                  400,000                  400,000                  400,000                  400,000                  400,000                  400,000                  

10,802,003$           416,263$                424,600$                438,300$                444,600$                451,000$                457,500$                464,100$                

11,143,254$           1,702,929$             1,927,529$             2,190,829$             2,510,429$             2,836,429$             3,168,929$             3,508,029$             

-$                                            9,639,985$             -$                            50,000$                  -$                            -$                            -$                            -$                            -$                            

-$                            

9,639,985$             -$                            50,000$                  -$                            -$                            -$                            -$                            -$                            

85,933                    200,000                  125,000                  125,000                  125,000                  125,000                  125,000                  125,000                  

130,671                  -                               -                               -                               -                               -                               -                               -                               

-                               -                               -                               -                               -                               -                               -                               -                               

-                               -                               -                               -                               -                               -                               

9,856,589$             200,000$                175,000$                125,000$                125,000$                125,000$                125,000$                125,000$                

1,286,665$             1,502,929$             1,752,529$             2,065,829$             2,385,429$             2,711,429$             3,043,929$             3,383,029$             

PROJECTED EXPENDITURES
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PROJECT: PROJECT #: GG0907

 PROJECT 
FUND: 128 - Convention Center Fund BUDGET: TBD

PROJECT FUNDING
MANAGER: SOURCES: Certificates of Obligation

PROJECT
CLIENT: CMO

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $9,639,985 $0 $0 $0 $9,639,985

2009-10 $0
2010-11 50,000 $50,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $9,639,985 $0 $0 $50,000 $9,689,985

Convention Center Ph III

TBD

Design and construction of Convention Center. The goal of this project is to create new business opportunities and 
spur economic development through the realization of a Convention Center. It is anticipated that the Convention 
Center will increase the visitor experience to College Station, promote tourism, generate tax revenue and create 
jobs. 

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TOTAL $9,639,985 $0 $0 $50,000 $9,689,985

Total
Personnel TBD
Supplies TBD
Service TBD
Capital TBD
TOTAL TBD

OPERATING COSTS
First Fiscal Year Annually

TBD TBD
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GENERAL GOVERNMENT- 

DRAINAGE   

CAPITAL IMPROVEMENT PROJECTS 

 

FISCAL YEAR 2010-2011 THROUGH 

FISCAL YEAR 2015-2016 
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DRAINAGE UTILITY
CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2010-2011 THROUGH FISCAL YEAR 2015-2016

PROJECT REVISED APPROVED
PROJECT BUDGET APPROPRIATIONS FY09-10 FY10-11
NUMBER AMOUNT THROUGH FY09 APPROPRIATIONS APPROPRIATIONS

BEGINNING FUND BALANCE: 2,932,126$                         2,216,320$                         

ADDITIONAL RESOURCES:
    UTILITY REVENUES 1,838,100$                         1,886,800$                         
    INTEREST ON INVESTMENTS 14,000                                29,900                                
    BOND PROCEEDS -                                          -                                          
    INTERGOVERNMENTAL TRANSFERS -                                          -                                          
    INTRAGOVERNMENTAL TRANSFERS -                                          14,000                                
   TRANSFERS OUT -                                          -                                          
   OTHER -                                          -                                          

            SUBTOTAL ADDITIONAL RESOURCES 1,852,100$                         1,930,700$                         

            TOTAL RESOURCES AVAILABLE 4,784,226$                         4,147,020$                         

BEE CREEK PH. IV & V. SD0001 1,400,000$          -                                          -                                          -                                          

GREENWAYS PROJECTS SD9903 3,640,000$          3,640,000                           -                                          -                                          

MINOR DRAINAGE IMPROVEMENTS SD1101 ANNUAL -                                          -                                          200,000                              

     W. KING COLE CULVERT REPLACEMENT SD0904 217,880$             217,880                              -                                          -                                          

     EMERALD FOREST DRAINAGE IMP SD1006 47,120$               47,120                                -                                          -                                          

     SUN MEADOWS DRAINAGE IMP SD1007 105,855$             -                                          105,855                              -                                          

WOLF PEN CREEK EROSION MGMT STUDY SD1102 65,500$               -                                          -                                          65,500                                

STORMWATER MAPPING SD0523 67,070$               34,070                                -                                          16,000                                

MTIGATION FENCING - ARRINGTON/DECATUR SD0901 100,000$             100,000                              -                                          -                                          

CLOSED PROJECTS -                                          111,145                              -                                          

CAPITAL PROJECTS SUBTOTAL 217,000$                            281,500$                            

OTHER COSTS 7,200                                  7,200                                  

BEE CREEK MITIGATION MONITORING/REPORTING (SD0902) 36,000                                13,000                                

DRAINAGE MAINTENANCE ANNUAL 862,110                              869,531                              

DRAINAGE SLA' ANNUAL

BUDGET APPROPRIATIONS

DRAINAGE SLA's ANNUAL -                                         -                                         

TRANSFERS OUT -                                          65,000                                

GENERAL & ADMIN. 542,461                              528,373                              

TOTAL EXPENDITURES 1,664,771$                         1,764,604$                         

Measurement Focus Adjustment

ENDING FUND BALANCE:   3,119,455$                         2,382,416$                         
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DRAINAGE UTILITY
CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2010-2011 THROUGH FISCAL YEAR 2015-2016

PROJECT
EXPENDITURES ACTUAL ESTIMATED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED
THROUGH FY08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16

3,054,197$          2,932,126$          2,216,320$          1,764,022$          780,470$             1,056,670$           1,436,070$           1,855,870$           

1,793,174$          1,831,807$          1,886,800$          1,943,400$          2,001,700$          2,061,800$           2,123,700$           2,187,400$           
56,828                 30,000                 29,900                 26,000                 18,000                 25,000                  32,000                  40,000                  

-                           -                           -                           -                           -                           -                           -                           -                           
-                           -                           -                           -                           -                           -                           -                           -                           
-                           -                           14,000                 -                           -                           -                           -                           -                           
-                           -                           -                           -                           -                           -                           -                           -                           
-                           -                           -                           -                           -                           -                           -                           -                           

1,850,002$          1,861,807$          1,930,700$          1,969,400$          2,019,700$          2,086,800$           2,155,700$           2,227,400$           

4,904,199$          4,793,933$          4,147,020$          3,733,422$          2,800,170$          3,143,470$           3,591,770$           4,083,270$           

196,333                        16,091                 92,000                 164,624               875,152               55,800                 -                           -                           -                           

2,326,101                     30,300                 463,899               419,700               400,000               -                           -                           -                           -                           

-                                    -                           -                           200,000               200,000               200,000               200,000                200,000                200,000                

-                                    2,000                   215,880               -                           -                           -                           -                           -                           -                           

-                                    -                           47,120                 -                           -                           -                           -                           -                           -                           

-                                    -                           105,855               -                           -                           -                           -                           -                           -                           

-                                    -                           -                           65,500                 -                           -                           -                           -                           -                           

-                                    -                           -                           50,070                 17,000                 -                           -                           -                           -                           

-                                    1,004                   51,885                 -                           -                           -                           -                           -                           -                           

302,465               170,277               

351,860$             1,146,916$          899,894$             1,492,152$          255,800$             200,000$              200,000$              200,000$              

16,414                 7,200                   7,200                   7,200                   7,200                   7,200                    7,200                    7,200                    

3,200                   36,000                 13,000                 8,000                   8,000                   -                           -                           -                           

1,099,336            845,036               869,531               895,600               922,500               950,200                978,700                1,008,100             

PROJECTED EXPENDITURES

-                           -                           -                          -                         -                         -                          -                          -                         

-                           -                           65,000                 -                           -                           -                           -                           -                           

501,425               542,461               528,373               550,000               550,000               550,000                550,000                550,000                

1,972,235$          2,577,613$          2,382,998$          2,952,952$          1,743,500$          1,707,400$           1,735,900$           1,765,300$           

161                      

2,932,126$          2,216,320$          1,764,022$          780,470$             1,056,670$          1,436,070$           1,855,870$           2,317,970$           
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PROJECT: Bee Creek IV and V

FUND(S): PROJECT NUMBERS & BUDGET:
238 - Water Capital Fund Drainage: SD0001 $1,400,000
239 - Wastewater Capital Fund Water: TBD $120,000
912 - Drainage Utility Fund Wastewater: TBD $300,000

Total Project Budget: $1,820,000

PROJECT 
MANAGER: Danielle Charbonnet

FUNDING
PROJECT SOURCES: Drainage - Drainage Utility
CLIENT: Public Works: Gary Balmain W/WW - Long Term Debt/Utility Revenue

Water Services: Ed Savage

Credits paid to the Robertson County Mitigation Bank are being proposed in lieu of mitigation on this project.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR
Project Total

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years 0 210,704 0 1,720 0 $212,424

2009-10 0 80,000 0 0 12,000 $92,000

PROJECT DESCRIPTION/STATUS
Channel improvements to Bee Creek Tributary "A" including bank stabilization and increased flow capacity from Brothers Boulevard to 
Texas Avenue. Water and sewer line relocations are included with this project.  The construction estimate includes $38,000 for the 
purchase of mitigation bank credits in lieu of on-site compensatory mitigation.                                                                                             

, , ,
2010-11 106,624 0 425,000 38,000 15,000 $584,624
2011-12 0 15,000 820,152 0 40,000 $875,152
2012-13 0 0 40,000 5,800 10,000 $55,800
2013-14 0 0 0 0 0 $0
2014-15 0 0 0 0 0 $0
2015-16 0 0 0 0 0 $0

$77,000PROJECT TOTAL $106,624 $305,704 $1,285,152 $45,520 $1,820,000
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Drainage Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $210,704 $0 $1,720 $0 $212,424
2009-10 80,000 12,000 $92,000
2010-11 106,624 50,000 8,000 $164,624
2011-12 15,000 820,152 40000 $875,152
2012-13 40000 5,800 $10,000 $55,800
2013-14 $0
2014-15 $0
2015-16 $0

Drainage Total $106,624 $305,704 $910,152 $7,520 $70,000 $1,400,000

Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $0 $0 $0 $0 $0
2009-10 $0
2010-11 $0
2011-12 100,000 18,000 2,000 $120,000
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Water Total $0 $0 $100,000 $18,000 $2,000 $120,000

Wastewater Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $0 $0 $0 $0 $0
2009-10 $0
2010-11 $0
2011-12 275,000 20,000 5,000 $300,000

PROJECT: Bee Creek IV and V

PROJECT CALENDAR OF EXPENDITURES BY FUND

, , , ,
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Wastewater Total $0 $0 $275,000 $20,000 $5,000 $300,000

First Fiscal Year Annually Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0

OPERATING COSTS

$45,520 $77,000 $1,820,000PROJECT TOTAL $106,624 $305,704 $1,285,152
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PROJECT: GREENWAYS PROJECTS PROJECT #: SD9903

FUND: 912 - DRAINAGE UTILITY FUND PROJECT 
BUDGET: $3,640,000

PROJECT FUNDING
MANAGER: Venessa Garza SOURCES: General Obligation Bonds

PROJECT 
CLIENT: Planning & Development Services

This project serves to hold funds for new greenways projects.  Original budget was $3,640,000.  
$1,194,124 of Greenways funds were spent on the City Center land purchase.  

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $2,295,207 $55,957 0 $5,237 $2,356,401

2009-10 $408,899 50,000 $5,000 $463,899
2010-11 $364,700 50,000 $5,000 $419,700
2011-12 $345,000 50,000 $5,000 $400,000
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $3,413,806 $205,957 $0 $20,237 $3,640,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TOTAL $3,413,806 $205,957 $0 $20,237 $3,640,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: MINOR DRAINAGE PROJECT #: SD1101
IMPROVEMENTS

PROJECT 
FUND: 912 - DRAINAGE FUND BUDGET: ANNUAL 

PROJECT FUNDING
MANAGER: Gary Balmain SOURCES: DRAINAGE UTILITY

FUND
PROJECT 
CLIENT: Public Works

Funds budgeted on an annual basis as available for minor drainage improvements throughout the City.

FY11 budget = $200,000

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years

2009-10
2010-11 200,000 $200,000
2011-12 200,000 $200,000
2012-13 200,000 $200,000
2013-14 200,000 $200,000
2014-15 200 000 $200 000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

The funds are used to construct improvements to our storm drainage system and to replace drainage infrustructure that is no 
longer adequate either due to it wearing out or due to increased capacity demand.  Projects that have been done in the past 
include the Camelot Subdivision channel improvements, repairs to a washed out culvert on Rock Prairie West, replacement of 
aged culvert on Southwest Parkway, instllation of concrete valley gutter in the Raintree subdivision and repairs to erosion on Wolf 
Pen Creek. Current projects funded through Minor Drainage Improvements include the King Cole Culvert Replacement and 
Emerald Foreast Draiange Improvements. Additional projects may come out of planned neighborhood rehab projects in the 
eastgate area.

2014-15 200,000 $200,000
2015-16 200,000 $200,000
TOTAL $0 $0 $1,200,000 $0 $1,200,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: W. King Cole Culvert Replacement PROJECT #: SD0904

PROJECT 
FUND: 912 - DRAINAGE FUND BUDGET: $217,880

PROJECT FUNDING
MANAGER: Gary Balmain SOURCES: DRAINAGE UTILITY

FUND
PROJECT 
CLIENT: Public Works

Replace, redesign and resize the collapsed culvert under W. King Cole at the Police Department.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $2,000 $0 $0 $2,000

2009-10 215,880 $215,880
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $2,000 $215,880 $0 $217,880

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
Total

Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: Emerald Forest Drainage PROJECT #: SD1006
Improvements Design

PROJECT 
FUND: 912 - DRAINAGE FUND BUDGET: $47,120

PROJECT FUNDING
MANAGER: Jeff Haeber SOURCES: DRAINAGE UTILITY

FUND
PROJECT 
CLIENT: Public Works

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 47,120 $47,120
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project is for the design of drainage improvements in Emerald Forest. The area of proposed improvements 
is situated in the common back lot line of Emerald Forest Phases Three and Four, specifically adjacent to the 
common utility easement from Emerald Parkway to Sebesta Road. Residents concerned about standing water, 
erosion and the stability of some of the existing retaining walls contacted the City for help. This project will require 
authorization from the U.S. Army Corps of Engineers under Nationwide Permits for impacts to waters of the U.S. 

2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $47,120 $0 $0 $47,120

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: Sun Meadows Drainage Improvements PROJECT #: SD1007

PROJECT 
FUND: 912 - DRAINAGE FUND BUDGET: $105,855

PROJECT FUNDING
MANAGER: Gary Balmain SOURCES: DRAINAGE UTILITY

FUND
PROJECT 
CLIENT: Public Works

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 105,855 $105,855
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project is for the construction of drainage improvements in the Sun Meadows subdivision. Valley gutters will 
be constructed in the ditch that runs between Arnold Road and Orchid Street in the subdivision. 

2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $105,855 $0 $105,855

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: Wolf Pen Creek Erosion Mgmt Study PROJECT #: SD1102

PROJECT 
FUND: 912 - DRAINAGE FUND BUDGET: $65,500

PROJECT FUNDING
MANAGER: TBD SOURCES: DRAINAGE UTILITY

FUND
PROJECT 
CLIENT: Public Works

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 65,500 $65,500
2011-12 $0
2012-13 $0
2013-14 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project is for the completion of a study to evaluate Wolf Pen Creek between George Bush and Dartmouth in 
order to determine the best course of action to protect the area from further erosion damage. Options to consider 
will include stream stabilization, as well as relocation of the trails and other improvements to be done to protect 
the trails, irrigation, benches and other improvements in the upper trails area from erosion.  There are some 
locations that are more urgent than others. 

2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $65,500 $0 $0 $65,500

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: STORMWATER MAPPING PROJECT #: SD0523

FUND: 912 - DRAINAGE FUND PROJECT 
BUDGET: $67,070

PROJECT FUNDING
MANAGER: TBD SOURCES: DRAINAGE UTILITY

FUND
PROJECT 
CLIENT: Public Works

Original Budget 200,000
$50,000 transferred to SD0703 - FY07 $16,000 transferred to SD0703 - FY10
$7,000 transferred to SD0805 - FY08
$10,000 transferred to SD0703 - FY08
$49,930 transferred to SD1005 - FY10 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 50,070 $50,070
2010-11 17,000 $17,000
2011-12 $0
2012-13 $0
2013-14 $0
2014 15 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project provides funds for the mapping of College Station stormwater infrastructure. This project serves as 
a holding account for specific projects yet to be identified.

2014-15 $0
2015-16 $0
TOTAL $0 $67,070 $0 $0 $67,070

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: Fence for Mitigation at Arrington/ PROJECT #: SD0901
Decatur

FUND: 912 - Drainage Utility Fund PROJECT 
BUDGET: $100,000

PROJECT FUNDING
MANAGER: Jeff Haeber SOURCES: Drainage Utility Funds

PROJECT 
CLIENT: Public Works

Project is anticipated to come in under budget.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $1,004 $0 $0 $1,004

2009-10 12,800 33,785 5,300 $51,885
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $13 804 $33 785 $5 300 $52 889

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

The goal of this project is to construct a fence around the TxDOT Conservation Easement in order to maintain 
the integrity of the easement and protect the endangered Navasota Ladies Tresses plants. The project is for the 
design, bidding, and construction of approximately 5,200 Linear Feet of barbed wire fence including access 
gates.

TOTAL $0 $13,804 $33,785 $5,300 $52,889

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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SPECIAL REVENUE - 

PARKLAND DEDICATION 

CAPITAL IMPROVEMENT PROJECTS 

 

FISCAL YEAR 2010-2011 THROUGH 

FISCAL YEAR 2015-2016 
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GENERAL GOVERNMENT 
  PARK LAND DEDICATION

CAPITAL IMPROVEMENT PROJECTS
FISCAL YEAR 2010-2011 THROUGH FISCAL YEAR 2015-2016

PROJECT REVISED APPROVED

PROJECT BUDGET APPROPRIATIONS FY 09-10 FY 10-11

NUMBER AMOUNT THROUGH FY09 APPROPRIATIONS APPROPRIATIONS

BEGINNING FUND BALANCE: 1,489,259$                           1,319,067$                           

    ADDITIONAL RESOURCES:

    CONTRIBUTIONS 300,000$                              300,000$                              
    INVESTMENT EARNINGS 12,000                                  16,000                                  
    INTRAGOVERNMENTAL TRANSFERS -                                            -                                            
    OTHER -                                            -                                            

            SUBTOTAL ADDITIONAL RESOURCES 312,000$                              316,000$                              

            TOTAL RESOURCES AVAILABLE 1,801,259$                           1,635,067$                           

PARKLAND DEDICATION FUND
ZONE 1 PARK PK0051 18,000                      -                                         18,000                                  18,000                                  
ZONE 2 PARK PK0052 -                                -                                         -                                            -                                            

PC      UNIVERSITY PARK PK0410 12,000                      12,000                                  
ZONE 3 PARK PK0053 70,000                      -                                         70,506                                  70,000                                  
     CENTRAL PARK POND SIDEWALK PK0805 54,000                      54,000                               -                                            -                                            
     CENTRAL PARK IMPROVEMENTS PK1013 50,000 -                                         50,000 -                                            
ZONE 4 PARK PK0054 37,000                      -                                         -                                            37,000                                  
ZONE 5 PARK PK0055 -                                -                                         -                                            -                                            
     STEEPLECHASE PARK BENCH TBD 810                           810                                    -                                            -                                            
ZONE 6 PARK PK0056 95,000                      -                                         -                                            95,000                                  
     SOUTHWEST PARK DEVELOPMENT PK0806 268,000                    258,000                             -                                            10,000                                  

PC/CDBG      W.A. TARROW PARK IMPROVEMENTS PK1103 73,500                      -                                         -                                            73,500                                  
ZONE 7 PARK PK0057 -                                -                                         -                                            -                                            
     JOHN CROMPTON PARK PHASE III PK0904 149,000                    114,000                             -                                            35,000                                  
ZONE 8 PARK PK0058 -                                -                                         -                                            -                                            

PC      EMERALD FOREST PARK IMP. PK0713 63,000                      48,000                               -                                            15,000                                  
ZONE 9 PARK PK0059 -                                -                                         33,000                                  -                                            
     WOODLAND HILLS IMPROVEMENTS PK0523 30,000                      -                                         -                                            30,000                                  
ZONE 10 PARK PK0060 170,000                    -                                         194,766                                170,000                                
ZONE 11 PARK PK0061 32,000                      2,750                                    32,000                                  
ZONE 12 PARK PK0824 24,000                      -                                         44,500                                  24,000                                  

BUDGET APPROPRIATIONS

ZONE 13 PARK PK0807 -                                -                                         50,000                                  -                                            
ZONE 14 PARK PK0717 77,000                      -                                         97,000                                  77,000                                  
ZONE 15 PARK PK0808 268,000                    -                                         173,000                                268,000                                
ZONE 16 PARK TBD -                                -                                         -                                            -                                            
  CLOSED PROJECTS 168,776                                -                                            

CAPITAL PROJECTS SUBTOTAL 474,810$                           902,298$                              966,500$                              

OTHER -                                            -                                            

GENERAL & ADMIN. CHARGES 14,388                                  19,513                                  

TOTAL EXPENDITURES 916,686$                              986,013$                              

CAFR Adjustment

ENDING FUND BALANCE: 884,573$                              649,054$                              

PC = Project funded through combination of sources. Project sheet reflected in PARD section of CIP document.
PC/CDBG = Project funded through combination of sources. Project sheet reflected in PARD CDBG section of CIP document.

148



GENERAL GOVERNMENT 
  PARK LAND DEDICATION

CAPITAL IMPROVEMENT PROJECTS
FISCAL YEAR 2010-2011 THROUGH FISCAL YEAR 2015-2016

PROJECT

EXPENDITURES ACTUAL ESTIMATE PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED

THROUGH FY08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16

1,610,534$            1,489,259$            1,319,067$            324,924$               275,924$               277,924$               276,924$               275,924$               

237,094$               300,000$               300,000$               -$                           -$                           -$                           -$                           -$                           
32,650                   12,000                   16,000                   15,000                   12,000                   9,000                     9,000                     9,000                     

-                             -                             -                             -                             -                             -                             -                             -                             
-                             -                             -                             -                             -                             -                             -                             -                             

269,744$               312,000$               316,000$               15,000$                 12,000$                 9,000$                   9,000$                   9,000$                   

1,880,278$            1,801,259$            1,635,067$            339,924$               287,924$               286,924$               285,924$               284,924$               

-                                      -                             -                             18,000                   -                      -                      -                             -                             -                             
-                                      -                             -                             -                             -                      -                      -                             -                             -                             

12,000                   
-                                      -                             -                             70,000                   -                      -                      -                             -                             -                             
-                                      -                             -                             -                             54,000                   -                      -                             -                             -                             

50,000                   -                             -                      -                      -                             -                             -                             
-                                      -                             55,548                   37,000                   -                      -                      -                             -                             -                             
-                                      -                             -                             -                             -                      -                      -                             -                             -                             
-                                      -                             810                        -                             -                      -                      -                             -                             -                             
-                                      -                             -                             95,000                   -                      -                      -                             -                             -                             

220                                 -                             -                             267,780                 -                      -                             -                             -                             -                             
-                                      -                             -                             73,500                   -                      -                      -                             -                             -                             
-                                      -                             -                             -                             -                      -                      -                             -                             -                             
-                                      54,958                   35,692                   58,350                   
-                                      -                             -                             -                             -                      -                      -                             -                             -                             
-                                      -                             5,000                     58,000                   -                      -                      -                             -                             -                             
-                                      -                             -                             -                             -                      -                      -                             -                             -                             
-                                      -                             -                             30,000                   -                      -                      -                             -                             -                             
-                                      -                             -                             170,000                 -                      -                      -                             -                             -                             
-                                      -                             -                             32,000                   -                      -                      -                             -                             -                             
-                                      -                             -                             24,000                   -                      -                      -                             -                             -                             

PROJECTED EXPENDITURES

-                                      -                             -                             -                             -                    -                    -                             -                             -                             
-                                      -                             -                             77,000                   -                      -                      -                             -                             -                             
-                                      -                             -                             268,000                 -                      -                      -                             -                             -                             
-                                      -                             -                             -                             -                      -                      -                             -                             -                             

326,960                 320,754                 

220$                               381,918$               467,804$               1,290,630$            54,000$                 -$                           -$                           -$                           -$                           

17,236                   -                             -                             -                             -                             -                             -                             -                             

10,120                   14,388                   19,513                   10,000                   10,000                   10,000                   10,000                   10,000                   

409,274$               482,192$               1,310,143$            64,000$                 10,000$                 10,000$                 10,000$                 10,000$                 

18,255$                 

1,489,259$            1,319,067$            324,924$               275,924$               277,924$               276,924$               275,924$               274,924$               
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PROJECT: ZONE 1 PARK PROJECT #: PK0051

FUND: 171 - Zone 1 Parkland PROJECT 
BUDGET: $18,000

PROJECT 
MANAGER: TBD FUNDING

SOURCES: Zone 1 Parkland Dedication
PROJECT Funds 
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 18,000 $18,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $18,000 $0 $18,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park improvements 
as identified for the Spruce Street property (Northgate Park) in Park Zone 1. 

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

S S
First Fiscal Year Annually

$0 $0
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PROJECT: ZONE 2 PARK PROJECT #: PK0052

FUND: 172 - Zone 2 Parkland PROJECT 
BUDGET: $0

PROJECT 
MANAGER: TBD FUNDING

SOURCES: Zone 2 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park 
improvement and renovation projects as identified in Park Zone 2.  

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $0 $0 $0

Total
Personnel $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0
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PROJECT: ZONE 3 PARK PROJECT #: PK0053

FUND: 173 - Zone 3 Parkland PROJECT 
BUDGET: $70,000

PROJECT 
MANAGER: TBD FUNDING

SOURCES: Zone 3 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park 
improvement and renovation projects as identified in Park Zone 3.  

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 70,000 $70,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $70,000 $0 $70,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
Total

Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: Stephen C. Beachy Central Park PROJECT #: PK0805
Pond Sidewalk

FUND: 173 - Zone 3 Parkland PROJECT 
BUDGET: $54,000

PROJECT 
MANAGER: David Wood FUNDING

 SOURCES: Zone 3 Parkland Dedication
PROJECT  Funds
CLIENT: Parks and Recreation

This park project is for construction of a trail/sidewalk around the third pond at Central Park.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 $0
2011-12 1,000 53,000 $54,000
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $1,000 $53,000 $0 $54,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
Total

Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: Stephen C. Beachy Central Park PROJECT #: PK1013
Improvements

FUND: 173 - Zone 3 Parkland PROJECT 
BUDGET: $50,000

PROJECT 
MANAGER: David Wood FUNDING

 SOURCES: Zone 3 Parkland Dedication
PROJECT  Funds
CLIENT: Parks and Recreation

This park project is for landscape and hardscape enhancements at the office and pavilion.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 5,000 45,000 $50,000
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $5,000 $45,000 $0 $50,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TOTAL $0 $5,000 $45,000 $0 $50,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: ZONE 4 PARK PROJECT #: PK0054

FUND: 174 - Zone 4 Parkland PROJECT 
BUDGET: $37,000

PROJECT 
MANAGER: TBD FUNDING

 SOURCES: Zone 4 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park 
improvement and renovation projects as identified in Park Zone 4.  

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 37,000 $37,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $37,000 $0 $37,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
Total

Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: ZONE 5 PARK LAND PROJECT #: PK0055

FUND: 175 - Zone 5 Parkland PROJECT 
BUDGET: $0

PROJECT 
MANAGER: TBD FUNDING

 SOURCES: Zone 5 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $0 $0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park improvements 
and renovation projects identified in Zone 5.

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: Steeplechase Park Bench PROJECT #: TBD

FUND: 175 - Zone 5 Parkland PROJECT 
BUDGET: $810

PROJECT 
MANAGER: David Wood FUNDING

 SOURCES: Zone 5 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 810 $810
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $0 $810 $810

PROJECT DESCRIPTION/STATUS

This project is for the installation of a bench with a concrete pad in Steeplechase Park.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
Total

Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: ZONE 6 PARK PROJECT #: PK0056

FUND: 176 - Zone 6 Parkland PROJECT 
BUDGET: $95,000

PROJECT 
MANAGER: TBD FUNDING

 SOURCES: Zone 6 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park 
improvement and renovation projects as identified in Park Zone 6.  

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 95,000 $95,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $95,000 $0 $95,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
Total

Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: Southwest Park Development PROJECT #: PK0806

FUND: 176 - Zone 6 Parkland PROJECT 
BUDGET: $268,000

PROJECT 
MANAGER: David Wood FUNDING

 SOURCES: Zone 6 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $220 $220

2009-10 $0
2010-11 13,000 254,780 $267,780
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $13,000 $254,780 $220 $268,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS

Southwest Park will be developed as a typical neighborhood park, with emphasis on heavy use by college age 
participants. The project may include parking, picnic pavilions, disc golf, fencing, climbing wall, plaza, landscaping, 
etc.

Total
Personnel $11,250
Supplies $2,400
Service $24,350
Capital $0
TOTAL $38,000

$11,250
2,400

$0 $38,000

24,350

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: Zone 7 Parkland PROJECT #: PK0057

FUND: 177 - Zone 7 Parkland PROJECT 
BUDGET: $0

PROJECT 
MANAGER: TBD FUNDING

 SOURCES: Zone 7 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $0 $0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park improvement 
and renovation projects in Park Zone 7.

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: John Crompton Park, Phase III PROJECT #: PK0904

FUND: 177 - Zone 7 Parkland PROJECT 
BUDGET: $149,000

PROJECT 
MANAGER: Pete Vanecek FUNDING

 SOURCES: Zone 7 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

Phase III development of Crompton Park.  Improvements include the addition of concrete sidewalks,
area lights, signage, land aqusition and a playground.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $272 $54,686 $0 $54,958

2009-10 35,692 $35,692
2010-11 58,350 $58,350
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $272 $148,728 $0 $149,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually

John Crompton Pk Ph III
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PROJECT: ZONE 8 PARK PROJECT #: PK0058

FUND: 178 - Zone 8 Parkland PROJECT 
BUDGET: $0

PROJECT 
MANAGER: TBD FUNDING

 SOURCES: Zone 8 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park 
improvement and renovation projects as identified in Park Zone 8.  

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $0 $0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
Total

Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: ZONE 9 PARK PROJECT #: PK0059

FUND: 179 - Zone 9 Parkland PROJECT 
BUDGET: $0

PROJECT 
MANAGER: TBD FUNDING

 SOURCES: Zone 9 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park 
improvement and renovation projects as identified in Park Zone 9.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $0 $0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
Total

Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: Woodland Hills Park Improvements PROJECT #: PK0523

FUND: 179 - Zone 9 Parkland PROJECT 
BUDGET: $30,000

PROJECT 
MANAGER: TBD FUNDING

 SOURCES: Zone 9 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

This project is for additional fencing , landscaping and sidewalk.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 30,000 $30,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $30,000 $0 $30,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
Total

Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: PROJECT #: PK0060

FUND: PROJECT 
BUDGET: $170,000

PROJECT 
MANAGER: TBD FUNDING

 SOURCES: Zone 10 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 170,000 $170,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $170,000 $0 $170,000

Total
Personnel $0
Supplies $0
Service $0

ZONE 10 PARK

180 - Zone 10 Parkland

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
First Fiscal Year Annually

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park
improvement and renovation projects as identified in Park Zone 10.

Service $0
Capital $0
TOTAL $0$0 $0
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PROJECT: ZONE 11 PARK PROJECT #: PK0061

FUND: PROJECT 
BUDGET: $32,000

PROJECT 
MANAGER: TBD FUNDING

 SOURCES: Zone 11 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park 
improvement and renovation projects as identified in Park Zone 11.  

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 32,000 $32,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $32,000 $0 $32,000

OPERATING COSTS

181 - Zone 11 Parkland

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: ZONE 12 PARK PROJECT #: PK0824

FUND: PROJECT 
BUDGET: $24,000

PROJECT 
MANAGER: TBD FUNDING

 SOURCES: Zone 12 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park 
improvement and renovation projects as identified in Park Zone 12.  

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 24,000 $24,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $24,000 $0 $24,000

182 - Zone 12 Parkland

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: ZONE 13 PARK PROJECT #: PK0807

FUND: PROJECT 
BUDGET: $0

PROJECT 
MANAGER: TBD FUNDING

 SOURCES: Zone 13 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $0 $0 $0

183 - Zone 13 Parkland

improvements and renovation projects as identified in Park Zone 13.

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
Total

Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: ZONE 14 PARK PROJECT #: PK0717

FUND: PROJECT 
BUDGET: $77,000

PROJECT 
MANAGER: PETE VANECEK FUNDING

 SOURCES: Zone 14 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 77,000 $77,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $77,000 $0 $77,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS

184 - Zone 14 Parkland

improvements and renovation projects as identified in Park Zone 14.

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: ZONE 15 PARK PROJECT #: PK0808

FUND: PROJECT 
BUDGET: $268,000

PROJECT 
MANAGER: TBD FUNDING

 SOURCES: Zone 15 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 268,000 $268,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $268,000 $0 $268,000

185 - Zone 15 Parkland

improvements and renovation projects as identified in Park Zone 15.

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS
Total

Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: ZONE 16 PARK PROJECT #: TBD

FUND: PROJECT 
BUDGET: $0

PROJECT 
MANAGER: TBD FUNDING

 SOURCES: Zone 16 Parkland Dedication
PROJECT Funds
CLIENT: Parks and Recreation

In accordance with the Parkland Dedication Ordinance, these funds have been set aside for park 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $0 $0 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS

186 - Zone 16 Parkland

improvements and renovation projects as identified in Park Zone 16.

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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Home of Texas A&M University ® 
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ELECTRIC 

CAPITAL IMPROVEMENT PROJECTS 

 

FISCAL YEAR 2010-2011 THROUGH 

FISCAL YEAR 2014-2015 
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ELECTRIC SERVICE
CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2010-2011 THROUGH FISCAL YEAR 2014-2015

FY 09-10
ACTUAL REVISED FY 09-10
FY 08-09  BUDGET ESTIMATE

BEGINNING FUND BALANCE: $392,526 $994,199 $994,199

            SUBTOTAL ADDITIONAL RESOURCES $7,069,506 $8,678,000 $7,677,000

            TOTAL RESOURCES AVAILABLE $7,462,032 $9,672,199 $8,671,199

      TOTAL EXPENDITURES 6,659,704$      8,932,210$      8,135,979$      

MEASUREMENT FOCUS ADJUSTMENT 191,871$         

ENDING FUND BALANCE: $994,199 $739,989 $535,220
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ELECTRIC SERVICE
CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2010-2011 THROUGH FISCAL YEAR 2014-2015

FY10-11
APPROVED PROJECTED PROJECTED PROJECTED PROJECTED

BUDGET FY11-12 FY12-13 FY13-14 FY14-15
$535,220 $28,005 $93,005 $30,005 $62,005

$5,416,000 $5,555,000 $9,719,000 $5,914,000 $5,506,000

$5,951,220 $5,583,005 $9,812,005 $5,944,005 $5,568,005

5,923,215$      5,490,000$      9,782,000$      5,882,000$      5,500,000$      

$28,005 $93,005 $30,005 $62,005 $68,005
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Home of Texas A&M University ® 
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WATER 

CAPITAL IMPROVEMENT PROJECTS 

 

FISCAL YEAR 2010-2011 THROUGH 

FISCAL YEAR 2015-2016 
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WATER SERVICE
CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2010-2011 THROUGH FISCAL YEAR 2015-2016

 FY11 REVISED APPROVED

PROJECT WORK REQUEST APPROVED APPROPRIATIONS FY09-10 FY10 - 11

NUMBER NUMBER BUDGET THROUGH FY09 APPROPRIATIONS APPROPRIATIONS

BEGINNING FUND BALANCE: 3,642,508$                       66,584$                        

ADDITIONAL RESOURCES:

   UTILITY REVENUE BONDS/CERTIFICATES OF OBLIGATION 12,025,000$                     5,450,000$                   

    INTEREST ON INVESTMENTS 18,000                              7,200                            

    TRANSFERS FROM OPERATIONS 7,000,000                         5,250,000                     

    OTHER 2,344,326                         130,000                        

            SUBTOTAL ADDITIONAL RESOURCES 21,387,326$                     10,837,200$                 

            TOTAL RESOURCES AVAILABLE 25,029,834$                     10,903,784$                 

PRODUCTION PROJECTS
SOURCE AND SUPPLY PLANT - WSWOC

PARALLEL WELLFIELD COLL LINE PH I - WF0352553 3,217,951 4,212,548                       149,327                            -                                   

LAND ACQUISITION - WELLS WT0206 WF0377324 6,667,217 6,622,614                       44,603                              -                                   

WELL #8 - WF1097966 3,207,954 525,000                          4,595,000                         -                                   

WELL#8 COLLECTION LINE - WF1097967 2,149,717 950,000                          2,050,000                         -                                   

WELL #9 TBD 4,727,000 -                                     -                                       -                                   

WELL #9 COLLECTION LINE WF1249597 4,131,831 -                                     25,000                              -                                   

WATER PUMPING AND TREATMENT PLANT - WPWOC

SANDY POINT CHEMICAL SYS REPLACEMENT - TBD 1,698,964 -                                     -                                       -                                   

HIGH SERVICE WATER PUMP IMPROVEMENTS - WF1223117 2,500,000 -                                     500,000                            2,000,000                     

2010 WELL REHABILITATION - WF1241047 400,000 -                                     400,000                            -                                   

COOLING TOWER EXPANSION - TBD 3,170,000 -                                     -                                       -                                   

COOLING TOWER MEDIA REPLACEMENT - TBD 300,000 -                                     -                                       300,000                        

WELLS 1,2,3, & 5 CONTROLS UPGRADE TBD 80,000 -                                     -                                       80,000                          

3 MG GSR REHAB TBD 400,000 -                                     -                                       400,000                        

5 MG GSR REHAB TBD 560,000 -                                     -                                       -                                   
WATER GENERAL PLANT - WGWOC

SCADA REPLACEMENT - WF0742940 259,476 351,751                          -                                       -                                   

UTILITY SERVICE CENTER RENOVATIONS - TBD 348,000 -                                     -                                       37,500                          

SCADA MAN MACHINE INTERFACE TBD 205,000 -                                     -                                       205,000                        

CLOSED PROJECTS

SUBTOTAL

BUDGET APPROPRIATIONS
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WATER SERVICE
CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2010-2011 THROUGH FISCAL YEAR 2015-2016

PROJECT

EXPENDITURES ACTUAL ESTIMATE PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED

THROUGH FY08 FY 08-09 FY 09-10 FY 10-11  FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16

3,021,021$            3,642,508$            66,584$                 74,820$                 47,338$                 41,026$                 81,108$                 61,358$                 

7,502,126$            -$                          5,450,000$            4,175,000$            1,600,000$            1,625,000$            3,225,000$            4,775,000$            

(3,260)                    18,000                   7,200                     9,000                     4,000                     7,000                     7,000                     7,000                     

-                            5,200,000              5,250,000              1,325,000              675,000                 875,000                 1,275,000              1,100,000              

3,169,946 2,374,641              130,000                 -                            1,949,170              -                            -                            -                            

10,668,812$          7,592,641$            10,837,200$          5,509,000$            4,228,170$            2,507,000$            4,507,000$            5,882,000$            

13,689,833$          11,235,149$          10,903,784$          5,583,820$            4,275,508$            2,548,026$            4,588,108$            5,943,358$            

203,830                      124,121                 2,890,000              -                            -                            -                            -                            -                            -                            

3,566,215                    1,269,499              500,000                 200,000                 -                            -                            -                            -                            -                            

-                                  232,954                 2,975,000              -                            -                            -                            -                            -                            -                            

-                                  209,717                 1,940,000              -                            -                            -                            -                            -                            -                            

-                                  -                            -                            -                            -                            -                            -                            870,000                 1,828,500              

-                                  25,000                   -                            -                            -                            775,000                 1,328,416              

-                                  -                            -                            -                            899,482                 799,482                 -                            -                            

135,000                 815,000                 1,550,000              -                            -                            -                            

-                                  -                            256,000                 144,000                 -                            -                            -                            -                            -                            

-                                  -                            -                            -                            1,685,000              1,485,000              -                            -                            -                            

-                                  -                            -                            300,000                 -                            -                            -                            -                            -                            

-                                  -                            -                            80,000                   -                            -                            -                            

-                                  -                            -                            400,000                 -                            -                            -                            

-                                  -                            -                            -                            30,000                   530,000                 -                            -                            -                            

124,476                      42,055                   92,945                   -                            -                            -                            -                            -                            -                            

-                                  -                            -                            37,500                   -                            50,000                   260,500                 -                            -                            

-                                  -                            -                            150,000                 55,000                   -                            -                            -                            -                            

382,350                 

3,894,521$                  2,260,696$            8,813,945$            2,126,500$            4,219,482$            2,864,482$            260,500$               1,645,000$            3,156,916$            

PROJECTED EXPENDITURES
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WATER SERVICE
CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2010-2011 THROUGH FISCAL YEAR 2015-2016

 FY11 REVISED APPROVED

PROJECT WORK REQUEST APPROVED APPROPRIATIONS FY09-10 FY10 - 11

NUMBER NUMBER BUDGET THROUGH FY09 APPROPRIATIONS APPROPRIATIONS

BUDGET APPROPRIATIONS

DISTRIBUTION PROJECTS
TRANSMISSION AND DISTRIBUTION PLANT - WTWOC

OVERSIZED PARTICIPATION - TBD ANNUAL -                                     -                                       100,000                        

WATER RECLAMATION PHASE I WT0110 WF0995711 3,606,730 575,730                          3,031,000                         -                                   

WELLBORN WIDENING - WF0613546 4,850,194 4,250,000                       -                                       600,194                        

BARRON ROAD  WATER SERVICE EXT - WF0379197 1,691,863 1,691,863                       -                                       -                                   

RAYMOND STOTZER WEST - WF1111167 3,440,000 1,000,000                       -                                       -                                   

SC VICTORIA AVENUE EXTENSION - WF1158553 228,375 15,000                           213,375                            -                                   

SC HOLLEMAN LINE EXTENSION WF1254634 130,000 -                                     130,000                            -                                   

SC BARRON ROAD WIDENING PHASE II - TBD 50,000 -                                     50,000                              -                                   

SH 40 WATER LINE - GRAHAM TO BARRON - TBD 2,586,000 -                                     25,000                              -                                   

SH 40 WATER LINE - Sonoma Subdivision  to Victoria - TBD 643,000 -                                     -                                       -                                   

AQUARIUM LINE REPLACEMENT - WF1246445 150,000 -                                     150,000                            -                                   

FM2818/JONES BUTLER WATER LINE CONFLICT - WF1272122 145,000 -                                     145,000                            -                                   

2002 ANNEXATION PROJECTS

ROCK P RD S OF CARTER LAKE (AREA 5) - WF0805789 178,811 434,000                          -                                       -                                   

WILLIAM D FITCH EAST (AREA 6) - WF0805807 180,686 522,000                          -                                       -                                   

DONATED WATER NA -                                     -                                   

CLOSED PROJECTS 404,500                            

SUBTOTAL

REHABILITATION PROJECTS:
DC BEE CREEK PHASES IV & V TBD 120,000 120,000                          -                                       -                                   

SC TAUBER & STASNEY - WF0625888 415,044 288,731                          126,313                            -                                   

SOUTH KNOLL/THE GLADE - WF1044480 2,246,738 1,727,449                       519,289                            -                                   

SOUTHWOOD 5-7 - WF1105425 2,197,663 2,197,663                       -                                       -                                   

EASTGATE REHAB TBD 2,304,930 -                                     -                                       -                                   

COLLEGE HEIGHTS REHAB 2,323,988 -                                     -                                       -                                   

CLOSED PROJECTS -                                     

SUBTOTAL

CAPITAL PROJECTS CONTINGENCY - TBD -                                       150,000                        

METER REPLACEMENT PROGRAM - WF1128579 360,000                            10,000                          

CAPITAL PROJECTS SUBTOTAL 12,918,407$                     3,882,694$                   

GENERAL AND ADMINISTRATIVE 80,487                              70,269                          

DEBT ISSUANCE COST 80,000                              15,000                          

            TOTAL EXPENDITURES 13,078,894$                     3,967,963$                   

MEASUREMENT FOCUS ADJUSTMENT

ENDING FUND BALANCE: 11,950,940$                     6,935,821$                   

SC Project funded through combination of sources. Project sheet reflected in Streets section of CIP document. 
DC Project funded through combination of sources. Project sheet reflected in Drainage section of CIP document. 
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WATER SERVICE
CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2010-2011 THROUGH FISCAL YEAR 2015-2016

PROJECT

EXPENDITURES ACTUAL ESTIMATE PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED

THROUGH FY08 FY 08-09 FY 09-10 FY 10-11  FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16

PROJECTED EXPENDITURES

-                                  -                            100,000                 100,000                 100,000                 100,000                 100,000                 100,000                 100,000                 

78,217                        257,455                 270,000                 3,001,058              -                            -                            -                            -                            -                            

3,309,241                    10,953                   132,600                 935,400                 462,000                 -                            -                            -                            -                            

1,178,520                    23,342                   40,000                   450,000                 -                            -                            -                            -                            -                            

-                                  9,557                     55,000                   -                            -                            -                            -                            -                            265,000                 

-                                  6,270                     3,730                     218,375                 -                            -                            -                            -                            -                            

-                                  -                            130,000                 -                            -                            -                            -                            -                            -                            

-                                  -                            50,000                   -                            -                            -                            -                            -                            -                            

-                                  -                            -                            -                            -                            -                            448,500                 1,068,750              1,068,750 

-                                  -                            -                            -                            -                            -                            200,000                 443,000                 -                            

-                                  -                            150,000                 -                            -                            -                            -                            -                            -                            

50,000                   95,000                   -                            -                            -                            -                            -                            

158,944                      2,187                     17,679                   -                            -                            -                            -                            -                            -                            

3,942                          22,880                   153,864                 -                            -                            -                            -                            -                            -                            

-                            -                            -                            -                            -                            -                            

124,695                 152,684                 -                            -                            -                            -                            -                            -                            

4,728,866$                  457,339$               1,305,557$            4,799,833$            562,000$               100,000$               748,500$               1,611,750$            1,433,750$            

-                                  -                            -                            -                            120,000                 -                            -                            -                            -                            

21,403                        -                            82,534                   311,107                 -                            -                            -                            -                            -                            

134                             100,391                 358,458                 1,787,755              -                            -                            -                            -                            -                            

0                                 124,088                 515,075                 1,558,500              -                            -                            -                            -                            

-                                  -                            -                            -                            350,000                 1,000,000              954,930                 -                            -                            

-                                  -                            -                            -                            -                            -                            232,988 1,000,000 1,000,000              

3,492,711              2,509                     

21,537$                      3,717,190$            958,576$               3,657,362$            470,000$               1,000,000$            1,187,918$            1,000,000$            1,000,000$            

-                                  -                            -                            150,000                 150,000                 150,000                 150,000                 150,000                 150,000                 

-                                  284,566                 10,000                   10,000                   10,000                   10,000                   10,000                   10,000                   10,000                   

8,644,924$                  6,719,791$            11,088,078$          10,743,695$          5,411,482$            4,124,482$            2,356,918$            4,416,750$            5,750,666$            

83,757                   80,487                   70,269                   100,000                 100,000                 100,000                 100,000                 100,000                 

2,280                     -                            15,000                   25,000                   10,000                   10,000                   10,000                   20,000                   

6,805,828$            11,168,565$          10,828,964$          5,536,482$            4,234,482$            2,466,918$            4,526,750$            5,870,666$            

(3,241,497)$           

3,642,508$            66,584$                 74,820$                 47,338$                 41,026$                 81,108$                 61,358$                 72,693$                 
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PRODUCTION PROJECTS 
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WORK
ORDER #: WF0352553

PROJECT: Parallel Wellfield Collection Line PROJECT #: WSWOC
Phase I

FUND: Water Capital Projects PROJECT 
BUDGET: $3,217,951

PROJECT 
MANAGER: Philip Bargas FUNDING

SOURCES: Long Term Debt/Utility Revenue
PROJECT
CLIENT: Water Services / Stephen Maldonado

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 222,053 105,899 0 0 $327,951

2009-10 190,000 2,700,000 $2,890,000
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Construction of a collection line for the water wells parallel to the existing line.  The existing line is operating at 
maximum design capacity with the input of six wells.  The construction of Well #7 will require this additional pipeline to 
deliver water to Sandy Point Pump Station.  In addition, will possibly replace the short collection lines (stub outs) for 
Wells #1 and #2.

2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $222,053 $295,899 $2,700,000 $0 $3,217,951

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

 

OPERATING COSTS
First Fiscal Year Annually
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WORK
ORDER #: WF0377324

PROJECT: Land Acquisition - Wells PROJECT #: WT0206

FUND: Water Capital Projects PROJECT 
BUDGET: $6,667,217

PROJECT 
MANAGER: Dave Coleman FUNDING

SOURCES: Long Term Debt/Utility Revenue
PROJECT
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 4,829,242 0 0 6,472 $4,835,713

2009-10 500,000 $500,000
2010-11 200,000 $200,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0

Future Years 1,131,504 $1,131,504
TOTAL $6 660 746 $0 $0 $6 472 $6 667 217

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Land purchased for Well Site #8, #9, and #10.  The construction of Well #8 is presently underway and anticipate being in 
service by Fall of 2010.  College Station Land Agent is negotiating purchase in FY 10 of S. Johnson property for Well 
#11.

TOTAL $6,660,746 $0 $0 $6,472 $6,667,217

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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WORK 
ORDER #: WF1097966

PROJECT: Well #8 PROJECT #: WSWOC

FUND: Water Capital Projects PROJECT 
BUDGET: $3,207,954

PROJECT FUNDING
MANAGER: Philip Bargas SOURCES: Long Term Debt/Utility Revenue

PROJECT 
CLIENT: Water Services / Brian J. Smith

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 232,660 294 0 $232,954

2009-10 175,000 2,800,000  $2,975,000
2010-11 $0
2011-12 $0

PROJECT DESCRIPTION/STATUS
This project will construct Water Well Simsboro 8 with its associated electrical, SCADA, security, and drainage 
infrastructure.   Land acquisition costs are included in a separate project known as Land Acquisition - Wells, 
WF0377324.  This project is presently under construction and anticipate being in service in the Fall of 2010.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2011 12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $407,660 $2,800,294 $0 $3,207,954

Total
Personnel $7,000
Supplies $500
Service $60,000
Capital $0
TOTAL $67,500

0
$0 $67,500

$7,000
500

60,000

OPERATING COSTS
First Fiscal Year Annually
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WORK
ORDER #: WF1097967

PROJECT: Well #8  Collection Line PROJECT #: WSWOC

FUND: Water Capital Projects PROJECT 
BUDGET: $2,149,717

PROJECT FUNDING
MANAGER: Philip Bargas SOURCES: Long Term Debt/Utility Revenue

PROJECT 
CLIENT: Water Services / Brian J. Smith

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $209,717 $0 $0 $209,717

2009-10 140,000 1,800,000 $1,940,000
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0

PROJECT DESCRIPTION/STATUS
Project provides for engineering design and construction of collection line progressing from Water Well #8 to a 
connection point in the existing wellfield collection line.  The additional capacity is required to meet TCEQ 
regulations for pumping capacity to match projected population.  Anticipate construction to be complete by 
Summer 2010.

2014-15 $0
2015-16 $0
TOTAL $0 $349,717 $1,800,000 $0 $2,149,717

Total
Personnel $4,000
Supplies $0
Service $300
Capital $0
TOTAL $4,300

OPERATING COSTS
First Fiscal Year Annually

$4,000
0

$0 $4,300

300
0
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WORK 
ORDER #: TBD

PROJECT: Well #9 PROJECT #: WSWOC

FUND: Water Capital Projects PROJECT 
BUDGET: $4,727,000

PROJECT FUNDING
MANAGER: Brian J. Smith SOURCES: Long Term Debt/Utility Revenue

PROJECT 
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 0 0 0 $0

2009-10   $0
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project will construct Water Well Simsboro 9 with its associated electrical, SCADA, security, and drainage 
infrastructure.   Land acquisition costs are included in a separate project known as Land Acquisition - Wells, 
WF0377324.  

2014-15 300,000 570,000 $870,000
2015-16 70,000 1,758,500 $1,828,500

Future Years 2,028,500 $2,028,500
TOTAL $0 $370,000 $4,357,000 $0 $4,727,000

Total
Personnel $7,000
Supplies $500
Service $60,000
Capital $0
TOTAL $67,500

$7,000

OPERATING COSTS
First Fiscal Year Annually

$0

500
60,000

0
$67,500

187



WORK 
ORDER #: WF1249597

PROJECT: Well #9 Collection Line PROJECT #: WSWOC

FUND: Water Capital Projects PROJECT 
BUDGET: $4,131,831

PROJECT FUNDING
MANAGER: Brian J. Smith SOURCES: Long Term Debt/Utility Revenue

PROJECT 
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 25,000 $25,000
2010-11 $0
2011-12 $0
2012-13  $0
2013-14 $0
2014-15 206,250 568,750 $775,000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Project provides for land purchase, engineering design, and construction of collection line progressing from 
Water Well #9 to a connection point in the existing wellfield collection line.  The additional capacity is required to 
meet TCEQ regulations for pumping capacity to match projected population.

2014-15 206,250 568,750 $775,000
2015-16 68,750 1,259,666 $1,328,416

Future Years 2,003,415 $2,003,415
TOTAL $25,000 $275,000 $3,831,831 $0 $4,131,831

Total
Personnel $4,000
Supplies $0
Service $300
Capital $0
TOTAL $4,300$0

0
300

0
$4,300

$4,000

OPERATING COSTS
First Fiscal Year Annually
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WORK
SANDY POINT PUMP STATION ORDER #: TBD

PROJECT: CHEMICAL FEED & STORAGE SYSTEM PROJECT #: WPWOC
 

FUND: Water Capital Projects PROJECT 
BUDGET: $1,698,964

PROJECT 
MANAGER: Brian J. Smith FUNDING

SOURCES: Long Term Debt/Utility Revenue
PROJECT
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 $0
2011-12 200,000 699,482 $899,482
2012-13 100,000 699,482 $799,482
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $300,000 $1,398,964 $0 $1,698,964

The Chemical Feed and Storage facilities at Sandy Point Pump Station require upgrading to accommodate current 
expansion of its Water Production infrastructure and to be in compliance with current fire codes.  Engineering 
investigations supporting the expansion effort have identified the need to replace the existing Chlorine Disinfection 
System to improve personnel safety and operating reliability and cost efficiency.  This project has not yet entered the 
design phase.

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

 

Total
Personnel $1,200
Supplies $30,000
Service $4,000
Capital $0
TOTAL $35,200

1,200

OPERATING COSTS
First Fiscal Year Annually

30,000

0
$0 $35,200

4,000
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WORK
ORDER #: WF1223117

PROJECT: High Service Pump Improvements PROJECT #: WPWOC

FUND: Water Capital Projects PROJECT 
BUDGET: $2,500,000

PROJECT 
MANAGER: Philip Bargas FUNDING

SOURCES: Long Term Debt/Utility Revenue
PROJECT
CLIENT: Water Services / Brian J. Smith

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 135,000 $135,000
2010-11 450,000 365,000 $815,000
2011 12 1 550 000 $1 550 000

PROJECT DESCRIPTION/STATUS
HDR Consulting Engineers has performed an analysis of our water system capacities in relation to TCEQ
requirements. This analysis revealed that we need to increase our high service pump capacity. This project will
replace the existing HS #3 & #4 pumps with higher capacity fixed speed pumps. 
This project will also replace the existing electrical equipment supporting these pumps. The budget numbers are
based on the costs to upgrade HS #1 & #2 in 2001. An updated construction budget will be developed as part of the
engineering services for this project.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2011-12 1,550,000 $1,550,000
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $585,000 $1,915,000 $0 $2,500,000

Total
Personnel $1,281
Supplies $192
Service $228,000
Capital $0
TOTAL $229,473$0 $229,473

1,281
192

228,000

OPERATING COSTS
First Fiscal Year Annually
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WORK
ORDER #: WF1241047

PROJECT: 2010 Well Rehab PROJECT #: WPWOC
 

FUND: Water Capital Projects PROJECT 
BUDGET: $400,000

PROJECT 
MANAGER: Brian J. Smith FUNDING

SOURCES: Long Term Debt/Utility Revenue
PROJECT
CLIENT: Water Services 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 256,000 $256,000
2010-11  144,000 $144,000
2011-12 $0
2012 13 $0

PROJECT DESCRIPTION/STATUS
This project provides for the removal, inspection, and rehabilitation of the pumps and motors for three Simsboro 
water wells.  The pumps in these wells have reached their expected service life and need to be inspected and 
rehabilitated before an emergency maintenance event occurs.  The production rate for the pump in Well #5 is below 
the permitted level and needs to be upgraded.  This project should begin, and be completed, from October of 2009 
through May 2010.  This project was previously known as "Wells #1 & #3 Pump/Mtr Rehab".

 

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $400,000 $0 $400,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

 

OPERATING COSTS
First Fiscal Year Annually
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WORK
ORDER #: TBD

PROJECT: Cooling Tower Expansion PROJECT #: WPWOC

FUND: Water Capital Projects PROJECT 
BUDGET: $3,170,000

PROJECT 
MANAGER: Brian J. Smith FUNDING

SOURCES: Long Term Debt/Utility Revenue
PROJECT
CLIENT: Water Services

 
This project has not yet entered design phase.
 
 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10  $0
2010-11 $0
2011-12 300,000 1,385,000 $1,685,000
2012-13 100,000 1,385,000 $1,485,000
2013-14 $0
2014-15 $0
2015 16 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

The engineering design and construction of an additional cooling tower, wet well, and switchgear is needed to 
satisfy community water production demands.  One additional 12.5 MGD Cooling Tower will be initiated in FY 2012 
to coincide with the increase in demand beyond firm capacity of 25 MGD.

2015-16 $0
TOTAL $0 $400,000 $2,770,000 $0 $3,170,000

Total
Personnel $7,000
Supplies $7,000
Service $127,000
Capital $0
TOTAL $141,000$80,000

3,000
55,000

0
$61,000

4,000
3,000

72,000

OPERATING COSTS
First Fiscal Year Annually

4,000
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WORK
ORDER #: TBD

PROJECT: Cooling Tower Media Replacement PROJECT #: WPWOC
 

FUND: PROJECT 
BUDGET: $300,000

PROJECT 
MANAGER: Brian J. Smith FUNDING

SOURCES: Long Term Debt/Utility Revenue
PROJECT
CLIENT: Water Services / Stephen Maldonado

 
 
 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 0 0 0 $0

2009-10 $0
2010-11 300,000 $300,000
2011-12 $0
2012-13 $0
2013-14  $0
2014-15  $0
2015-16 $0

Water Capital Projects

PROJECT DESCRIPTION/STATUS
This project will replace the media material in the drinking water cooling towers.  The existing media has reached the end of its 
service life and must be replaced.  The Media is made up of multiple layers of corregated plastic sheets, and its function is to 
maximize surface area exposure to aid in the cooling of the water.  No engineering is required for this replace in-kind project. 

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2015-16 $0
TOTAL $0 $0 $300,000 $0 $300,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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WORK
ORDER #: TBD

PROJECT: Wells 1, 2, 3, and 5 Motor Control Upgrade PROJECT #: WPWOC

FUND: Water Capital Projects PROJECT 
BUDGET: $80,000

PROJECT 
MANAGER: Fred Surovik FUNDING

SOURCES: Long Term Debt/Utility Revenue
PROJECT
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0

2009-10 $0
2010-11 65,000 15,000 $80,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

The original design of these motor controls for these wells included a Motor Operated Valve on the well discharge.  
These valves were intgrated into the motor controls and no longer have parts available. Additionally, the control 
schmatics are no longer accurate, making diagnosis and repair very difficult, especially when the well capacity is 
needed immediately.  Staff has obtained pricing for a wholesale change out of the control section of these Motor 
Control Centers with current production model controls with appropriate documentaion under the General Services 
Administration Schedule 70, which is pre competed.  Although the existing motor starters will need to be changed out 
at some point in the future, this addresses the most pressing of our needs and delays the need for the replacement of 
the entire Motor Control Center for at least a decade at a small percentage of the cost.   

2015-16 $0
TOTAL $0 $0 $65,000 $15,000 $80,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

First Fiscal Year Annually
OPERATING COSTS
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WORK
ORDER #: TBD

PROJECT: 3 MGSR Rehabilitation PROJECT #:

FUND: PROJECT 
BUDGET: $400,000

PROJECT 
MANAGER: TBD/Brian J. Smith FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0

2009-10 $0
2010-11 50,000 350,000 $400,000
2011-12 $0
2012-13 $0

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

WATER CAPITAL PROJECTS

PROJECT DESCRIPTION/STATUS
This project is needed to replace the interior coating system and make repairs to the overflow structure for the three million
gallon ground storage reservoir. We have two separate inspection reports which indicate the interior coatings have started to
fail and that the overflow structure which must be upsized. The project budget includes funding for the engineering and
construction costs associated with the needed repairs. The engineering scope of work includes assistance with bidding,
inspection services and the review and approval of pay applications. The construction scope of work includes replacement
of the existing overflow structure as well as the removal and replacement of the interior coatings on the tank.

2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $50,000 $350,000 $0 $400,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

0
0

OPERATING COSTS
First Fiscal Year Annually

$0
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WORK
ORDER #: TBD

PROJECT: 5 MGSR Rehabilitation PROJECT #:

FUND: PROJECT 
BUDGET: $560,000

PROJECT 
MANAGER: TBD/Brian J. Smith FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0

2009-10 $0
2010-11 $0
2011-12 30,000 $30,000
2012-13 30 000 500000 $530 000

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

WATER CAPITAL PROJECTS

PROJECT DESCRIPTION/STATUS
This project is needed to replace the interior coating system and make repairs to the overflow structure for the five million
gallon ground storage reservoir. We have two separate inspection reports which indicate the interior coatings have started to
fail and that the overflow structure which must be upsized. The project budget includes funding for the engineering and
construction costs associated with the needed repairs. The engineering scope of work includes assistance with bidding,
inspection services and the review and approval of pay applications. The construction scope of work includes replacement
of the existing overflow structure as well as the removal and replacement of the interior coatings on the tank.

2012-13 30,000 500000 $530,000
2013-14 $0
2014-15 0 $0
2015-16 $0
TOTAL $0 $60,000 $500,000 $0 $560,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

0
0

OPERATING COSTS
First Fiscal Year Annually

$0
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WORK
ORDER #: WF0742940

PROJECT: SCADA Replacement PROJECT #: WGWOC

FUND: Water Capital Projects PROJECT 
BUDGET: $259,476

PROJECT 
MANAGER: Michael Kellogg FUNDING

SOURCES: Long Term Debt/Utility Revenue
PROJECT
CLIENT: Water Services

This project will facilitate the replacement of control based equipment that has exceeded its useful
service life.  It will upgrade the control of the plants into a more integrated architecture that will:

1.  Reduce development time and cost by the re-use of engineering practices.
2.  Maximize returns from existing assets, through greatly improved control and monitoring.
3.  Reduce future installation cost by utilizing standard bus technologies.
4.  Provide a means of being proactive in maintaining equipment with available diagnostic tools.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 0 166,531 0 $166,531

2009-10 92,945 $92,945
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2015-16 $0
TOTAL $0 $0 $259,476 $0 $259,476

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

$0

OPERATING COSTS
First Fiscal Year Annually

$0

0
0

$0
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PROJECT: USC Rennovations

FUND(S): PROJECT NUMBERS & BUDGET:
Water: TBD $348,000

 Wastewater: TBD $348,000
Total Project Budget: $696,000

PROJECT 
MANAGER: TBD

FUNDING
PROJECT SOURCES:
CLIENT: Water Services 

Long Term Debt/Utility Revenue

WATER CAPITAL PROJECTS
WASTEWATER CAPITAL PROJECTS

This project Rennovates the USC.  Improvements include additional office space, HVAC refurbishments, additional Dispatching 
facilities made necessary by the Homelands Security act and E.R.C.O.T.  The existing facilities are 20 years old and refurbishment is 
needed to extend the service life.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

PROJECT DESCRIPTION/STATUS

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0 $0 $0 $0
2009-10 0 0 0 0
2010-11 0 0 75,000 0
2011-12 0 0 0 0
2012-13 0 100,000 0 0
2013-14 0 0 521,000 0
2014-15 0 0 0 0
2015-16 0 0 0 0

$100,000

$0
$0

$75,000
$0

$0

PROJECT TOTAL $696,000$0 $100,000 $596,000 $0

$0

$521,000

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR
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Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0 $0 $0 $0 $0
2009-10 $0
2010-11 37,500 $37,500
2011-12 $0
2012-13 50,000 $50,000
2013-14 260,500 $260,500
2014-15 $0
2015-16 $0

Water Total $0 $50,000 $298,000 $0 $348,000

Wastewater Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0 $0 $0 $0 $0
2009-10 $0
2010-11 37,500 $37,500
2011-12 $0
2012-13 50,000 $50,000
2013-14 260,500 $260,500
2014-15 $0
2015-16 $0

Wastewater Total $0 $50,000 $298,000 $0 $348,000

First Fiscal Year Annually Total

$696,000PROJECT TOTAL $100,000 $596,000$0

USC RennovationsPROJECT:

PROJECT CALENDAR OF EXPENDITURES BY FUND

OPERATING COSTS

$0

First Fiscal Year Annually Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0
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WORK
ORDER #: TBD

PROJECT: SCADA Man Machine Interface PROJECT #: WGWOC

FUND: Water Capital Projects PROJECT 
BUDGET: $205,000

PROJECT FUNDING
MANAGER: Michael Kellogg SOURCES: Long Term Debt/Utility Revenue

PROJECT 
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 150,000 $150,000
2011-12 25,000 30,000 $55,000
2012-13 $0
2013-14 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project will evaluate, procure and implement software packages available to improve the SCADA Man 
Machine Interface or graphical software. New servers are included in the project to increase flexibility and reduce 
vulnerabilities and downtime. The software must be able to utilize technologies such as Terminal Services, OPC, 
and be compatible with the existing control hardware. In addition, it will include software and consulting to 
implement performance indicators, dashboards, and business data analysis to become best in class.  The goal is 
the Integrated Architecture system leverages one common multidisciplined control engine, one development 
environment, one networking protocol, and one service-oriented architecture (SOA).  The architecture provides 
fully integrated, scalable solutions for the full range of control and information disciplines.

2014-15 $0
2015-16 $0
TOTAL $0 $25,000 $180,000 $0 $205,000

Total
Personnel $0
Supplies $7,500
Service $0
Capital $0
TOTAL $7,500

 

OPERATING COSTS
First Fiscal Year Annually

$0

7,500
0

$7,500
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DISTRIBUTION PROJECTS 
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WORK
ORDER #: TBD

PROJECT: OVERSIZE PARTICIPATION WATER LINES PROJECT #: WTWOC

FUND: Water Capital Projects PROJECT 
BUDGET: Annual

PROJECT 
MANAGER: Stephen Maldonado, Jr. FUNDING

SOURCES: Long Term Debt/Utility Revenue
PROJECT
CLIENT: Water Services

These funds are available for oversize participation with developers in the construction of water lines above the
minimum size needed to serve the development.  This allows lines to be built large enough to meet future
development without having to go back and install larger lines.  Projects are identified based on
development activity.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 100,000 $100,000
2010-11 100,000 $100,000
2011-12 100,000 $100,000
2012-13 100 000 $100 000

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2012-13 100,000 $100,000
2013-14 100,000 $100,000
2014-15 100,000 $100,000
2015-16 100,000 $100,000
TOTAL $0 $0 $700,000 $0 $700,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually
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WORK
ORDER #: WF0995711

PROJECT: Water Reclamation (PH I) PROJECT #: WT0110

FUND: Water Capital Projects PROJECT 
BUDGET: $3,606,730

PROJECT 
MANAGER: Daniel Beamon FUNDING

SOURCES: Long Term Debt/Utility Revenue
PROJECT
CLIENT: Water Services / Jennifer Nations

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 0 335,672 0 0 $335,672

2009-10 50,000 200,000 20,000 $270,000
2010-11 50,000 2,931,058 20,000 $3,001,058
2011-12   $0
2012-13 $0
2013-14 $0
2014-15 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project will consist of designing and constructing reclaimed water infrastructure from Carters Creek Wastewater 
Treatment Plant to Veterans Park.  Transfer Pumps will be installed and constructed near the CCWWTP effluent 
outfall that will treat and pump the reclaimed water to ground storage reservoirs at Veteran's Park.  Irrigation system 
improvements will also be made at Veterans Park for irrigation purposes.  The overall reclaimed water infrastructure 
will help to decrease the overall peak  water demand on our potable water distribution system. The land costs are for 
the acquisition of a public utility easement.

2014-15 $0
2015-16 $0
TOTAL $50,000 $585,672 $2,931,058 $40,000 $3,606,730

Total
Personnel $20,000
Supplies $26,000
Service $30,000
Capital $0
TOTAL $76,000

20,000

OPERATING COSTS
First Fiscal Year Annually

$0

26,000
30,000

$76,000
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WORK
ORDER #: WF0613546

PROJECT: Wellborn Widening PROJECT #: WTWOC

FUND: Water Capital Projects PROJECT 
BUDGET: $4,850,194

PROJECT 
MANAGER: Danielle Charbonnet FUNDING

SOURCES: Long Term Debt/Utility Revenue
PROJECT
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years 9,248 221,662 3,089,284 $3,320,194

2009-10 90,000 30,600 12,000 $132,600
2010-11 79,900 855,500 $935,400
2011-12 462,000 $462,000
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This line has been completed from Harvey Mitchell Parkway to N Graham Road.  The segment from N Graham to WD 
Fitch has been delayed by property ownership / easement acquisition disputes.  Additional funds are being requested 
due to construction cost escalation.  The amount requested is based on the actual construction cost for initial segment 
of this line. 

TXDOT will be widening Wellborn Road.  Water lines from FM 2818 to SH 40 must be relocated outside future 
pavement areas.  It is expected that partial reimbursement will be forthcoming from TxDOT on this utility project.

2015-16 $0
TOTAL $99,248 $332,162 $4,418,784 $0 $4,850,194

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually
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WORK
ORDER #: WF0379197

PROJECT: Barrron Road Water Service Extension PROJECT #: WTWOC
 

FUND: Water Capital Projects PROJECT 
BUDGET: $1,691,863

PROJECT 
MANAGER: Philip Bargas FUNDING

SOURCES: Long Term Debt/Utility Revenue
PROJECT
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $3,287 $246,290 $952,287 $0 $1,201,863

2009-10 40,000 $40,000
2010-11 450,000 $450,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project is to install the water distribution lines in the Barron Road and Wellborn Road area.  The 18" water line 
along Barron Road from Victoria Road to Wellborn Road has been designed and constructed within previous phases 
of this project.  The remaining portion of the project to be designed and constructed consists of a 12" water line along 
Barron Cut-Off and a 12" water line along Wellborn Road up to Southern Trace Subdivision.  This project provides 
water service to residents within the City of College Station's Water CCN that are currently served by the Wellborn 
Special Utility District.

2015-16 $0
TOTAL $3,287 $286,290 $1,402,287 $0 $1,691,863

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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PROJECT: Raymond Stotzer West

FUND(S): WORK ORDER NUMBERS & BUDGET:
Water: WF1111167 $3,440,000
Wastewater: WF1111168 $3,788,000

Total Project Budget: $7,228,000

PROJECT 
MANAGER: Danielle Charbonnet

FUNDING
PROJECT SOURCES:
CLIENT: Water Services / Fred Surovik

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $27,799 $0 $0 $0

This project will consist of the design and construction of water and wastewater infrastructure to an area that was annexed by the 
City of College Station in 1995 that is near the intersection of Raymond Stotzer West and FM2818.  The project will consist of a 
regional lift station, sanitary sewer force main, gravity sewer lines, and water distribution lines.  Design, bidding, and construction of 
the Raymond Stotzer West Project will include approximately 18,400 LF of water distribution line, approximately 15,000 LF of 
gravity sanitary sewer line, approximately 21,000 LF of sanitary sewer force main, and regional sanitary sewer lift station.

Water Capital Projects
Wastewater Capital Projects

Long Term Debt/Utility Revenue

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

$27,799Prior Years $0 $27,799 $0 $0 $0
2009-10 50,000 100,000 0 0 0
2010-11 0 0 0 0 0
2011-12 0 0 0 0 0
2012-13 0 0 0 0 0
2013-14 0 0 0 0 0
2014-15 0 0 0 0 0
2015-16 0 200,000 676,758 0 0

$0
$0

PROJECT TOTAL $1,054,557$50,000 $327,799 $676,758

$876,758

$150,000
$27,799

$0 $0

$0
$0
$0
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Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $9,557 $0 $0 $9,557
2009-10 5,000 50,000 $55,000
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 100,000 165,000 $265,000

Water Total $5,000 $159,557 $165,000 $0 $0 $329,557

Wastewater Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years $0 $18,242 $0 $0 $18,242
2009-10 45,000 50,000 $95,000
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 100,000 511,758 $611,758

Wastewater Total $45,000 $168,242 $511,758 $0 $0 $725,000

First Fiscal Year Annually Total

$1,054,557PROJECT TOTAL $50,000

PROJECT CALENDAR OF EXPENDITURES BY FUND

$0

OPERATING COSTS

Raymond Stotzer West

$0$327,799 $676,758

PROJECT:

First Fiscal Year Annually Total
Personnel
Supplies
Service 
Capital
TOTAL TBD TBD TBD
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WORK
ORDER #: TBD

PROJECT: SHWY40 Water Line Extension PROJECT #: WTWOC
(Barron Rd to Graham Rd)

PROJECT 
FUND: Water Capital Projects BUDGET: $2,586,000

PROJECT FUNDING
MANAGER: Stephen Maldonado, Jr. SOURCES: Long Term Debt/Utility Revenue

PROJECT 
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 148,500 300,000 $448,500
2014-15 100,000 968,750 $1,068,750
2015-16 1 068 750 $1 068 750

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project consists of an extension of a water distribution line that will complete a section of an existing 24" water distribution
line.  This connection will assist in proper operation of the distribution system by increasing connectivity between Dowling 
Road Pump Station and the Greens Prairie Elevated Storage Tank.  This portion will connect the existing 24" water 
distribution line at Barron Rd to a future 24" water distribution line near the intersection of Wellborn Road and Graham Road.  
Design, bidding, and construction of the SHWY40 Water Line Extension project will include approximately 3,800 LF of 24-inch 
water distribution line.

2015-16 1,068,750 $1,068,750
TOTAL $148,500 $400,000 $2,037,500 $0 $2,586,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually
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WORK
ORDER #: TBD

PROJECT: SHWY40 Water Line Extension PROJECT #: WTWOC
(Sonoma Subdivision to Victoria Avenue)

PROJECT 
FUND: Water Capital Projects BUDGET: $643,000

PROJECT FUNDING
MANAGER: Stephen Maldonado, Jr. SOURCES: Long Term Debt/Utility Revenue

PROJECT 
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0

PROJECT DESCRIPTION/STATUS
This project consists of an extension of water distribution line that will complete part of an existing 24" water 
distribution line.  This connection will assist in proper operation of the distribution system by increasing 
connectivity between Dowling Road Pump Station and the Greens Prairie Elevated Storage Tank.  This portion 
will connect the existing 24" water distribution line at the Sonoma Subdivision to the 24" water distribution line at 
Victoria Avenue.  A portion of this line is currently being constructed as part of the Sonoma PH III Waterline 
Oversized Participation project.  Design, bidding, and construction of the SH40 Water Line Extension project will 
include approximately 3,100 LF of 24-inch water distribution line.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2012-13 $0
2013-14 100,000 100,000 $200,000
2014-15 443,000 $443,000
2015-16 $0
TOTAL $100,000 $100,000 $443,000 $0 $643,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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WORK
Patricia Street Waterline ORDER #: WF1246445

PROJECT: Aquarium Bar PROJECT #: TBD

FUND: Water Capital Projects PROJECT 
BUDGET: WF1246445

PROJECT 
MANAGER: Danielle Charbonnet FUNDING

SOURCES: Long Term Debt/Utility Revenue
PROJECT
CLIENT: Water Services / Stephen Maldonado

FISCAL YEAR LAND ENG. CONSTR. MISC. OH PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 142,400 5,000 2,600 $150,000
2010-11 $0
2011-12 $0
2012-13 $0

PROJECT DESCRIPTION/STATUS
This project was not included in the FY10 budget.  This Northgate location is served by an old 2” water line  that is 
not adequate to provide the fire flow required by law for high-occupancy facilities in this area to operate.  On 
February 11, 2010, Council approved a Joint Project Contract, which will replace a line to enable the development 
of the Aquarium Bar.  The City will replace the line this year, and the developer will pay an engineering firm to 
design the project, create bid documents, and provide the standard post-award design services.  This will 
compensate the City for the reduced efficiency of replacing this line ahead of all other rehabilitation work that will 
need to be done in this area in the future.  It is expected that the cost of the water line replacement will be under 
$150,000.  Transferred $150,000 from the Parallel Wellfield Collection Line, WF0352553.  These funds are 
available due to construction bids were considerably less than anticipated.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

0 3 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $142,400 $5,000 $2,600 $150,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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WORK  
ORDER #: WF1272122

PROJECT: FM 2818 / Jones-Butler Waterline Conflict PROJECT #: SCWOC

FUND: Water Capital Projects PROJECT 
BUDGET: $145,000

PROJECT 
MANAGER: Daniel Beamon FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services / Stephen Maldonado, Jr.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0

2009-10 25,000 25,000 $50,000
2010-11 95,000 $95,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $25 000 $120 000 $0 $145 000

PROJECT DESCRIPTION

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TXDOT is currently building a grade separation for the intersection of FM 2818 (Harvey Mitchell Pkwy) and FM 2154 
(Wellborn Road), which includes a frontage road and drainage ditch on the south side of FM 2818, west of FM 2154.  
An existing 30" City of College Station water transmission line located at the intersection of FM 2818 and Jones- Butler 
Road, and within state ROW has been uncovered during the excavation of the aforementioned drainage ditch.  This 
project is for the design and construction of a subsurface drainage system to accommodate the storm water runoff for 
the area while eliminating the drainage ditch and maintaining cover over the existing 30" water transmission line. 

TOTAL $0 $25,000 $120,000 $0 $145,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually
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PROJECT: Rock Prairie Road South of Carter Lake (Area 5)

FUND(S): PROJECT NUMBERS & BUDGET:
Water: WF0805789 $178,811
Wastewater: WF0805744 $175,000

Total Project Budget: $353,811

PROJECT 
MANAGER:

FUNDING
PROJECT SOURCES:
CLIENT: Water Services /Fred Surovik

 

Project Total
FISCAL YEAR LAND ENG CONSTR MISC OVERHEAD PROJECT TOTAL

Installation of waterline, lift station, force main, and gravity line to serve Area 5 (2003).  Lift station costs are being shared with Area 6. This 
project also includes a 4" water line along Rock Prairie Road from W.D. Fitch to Lick Creek Wastewater Treatment Plant to loop the 
system.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

PROJECT DESCRIPTION/STATUS

Water Capital Projects
Wastewater Capital Projects

Long Term Debt/Utility Revenue

Jeff Haeber

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years 0 46,605 136,720 0 0

2009-10 0 0 170,485 0 0
2010-11 0 0 0 0 0
2011-12 0 0 0 0 0
2012-13 0 0 0 0 0
2013-14 0 0 0 0 0
2014-15 0 0 0 0 0
2015-16 0 0 0 0 0

$170,485
$0
$0
$0

$183,325

$0

$0
$0
$0

PROJECT TOTAL $353,810$0 $46,605 $307,205 $0
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Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years 0 24,483 136,648 0 0 $161,132
2009-10 17,679 $17,679
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Water Total $0 $24,483 $154,327 $0 $0 $178,811

Wastewater Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years 0 22,122 72 0 $22,194
2009-10 152,806 $152,806
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Wastewater Total $0 $22,122 $152,878 $0 $0 $175,000

First Fiscal Year Annually Total
Personnel $0
Supplies $0

Rock Prairie Road South of Carter Lake (Area 5)PROJECT:

PROJECT CALENDAR OF EXPENDITURES BY FUND

$353,810

OPERATING COSTS

$0 $0PROJECT TOTAL $0 $46,605 $307,205

Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0

213



PROJECT: William D Fitch East (Area 6)

FUND(S): PROJECT NUMBERS & BUDGET:
Water: WF0805807 $180,686
Wastewater: WF0805756 $750,000

Total Project Budget: $930,686

PROJECT 
MANAGER:

FUNDING
PROJECT SOURCES:
CLIENT: Water Services /Fred Surovik

 

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Long Term Debt/Utility Revenue

PROJECT DESCRIPTION/STATUS

Water Capital Projects
Wastewater Capital Projects

Jeff Haeber

Installation of lift station, gravity line, and force main to serve Annexation Area 6 (2003).  Installation of water line to serve Area 6 in 
City's CCN.  In addition, possible 2007 annexation Area 2 to add to facility.    This project formerly known as "Greens Prairie Road 
Corridor East (Area 6).

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years 0 63,815 37,935 0
2009-10 0 0 828,936 0 0
2010-11 0 0 0 0 0
2011-12 0 0 0 0 0
2012-13 0 0 0 0 0
2013-14 0 0 0 0 0
2014-15 0 0 0 0 0
2015-16 0 0 0 0 0 $0

$0

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

$0PROJECT TOTAL $930,686$0 $63,815 $866,871 $0

$0

$0

$0

$101,750
$828,936

$0
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Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years 0 26,750 72 0 $26,822
2009-10 153,864 $153,864
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Water Total $0 $26,750 $153,936 $0 $0 $180,686

Wastewater Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL

Prior Years 0 37,065 37,863 0 $74,928
2009-10 675,072 $675,072
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Wastewater Total $0 $37,065 $712,935 $0 $0 $750,000

First Fiscal Year Annually Total

PROJECT CALENDAR OF EXPENDITURES BY FUND

$0

OPERATING COSTS

$930,686

William D Fitch East (Area 6)

$0

PROJECT:

PROJECT TOTAL $0 $63,815 $866,871

First Fiscal Year Annually Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0
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REHABILITATION PROJECTS 
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PROJECT: South Knoll / The Glade

FUND(S): PROJECT NUMBERS & BUDGET:
Water: WF1044480 $2,246,738

 Wastewater: WF1044485 $2,052,223
Total Project Budget: $4,298,961

PROJECT 
MANAGER: Edward McDonald

FUNDING
PROJECT SOURCES:
CLIENT: Water Services / Ed Savage

Long Term Debt/Utility Revenue

This project includes the rehabilitation of water and wastewater lines in the Southwood area, in the vicinity of Haines Street, 
Southwest Parkway, Glade Street, Langford Street.   The sanitary sewer lines are in need of replacement due to an increase in 
service disruptions caused by deteriorating lines, shallow lines, and poor access.  The water distribution lines are in need of 
replacement due to an increase in service disruptions caused by deteriorating lines and inadequate fire protection due to the 
existence of smaller lines within the respective area.   Design, bidding, and construction of the South Knoll/The Glade Utility 
Rehabilitation project will include approximately 9,800 LF of water distribution line and approximately 11,300 LF of sanitary sewer 
collection line.

Water Capital Projects
Wastewater Capital Projects

PROJECT DESCRIPTION/STATUS

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 167,519 0 0
2009-10 0 184,992 500,000 0
2010-11 0 65,372 3,381,078 0
2011-12 0 0 0 0
2012-13 0 0 0 0
2013-14 0 0 0 0
2014-15 0 0 0 0
2015-16 0 0 0 0

$684,992

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

$0

$167,519

$3,446,450
$0

$0

PROJECT TOTAL $4,298,961$0 $417,883 $3,881,078 $0

$0
$0
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Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 100,525 0 0 $100,525
2009-10 108,458 250,000 $358,458
2010-11 36,677 1,751,078 $1,787,755
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Water Total $0 $245,660 $2,001,078 $0 $2,246,738

Wastewater Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 66,994 0 0 $66,994
2009-10 76,534 250,000 $326,534
2010-11 28,695 1,630,000 $1,658,695
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Wastewater Total $0 $172,223 $1,880,000 $0 $2,052,223

First Fiscal Year Annually Total

South Knoll / The GladePROJECT:

PROJECT CALENDAR OF EXPENDITURES BY FUND

OPERATING COSTS

$0 $4,298,961PROJECT TOTAL $0 $417,883 $3,881,078

First Fiscal Year Annually Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0
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PROJECT: SOUTHWOOD 5 - 7 REHAB

FUND(S): PROJECT NUMBERS & BUDGET:
Water: WF1105425 $2,197,663

 Wastewater: WF1105424 $2,805,515
Total Project Budget: $5,003,178

PROJECT 
MANAGER: Ed McDonald

FUNDING
PROJECT SOURCES:
CLIENT: Water Services: Ed Savage

PROJECT DESCRIPTION/STATUS

WATER CAPITAL PROJECTS
WASTEWATER CAPITAL PROJECTS

Long Term Debt/Utility Revenue

This project includes the rehabilitation of water and wastewater lines in the Southwood area, in the vicinity of Southwest Parkway, 
FM2818, Glade St., Welsh, and Shadowood.  The sanitary sewer lines are in need of replacement due to an increase in service 
disruptions caused by deteriorating lines, shallow lines, and poor access.  The water distribution lines are in need of replacement 
due to an increase in service disruptions caused by deteriorating lines and inadequate fire protection due to the existence of smaller 
lines within the respective area. Design, bidding, and construction of the Southwood 5-7 Utility Rehabilitation project will include 
approximately 4,000 LF of 4-inch water distribution line, approximately 2,600 LF of 6-inch water distribution line, approximately 
2,000 LF of 8-inch water distribution line, approximately 6,800 LF of 12-inch water distribution line, approximately 1,200 LF of 8-inch 
sanitary sewer collection line, approximately 1,300 LF of 12-inch sanitary sewer collection line, and approximately 3,200 LF of 18-
inch sanitary sewer collection line.

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 235,029 0 0
2009-10 38,000 160,150 1,000,000 0
2010-11 0 83,000 3,487,000 0
2011-12 0 0 0 0
2012-13 0 0 0 0
2013-14 0 0 0 0
2014-15 0 0 0 0
2015-16 0 0 0 0

PROJECT TOTAL $5,003,178$38,000 $478,178 $4,487,000 $0

$0

$235,029

$0
$0
$0

$1,198,150
$3,570,000

$0

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR
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Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 124,088 0 0 $124,088
2009-10 80,075 435,000 $515,075
2010-11 41,500 1,517,000 $1,558,500
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Water Total $0 $245,663 $1,952,000 $0 $2,197,663

Wastewater Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 0 110,940 0 0 $110,940
2009-10 38,000 80,075 565,000 $683,075
2010-11 41,500 1,970,000 $2,011,500
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Wastewater Total $38,000 $232,515 $2,535,000 $0 $2,805,515

$38,000 $478,178 $4,487,000 $0

SOUTHWOOD 5 - 7 REHABPROJECT:

PROJECT CALENDAR OF EXPENDITURES BY FUND

OPERATING COSTS

$5,003,178PROJECT TOTAL

First Fiscal Year Annually Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0

OPERATING COSTS
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PROJECT: Eastgate Rehab PH IV

FUND(S): PROJECT NUMBERS & BUDGET:
Water: TBD $2,304,930

 Wastewater: TBD $2,468,729
Total Project Budget: $4,773,659

PROJECT 
MANAGER: Stephen Maldonado, Jr.

FUNDING
PROJECT SOURCES: Long Term Debt/Utility Revenue
CLIENT: Water Services 

Water Capital Projects
Wastewater Capital Projects

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project consists of the replacement of water and wastewater lines in the area bounded by Lincoln Avenue to the north, Walton
Drive to the east, Francis Drive to the south, and Texas Avenue to the west. The sanitary sewer lines are in need of replacement
due to an increase in service disruptions caused by deteriorating materials, shallow lines, and poor access. The sanitary sewer
lines were identified by Water Services Department personnel during training exercises for smoke testing that identifies inflow and
infiltration. The water distribution lines are in need of replacement due to an increase in service disruptions caused by deteriorating
materials and inadequate fire protection. Within certain areas of Eastgate's respective boundary, the existing water distribution
does not currently meet the Unified Bryan/College Station Design Guidelines for fire protection because of existing smaller line
sizes and inefficient fire hydrant spacing. Please note that the overall Eastgate Rehabilitation project is seperated ihnto Phase IV,
Phase V, and Phase VI.

PROJECT DESCRIPTION/STATUS

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0 $0 $0 $0
2009-10 0 0 0 0
2010-11 0 0 0 0
2011-12 0 700,000 0 0
2012-13 0 100,000 2,018,729 0
2013-14 0 0 1,954,930 0
2014-15 0 0 0 0
2015-16 0 0 0 0

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

$0

$4,773,659

$0
$0

$700,000
$2,118,729
$1,954,930

$0
$0

PROJECT TOTAL $0 $800,000 $3,973,659 $0
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Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0 $0 $0 $0 $0
2009-10 $0
2010-11 $0
2011-12 350,000 $350,000
2012-13 50,000 950,000 $1,000,000
2013-14 954,930 $954,930
2014-15 $0
2015-16 $0

Water Total $0 $400,000 $1,904,930 $0 $2,304,930

Wastewater Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0 $0 $0 $0 $0
2009-10 $0
2010-11 $0
2011-12 350,000 $350,000
2012-13 50,000 1,068,729 $1,118,729
2013-14 1,000,000 $1,000,000
2014-15 $0
2015-16 $0

Wastewater Total $0 $400,000 $2,068,729 $0 $2,468,729

First Fiscal Year Annually Total
Personnel $0

PROJECT: Eastgate Rehab PH IV

PROJECT CALENDAR OF EXPENDITURES BY FUND

OPERATING COSTS

$4,773,659PROJECT TOTAL $0 $800,000 $3,973,659 $0

Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0
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PROJECT: College Heights Utility Rehabilitation

FUND(S): PROJECT NUMBERS & BUDGET:
Water: TBD $2,232,988

 Wastewater: TBD $1,288,387
Total Project Budget: $3,521,375

PROJECT 
MANAGER: Stephen Maldonado, Jr.

FUNDING
PROJECT SOURCES:
CLIENT: Water Services 

As part of the Capital Improvement Project Identification / Prioritization process, this project should start design in FY 17-18 with 
construction commencing in FY 18-19.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Wastewater Capital Projects

This project includes the rehabilitation of water and wastewater lines in the northside area, in the vicinity of Cooner Street,
Eisenhower Street, University Drive, Jane Street, and Nimitz Street. The sanitary sewer lines are in need of replacement due to an
increase in service disruptions caused by deteriorating lines, shallow lines, and poor access. The water distribution lines are in need
of replacement due to an increase in service disruptions caused by deteriorating lines and inadequate fire protection due to the
existence of smaller lines within the respective area. Design, bidding, and construction of College Heights Utility Rehabilitation
project will include approximately 3,100 LF of 6-inch water distribution line, approximately 2,900 LF of 8-inch water distribution line,
approximately 4,300 LF of 12-inch water distribution line, approximately 6,700 LF of 6-inch sanitary sewer collection line, and
approximately 2,200 LF of 8-inch sanitary sewer collection line.

Long Term Debt/Utility Revenue

Water Capital Projects

PROJECT DESCRIPTION/STATUS

Project Total
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0 $0 $0 $0
2009-10 0 0 0 0
2010-11 0 0 0 0
2011-12 0 0 0 0
2012-13 0 0 0 0
2013-14 0 521,375 0 0
2014-15 0 0 2,000,000 0
2015-16 0 0 1,000,000 0

$3,000,000 $0

$0

$0
$0

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

$521,375
$2,000,000

PROJECT TOTAL $3,521,375$0 $521,375

$0
$0

$1,000,000
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Water Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0 $0 $0 $0 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 232,988 $232,988
2014-15 1,000,000 $1,000,000
2015-16 1,000,000 $1,000,000

Water Total $0 $232,988 $2,000,000 $0 $2,232,988

Wastewater Portion
FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0 $0 $0 $0 $0
2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 288,387 $288,387
2014-15 1,000,000 $1,000,000
2015-16 $0

Wastewater Total $0 $288,387 $1,000,000 $0 $1,288,387

First Fiscal Year Annually Total

PROJECT TOTAL $521,375$0

OPERATING COSTS

$0

College Heights Utility RehabilitationPROJECT:

PROJECT CALENDAR OF EXPENDITURES BY FUND

$3,521,375$3,000,000

First Fiscal Year Annually Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0 $0 $0
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WASTEWATER 

CAPITAL IMPROVEMENT PROJECTS 

 

FISCAL YEAR 2010-2011 THROUGH 

FISCAL YEAR 2015-2016 
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WASTEWATER SERVICE
CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2010-2011 THROUGH FISCAL YEAR 2015-2016

 FY11 REVISED APPROVED

PROJECT WORK REQUEST APPROVED APPROPRIATIONS FY09-10 FY10-11

NUMBER NUMBER BUDGET THROUGH FY09 APPROPRIATIONS APPROPRIATIONS

BEGINNING FUND BALANCE: 522,649$                        76,426$                          

ADDITIONAL RESOURCES:  

   UTILITY REVENUE BONDS/CERTIFICATES OF OBLIGATION 7,600,000$                     6,425,000$                     

    INTEREST ON INVESTMENTS 25,000                            7,900                             

    TRANSFERS FROM OPERATIONS 2,700,000                       825,000                          
   INTERGOVERNMENTAL -                                     -                                     

    OTHER -                                     -                                     

           SUBTOTAL ADDITIONAL RESOURCES 10,325,000$                   7,257,900$                     

            TOTAL RESOURCES AVAILABLE 10,847,649$                   7,334,326$                     

COLLECTION PROJECTS
COLLECTION PLANT - SCWOC

OVERSIZE PARTICIPATION - TBD 100,000            100,000                          100,000                          

WC RAYMOND STOTZER WEST - WF1111168 3,788,000         631,130                            -                                     -                                     

WESTMINSTER SEWER LINE - WF0786101 202,564            97,000                              332,314                          -                                     

NANTUCKET GRAVITY SEWER WF1094676 417,938            125,000                            391,000                          -                                     

LICK CREEK PARALLEL TRUNK LINE - PHASE I WF0912284 2,825,000         277,615                            117,881                          

SC VICTORIA AVENUE EXTENSION - WF1158560 25,556              5,000                                20,556                            

NORTHEAST SEWER TRUNKLINE TBD 2,830,000         -                                        -                                     -                                     

 CREEK MEADOWS PRELIMINARY STUDY -                    WF0954474 10,000              -                                        10,000                            -                                     

ANNEXATION PROJECTS

WC ROCK P RD S OF CARTER LAKE (AREA 5) - WF0805744 175,000            171,000                            -                                     -                                     

WC WILLIAM D FITCH EAST (AREA 6) - WF0805756 750,000            688,000                            30,000                            -                                     

SUBTOTAL

REHABILITATION PROJECTS

EMERALD PKWY / BENT OAK - WF0626151 297,064            297,064                            -                                     -                                     

DC BEE CREEK PH IV & V WASTEWATER - TBD 300,000            300,000                            -                                     -                                     

SC TAUBER & STASNEY REHAB - WF0625893 793,772            727,314                            66,458                            -                                     

WC SOUTH KNOLL / THE GLADE - WF1044485 2,052,223         1,565,976                         486,247                          -                                     

WC SOUTHWOOD 5-7 - WF1105424 2,805,515         2,790,294                         15,221                            -                                     

WC EASTGATE REHAB - TBD 2,468,729         -                                        -                                     -                                     

WC COLLEGE HEIGHTS REHAB - TBD 1,288,387         -                                        -                                     -                                     

CLOSED PROJECTS

SUBTOTAL

BUDGET APPROPRIATIONS
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WASTEWATER SERVICE
CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2010-2011 THROUGH FISCAL YEAR 2015-2016

PROJECT

EXPENDITURES ACTUAL ESTIMATE PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED

THROUGH FY08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16

3,415,150$            929,734$               76,426$                 69,209$                 61,675$                 63,246$                 62,581$                 83,381$                 

-$                          300,000$               6,425,000$            2,775,000$            3,525,000$            6,225,000$            4,900,000$            3,900,000$            

28,486                   25,000                   7,900                     8,700                     11,300                   10,800                   10,800                   10,800                   

-                            4,975,000              825,000                 425,000                 800,000                 575,000                 875,000                 650,000                 
-                            -                            -                            -                            -                            -                            -                            -                            

-                            -                            -                            -                            -                            -                            -                            -                            

     

28,486$                 5,300,000$            7,257,900$            3,208,700$            4,336,300$            6,810,800$            5,785,800$            4,560,800$            
 

3,443,636$             6,229,734$            7,334,326$            3,277,909$            4,397,975$            6,874,046$            5,848,381$            4,644,181$            

     

     

-                                    -                            100,000                 100,000                 100,000                 100,000                 100,000                 100,000                 100,000                 

-                                    18,242                   95,000                   -                            -                            -                            -                            -                            611,758                 

24,524                          102,041                 76,000                   -                            -                            -                            -                            -                            -                            

7,062                            26,876                   384,000                 -                            -                            -                            -                            -                            -                            

10,381                          41                          100,000                 -                            -                            200,000                 2,514,578              

-                                    2,035                     23,521                   -                            -                            -                            -                            

-                                    -                            -                            -                            -                            330,000                 1,250,000              1,250,000              

-                                    -                            10,000                   -                            -                            -                            -                            -                            -                            

22,103                          91                          152,806                 -                            -                            -                            -                            -                            -                            

28,379                          46,549                   675,072                 -                            -                            -                            -                            -                            -                            

92,449$                        195,874$               1,616,399$            100,000$               100,000$               300,000$               2,944,578$            1,350,000$            1,961,758$            

5,970                            35                          291,058                 -                            -                            -                            -                            -                            -                            

-                                    -                            -                            -                            300,000                 -                            -                            -                            -                            

19,489                          66,138                   184,150                 523,995                 -                            -                            -                            -                            -                            

134                               66,861                   326,534                 1,658,695              -                            -                            -                            

-                                    110,940                 683,075                 2,011,500              -                            -                            -                            

-                                    -                            -                            -                            350,000                 1,118,729              1,000,000              

-                                    -                            -                            -                            -                            -                            288,387                 1,000,000              

1,326,387              11,662                   

25,593$                        1,570,360$            1,496,479$            4,194,190$            650,000$               1,118,729$            1,288,387$            1,000,000$            -$                          

PROJECTED EXPENDITURES
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WASTEWATER SERVICE
CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2010-2011 THROUGH FISCAL YEAR 2015-2016

 FY11 REVISED APPROVED

PROJECT WORK REQUEST APPROVED APPROPRIATIONS FY09-10 FY10-11

NUMBER NUMBER BUDGET THROUGH FY09 APPROPRIATIONS APPROPRIATIONS

BUDGET APPROPRIATIONS

TREATMENT & DISPOSAL PROJECTS
TREATMENT & DISPOSAL/PUMPING PLANT - SPWOC

CARTERS CREEK CLARIFIER IMPROVEMENTS WF1104545 481,390            372,000                            -                                     -                                     

CARTERS CREEK HEADWORKS IMP WF1223116 2,500,000         125,000                            375,000                          -                                     

CARTERS CREEK SERVICE WATER IMP WF0930104 315,507            450,000                            -                                     -                                     

LICK CREEK CLARIFIER CATWALKS WF1042497 387,500            250,000                            137,500                          -                                     

SLUDGE TREATMENT & DISPOSAL/PUMPING PLANT - SSWOC

LICK CREEK CENTRIFUGE IMPROVEMENTS WF1142617 485,575            50,000                              350,000                          85,575                           

LICK CREEK SLUDGE HOLDING TANK IMP WF1142618 409,893            97,514                              402,486                          -                                     

CARTERS CREEK ATAD IMPROVEMENTS WF1104547 914,000            900,000                            14,000                            -                                     

CC GRAVITY THICKENER - WF1104543 236,000            281,000                            -                                     -                                     

LICK CREEK RETURN ACTIVATED SLUDGE MODIFICATIONS WF1142623 250,000            60,000                              190,000                          -                                     

CC CENTRIFUGE IMPROVEMENTS WF1142617 2,178,000         -                                        -                                     -                                     

LICK CREEK SLUDGE BLOWER REPLACEMENT TBD 200,000            -                                        -                                     -                                     

CC TREATMENT STRUCTURE COATINGS REPLACEMENT TBD 366,000            -                                        -                                     -                                     

CARTERS CREEK ATAD EXPANSION TBD 1,200,000         -                                        -                                     -                                     

LICK CREEK DIGESTION FACILITY TBD 4,000,000         -                                        -                                     -                                     

LICK CREEK CAPACTIY EXPANSION TBD 6,734,662         -                                        -                                     -                                     

CLOSED PROJECTS

SEWER GENERAL PLANT - SGWOC

SCADA REPLACEMENT - WF0742950 545,340            362,000                            83,340                            100,000                          

CARTERS CREEK LAB AND SCADA BUILDING WF1129844 1,165,087         100,000                            840,000                          225,087                          

CARTER CREEK PROCESS CONTROL IMPROVEMENTS WF1104553 438,957            330,000                            -                                     -                                     

LICK CREEK PROCESS CONTROL IMPROVEMENTS WF1142624 203,000            105,500                            97,500                            -                                     

SCADA - NEW LIFT STATIONS TBD 240,000            -                                        80,000                            80,000                           

REMOTE PLANT SECURITY - WF1219655 300,000            -                                        300,000                          -                                     

CC FIBER RING TBD 450,000            -                                        120,000                          -                                     

LICK CREEK GENERATOR REPLACEMENT TBD 700,000            -                                        -                                     -                                     

CC ELECTRICAL IMPROVEMENTS - TBD 1,300,000         -                                        -                                     -                                     

WC UTILITY SERVICE CENTER RENOVATIONS TBD 348,000            -                                        -                                     37,500                           

AGGIE ACRES FIBER OPTIC CONDUIT - TBD 76,175              -                                        -                                     -                                     

THICKENER BLDG ROOF UPGRADE - TBD 35,000              -                                        35,000                            -                                     

CLOSED PROJECTS - 100,000                          

SUBTOTAL

CAPITAL PROJECTS CONTINGENCY TBD -                                        75,000                            150,000                          

CAPITAL PROJECTS SUBTOTAL 4,769,503$                     778,162$                        

GENERAL AND ADMINISTRATIVE 77,890                            70,299                           

DEBT ISSUANCE COST 30,000                            35,000                           

            TOTAL EXPENDITURES 4,877,393$                     883,461$                        

MEASUREMENT FOCUS ADJUSTMENT

ENDING FUND BALANCE: 5,970,256$                     6,450,865$                     

SC Project funded through combination of sources. Project sheet reflected in Streets section of CIP document. 
WC Project funded through combination of sources. Project sheet reflected in  Combo Water/Wastewater section of CIP document. 
DC Project funded through combination of sources. Project sheet reflected in Drainage section of CIP document. 
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WASTEWATER SERVICE
CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2010-2011 THROUGH FISCAL YEAR 2015-2016

PROJECT

EXPENDITURES ACTUAL ESTIMATE PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED

THROUGH FY08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16

PROJECTED EXPENDITURES

-                                    25,690                   455,700                 -                            -                            -                            -                            -                            -                            

-                                    -                            135,000                 -                            1,235,000              1,130,000              -                            -                            -                            

-                                    35,507                   280,000                 -                            -                            -                            -                            -                            -                            

1,806                            6,568                     52,000                   327,126                 -                            -                            -                            -                            

-                                    4,575                     78,000                   403,000                 -                            -                            -                            -                            

-                                    4,893                     80,000                   325,000                 -                            -                            -                            -                            

-                                    10,641                   113,600                 129,700                 660,059                 -                            -                            -                            

-                                    15,956                   220,044                 -                            -                            -                            -                            -                            -                            

-                                    676                        72,324                   177,000                 -                            -                            -                            -                            -                            

-                                    -                            -                            -                            -                            475,000                 1,068,000              635,000                 -                            

-                                    -                            -                            -                            200,000                 -                            -                            -                            -                            

-                                    -                            -                            -                            -                            366,000                 -                            -                            -                            

-                                    -                            -                            -                            -                            -                            -                            325,000                 875,000                 

-                                    -                            -                            -                            -                            -                            -                            1,600,000              1,200,000              

-                                    -                            -                            -                            -                            -                            -                            -                            300,000                 

433,290                 1,683                     

115,144                        33,894                   186,000                 210,302                 -                            -                            -                            -                            -                            

-                                    19,087                   260,000                 886,000                 -                            -                            -                            -                            -                            

-                                    85,957                   353,000                 -                            -                            -                            -                            -                            -                            

-                                    2,811                     60,189                   140,000                 -                            -                            -                            -                            

-                                    -                            80,000                   80,000                   80,000                   -                            -                            -                            

-                                    -                            300,000                 -                            -                            -                            -                            -                            -                            

-                                    -                            120,000                 -                            -                            -                            330,000                 -                            -                            

-                                    -                            -                            -                            -                            -                            70,000                   630,000                 

-                                    -                            -                            -                            -                            680,000                 620,000                 -                            -                            

-                                    -                            -                            37,500                   -                            50,000                   260,500                 -                            

-                                    -                            -                            -                            76,175                   -                            -                            -                            -                            

-                                    -                            35,000                   -                            -                            -                            -                            -                            -                            

116,950$                      679,544$               2,882,540$            2,715,628$            2,251,234$            2,701,000$            2,348,500$            3,190,000$            2,375,000$            

75,000                   150,000                 150,000                 150,000                 150,000                 150,000                 150,000                 

234,992$                      2,445,778$            6,070,418$            7,159,818$            3,151,234$            4,269,729$            6,731,465$            5,690,000$            4,486,758$            

82,227                   77,890                   70,299                   50,000                   50,000                   50,000                   50,000                   50,000                   

-                            5,000                     35,000                   15,000                   15,000                   30,000                   25,000                   20,000                   

2,528,005$            6,153,308$            7,265,117$            3,216,234$            4,334,729$            6,811,465$            5,765,000$            4,556,758$            

14,103$                 

929,734$                76,426$                 69,209$                 61,675$                 63,246$                 62,581$                 83,381$                 87,423$                 
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COLLECTION 
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WORK  
Oversized Participation ORDER #: TBD

PROJECT: Wastewater Lines PROJECT #: SCWOC
 

FUND: PROJECT 
BUDGET: ANNUAL

PROJECT 
MANAGER: Stephen Maldonado, Jr. FUNDING
  SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services

These funds are available for oversize participation with developers in the construction of sewer lines above
the minimum size needed to serve the development.  This allows lines to be built large enough to meet future
development without having to go back and install larger lines.  Projects are identified based on development
activity.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 100,000 $100,000
2010-11 100,000 $100,000
2011-12 100,000 $100,000
2012-13 100 000 $100 000

Wastewater Capital Projects

PROJECT DESCRIPTION

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2012-13 100,000 $100,000
2013-14 100,000 $100,000
2014-15 100,000 $100,000
2015-16 100,000 $100,000
TOTAL $0 $0 $700,000 $0 $700,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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WORK  
ORDER #: WF0786101

PROJECT: Westminster Sewer Line PROJECT #: SCWOC

FUND: PROJECT 
BUDGET: $202,564

PROJECT 
MANAGER: Daniel Beamon FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services / Stephen Maldonado, Jr.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $60,140 $64,533 $1,892 $0 $126,564

2009-10 6,000 70,000 $76,000
2010-11   $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015 16 $0

Wastewater Capital Projects

PROJECT DESCRIPTION
TxDOT will be widening Wellborn Road from FM 2818 down to near Barron Road.  A gravity sewer line will be 
designed to serve properties along Wellborn Road and Barron Road. The land acquisition portion of the project was 
transferred from West Park Wastewater Project, which came in under budget.  Staff considers this proposed 
sanitary sewer line to be of great priority, because customers along Wellborn Road are served by on-site sewerage 
systems.  These on-site systems present potential conflicts between the proposed water line included in the Capital 
Improvement Project entitled "Barron Road Water Service Extension".  Delays have been encountered acquiring 
land acquisition.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2015-16 $0
TOTAL $60,140 $70,533 $71,892 $0 $202,564

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually

234



WORK  
ORDER #: WF1094676

PROJECT: Nantucket Gravity Line PROJECT #: SCWOC
 

FUND: PROJECT 
BUDGET: $417,938

PROJECT 
MANAGER: Daniel Beamon FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services / Stephen Maldonado, Jr.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $33,938 $0 $0 $33,938

2009-10 10,000 374,000 $384,000
2010-11 $0
2011-12 $0
2012-13 $0

Wastewater Capital Projects

PROJECT DESCRIPTION

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This work was previously included with the Project titled "Nantucket Lift Station".  The work has been separated to 
clarify the expenditures.  This project originally consisted of the removal of the existing Nantucket Lift Station and 
force main to be replaced with gravity sanitary sewer.  During design, it was determined that the gravity sewer line 
would require a horizontal bore under State Hwy 6 in order to maintain proper gravity sewer grades, therefore, the 
overall scope and budget of the project have since been updated.  This project needs to be completed as promptly 
as possible as installing the gravity line represents a better value for our ratepayers. 

2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $43,938 $374,000 $0 $417,938

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $200

OPERATING COSTS
First Fiscal Year Annually

$0

200

$200
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WORK  
 ORDER #: WF0912284

PROJECT: Lick Creek Parallel Trunkline  PH I PROJECT #: SCWOC
 

FUND: PROJECT 
BUDGET: $2,825,000

PROJECT 
MANAGER: Daniel Beamon FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services / Stephen Maldonado, Jr.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $10,422 $0 $0 $10,422

2009-10 100,000  $100,000
2010-11 $0
2011-12 $0
2012-13 200,000 $200,000
2013-14 100,000 2,414,578 $2,514,578
2014 15 $0

Wastewater Capital Projects

PROJECT DESCRIPTION

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project will consist of design and contraction of a parallel or replacement trunkline from the southern boundary of 
Pebble Creek Subdivision to the Lick Creek Wastewater Treatment Plant.  This project phase may consist of a 
parallel line to the existing 18" sewer line, with a possible design to install an ultimate 42" line. This original trunkline 
serves a large portion of sanitary sewer customers that are south of Barron Road and was originally installed as an 
18" line to serve Pebble Creek.  Design, bidding, and construction of the Lick Creek Trunkline PH I project will include 
approximately 5,400 LF of wastewater collection system line.

2014-15 $0
2015-16 $0
TOTAL $0 $410,422 $2,414,578 $0 $2,825,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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WORK
ORDER #: TBD

PROJECT: Northeast Sewer Trunkline PH I PROJECT #: SCWOC

FUND: PROJECT 
BUDGET: $2,830,000

PROJECT FUNDING
MANAGER: Ed Savage SOURCES: Long Term Debt/Utility Revenue

PROJECT 
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 $0

Wastewater Capital Projects

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

The Northeast Sewer Trunkline currently serves areas West of SH 6 including Northgate, Hensel Park, Chimney 
Hills, and the Gateway development.  This trunkline also serves areas East of SH 6 spanning from FM 60 south to 
Carters Creek Wastewater Treatment Plant.  Much of the existing trunkline was constructed in 1973 and spans 
along Carters Creek from SH 6 to the Carters Creek Wastewater Treatment Plant.  

This project phase will replace the existing line with a larger diameter line, from Harvey Road to the Carters Creek 
Wastewater Treatment Plant, to increase capacity while also relocating the proposed line further away from the 
wandering creek bank.  This trunkline replacement and relocation is necessary to proactively prevent surcharge 
events, emergency failures caused by erosion, and possible fines from TCEQ.  Water Services is currenting 
cleaning and inspecting the existing trunkline to determine how quickly this work must be completed.  Design, 
bidding, and construction of the Northeast Trunkline PH I project will include approximately 9,300 LF of 
wastewater collection system line.

2011-12 $0
2012-13 $0
2013-14 150,000 180,000 $330,000
2014-15 1,250,000 $1,250,000
2015-16 1,250,000 $1,250,000
TOTAL $150,000 $180,000 $2,500,000 $0 $2,830,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0

237



WORK  
ORDER #: WF0954474

PROJECT: PROJECT #: SCWOC
Preliminary Study

FUND: PROJECT 
BUDGET: $10,000

PROJECT 
MANAGER: Stephen Maldonado, Jr FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0

2009-10 10,000 $10,000
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Creek Meadows Lift Station Expansion

Wastewater Capital Projects

PROJECT DESCRIPTION/STATUS
This project consists of a preliminary study for increasing the capacity of the existing Creek Meadows Lift Station in 
order to serve a larger area.  The existing Creek Meadows Lift Station was designed and constructed with the Creek 
Meadows Subdivision and is located near the intersection of Greens Prairie Trail and Royder Road. 

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2015-16 $0
TOTAL $0 $10,000 $0 $0 $10,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

First Fiscal Year Annually
OPERATING COSTS
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REHABILITATION PROJECTS 
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WORK  
ORDER #: WF0626151

PROJECT: PROJECT #: SCWOC

FUND: PROJECT 
BUDGET: $297,064

PROJECT 
MANAGER: Ed Savage FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $1,088 $4,918 $6,006

2009-10 291,058 $291,058
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $1,088 $4,918 $291,058 $0 $297,064

This project consists of a new alignment of a wastewater collection line that will be installed to provide better flow 
hydraulics and will have sealed and bolted manholes.  This construction will correct poor flow conveyance through the 
particular sewer segment and high levels of infiltration and inflow in the sewer basin upstream of the area. This project
is development driven and Water Services will be working with the land owner to construct.  Phase I of this project will 
consist of realigning a segment of the respective line with Phase II consisting of removing and replacing a portion on 
line in place.  Design, bidding, and construction of the Emerald Parkway/Bent Oak Sanitary Sewer Line project will 
include approximately 1,000 LF of wastewater collection system line.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Wastewater Capital Projects

Emerald Parkway / Bent Oak

PROJECT DESCRIPTION/STATUS

TOTAL $1,088 $4,918 $291,058 $0 $297,064

Total
Personnel $9,325
Supplies $0
Service $0
Capital $0
TOTAL $9,325

$3,125

OPERATING COSTS
First Fiscal Year Annually

$6,200

$6,200 $3,125
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TREATMENT 
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WORK
ORDER #: WF1104545

PROJECT: Carters Creek Clarifier Improvements PROJECT #: SPWOC
(CC Misc Improvements)

FUND: PROJECT 
BUDGET: $481,390

PROJECT 
MANAGER: Philip Bargas FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services / Doug Wallace

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $13,098 $12,592 $0 $25,690

2009-10 5,700 450,000 $455,700
2010-11 $0
2011-12 $0

Provide funds for improvements to the Carters Creek Wastwater Treatment Plant Clarifiers.  This project has 
been bundled with the Service Water, ATAD, Gravity Thickener, and Process Control Improvements projects to 
provide a more attractive bid package.  Improvements include:

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Wastewater Capital Projects

* Replace clarifier rake drives and walkway surfaces on Clarifiers 2B and 3B
* Install safety rails around Clarifiers 2B and 3B.

* Engineering to replace clarifier rake drives and walkway surfaces on Clarifiers 2B and 3B

* Painting all equipment on clarifiers 2A, 2B, 3A, and 3B
* Install an operating platform and replace the walkway surfaces on Clarifiers 2B and 3B

2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $18,798 $462,592 $0 $481,390

Total
Personnel $1,500
Supplies $200
Service $1,000
Capital $0
TOTAL $2,700

$1,500

OPERATING COSTS
First Fiscal Year Annually

$0

$200
$1,000

$0
$2,700
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WORK
ORDER #: WF1223116

PROJECT: PROJECT #: SPWOC

FUND: PROJECT 
BUDGET: $2,500,000

PROJECT 
MANAGER: Philip Bargas FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services / Doug Wallace  

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 135,000 $135,000
2010-11 $0
2011-12 275,000 960,000 $1,235,000

Carters Creek Headworks Improvements

This project is to provide funds for engineering and construction to complete needed improvements to the Carters 
Creek Wastewater Treatment Plant's Headworks Facility. The completed project will make the headworks facility 
more efficient and allow for easier maintenance of the individual equipment components. The project scope 
includes replacing the motorized bar screens with more efficient step screens; designing, constructing, and 
installing more efficient replacements for the current grit bridges; overhauling the shaftless screw conveyor; and 
installing mixers in the wells at the end of the grit bridges.  

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Wastewater Capital Projects

, , $ , ,
2012-13 30,000 1,100,000 $1,130,000
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $440,000 $2,060,000 $0 $2,500,000

Total
Personnel $2,500
Supplies $1,000
Service $80,000
Capital $0
TOTAL $83,500$0

$1,000
$80,000

$83,500

OPERATING COSTS
First Fiscal Year Annually

$2,500
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WORK
ORDER #: WF0930104

PROJECT: PROJECT #: SPWOC

(CC Misc Improvements)

FUND: PROJECT 
BUDGET: $315,507

PROJECT 
MANAGER: Philip Bargas FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services / Doug Wallace

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $35,507 $0 $0 $35,507

2009-10 20,000 260,000 $280,000
2010-11 $0

* An above ground level PVC injection point

Carters Creek Service Water 
Improvements

PROJECT DESCRIPTION/STATUS
Provide funds for improvements to Carters Creek Service Water System. This project has been bundled with the  
ATAD, Clarifier, Gravity Thickener, and Process Control Improvements projects to provide a more attractive bid 
package.  Aspects of the project are proposed to include:

* Replace the current service water screen with a self-cleaning model

Wastewater Capital Projects

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

* An improved bleach pump
* A cover for the entire system
* A paved drive for the bulk delivery of bleach  

* Install complete bleach injection system with a bulk liquid bleach tank

* Replace the two service water pumps with more efficient model

2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $55,507 $260,000 $0 $315,507

Total
Personnel $2,000
Supplies $20,000
Service $6,000
Capital $0
TOTAL $28,000$0

20,000
6,000

$28,000

First Fiscal Year Annually
2,000

OPERATING COSTS
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WORK
ORDER #: WF1042497

PROJECT: Lick Creek Clarifier Catwalks PROJECT #: SPWOC
(Lick Creek Misc Improvements)

FUND: PROJECT 
BUDGET: $387,500

PROJECT 
MANAGER: Philip Bargas FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services / Doug Wallace

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $8,374 $0 $0 $8,374

2009-10 25,000 27,000 $52,000
2010-11 12,000 315,126 $327,126
2011-12 $0
2012-13 $0

Wastewater Capital Projects

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Provide funds for constructing catwalks around the Lick Creek Wastewater Treatment Plant Clarifiers.  The 
catwalks will provide safe access for the operators to operate and maintain the clarifiers.  This is an important 
safety and operational project.  This project has been bundled together with the Return Activated Sludge 
Modifications, Sludge Holding Tank, Centrifuge, and the Process Control Improvements projects to provide a 
more attractive bid package. 

0 3 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $45,374 $342,126 $0 $387,500

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0

0
0

$0

$0

OPERATING COSTS
First Fiscal Year Annually
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WORK
Lick Creek Centrifuge Improvements ORDER #: WF1142617

PROJECT: (Lick Creek Misc Improvements) PROJECT #: SSWOC

FUND: PROJECT 
BUDGET: $485,575

PROJECT 
MANAGER: Philip Bargas FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services / Doug Wallace

FISCAL YEAR LAND ENG. CONSTR. MISC. OVERHEAD PROJECT TOTAL
Prior Years $0 $4,575 $0 $0 $4,575

2009-10 58,000 20,000 $78,000
2010-11 23,000 380,000 $403,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Wastewater Capital Projects

Provide funds for improvements to Lick Creek Wastewater Treatment Plant Centrifuge.  These include installing 
a larger sludge discharge hopper, a sludge conveyor replacing the current Moyno pump, and a work platform 
around the centrifuge.    This project has been bundled together with the Return Activated Sludge Modifications, 
Sludge Holding Tank, Clarifier Catwalks, and the Process Control Improvements projects to provide a more 
attractive bid package. 

0 5 $0
2015-16 $0
TOTAL $0 $85,575 $400,000 $0 $0 $485,575

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually
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WORK
ORDER #: WF1142618

PROJECT: PROJECT #: SSWOC
(Lick Creek Misc Improvements)

FUND: PROJECT 
BUDGET: $409,893

PROJECT 
MANAGER: Philip Bargas FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services / Doug Wallace

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $4,893 $0 $0 $4,893

2009-10 50,000 30,000 $80,000
2010-11 25,000 300,000 $325,000
2011-12 $0
2012-13 $0

Lick Creek Sludge Holding 
Tank Improvements

PROJECT DESCRIPTION/STATUS

Wastewater Capital Projects

Provide funds to expand the size of the Waste Sludge Holding Tank at Lick Creek Wastewater Treatment Plant.  
The construction cost include up-sizing one positive displacement blower to aerate the increased volume of sludge 
in the holding tank in case two of the current blowers cannot provide the correct amount of aeration.  This project 
has been bundled together with the  Return Activated Sludge Modifications, Centrifuge, Clarifier Catwalks, and the 
Process Control Improvements projects to provide a more attractive bid package.  

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2012 13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $79,893 $330,000 $0 $409,893

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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WORK
ORDER #: WF1104547

PROJECT: Carters Creek ATAD Improvements PROJECT #: SSWOC
(CC Misc Improvements)

FUND: PROJECT 
BUDGET: $914,000

PROJECT 
MANAGER: Philip Bargas FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services / Doug Wallace

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $10,353 $0 $288 $10,641

2009-10 3,600 110,000 $113,600
2010-11 95,700 34,000 $129,700
2011-12 25,000 635,059 $660,059

Provide funds for constructing catwalks around the Carters Creek ATAD reactors, replacing the ATAD motor
operated valves, and rehabilitating the ATAD cooling water system. This project has been bundled with the
Clarifier, Service Water, Gravity Thickener, and the Process Control Improvements projects to provide a more
attractive bid package.  Improvements include:

*  Rehabilitate the cooling water system to better cool Reactor 3 and to transfer heat to Reactors 1 and 2 
when needed.

*  Install catwalks to minimize the need for operators to walk across the tops of the reactors to perform day-to-
day tasks, increasing safety for the operators and minimizing wear on the insulation and tops of the reactors.
*  Replace the motor operated valves with more efficient ones.

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Wastewater Capital Projects

, , $ ,
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $134,653 $779,059 $288 $914,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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WORK
ORDER #: WF1104543

PROJECT: Carters Creek Gravity Thickener PROJECT #: SSWOC
(CC Misc Improvements)

FUND: PROJECT 
BUDGET: $236,000

PROJECT 
MANAGER: Philip Bargas FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services / Doug Wallace

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $15,956 $0 $0 $15,956

2009-10 1,600 218,444 $220,044
2010-11 $0
2011-12  $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

Wastewater Capital Projects

PROJECT DESCRIPTION/STATUS
Provide funds for improvements to the Carters Creek Wastwater Ttreatment Plant Gravity Thickener.  This project has been 
bundled with the Service Water, ATAD, Clarifier, and Process Control Improvements projects to provide a more attractive 
bid package.  Improvements include:

* Engineering to replace drive and disconnect switch
* Conduct assessment and recommend if basin interior requires recoating
* Coordinate outages to maintain proper plant operation
* These improvements are additive alternates

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2015-16 $0
TOTAL $0 $17,556 $218,444 $0 $236,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0
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WORK
Lick Creek Return Activated Sludge ORDER #: WF1142623

PROJECT: Modifications PROJECT #: SPWOC

FUND: PROJECT 
BUDGET: $250,000

PROJECT 
MANAGER: Philip Bargas FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services / Doug Wallace

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $676 $0 $0 $676

2009-10 40,000 32,324 $72,324
2010-11 22,000 155,000 $177,000
2011-12 $0

$

(Lick Creek Misc Improvements)

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Wastewater Capital Projects

PROJECT DESCRIPTION/STATUS
Recent increases in plant loading have made it necessary to run both trains of the Lick Creek Wastewater 
Treatment Plant.  It was found that the Return Activated Sludge Pumps will not consistently pump Return 
Activated Sludge at an appropriate rate.  This is a critical function essential to meeting TCEQ mandated  
treatment requirements.  This project will reconfigure the sludge piping so that the pumps will perform acceptably.  
This project has been bundled together with the Sludge Holding Tanks, Centrifuge, Clarifier Catwalk, and the 
Process Control Improvements projects to provide a more attractive bid package.  

2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $62,676 $187,324 $0 $250,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

First Fiscal Year Annually
OPERATING COSTS
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WORK
ORDER #: WF1142617

PROJECT: PROJECT #: SSWOC

FUND: PROJECT 
BUDGET: $2,178,000

PROJECT 
MANAGER: Brian J. Smith FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 $0
2011-12 $0
2012-13 275,000 200,000 $475,000
2013-14 68,000 1,000,000 $1,068,000

Carters Creek Centrifuge Improvements

This project is to provide funds for improvements to the existing Carters Creek Wastewater Treatment Plant 
sludge dewatering system. The scope of this project includes improvements to the existing centrifuges' 
operational control and energy efficiency.  This project also includes the installation of a second, redundant 
centrifuge.  This additional equipment will ensure the critical plant process of dewatering sludge is completed as 
needed, and thereby minimizing Plant odors. This project has not yet entered the design phase.

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Wastewater Capital Projects

2013 14 68,000 1,000,000 $1,068,000
2014-15 35,000 600,000 $635,000
2015-16 $0
TOTAL $0 $378,000 $1,800,000 $0 $2,178,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

First Fiscal Year Annually
OPERATING COSTS

$0 $0
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WORK  
ORDER #: TBD

PROJECT: PROJECT #: SSWOC

FUND: PROJECT 
BUDGET: $200,000

PROJECT 
MANAGER: Brian J. Smith FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0

2009-10 $0
2010-11  $0
2011-12  200,000 $200,000
2012-13  $0
2013-14 $0
2014-15  $0
2015-16 $0

Wastewater Capital Projects

PROJECT DESCRIPTION/STATUS
This project will replace the current blower units which are at the end of their service life.  New blowers are needed to
maintain quality of sludge during storage, before dewatering.  The existing sludge blowers are now obsolete, so 
finding spare parts for these are difficult.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Lick Creek Sludge Blower 
Replacement

2015-16 $0
TOTAL $0 $0 $200,000 $0 $200,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

First Fiscal Year Annually
OPERATING COSTS
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WORK
ORDER #: TBD

PROJECT: PROJECT #: SPWOC

FUND: PROJECT 
BUDGET $366 000

CARTERS CREEK TREATMENT STRUCTURE 
COATINGS REPLACEMENT

WASTEWATER CAPITAL PROJECTS
BUDGET: $366,000

PROJECT 
MANAGER: Brian J. Smith FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services / Doug Wallace

PROJECT DESCRIPTION/STATUS
Provide funding for engineering and construction services to install new coatings and perform some minor structural repairsProvide funding for engineering and construction services to install new coatings and perform some minor structural repairs 
to Plant clarifiers and the gravity thickener.  These are issues which were were discovered, and quantified, during the 
Carters Creek Clarifier Improvement Project, but could not be addressed in that project due to budget constraints.  These 
repairs are necessary to ensure that we realize the full service life of the equipment and we remain in full regulatory 
compliance.    

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 $0

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2010 11 $0
2011-12  $0
2012-13 45,000 321,000 $366,000
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $25,690 $321,000 $0 $366,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

First Fiscal Year Annually
OPERATING COSTS

$0
$0 $0

$0
$0
$0
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WORK  
ORDER #: TBD

PROJECT: PROJECT #: SSWOC

FUND: PROJECT 
BUDGET: $1,200,000

PROJECT 
MANAGER: Brian J. Smith FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0

2009-10 $0
2010-11  $0
2011-12  $0
2012-13  $0
2013-14 $0
2014-15  150,000 175,000 $325,000
2015-16 50,000 825,000 $875,000

Carters Creek ATAD 
Expansion

Wastewater Capital Projects

PROJECT DESCRIPTION/STATUS
The existing sludge digestion facilities at Carters Creek Wastewater Treatment Plant are at their capacity during peak 
flows and need to be expanded.  This project provides for the expansion of the existing sludge digestion facility 
capacity to handle increased volumes of future flows and the expected increased strength of future flows.  Also, this 
fourth ATAD reactor will provide some redundancy and flexibility with regards to operational and maintenance tasks.   
This project has not yet entered the design phase.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2015-16 50,000 825,000 $875,000
TOTAL $0 $0 $200,000 $1,000,000 $1,200,000

Total
Personnel $1,200
Supplies $0
Service $30,000
Capital $0
TOTAL $31,200

30,000

$31,200

First Fiscal Year Annually
$1,200

OPERATING COSTS
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WORK  
ORDER #: TBD

PROJECT: PROJECT #: SSWOC

FUND: PROJECT 
BUDGET: $4,000,000

PROJECT 
MANAGER: Brian J. Smith FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0

2009-10 $0
2010-11 $0
2011-12 $0
2012-13  $0
2013-14 $0
2014-15 200,000 1,400,000 $1,600,000
2015-16 200,000 1,000,000  $1,200,000

Future Years 200 000 1 000 000 $1 200 000

Lick Creek Digestion Facility

Wastewater Capital Projects

PROJECT DESCRIPTION/STATUS
This project will provide sludge digestion facilities for the Lick Creek Wastewater Treatment Plant.  The digestion facility 
will be designed and constructed to produce Class A sludge, per the State Regulatory parameters.  Cost numbers are 
extrapolated out from ATAD system in 1995.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Future Years 200,000 1,000,000 $1,200,000
TOTAL $0 $600,000 $3,400,000 $0 $4,000,000

Total
Personnel $3,000
Supplies $0
Service $150,000
Capital $0
TOTAL $153,000

150,000

$0 $153,000

First Fiscal Year Annually
$3,000

OPERATING COSTS
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WORK  
ORDER #: TBD

PROJECT: PROJECT #: SPWOC

FUND: PROJECT 
BUDGET: $6,734,662

PROJECT 
MANAGER: Fred Surovik FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0

2009-10 $0
2010-11 $0
2011-12  $0
2012-13  $0
2013-14 $0
2014-15 $0
2015-16 300,000 $300,000

Lick Creek Capacity Expansion II

Wastewater Capital Projects

PROJECT DESCRIPTION/STATUS
This project will increase the Lick Creek Wastewater Treatment Plant capacity from 2 Million Gallons per Day to 4 
Million Gallons per Day.  This capacity is needed to serve growth in the LCWWTP service area and maintain 
compliance with TCEQ regulations.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2015-16 300,000 $300,000
Future Years 600,000 5,824,662 10,000 $6,434,662

TOTAL $0 $900,000 $5,824,662 $10,000 $6,734,662

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

First Fiscal Year Annually
OPERATING COSTS
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WORK  
ORDER #: WF0742950

PROJECT: SCADA Replacement PROJECT #: SGWOC

FUND: PROJECT 
BUDGET: $545,340

PROJECT 
MANAGER: Michael Kellogg FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services

1.  Reduce development time and cost by the re-use of engineering practices.
2.  Maximize returns from existing assets, through greatly improved control and monitoring.
3.  Reduce future installation cost by utilizing standard bus technologies.
4.  Provide a means of being proactive in maintaining equipment with available diagnostic tools.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $149,038 $0 $149,038

2009-10 186,000 $186,000
2010-11 210,302 $210,302

Wastewater Capital Projects

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project will facilitate the replacement of control based equipment that has exceeded its useful service life.  It will upgrade 
the control of the plants into a more integrated architecture that will:

Part of this project will include a "radio communications survey".  This survey will determine what, if any, additional 
communications infrastructure may be needed to communicate with new Lift Stations and potential future annexed property.  
The radio survey has been completed and concluded that we need to errect radio towers at six lift station sites.
 

2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $545,340 $0 $545,340

Total
Personnel $3,000
Supplies $0
Service $10,000
Capital $0
TOTAL $13,000

$3,000

OPERATING COSTS
First Fiscal Year Annually

$0

0
10,000

$13,000
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WORK
ORDER#: WF1129844

PROJECT: CCWWTP Laboratory & SCADA Building PROJECT #: SGWOC

FUND: PROJECT 
BUDGET: $1,165,087

PROJECT FUNDING
MANAGER: Philip Bargas SOURCES: Long Term Debt/Utility Revenue

PROJECT 
CLIENT: Water Services / Karl Goldapp

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $19,087 $0 $0 $19,087

2009-10 260,000 $260,000
2010-11 886,000 $886,000
2011-12 $0
2012-13 $0

Present building was built in 1982 as a chlorinator building and no longer meets laboratory standards.  It is more 
cost effective to build a new building.  The SCADA server room is housed in a "home made" room within the other 
1982 shop building that does not maintain temperature or humidity for the computer equipment.  There is an 
advantage to construct a building to house both because each require a clean controlled climate.

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Wastewater Capital Projects

2012 13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $279,087 $886,000 $0 $1,165,087

Total
Personnel $0
Supplies $0
Service $900
Capital $0
TOTAL $900$0

900

$900

OPERATING COSTS
First Fiscal Year Annually
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WORK
ORDER #: WF1104553

PROJECT: PROJECT #: SGWOC
(CC Misc Improvements)

FUND: PROJECT 
BUDGET: $438,957

PROJECT 
MANAGER: Philip Bargas FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services / Doug Wallace

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $85,957 $0 $0 $85,957

2009-10 28,000 325,000 $353,000
2010 11 $0

Carters Creek Process Control 
Improvements

Wastewater Capital Projects

PROJECT DESCRIPTION/STATUS
Provide funds to purchase and install improved process control instrumentation at Carters Creek Wastewater 
Treatment Plant.  This project has been bundled with the Clarifier Improvements, Service Water Improvements, 
Gravity Thickener Improvements, and the ATAD Improvements to provide a more attractive bid package.  
Improvements include:

* Flow meters on each plant's influent line, purchase and install positive displacement pumps in each waste 
sludge line. 
* In-line solids meters in the sludge processes.  
* In-line solids meters in the aeration basins.  

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

* Dissolved oxygen meters in each aeration basin to replace meters that have reached the end of their service 
lives, and purchase and install pH meters in the influent and each aeration basin.

2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $113,957 $325,000 $0 $438,957

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually
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WORK
ORDER #: WF1142624

PROJECT: PROJECT #: SGWOC
(Lick Creek Misc Improvements)

   
FUND: PROJECT 

BUDGET: $203,000
PROJECT 
MANAGER: Philip Bargas FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services / Doug Wallace

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $2,811 $0 $0 $2,811

2009-10 35,000 25,189 $60,189
2010-11 15 000 125 000 $140 000

* Dissolved oxygen meters in each aeration basin to replace meters that have reached the end of their service 
lives, and purchase and install pH meters in the influent and each aeration basin.

Provide funds to purchase and install improved process control instrumentation at Lick Creek Wastewater 
Treatement Plant.   This project has been bundled together with the Sludge Holding Tank, Centrifuge, Clarifier 
Catwalk, and the Return Activated Sludge Improvements projects to provide a more attractive bid package.  
Improvements include:

PROJECT DESCRIPTION/STATUS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Lick Creek Process Control 
Improvements

Wastewater Capital Projects

* Flow meters on each plant's influent line, purchase and install positive displacement pumps in each waste 
sludge line. 
* In-line solids meters in the sludge processes.  
* In-line solids meters in the aeration basins.  

2010-11 15,000 125,000 $140,000
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $52,811 $150,189 $0 $203,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

First Fiscal Year Annually

$0 $0

OPERATING COSTS
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WORK
ORDER #: TBD

PROJECT: PROJECT #: SGWOC

FUND: PROJECT 
BUDGET: $240,000

PROJECT 
MANAGER: Michael Kellogg FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services

 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 80,000 $80,000
2010-11 80,000 $80,000
2011-12 80,000 $80,000
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $240 000 $0 $240 000

SCADA - New Lift Stations

Wastewater Capital Projects

PROJECT DESCRIPTION/STATUS
This project is to provide communications and telemetry hardware to enable critical lift station operations to be 
remotely monitored.  Construction of new lift stations does not include the implementation of monitoring and 
alarming via the SCADA system.  As of 2009, there are Lift Stations in operation that are not within the SCADA 
system.  Subsequent years allow for SCADA implementation of an additional four per year.

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TOTAL $0 $0 $240,000 $0 $240,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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WORK
ORDER #: WF1219655

PROJECT: PROJECT #: SGWOC

FUND: PROJECT 
BUDGET: $300,000

PROJECT 
MANAGER: Michael Kellogg FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services

 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 300,000 $300,000
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $0 $300 000 $0 $300 000

Remote Plant Security

The original security project did not address the security needs of Lick Creek Wastewater Plant and remote 
package type plants. This project will address the physical access and monitoring of these plants.  It will follow 
the guidelines, procedures, and standards set in the Wastewater Security Project.  Strategic Business Plan 
Citywide Safety and Security Strategy 1.

PROJECT DESCRIPTION/STATUS

Wastewater Capital Projects

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TOTAL $0 $0 $300,000 $0 $300,000

Total
Personnel $0
Supplies $3,000
Service $0
Capital $0
TOTAL $3,000$0

3,000

$3,000

First Fiscal Year Annually
OPERATING COSTS
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WORK
ORDER #: TBD

PROJECT: PROJECT #: SGWOC

FUND: PROJECT 
BUDGET: $450,000

PROJECT 
MANAGER: Michael Kellogg FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 120,000 $120,000
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 330,000 $330,000
2014-15 $0
2015-16 $0

Carters Creek Fiber Ring

Wastewater Capital Projects

PROJECT DESCRIPTION/STATUS
This project will provide for data communication improvements.  This will allow for built-in redundancy, wireless 
communications, mobile work force, and any unforeseen communication plan not related to construction 
projects.  The main focus is to construct fiber loops which provide multiple paths to all facilities.  

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

$
TOTAL $0 $0 $450,000 $0 $450,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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WORK
ORDER #: TBD

PROJECT: Lick Creek Generator Replacement PROJECT #: SGWOC

FUND: PROJECT 
BUDGET: $700,000

PROJECT 
MANAGER: David Olivarez FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 70,000 $70,000
2014-15 70,000 560,000 $630,000

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

Provide funds to replace and upgrade the existing Lick Creek Wastewater Treatment Plant emergency power 
generator, which is nearing the end of its service life.  The new generator will provide additional power so that 
more of the routine Plant processes can be completed while under generator power.  The larger generator 
capacity will also provide operational redundancy and accommodate planned Plant Expansion.  This project has 
not yet entered the design phase.  This project supports the Council directive of providing essential services 
during an extended power outage.

Wastewater Capital Projects

PROJECT DESCRIPTION/STATUS

, , $ ,
2015-16 $0
TOTAL $0 $140,000 $560,000 $0 $700,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

OPERATING COSTS
First Fiscal Year Annually

$0 $0
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WORK
ORDER #: TBD

PROJECT: Carters Creek Electrical Improvements PROJECT #: SGWOC

FUND: PROJECT 
BUDGET: $1,300,000

PROJECT 
MANAGER: David Olivarez FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 $0
2011-12 $0

PROJECT DESCRIPTION/STATUS

Wastewater Capital Projects

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

This project will replace electrical infrastructure that has exceeded its service life, or has otherwise failed.  This 
infrastructure must be replaced to maintain the uninterrupted operation of the Wastewater Treatment Plant.  The 
project includes contracting an engineer to design and plan the needed replacements of the Motor Control Centers 
(MCC's) for Plants 2 and 3, run new conduit and wire from MCC's to clarifiers, including two 2" instrumentation 
conduits and exterior receptacles. The MS South Switchgear will also be replaced. This project may need to 
include providing for a temporary power supply for critical equipment during construction.  Also, the possible 
installation of a french drain system around Plant 2 Blower Building to eliminate flooding concerns for this facility 
during heavy rainfall events.

2012-13 180,000 500,000 $680,000
2013-14 60,000 560,000 $620,000
2014-15 $0
2015-16 $0
TOTAL $0 $240,000 $1,060,000 $0 $1,300,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

First Fiscal Year Annually
OPERATING COSTS
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WORK
ORDER #: TBD

PROJECT: PROJECT #: SCWOC

FUND: PROJECT 
BUDGET: $76,175

PROJECT 
MANAGER: Michael Kellogg FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 $0
2010-11 $0

Aggie Acres Fiber Optic conduit

WASTEWATER CAPITAL PROJECTS

PROJECT DESCRIPTION/STATUS
This project is being executed in response to Council's exception to policy to allow connection of this lift station in the ETJ to the 
City's sewer system.  The fiber optic line will be the most efficient option of meeting TCEQ's requirement that our collection 
system be "properly maintained and operated". 

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

$
2011-12 76,175 $76,175
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0
TOTAL $0 $76,175 $0 $76,175

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

$0
$0 $0

$0
$0
$0

First Fiscal Year Annually
OPERATING COSTS
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WORK  
ORDER #: WF1227774

PROJECT: Carters Creek Thickener Building PROJECT #: SSWOC
Roof Upgrade

FUND: PROJECT 
BUDGET: $35,000

PROJECT 
MANAGER: Brian Smith FUNDING
 SOURCES: Long Term Debt/Utility Revenue
PROJECT 
CLIENT: Water Services 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years $0 $0 $0 $0 $0

2009-10 5,000 25,000 5,000 $35,000
2010-11 $0
2011-12 $0
2012-13 $0
2013-14 $0
2014-15 $0
2015-16 $0

The Thickener Building at Carters Creek Wastewater Treatment Plant houses the sludge thickening equipment in 
one section and the electrical equipment for the ATAD Digesters, Digested Sludge Holding Tanks, Ultra Violet 
Disinfection Equipment and other vital plant equipment in the other section.  It was built in 1995 with an expected 
life span of thirty years.  The roof began leaking after the warranty expired and was patched many times with 
temporary success.  It began leaking badly again during last fall’s rainy weather, directly over our electrical 
equipment.  Dunham Engineering was retained to inspect the roof.  The resulting report recommended the 
installation of a urethane foam coating with an acrylic overcoat for weather resistance.  This system will repair the 
leaks and improve the energy efficiency of the roof for the expected life of the building.

Wastewater Capital Projects

PROJECT DESCRIPTION

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

2015-16 $0
TOTAL $0 $5,000 $25,000 $5,000 $35,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0$0 $0

OPERATING COSTS
First Fiscal Year Annually
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Projected Projected Projected Projected Projected Projected
FY11 FY12 FY13 FY14 FY15 FY16 Comments

Street/Traffic Projects
   Holleman Extension          16,695 17,196         17,712         18,243         18,790         19,354         Street and landscaping maintenance, Utility costs
   Victoria Avenue Extension                    - 13,125         13,519         13,924         14,342         14,772         Street and landscaping maintenance, Utility costs
   Jones Butler Extension                    - -                  12,075         12,437         12,810         13,195         Street and landscaping maintenance, Utility costs
   Barron Road Widening Phase II                    - 37,643         38,772         39,935         41,133         Street and landscaping maintenance, Utility costs
   Barron Road East/Lakeway Drive                    - -                  -                  -                  32,655         33,635         Street and landscaping maintenance, Utility costs
   TxDOT Landscaping - Wellborn: FM 2818 to SH40                    - 12,000         12,360         12,731         13,113         13,506         Landscaping and utility costs
   Signal at SH40/Arrington            1,800 1,854           1,910           1,967           2,026           2,087           Utility costs
   Signal at SH40/Barron                    - 1,800           1,854           1,910           1,967           2,026           Utility costs
   Signal at Barron/Victoria                    - 1,800           1,854           1,910           1,967           2,026           Utility costs
   Traffic Signal at George Bush/Dominik                    - 1,800           1,854           1,910           1,967           2,026           Utility costs
   New Traffic Signals (2008 GOB)            3,600 5,346           10,582         15,814         21,040         20,861         Utility costs
   Signal at Wellborn/F&B            1,800 1,854           1,910           1,967           2,026           2,087           Utility costs
   Signal at Texas/Krenek Tap                    - 1,800           1,854           1,910           1,967           2,026           Utility costs
   Signal at SH30/Copperfield                    - 1,800           1,854           1,910           1,967           2,026           Utility costs
   Signal at 2818/FM 60                    - -                  1,800           1,854           1,910           1,967           Utility costs
   Signal at University Dr/University Town Center                    - -                  1,800           1,854           1,910           1,967           Utility costs
   COCS Beautification Improvements          12,875 13,261         13,659         14,069         14,491         14,926         Landscaping and utility costs
   Bike Loop - 2005                    - 1,000           1,030           1,061           1,093           1,126           Maintenance costs
   Hike and Bike Trails - Longmire Improvements                    - 200              206              212              219              225              Maintenance costs
   Hike and Bike Trail Completion                    - 1,000           1,030           1,061           1,093           1,126           Trail Maintenance costs
   Lick Creek Hike and Bike Trail                    - -                  -                  -                  3,000           3,090           Trail Maintenance costs
   University Drive Pedestrian Improvements Ph II                    - -                  -                  -                  -                  -                  TBD - O&M estimated to begin FY15
 Street/Traffic Project Totals 36,770$       75,836$       136,505$     145,514$     190,286$      $    195,185 

Parks Projects
   Creek View Neighborhood Park                    - -                  41,590         42,838         44,123         45,447         Personnel, maintenance and utility costs
   Pebble Creek Basketball Pavillion 2,400           2,472           2,546           2,623           2,701           2,782           Mainteinance costs
   Merry Oaks Park Area Lights 1,750           1,803           1,857           1,912           1,970           2,029           Maintenance and utility costs
   Anderson Park Walking Loop -                  1,000           1,030           1,061           1,093           1,126           Water cost for irrigation
   Castlegate Park 240              247              255              262              270              278              Water cost for water fountain
   Steeplechase Park -                  600              618              637              656              675              Supplies and maintenance
   Skate Park 10,200         20,400         21,012         21,642         22,292         22,960         Maintenance and utility costs
   Neighborhood Parks Revolving Fund 3,000           3,090           3,183           3,278           3,377           3,478           Maintenance costs

Lick Creek Park Iron Bridge Trail Completion -                  -                  2,200           2,266           2,334           2,404           Trail Maintenance costs

   Lincoln Center Addition -                  -                  -                  -                  -                  124,800       
Personnel (1 position plus temp/seasonal funds); utility 
costs; and facilities maintenance

   Lick Creek Nature Center -                  -                  -                  225,708       232,479       239,454       
Personnel (2 FT + temp/seasonal); supplies; utility 
costs; facilities maintenance; and other services

 Parks Project Totals 17,590$       29,612$       74,290$       302,227$     311,294$      $    445,432 

Projected Projected Projected Projected Projected Projected
FY11 FY12 FY13 FY14 FY15 FY16 Comments

Facility and Technology Projects
   City Hall                    - -                  TBD TBD TBD TBD TBD
   Northgate Improvements  TBD TBD TBD TBD TBD TBD TBD

   Fire Station #6        624,302 2,079,750    1,328,967    1,362,556    1,397,153    1,432,787    

Personnel: ambulance company (9 FTE), engine 
company (9 FTE); vehicles: ambulance and engine 
truck; vehicle maintenance and replacement; utility and 
landscaping service costs; and supplies. 

   Library Expansion                    - -                  -                  -                  206,000       212,180       
Personnel (3 positions); utility costs; book 
replacement; and facilities maintenance

   MDT System Replacement                    - 20,000         20,600         21,218         21,855         22,510         Maintenance contract
   Wireless Infrastructure                    - 20,000         20,600         21,218         21,855         22,510         Supplies, Purchased Services and Capital Outlay
   Server Consolidation                    - -                  -                  -                  -                  -                  Purchased Services - contract
   CAD Hardware Operating System Upgrade           (6,000) (6,000)          (6,000)          (6,000)          (6,000)          (6,000)          Maintenance reduction
 Facilities and Technology Project Totals 618,302$     2,113,750$  1,364,167$  1,398,992$  1,640,862$   $ 1,683,987 

Convention Center

   Convention Center  TBD TBD TBD TBD TBD TBD

Additional O&M expenses will be incurred as a 
component of a new convention center. However, 
estimates will not be available until the project is fully 
developed.

 Convention Center Project Totals TBD TBD TBD TBD TBD  TBD 

Total Estimated O&M Costs 672,662$     2,219,198$  1,574,962$  1,846,733$  2,142,442$  2,324,605$  

Governmental Funds Capital Improvement Projects
Estimated Operations and Maintenance Costs*

*The Operations and Maintenance costs reflected above are estimates based on anticipated costs associated with each project. In some situations, the O&M cost of a project is minimal and can be 
absorbed by the City department that is benefiting the most from the project. In other situations, the O&M cost is more significant and funding for these additional expenses is addressed through the 
Service Level Adjustment (SLA) process. As the projects become better defined, the O&M estimates may be revised.
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Projected Projected Projected Projected Projected Projected
FY11 FY12 FY13 FY14 FY15 FY16 Comments

Parkland Dedication
   Southwest Park Development                   -              38,000            39,140            40,314            41,524            42,769 Personnel (1 FTE), supplies and landscaping 
   John Crompton Park Ph II                   -                8,000              8,240              8,487              8,742              9,004 Supplies and additional for landscaping contract 
Parkland Projects Totals -$              46,000$        47,380$        48,801$        50,265$        51,773$        

Wolf Pen Creek (WPC) TIF Projects

   WPC Festival Site and Water Feature 56,667          170,000        180,250        180,508        191,073        201,955        
Temporary/seasonal personnel, supplies, 
chemicals, contract labor and utility costs

WPC Projects Totals 56,667$        170,000$      180,250$      180,508$      191,073$      201,955$      

Total Estimated O&M Costs 56,667$        216,000$      227,630$     229,309$     241,338$     253,728$     

Special Revenue Funds Capital Improvement Projects
d d *

*The Operations and Maintenance costs reflected above are estimates based on anticipated costs associated with each project. In some situations, the O&M cost of a project is minimal 
and can be absorbed by the City department that is benefiting the most from the project. In other situations, the O&M cost is more significant and funding for these additional expenses is 
addressed through the Service Level Adjustment (SLA) process. As the projects become better defined, the O&M estimates may be revised.
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Projected Projected Projected Projected Projected Projected
FY11 FY12 FY13 FY14 FY15 FY16 Comments

Water Projects
Well # 8 Collection Line 4,300            4,429            4,562            4,699            4,840            4,985            Line Maintenance
Well #9 -               -               -               -               -               TBD Supplies and utility costs
Well #9 Collection Line -               -               -               -               -               TBD Line Maintenance
Dowling Road 10 MG Storage Tank -               -               -               -               -               -               TBD - O&M estimated to begin FY17
SPPS Chemical System Replacement -               -               -               35,200          36,256          37,344          Personnel (1 FTE), supplies and utility costs
High Service Water Pump Improvements -               -               229,473        236,357        243,448        250,751        Supplies and utility costs
Cooling Tower Expansion -               -               -               80,000          61,000          62,830          Supplies and utility costs
Emergency Electric Generator Expansion -               -               -               -               -               10,000          Supplies and utility costs
Well 1 Motor Control Center Replacement -               -               -               -               -               4,500            Supplies and utility costs
Well 2 Motor Control Center Replacement -               -               -               -               -               4,500            Supplies and utility costs
Well 3 Motor Control Center Replacement -               -               -               -               -               4,500            Supplies and utility costs
SCADA Man Machine Interface -               -               7,500            7,725            7,957            8,195            Software maintenance contract
Distribution SCADA -               -               -               -               5,000            5,150            Supply costs

   Reclaimed Water - Irrigation Phase I -               76,000          78,280          80,628          83,047          85,539          Personnel (1 FTE), supplies, vehicle maintenance, 
training, utility costs and vehicle (1 pickup truck)

Raymond Stotzer -               -               -               -               -               TBD Supplies and utility costs
Water Project Totals 4,300$          80,429$        319,815$      444,609$      441,548$      478,294$      

Wastewater Projects
Raymond Stotzer -               -               -               -               -               TBD Supplies and utility costs

   Nantucket Gravity Sewer 200               206               212               219               225               232               Utility costs
Emerald Parkway/Bent Oak 6,200            3,125            3,219            3,315            3,415            3,517            Line Maintenance
Carters Creek Clarifier Improvements 2,700            2,781            2,864            2,950            3,039            3,130            Supplies and maintenance
Carters Creek Headworks Improvements -               -               -               83,500          86,005          88,585          Supplies, maintenance contract and utility costs
Carters Creek Service Water Improvements 28,000          28,840          29,705          30,596          31,514          32,460          Supplies, maintenance contract and utility costs
ATAD Expansion -               -               -               -               -               TBD Personnel and utility costs
Digestion Facility -               -               -               -               -               TBD Personnel and utility costs
SCADA Replacement -               13,000          13,390          13,792          14,205          14,632          Maintenance and service contract
Carters Creek Lab and SCADA Building -               900               927               955               983               1,013            Janitorial, Maintenance, Utility costs
Remote Plant Security 3,000            3,090            3,183            3,278            3,377            3,478            Supply costs

Wastewater Project Totals 40,100$        51,942$        53,500$        138,605$      142,763$      147,046$      

Total Estimated O&M Costs 44,400$        132,371$      373,315$      583,215$      584,311$      625,340$      

*The Operations and Maintenance costs reflected above are estimates based on anticipated costs associated with each project. In some situations, the O&M cost of a project is minimal and can 
be absorbed by the City department that is benefiting the most from the project. In other situations, the O&M cost is more significant and funding for these additional expenses is addressed 
through the Service Level Adjustment (SLA) process. As the projects become better defined, the O&M estimates may be revised.

Enterprise Funds Capital Improvement Projects
Estimated Operations and Maintenance Costs*
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Index by Project/Work Order Name

Streets Projects Project # Page Facility Projects Project # Page
ARRINGTON/SH40 SIGNAL ST1030 46 ARTS COUNCIL BUILDING PURCHASE TBD 116
BARRON ROAD RIGHT OF WAY ST0006 32 FIRE STATION #6 GG0903 114
BARRON RD EAST/LAKEWAY ST1101 36 LARRY J. RINGER LIBRARY EXPANSION GG1010 115
BARRON RD WIDENING PHASE II ST1026 34-35 LIBRARY BOOK DONATIONS GG9901 111
BARRON/SH40 SIGNAL ST1029 47 MUNICIPAL COMPLEX EXPANSION GG0408 112
BIKE LOOP - 2005 ST0530 60 NORTHGATE IMPROVEMENTS GG0803 113
COLLEGE MAIN REHABILITATION ST1102 70
DISCOVERY DRIVE EXTENSION ST0804 24 Technology Projects Project # Page
HIKE AND BIKE TRAIL COMPLETION ST0904 66 AERIAL TOPOGRAPHIC MAPPING CO1102 125
HIKE AND BIKE TRAILS - LONGMIRE IMPROVEMENTS ST0521 62 FIBER OPTIC INFRASTRUCTURE CO0902 124
HOLLEMAN EXTENSION ST0913 22-23 i5 ENHANCEMENT CO1101 119
JONES BUTLER (PENBERTHY) EXTENSION ST0905 28 MDT SYSTEM REPLACEMENT CO0701 118
KRENEK TAP/TEXAS AVE SIGNAL ST1105 52 MISC IT PROJECTS CO0801 126
LICK CREEK HIKE AND BIKE TRAIL TBD 67 RADIO SYSTEM REPLACEMENT CO0601 121
LINCLON SIDEWALK IMPROVEMENTS ST0910 64 SERVER CONSOLIDATION CO0901 123
MISC. BIKE TRAILS - BIKE LOOP ST9803 61 UPS REPLACEMENT CO0603 120
NEW SIGNAL WARRANT STUDY ST1107 54 WIRELESS INFRASTRUCTURE CO0704 122
NEW TRAFFIC SIGNAL PROJECTS (2003 GOB) ST0512 45
NEW TRAFFIC SIGNAL PROJECTS (2008 GOB) ST1027 50 Drainage Projects Project # Page
NORTHGATE STREET REHAB ST0518 17 BEE CREEK PH. IV & V. SD0001 134-135
OVERSIZE PARTICIPATION ST0519 21 EMERALD FOREST DRAINAGE IMP DESIGN SD1006 139
ROCK PRAIRIE RD WEST ROW ST1025 31 FENCE FOR MITIGATION @ ARRINGTON/DECATUR SD0901 143
ROCK PRAIRIE RD EAST WIDENING - DESIGN AND ROW ST0417 30 GREENWAYS PROJECTS SD9903 136
ROYDER ROAD IMPROVEMENTS ST1037 29 MINOR DRAINAGE IMPROVEMENTS SD1101 137
SH30/COPPERFIELD SIGNAL ST1106 53 STORMWATER MAPPING SD0523 142
SIDEWALK IMPROVEMENTS (2003 GOB) ST0517 63 SUN MEADOWS DRAINAGE IMPROVEMENTS SD1007 140
SIDEWALK IMPROVEMENTS (2008 GOB) ST1028 65 W. KING COLE CULVERT REPLACEMENT SD0904 138
SIGNAL @ GB DRIVE EAST & DOMINIK ST0205 49 WOLF PEN CREEK EROSION MGMT STUDY SD1102 141
TAUBER AND STASNEY REHAB/NG SIDEWALKS ST0505 18-19
TEXAS AVENUE FIBER ST0906 58 Convention Center Projects Project # Page
TRAFFIC SIGNAL COMMUNICATIONS ST0411 57 CONVENTION CENTER GG0907 130
TRAFFIC SYSTEM SAFETY IMPR. ST0511 43
TX AVE STREETSCAPE PH II ST9915 38 Parkland Dedication Projects Project # Page
TX AVE WIDENING ROW ST9820 41 EMERALD FOREST PARK IMP. PK0713 80-81
TxDOT  - WELLBORN RD LANDSCAPING - 2818 to 40 ST0812 39 JOHN CROMPTON PARK PHASE III PK0904 161
UNIVERSITY DR PEDESTRIAN IMPROVEMENTS PH 2-5 TBD 68 SOUTHWEST PARK DEVELOPMENT PK0806 159
UNIVERSITY DR/ASBURY IMPROVEMENTS ST1036 44 STEEPLECHASE PARK BENCH TBD 157
UNIVERSITY DR/UNIVERSITY TOWN CTR SIGNAL TBD 56 STEPHEN C. BEACHY CENTRAL PK IMPROVEMENTS PK1013 154
VICTORIA AVENUE EXTENSION ST0903 26-27 STEPHEN C. BEACHY CENTRAL PK POND SW PK0805 153
VICTORIA/BARRON SIGNAL TBD 48 UNIVERSITY PARK - PHASE II PK0410 86-87
WELLBORN/F&B SIGNAL ST1031 51 W.A. TARROW IMPROVEMENTS PK1103 104-105
WELLBORN RD WIDENING ST0510 40 WOODLAND HILLS PARK IMPROVEMENTS PK0523 164
2818/FM 60 SIGNAL TBD 55 ZONE 1 PARK PK0051 150

ZONE 2 PARK PK0052 151
Parks Projects Project # Page ZONE 3 PARK PK0053 152
ANDERSON PARK WALKING LOOP PK1002 85 ZONE 4 PARK PK0054 155
BEACHY CENTRAL PARK IMPROVEMENTS PK1001 93 ZONE 5 PARK PK0055 156
BROTHERS POND PARK IMPROVEMENTS PK1003 82 ZONE 6 PARK PK0056 158
CASTLEGATE PARK IMPROVEMENTS PK1107 88 ZONE 7 PARK PK0057 160
CENTRAL PARK - STIMULUS GRANT PROJECT PK1012 101 ZONE 8 PARK PK0058 162
CREEK VIEW NEIGHBORHOOD PARK PK0906 77 ZONE 9 PARK PK0059 163
EAST DISTRICT MAINTENANCE SHOP REPLACEMENT PK1101 96 ZONE 10 PARK PK0060 165
EMERALD FOREST IMPROVEMENTS PK0713 80-81 ZONE 11 PARK PK0061 166
FIELD REDEVELOPMENT PK0300 76 ZONE 12 PARK PK0824 167
G.K. FITCH PARK IMPROVEMENTS PK1104 106 ZONE 13 PARK PK0807 168
LEMONTREE PARK SWING SET PK1106 84 ZONE 14 PARK PK0717 169
LICK CREEK NATURE CENTER PK1102 97 ZONE 15 PARK PK0808 170
LICK CREEK PARK IRON BRIDGE TRAIL COMPLETION TBD 94 ZONE 16 PARK TBD 171
LINCOLN CENTER ADDITION TBD 95
MERRY OAKS PARK AREA LIGHTS PK1105 83 Water Projects Work Order # Page
NEIGHBORHOOD PARK IMPROVEMENTS PK0910 78 BARRON ROAD  WATER SERVICE EXT WF0379197 205
NEIGHBORHOOD PARKS REVOLVING FUND PK0912 92 BARRON ROAD WIDENING PH II TBD 34-35
PEBBLE CREEK BASKETBALL PAVILION PK0914 79 BEE CREEK PHASES IV & V TBD 134-135
SANDSTONE PARK SHADE COVER PK1108 89 COLLEGE HEIGHTS UTILITY REHAB TBD 224-225
SKATE PARK PK0911 91 COOLING TOWER EXPANSION TBD 192
STEEPLECHASE PARK PK1109 90 COOLING TOWER MEDIA REPLACEMENT TBD 193
UNIVERSITY PARK - PHASE II PK0410 86-87 EASTGATE REHAB TBD 222-223
VETERANS PARK - STIMULUS GRANT PROJECT PK1013 102 FM 2818/JONES-BUTLER WATER LINE CONFLICT WF1272122 211
W.A. TARROW IMPROVEMENTS PK1103 104-105 HIGH SERVICE WATER PUMP IMPROVEMENTS WF1223117 190

WOLF PEN CREEK FESTIVAL SITE/WATER FEATURE WP0901 99 SOUTH KNOLL / THE GLADE WF10444485 218-219
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Index by Project/Work Order Name
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ST1031 WELLBORN/F&B SIGNAL 51 SD9903 GREENWAYS PROJECTS 136
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ST1102 COLLEGE MAIN REHABILITATION 70
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TBD VICTORIA/BARRON SIGNAL 48 PK0060 ZONE 10 PARK 165

PK0061 ZONE 11 PARK 166
Project # Parks Projects Page PK0410 UNIVERSITY PARK - PHASE II 86-87
PK0300 FIELD REDEVELOPMENT 76 PK0523 WOODLAND HILLS PARK IMPROVEMENTS 164
PK0410 UNIVERSITY PARK - PHASE II 86-87 PK0713 EMERALD FOREST PARK IMP. 80-81
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PK1101 EAST DISTRICT MAINTENANCE SHOP REPLACEMENT 96
PK1102 LICK CREEK NATURE CENTER 97 Work Order # Water Projects Page
PK1103 W.A. TARROW IMPROVEMENTS 104-105 WF0352553 PARALLEL WELLFIELD COLL LINE PH I 183
PK1104 G.K. FITCH PARK IMPROVEMENTS 106 WF0377324 LAND ACQUISITION - WELLS 184 
PK1105 MERRY OAKS PARK AREA LIGHTS 83 WF0379197 BARRON ROAD  WATER SERVICE EXT 205
PK1106 LEMONTREE PARK SWING SET 84 WF0613546 WELLBORN WIDENING 204 
PK1107 CASTLEGATE PARK IMPROVEMENTS 88 WF0625888 TAUBER AND STASNEY REHAB 18-19
PK1108 SANDSTONE PARK SHADE COVER 89 WF0742940 SCADA REPLACEMENT 197
PK1109 STEEPLECHASE PARK 90 WF0805789 ROCK P RD S OF CARTER LAKE (AREA 5) 212-213
WP0901 WOLF PEN CREEK FESTIVAL SITE/WATER FEATURE 99 WF0805807 WILLIAM D FITCH EAST (AREA 6) 214-215

TBD LICK CREEK PARK IRON BRIDGE TRAIL COMPLETION 94 WF0995711 WATER RECLAMATION (PHASE I) 203
TBD LINCOLN CENTER ADDITION 95 TBD LICK CREEK DIGESTION FACILITY 255
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WF1097966 WELL #8 185 TBD LICK CREEK SLUDGE BLOWER REPLACEMENT 252
WF1097967 WELL #8 COLLECTION LINE 186 TBD NORTHEAST SEWER TRUNKLINE - PH I 237
WF1105425 SOUTHWOOD 5-7 REHAB 220-221 TBD OVERSIZE PARTICIPATION 233
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WF1246445 PATRICIA STREET WATER LINE (AQUARIUM BAR) 210
WF1249597 WELL #9 COLLECTION LINE 188
WF1254634 HOLLEMAN EXTENSION 22-23
WF1272122 FM 2818/JONES-BUTLER WATER LINE CONFLICT 211

TBD 3 MGSR REHABILITATION 195
TBD 5 MGSR REHABILITATION 196
TBD BARRON ROAD WIDENING PH II 34-35
TBD BEE CREEK PHASES IV & V 134-135
TBD COLLEGE HEIGHTS UTILITY REHAB 224-225
TBD COOLING TOWER EXPANSION 192
TBD COOLING TOWER MEDIA REPLACEMENT 193
TBD EASTGATE REHAB 222-223
TBD OVERSIZED PARTICIPATION 202
TBD SCADA MAN MACHINE INTERFACE 200
TBD SH 40 WATER LINE - SONOMA TO VICTORIA 209
TBD SH 40 WATER LINE- BARRON RD TO GRAHAM RD 208
TBD SPPS CHEMICAL SYSTEM REPLACEMENT 189
TBD USC RENOVATIONS 198-199
TBD WELL #9 187
TBD WELLS 1, 2, 3 AND 5 MOTOR CONTROL UPGRADE 194
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WF0625893 TAUBER & STASNEY REHAB 18-19
WF0626151 EMERALD PKWY / BENT OAK 240 
WF0742950 SCADA REPLACEMENT 257
WF0786101 WESTMINSTER SEWER LINE 234
WF0805744 ROCK P RD S OF CARTER LAKE (AREA 5) 212-213
WF0805756 WILLIAM D FITCH EAST (AREA 6) 214-215
WF0912284 LICK CREEK PARALLEL TRUNKLINE - PH I 236
WF0930104 CARTERS CREEK SERVICE WATER IMP 244 
WF0954474 CREEK MEADOWS LS EXPANSION PRELIM STUDY 238
WF1042497 LICK CREEK CLARIFIER CATWALKS 245
WF10444485 SOUTH KNOLL / THE GLADE 218-219
WF1094676 NANTUCKET GRAVITY SEWER 235
WF1104543 CARTERS CREEK GRAVITY THICKENER 249 
WF1104545 CARTERS CREEK CLARIFIER IMPROVEMENTS 242
WF1104547 CARTERS CREEK ATAD IMPROVEMENTS 248
WF1104553 CARTERS CREEK PROCESS CONTROL IMPROVEMENTS 259
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WF1142618 LICK CREEK SLUDGE HOLDING TANK IMPROVEMENTS 247
WF1142623 LICK CREEK RETURN ACTIVATED SLUDGE IMP 250
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TBD COLLEGE HEIGHTS UTILITY REHAB 224-225
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TBD LICK CREEK CAPACITY EXPANSION II 256
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